



AIA

Document G701/CMa™ - 1992

RECEIVED
AUG 04 2010
I.S.D.#709
FACILITIES MGMT

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
Denfeld High School
4405 West 4th Street
Duluth, MN 55807

CHANGE ORDER NUMBER: 002
INITIATION DATE: July 28, 2010

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Mavo Systems
98 Pionk Drive
Proctor, MN 55810

PROJECT NUMBERS: 8240 / 0048
CONTRACT DATE: April 15, 2010
CONTRACT FOR: Asbestos Abatement

THE CONTRACT IS CHANGED AS FOLLOWS:

1. Remove asbestos pipe insulation from 8 bathroom areas usin wrap/cut procedures. Floor slab demo, removal to be performed by others.

Total amount of this change: \$2,800.00

The original Contract Sum was	\$	228,400.00
Net change by previously authorized Change Orders	\$	37,740.00
The Contract Sum prior to this Change Order was	\$	266,140.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,800.00
The new Contract Sum including this Change Order will be	\$	268,940.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Johnson Controls, Inc.
CONSTRUCTION MANAGER (Firm name)
215 North 1st Avenue East, Room 100
Duluth, MN 55802
ADDRESS

Environmental Troubleshooters, Inc.
ARCHITECT (Firm name)
3825 Grand Avenue
Duluth, MN 55807
ADDRESS

BY (Signature)
Kevin Strong, Program Manager
(Typed name) **DATE:** 8/4/10

BY (Signature)
Craig Wilson, President
(Typed name) **DATE:** 8/2/10

Mavo Systems
CONTRACTOR (Firm name)
98 Pionk Drive
Proctor, MN 55810
ADDRESS

ISD 709
OWNER (Firm name)
215 North 1st Avenue East
Duluth, MN 55802
ADDRESS

BY (Signature)
John Kraskey, Operations Manager
(Typed name) **DATE:** 7/30/10

BY (Signature) _____
(Typed name) **DATE:** _____