

Request for Change Order



Navarro High School (221013)

Highway 123 & Timmerman Road, Seguin TX 78155

No. RCO0098

Printed: November 10, 2025

Description	RCO 098 - GMP CO 03 - Savings Return	Date	2025-11-10
Status:	Submitted, Work Not Started	Days Impact:	0

Scope of Work

RCO 098 - GMP CO 03 - Savings Return

Return of (\$843,000.00) from Savings as approved by Navarro ISD and AGCM.

- 1) TAB Allowance - (\$26,140.00)
- 2) BDA/ ERRC Allowance - (\$209,443.00)
- 3) CM Contingency - (\$250,000.00)
- 4) Buyout Savings - (\$357,417.00)

Notes:

- 1) This is anticipated to be a GMP Change Order.

RCO Detail

From	Description	Amount (\$)
Deduct from Owner Allowance	Allowance 1 - Test & Balance	-26,140.00
Deduct from Owner Allowance	Allowance 2 - Building Distribution Antenna	-209,443.00
Deduct from CM Construction Contingency	CM Construction Contingency	-250,000.00
Deduct from Owner Allowance	Buyout Savings	-357,417.00

Total (\$)	\$-843,000.00
-------------------	----------------------

Submitted:

Recommended:

Approved:

Bartlett Cocke General Contractors
LLC

Claycomb Associates, Inc.

Navarro Independent School District

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____