

2016 BOND STATUS

Item #	Funding Source	CAMPUS	DESCRIPTION	Status
1	2016	JSAS/JCARE	Add Parking (68 Spaces) - ON HOLD DUE TO PROPERTY SALE	Pending to Start
2	2016	Judson MS	Upgrade Life Skills Room	Pending to Start
3	2016	Judson MS	Public Security Entrance (after hours near front office)	Pending to Start
4	2016	Wagner HS	LED Marquee 8' x 5'	Pending to Start
5	2016	Wagner HS	ADA Room Sign Replacement & Graphics Package	Pending to Start
6	2016	Woodlake Hills MS	Relocate Life Skills Restroom and Add Shower	Pending to Start
1	2016	Converse ES	Repair amphitheater and site drainage	In Design
2	2016	Franz ES	Add Outdoor Parking and Security Lighting	In Design
3	2016	Judson MS	Overlay Asphalt Parking and Drives	In Design
4	2016	Judson MS	Add ADA/TAS Compliant Room Signage	In Design
1	2016	Candlewood ES	Add ADA/TAS Compliant Room Signage	In Construction
2	2016	Candlewood ES	Relocate Clinic & Lounge	In Construction
3	2016	Coronado Village ES	Replace Roof	In Construction
4	2016	Coronado Village ES	Replace Roof (Gym)	In Construction
5	2016	Franz ES	Replace Roof	In Construction
6	2016	Franz ES	Replace Roof (Gym)	In Construction
7	2016	Olympia ES	Replace Roof (Gym)	In Construction
8	2016	Transportation	Roof Replacement - Repair Garage on School Street	In Construction
1	2016	Annex on School Street	Roof Replacement	Complete
2	2016	Candlewood ES	Replace Sewer Lines Under Building	Complete
3	2016	Candlewood ES	Minor Library Expansion	Complete
4	2016	Candlewood ES	Life Skill Modifications	Complete
5	2016	Candlewood ES	Repair Roof Leaks - Thru Wall Flashing	Complete
6	2016	Candlewood ES	Refurbish Metal Roof	Complete
7	2016	Candlewood ES	Replace Panel, Upgrade Fire Alarm System, Smoke Detectors & Duct Detectors	Complete
8	2016	Candlewood ES	Playground Shade Structure 30'x40' x 1	Complete
9	2016	Candlewood ES	Roof Replacement	Complete
10	2016	Child Nutrition	Roof Replacement	Complete
11	2016	Converse ES	Playground Shade Structure 30'x40' x 1	Complete
12	2016	Converse ES	Roof Replacement	Complete
13	2016	Coronado Village ES	Provide Covered Walkways Between Classrooms and Gym	Complete
14	2016	Coronado Village ES	Playground Shade Structure 30'x40' x 1	Complete
15	2016	Coronado Village ES	ADA sidewalk to Playground Equipment	Complete
16	2016	Coronado Village ES	Replace Gym Flooring with resilient sports floor	Complete
17	2016	Crestview ES	Provide Accessible Curb Ramps to Main Entrance	Complete
18	2016	Crestview ES	Kitchen Addition, Stage Addition, and minor Cafeteria renovations	Complete
19	2016	Crestview ES	Replace Gym Flooring with resilient sports floor	Complete
20	2016	Crestview ES	Add ADA/TAS Compliant Room Signage	Complete
21	2016	Crestview ES	Replace Egress Doors	Complete

22	2016	Crestview ES	Renovate Toilet Rooms	Complete
23	2016	Crestview ES	Replace Roof (Gym)	Complete
24	2016	Crestview ES	Add Entry Security Vestibule	Complete
25	2016	Crestview ES	Playground Shade Structure 30'x40' x 1	Complete
26	2016	District Wide	Life Safety Items for Egress Improvements	Complete
27	2016	Elof ES	Kitchen Addition, minor Cafeteria renovations	Complete
28	2016	Elof ES	Add Entry Security Vestibule	Complete
29	2016	Elof ES	Provide ADA/TAS Compliant Room Signage	Complete
30	2016	Elof ES	Replace Roof (Original Building)	Complete
31	2016	Elof ES	Playground Shade Structure 30'x40' x 1	Complete
32	2016	Elof ES	Replace Chillers	Complete
33	2016	Elof ES	Replace corroded galvanized water pipes campus wide	Complete
34	2016	Elof ES	Minor Library Expansion	Complete
35	2016	Elof ES	Relocate Clinic & Lounge	Complete
36	2016	Elof ES	Life Skill Modifications	Complete
37	2016	Escondido ES	New Campus	Complete
38	2016	Franz ES	Upgrade Flooring to Match Throughout Campus	Complete
39	2016	Franz ES	Playground equipment replacement	Complete
40	2016	Franz ES	Playground Shade Structure 30'x40' x 1	Complete
41	2016	Franz ES	ADA sidewalk to Playground Equipment	Complete
42	2016	Franz ES	Replace Gym Flooring with resilient sports floor	Complete
43	2016	Hartman ES	Add Entry Security Vestibule	Complete
44	2016	Hartman ES	Playground Shade Structures 30'x40' x 2	Complete
45	2016	Hartman ES	Replace Carpeting in Corridors with VCT	Complete
46	2016	Hartman ES	Remove Wall Covering in corridor	Complete
47	2016	Hopkins ES	Replace Roof (Gym)	Complete
48	2016	Hopkins ES	Add Entry Security Vestibule	Complete
49	2016	Hopkins ES	Replace Chillers	Complete
50	2016	Hopkins ES	Mechanical Duct work modifications	Complete
51	2016	Hopkins ES	Improve drainage next to Gym	Complete
52	2016	Hopkins ES	ADA sidewalk to Playground Equipment	Complete
53	2016	JSAS/JCARE	Replace Roof (Gym)	Complete
54	2016	JSAS/JCARE	Provide ADA/TAS Compliant Room Signage	Complete
55	2016	JSAS/JCARE	Add Identifying Signage	Complete
56	2016	JSAS/JCARE	Add Security Vestibule	Complete
57	2016	JSAS/JCARE	Replace Gym Flooring with Resilient Sports Floor	Complete
58	2016	JSAS/JCARE	Retro-fit Lighting Throughout Campus - Replace all T12 Fixtures with LED	Complete
59	2016	JSAS/JCARE	ADA Upgrades based on TEA Audit	Complete
60	2016	JSAS/JCARE	Roof Replacement	Complete
61	2016	Judson HS	Motorized Shades - Commons Area J118	Complete
62	2016	Judson HS	Ag Farm Complex - Remodel	Complete
63	2016	Judson HS	Roof Replacement	Complete

64	2016	Judson MS	Upgrade smoke detector to addressable devices	Complete
65	2016	Judson MS	Replace Gym Bleachers	Complete
66	2016	Judson MS	Replace Flooring Campus Wide	Complete
67	2016	Judson MS	ADA Upgrades based on TEA Audit	Complete
68	2016	Judson MS	Roof Replacement	Complete
69	2016	Judson MS	Roof Replacement	Complete
70	2016	Kirby MS	Raze 400, Replace 100, 500 Buildings (Admin /Academic)	Complete
71	2016	Kirby MS	Raze & Replace 600 Building (Gym/Athletics)	Complete
72	2016	Kirby MS	Replace Roof (700 Buildings)	Complete
73	2016	Kirby MS	Retrofit Lighting at 100, 200 and 700 Buildings (CPS Rebate)	Complete
74	2016	Kirby MS	Repair Bus Loop	Complete
75	2016	Kirby MS	Replace Bleachers at Sports Field	Complete
76	2016	Kirby MS	Relocate and Replace Water Line Under Sidewalks	Complete
77	2016	Kirby MS	Replace Main Switchgear	Complete
78	2016	Kirby MS	Upgrade Sound System at Fine Arts	Complete
79	2016	Kirby MS	Roof Replacement	Complete
80	2016	Kitty Hawk MS	Raze & Replace 200, 300, 1200 Buildings (Academic)	Complete
81	2016	Kitty Hawk MS	Raze & Replace 1300 Building (Gym)	Complete
82	2016	Kitty Hawk MS	Replace Roofs (100, 400, 500, 600, 1000, and 1100 Buildings)	Complete
83	2016	Kitty Hawk MS	Add ADA/TAS Compliant Room Signage	Complete
84	2016	Kitty Hawk MS	Replace Sewer Piping at 400 Building	Complete
85	2016	Kitty Hawk MS	Bus Loop Replacement	Complete
86	2016	Kitty Hawk MS	Retro-fit Lighting (CPS Rebate)	Complete
87	2016	Kitty Hawk MS	Replace Panel Boards, Switchgear, and Transformer	Complete
88	2016	Maintenance/Warehouse	Roof Replacement	Complete
89	2016	Masters ES	Playground Swings- 1 bay 5" arch swing frame	Complete
90	2016	Masters ES	Roof Replacement	Complete
91	2016	Metzger MS	Security Vestibule	Complete
92	2016	Metzger MS	Repair Dilution Tanks and Chemical Drain Lines	Complete
93	2016	Metzger MS	Remove Carpet in Classrooms, replace with VCT	Complete
94	2016	Metzger MS	Replace Carpet (not in Classrooms)	Complete
95	2016	Metzger MS	Roof Replacement	Complete
96	2016	Miller's Point ES	Kitchen Addition, minor Cafeteria renovations	Complete
97	2016	Miller's Point ES	Renovate Administration Area to Centralize, Add Entry Security Vestibule	Complete
98	2016	Miller's Point ES	Add Kinder Playground Equipment & Shade Structure	Complete
99	2016	Miller's Point ES	Remove Wall Covering in corridor	Complete
100	2016	Miller's Point ES	Remodel PPCD Restroom	Complete
101	2016	Olympia ES	Renovate Administration Area to Centralize, Add Entry Security Vestibule	Complete
102	2016	Olympia ES	Remove Carpet in Classroom and Add VCT	Complete
103	2016	Olympia ES	Kitchen Addition, minor Cafeteria renovations	Complete
104	2016	Olympia ES	Remove Carpet in Corridor and Add VCT	Complete
105	2016	Olympia ES	Playground Shade Structure 30'x40' and Kinder Playground Equipment Replacement	Complete

106	2016	Olympia ES	Replace Gym Flooring with resilient sports floor	Complete
107	2016	PAC	**Replace Low Slope Built Up Roof	Complete
108	2016	PAC	Replace Chiller	Complete
109	2016	PAC	Carpet Replace	Complete
110	2016	PAC	Roof Replacement	Complete
111	2016	Park Village ES	Kitchen Addition, minor Cafeteria renovations	Complete
112	2016	Park Village ES	Attach Gym and 12 Classroom Wing to Building	Complete
113	2016	Park Village ES	Replace Roof (Gym)	Complete
114	2016	Park Village ES	Replace Roof (Annex)	Complete
115	2016	Park Village ES	Replace Roof (Original)	Complete
116	2016	Park Village ES	Add Entry Security Vestibule	Complete
117	2016	Park Village ES	Playground Shade Structure 30'x40' x 2	Complete
118	2016	Park Village ES	Playground Equipment Replacement	Complete
119	2016	Paschall ES	Regrade and Excavate Under Floor	Complete
120	2016	Paschall ES	Kitchen Addition, minor Cafeteria renovations	Complete
121	2016	Paschall ES	Repair Roof Drainage	Complete
122	2016	Paschall ES	Replace Chillers	Complete
123	2016	Paschall ES	Add Entry Security Vestibule	Complete
124	2016	Paschall ES	Playground Shade Structure 30'x40' x 1	Complete
125	2016	Paschall ES	Add 6 foot chainlink fence at bus loop to secure campus 425 LF. Replace front 4 ft of	Complete
126	2016	Police Dept	ADA Upgrades based on TEA Audit	Complete
127	2016	Police Dept	Retro-fit Lighting - Replace all T12 Fixtures to LED	Complete
128	2016	Police Dept	Roof Replacement	Complete
129	2016	Rolling Meadows ES	Portable Classrooms installation	Complete
130	2016	Rutledge Stadium	Replace Parking at Stadium (600 Spaces)	Complete
131	2016	Rutledge Stadium	Roof Replacement	Complete
132	2016	Salinas ES	Extend Stack Vents - COMPLETED	Complete
133	2016	Salinas ES	Playground Shade Structure 30'x40' x 2	Complete
134	2016	Salinas ES	Add 6 foot chainlink fence at playground area by Gym	Complete
135	2016	Spring Meadows ES	Add ADA/TAS Compliant Signage	Complete
136	2016	Spring Meadows ES	Replace Roof (Classroom Annex)	Complete
137	2016	Spring Meadows ES	Replace Sewer System	Complete
138	2016	Spring Meadows ES	Renovate Administration Area to Centralize, Add Entry Security Vestibule	Complete
139	2016	Spring Meadows ES	Remove Carpet in Classrooms, install VCT	Complete
140	2016	Spring Meadows ES	Replace Gym Flooring with resilient sports floor	Complete
141	2016	Spring Meadows ES	Replace Roof (Gym)	Complete
142	2016	Wagner HS	Repair Buckling Roof Drains	Complete
143	2016	Wagner HS	Re-direct Scuppers to Not Drain into Building	Complete
144	2016	Wagner HS	Remedy Heaving Piping on Main Water Line to Campus	Complete
145	2016	Wagner HS	Lightning Protection	Complete
146	2016	Wagner HS	Xeriscape landscaping at all building entrances	Complete
147	2016	Wagner HS	Retro-fit Lighting - 46 Chandelier Fixtures @ main corridor	Complete

148	2016	Wagner HS	Retro-fit Lighting - Replace canister lights @ Auditorium	Complete
149	2016	Woodlake ES	Playground Structure Replacement	Complete
150	2016	Woodlake ES	Renovate Administration Area to Centralize, Add Entry Security Vestibule	Complete
151	2016	Woodlake ES	Kitchen Addition, minor Cafeteria renovations	Complete
152	2016	Woodlake ES	Add ADA/TAS Compliant Signage	Complete
153	2016	Woodlake ES	Replace Roof	Complete
154	2016	Woodlake ES	Upgrade Fire Alarm System, Smoke Detectors & Duct Detectors	Complete
155	2016	Woodlake ES	Playground Shade Structure 30'x40'	Complete
156	2016	Woodlake ES	Replace Library 4,850 SF, Remodel old Library space 2,300 SF, convert to new class	Complete
157	2016	Woodlake ES	VCT for Classrooms, and Café	Complete
158	2016	Woodlake ES	Replace Gym Flooring with resilient sports floor	Complete
159	2016	Woodlake ES	Replace Roof (Gym)	Complete
160	2016	Woodlake Hills MS	Replace Stage Lighting & Sound System	Complete
161	2016	Woodlake Hills MS	Replace Tennis Courts, Repair Soil Retainers, Repair Student Drop Off, Replace Roof	Complete
162	2016	Woodlake Hills MS	Repair/Replace Acid Dilution Tanks	Complete
163	2016	Woodlake Hills MS	Repair/Replace Chiller	Complete
164	2016	Woodlake Hills MS	Retro-fit Light Fixtures (CPS Rebate)	Complete
165	2016	Woodlake Hills MS	Replace VCT floor in corridor	Complete
166	2016	Wortham Oaks ES	New Campus	Complete