

Approval of Change Order to the Contract Price for CSP#2303-06 2023 Summer Roofing Replacement Projects

December 12, 2023

SUMMARY:

This item requests approval of Change Order to the Contract Price for CSP# 2303-06 2023 Summer Roofing Replacement Projects.

BOARD GOAL:

Growth & Management - Demonstrate effective and efficient management of district resources.

PREVIOUS BOARD ACTION:

Board authorized the total construction CSP Proposal Cost for Guyer High School Roof Replacement of \$766,000.00

BACKGROUND INFORMATION:

Construction is part of the 2023 Bond Authorization.

SIGNIFICANT ISSUES:

FISCAL IMPLICATIONS:

Approval of Change Order will decrease the Contract Price on this project by \$35,000.00.

BENEFIT OF ACTION:

SUPERINTENDENT'S RECOMMENDATION:

Requests approval of Change Order to decrease the Contract Price by the amount of \$35,000.00.

STAFF PERSONS RESPONSIBLE:

- Scott Niven – Deputy Assistant Superintendent
- Brandon Boyter – Executive Director of Construction, Planning & Growth

ATTACHMENT(S):

- AIA Change Order

APPROVAL:

Signature of Staff Member Proposing Recommendation: _____

Comments: _____

Signature of Divisional Assistant Superintendent: _____

Comments: _____

Signature of Superintendent: _____

Comments: _____