

Central Community Unit School District 301
Track Replacement Project
Thursday, February 05, 2026



BID PACKAGE #06A - General Trades

| BIDDERS | BOND INCLUDED | ADDENDUM ACKNOWLEDGED | BASE BID | ALTERNATE #01 Removal of existing perimeter fencing and replacement with new. Asphalt surface to be extended out to new location of fencing. Fencing to be set in new concrete curb. | ALTERNATE #02 New 4" HDPE Underdrain that is to be tied into new trench drain. |
|--------------------------------|---------------|-----------------------|--------------|---|---|
| OSTRANDER CONSTRUCTION CO | X | X | \$311,947.00 | \$113,000.00 | |
| EDWIN ANDERSON CONSTRUCTION CO | X | X | \$411,000.00 | \$58,800.00 | |
| HARGRAVE BUILDERS | X | X | \$307,450.00 | \$86,000.00 | |
| ABBEEY CONSTRUCTION CO | X | X | \$321,960.00 | \$56,225.00 | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

Central Community Unit School District 301
Track Replacement Project
Thursday, February 05, 2026



BID PACKAGE #31A - Excavation/ Site Utilities/Site Concrete

| BIDDERS | BOND INCLUDED | ADDENDUM ACKNOWLEDGED | BASE BID | ALTERNATE #01 Removal of existing perimeter fencing and replacement with new. Asphalt surface to be extended out to new location of fencing. Fencing to be set in new concrete curb. | ALTERNATE #02 New 4" HDPE Underdrain that is to be tied into new trench drain. |
|------------------------------|---------------|-----------------------|--------------|---|---|
| ABBEY CONSTRUCTION CO | X | X | \$654,440.00 | \$27,015.00 | \$132,275.00 |
| STARK AND SON TRENCHING, INC | X | X | \$695,900.00 | \$14,750.00 | \$50,370.00 |
| KANE COUNTY EXCAVATING | X | X | \$669,000.00 | \$35,000.00 | \$18,000.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

Central Community Unit School District 301
Track Replacement Project
Thursday, February 05, 2026



BID PACKAGE #32B - Asphalt Paving

| BIDDERS | BOND INCLUDED | ADDENDUM ACKNOWLEDGED | BASE BID | ALTERNATE #01 Removal of existing perimeter fencing and replacement with new. Asphalt surface to be extended out to new location of fencing. Fencing to be set in new concrete curb. | ALTERNATE #02 New 4" HDPE Underdrain that is to be tied into new trench drain. |
|---|---------------|--|--------------|---|---|
| ABBEY CONSTRUCTION CO | X | X | \$276,265.00 | \$21,330.00 | |
| **ABBEY CONSTRUCTION COMBO BID 31a AND 32B = \$895,705 | | **ABBEY CONSTRUCTION COMBO BID 06A, 31A, 32B = \$1,202,665 | | | |
| SCHROEDER ASPHALT SERVICES | X | X | \$291,000.00 | \$21,500.00 | |
| **SCHROEDER COMBO BID WITH 06A, 31A, 32B = \$1,256,000.00 | | | | | |
| ACCU-PAVING | X | ONLY #1 | \$269,404.00 | \$20,375.00 | |
| CHAMPION PAVING CORP | X | X | \$239,000.00 | \$41,000.00 | |
| | | | | | |
| | | | | | |
| | | | | | |