



# AIA Document G701/CMa™ - 1992

RECEIVED  
NOV 06 2012  
I.S.D. #709  
FACILITIES MGMT

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT (Name and address):</b> Eastern Middle School - Bid #1165 2900 East 4 <sup>th</sup> Street Duluth, MN 55812	<b>CHANGE ORDER NUMBER:</b> 021 <b>INITIATION DATE:</b> September 18 <sup>th</sup> , 2012	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>CONSTRUCTION MANAGER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> RTL Construction, Inc. 4000 Valley Industrial Boulevard South Shakopee, MN 55379	<b>PROJECT NUMBERS:</b> 080331 / 90281-2 <b>CONTRACT DATE:</b> October 7, 2009 <b>CONTRACT FOR:</b> Work Scope 16	

### THE CONTRACT IS CHANGED AS FOLLOWS:

Item No. 001 - PCO #618 - Install fire doors, framing, sheetrock, and taping per LHB PR #152.  
Total Amount Item No. 001: \$5,533.00


Total Amount This Change Order: \$5,533.00

The original Contract Sum was	\$ 365,471.00
Net change by previously authorized Change Orders	\$ 221,069.00
The Contract Sum prior to this Change Order was	\$ 586,540.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 5,533.00
The new Contract Sum including this Change Order will be	\$ 592,073.00


The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is June 1, 2012.

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Kraus-Anderson Construction Company  
**CONSTRUCTION MANAGER (Firm name)**  
 8625 Rendova Street NE, PO Box 158, Circle Pines, MN  
 55014  
**ADDRESS**  
  
 BY (Signature)  
 Patrick Mulcahey  
 (Typed name)                      DATE: 10-2-12

LHB Engineers & Architects  
**ARCHITECT (Firm name)**  
 21 West Superior Street Suite 500, Duluth, MN 55802  
**ADDRESS**  
  
 BY (Signature)  
 Kevin Holm  
 (Typed name)                      DATE: 10-22-12

RTL Construction, Inc.  
**CONTRACTOR (Firm name)**  
 4000 Valley Industrial Blvd. S, Shakopee, MN 55379  
**ADDRESS**  
  
 BY (Signature)  
 Chris Swanson  
 (Typed name)                      DATE: 9-27-12

Duluth Public Schools - ISD #709  
**OWNER (Firm name)**  
 215 North 1st Avenue East, Duluth, MN 55802  
**ADDRESS**  
 BY (Signature)  
 (Typed name)                      DATE: