

SUBJECT: Consideration and possible approval of Allowance Expenditure Authorization (AEA) No. 02 for the 2022 Bond New Bailey Elementary School Replacement Project in the amount of \$14,872.

BACKGROUND: On August 27, 2024, the 2022 Bond New Bailey Elementary School Replacement Project contract was awarded to Gamma Construction Company in the amount of \$36,147,181.

AEA No. 02 consists of the following item:

CPR No. 03: Fire Water Line Rerouting: \$14,872

The 6" fire line was required to be rerouted from the original design to avoid a conflict with the existing gymnasium.

Total AEA No. 02: \$14,872

FINANCIAL IMPLICATIONS: Funding in the amount of \$14,872 is from the Contract Owner's Contingency Allowance for the 2022 Bond New Bailey Elementary School Replacement Project.

RECOMMENDATION: We recommend approval of Allowance Expenditure Authorization (AEA) No. 02 for the 2022 Bond New Bailey Elementary School Replacement Project in the amount of \$14,872.

CABINET MEMBER: Kevin Fornof

CONTACT PERSON: Brian Hanson

BOARD MEETING DATE: February 25, 2025