

**VOTED CONSTRUCTION BONDS, SERIES 2018**

**Schedule of Events**

JUNE 2018						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

JULY 2018						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

AUGUST 2018						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

2018 Date	Event	Responsible Parties
June 25	Preparation of Preliminary Official Statement (POS).	Stephens
June 28	Prepare and Send Notice of Sale to newspaper	Stephens
June 28	Send Rating Application and POS to Moody's	Stephens
July 3	Publish Notice of Sale (1st)	Stephens
July 10	Receive Moody's Rating	Moody's
July 10	Publish Notice of Sale (2nd). Preliminary Official Statement and bid forms are sent to potential bidders.	Stephens
July 17	Bond Issue is offered. (10am)	Stephens
July 30	School Board approves Bond Resolution and executes documents @ 5:30 p.m.	School Board / Stephens
August 15	Closing and transfer of Bond proceeds to the School District.	Stephens