

Project Oversight Committee
Thursday, September 3, 2015 4:00 PM Central

District Center Board Room
706 1st Street
Princeton, MN 55371

1. Project Scheduling

1.a. Primary School

1.a. Building

1.a. Site

1.a. Parking lots

1.b. High School

1.b. Site

2. Design Update

2.a. PFC, DO, Transition

2.b. Fire Road/South Elementary Land

2.c. Utility Project

3. Budget Review

3.a. Tracking "Assigned Building Fund"

4. Other