
Board Doc Calculations Technology/Warehouse

Construction Cost

GMP $21,997,334

Total GMP Cost $21,997,334

Fees

Permit Fees $225,000

Architect & Design Fees $1,429,827

Water & Electric Fee $50,000

Survey, Topo & Misc Design Fees $70,000

Fee total $1,774,827

Construction Soft Costing

HVAC Testing and Balancing $48,000

Building Commissioning $32,000

Materials testing $27,300

Electrical systems commissioning $3,500

Construction photos, video & documentation $23,000

Professional Services Contingency $200,000

Asbestos testing and abatement $0

Moving cost $15,000

Fire Sprinkler Review $8,000

Life Safety $1,500

BDA $150,000

Construction Soft Costing $508,300

Total Probable Cost $24,280,461


