Docusign Envelope ID: 259B8B6F-077A-890E-829D-4DD5DA3CBFA9

Duluth

Public Schools

ICS
1331 Tyler Street NE, Suite

101

Minneapolis, Minnesota 55413

Phone: (763) 354-2670
Fax: (763) 780-2866

CCO #003

Project: S23075 - Duluth Public Schools, ISD #709 - DNT Building

Renovation
424 West First Street
Duluth, Minnesota 55802

Contract Change Order #003: Harbor City CO #003

CONTRACT COMPANY: Harbor City Masonry CONTRACT FOR: S23075-002:WS 02 - Masonry
310 S Central Ave
Duluth, Minnesota 55807
DATE CREATED: 8/23/2026 CREATED BY: Jason Filipek (ICS - Duluth, MN)
CONTRACT STATUS: Pending - Proceeding REVISION: 0
REQUEST RECEIVED LOCATION
FROM:
DESIGNATED REVIEWER: REVIEWED BY:
DUE DATE: REVIEW DATE:
INVOICED DATE: PAID DATE:
REFERENCE: CHANGE REASON: Allowance
PAID IN FULL: No EXECUTED: No
ACCOUNTING METHOD: Amount Based SCHEDULE IMPACT:
FIELD CHANGE: No TOTAL AMOUNT: $8,201.12
DESCRIPTION:
CE #057 - #47: Existing elevator openings: $8,201.12
ATTACHMENTS:
2025-15 - HCM COR 8.pdf
CHANGE ORDER LINE ITEMS:
CCO #003
# Cost Code Description Type Amount
1 | 05-5.03 - WS 02 - Harbor City Masonry Other $8,201.12
Subtotal: $8,201.12
Grand Total: $8,201.12
The original (Contract Sum) $ 189,435.00
Net change by previously authorized Change Orders $ 17,922.17
The contract sum prior to this Change Order was $ 207,357.17
The contract sum would be changed by this Change Order in the amount of $ 8,201.12
The new contract sum including this Change Order will be $ 215,558.29

The contract time will not be changed by this Change Order by

Harbor City Masonry

310 S Central Ave

Dulgth Minnesota 55807
ocuSigned by:

8/26/2026

Kopr lndrson

SIGNATU

ICS

DATE

ICS - Duluth, MN
525 Lake Ave S, Suite 222
Dng}QﬂMipﬂesota 55802

Jasow. Flipele

8/26/2026

SIGNATURE DATE

page 1 of 1

:DS
Duluth Public Schools ISD #709

709 Portia Johnson Drive
Duluth Minnesota 55811

—Signed by:
Simonr it 8/26/2026
STGNATURE 2ok - DATE

Printed On: 8/25/2026 02:44 PM




Docusign Envelope ID: 259B8B6F-077A-890E-829D-4DD5DA3CBFA9

!",E_] Harbor City Masonry, Inc.

310 SOUTH CENTRAL AVENUE * DULUTH, MN 55807
PH 218-628-3686 * FAX 218-628-3706

June 26, 2026
CHANGE ORDER REQUEST
PROJECT: DNT Building Renovation HCM PROJECT 2025-15
Duluth, MN HCM COR 8
CONTRACTOR: ICS GC CONTRACT
525 South Lake Avenue, Suite 222 GC COR
Duluth, MN 55802 ATTN: Jason Filipek
The change is as follows: HCM Extra Work
{Block in elevator doors |
Material Description units  total units cost/unit total
12" CMU block 84.00 $3.64 $305.76
Block in elevator doors Spec Mix Mortar bags 12.00 $15.00 $180.00
Spec Mix Corefill bags 40.00 $15.00 $600.00
Subtotal of Material $1,085.76
Labor Description units  total units cost/unit total
6/3/2026 Operator (Jeff Berlin) (Overtime) (Load Truck) hrs. 1.50 $190.00 $285.00
Working Foreman (Tony Oion) hrs. 6.75 150.00 $1,012.50
5 Bricklayer (Nick Nylund) hrs. 6.75 $140.00 $945.00
£4-<0Faom2 8.3 Operator (Travis Anderson) (work on site, unload truck and Restock
tools at warehouse) hrs. 8.00 $140.00 $1,120.00
Working Foreman (Tony Oion) hrs. 3.25 $150.00 $487.50
6-26-26 Floors 1 Operator (Travis Anderson) (Load Truck, work on site, unload truck
and Restock tools at warehouse) hrs. 8.00 $140.00 $1,120.00
Subtotal of Labor $4,685.00
Equipment Description units  total units cost/unit total
Scaffolding & Small Specialized Equipment (Tied to labor total cost) 8% of labor $4,685.00 8% $374.80
Pickup Truck days 2.00 $ 150.00 $300.00
Forklift days 2.00 $375.00 $750.00
Drill & Paddle days 2.00 $50.00 $100.00
Saw days 2.00 $80.00 $160.00
Subtotal of Equipment $1,684.80
Subtotal COR# 8
10% Profit & Overhead
Total COR# 8

page 1 of 1 pages



Docusign Envelope ID: 259B8B6F-077A-890E-829D-4DD5DA3CBFA9

U_'l C Harbor City Masonry, Inc.

310 SOUTH CENTRAL AVENUE * DULUTH, MN 55807
PH 218-628-3686 * FAX 218-628-3706

FIELD WORK ORDER

(For time & material work and Backcharges)

DATE: 0320 v »-v. 2/, WORKFOR WEEK ENDING: ¢ -3 b
BILL TO: DAT
ADDRESS:
PROJECT NAME:
LOCATION OF WORK : Blowd i {lovatler  deare ‘ipﬂ/g/ 2+ 3
NATURE OF WORK:

LABOR & SUPERVISION

\?\l Y T TOTAL
EMPLOYEE TRADE | M | TU TH | 'F_| SA | Hours | RATE | TOTAL
Rfr Reelin gphcr fo - Ve ‘7
Wiete 1V, fumdd %rﬁy Loly
Trwalts Ik [apndy o 4
LABOR SUB-TOTAL P
MATERIAL & EQUIPMENT CHARGES
DESCRIPTION QUANTITY UNIT COST TOTAL
Sb-i2cmy
]2z S'pec,"}k. 4 b}!'ﬁ"
‘W Spremn cophal]
MATERIAL & EQUIPMENT SUB-TOTAL N
FIELD WORK SUB-TOTAL  §

PREPARED BY

REVIEWED BY(PROJ. MGR.)

AUTHORIZED BY (SIGNATURE OF "BILL TO)

PROFIT @
OVERHEAD @

%

)

TOTALBILLED §




EMPLOYEE NAME: M_Bge_um

EMPLOYEE'S SIGNATURE:

Harbor City Masonry

P.O. box 7125
Duluth, MN 55807
(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

-

EMPLOYEE #: &‘ )Lé

FORMAN'S SIGNATURE:

WEEK ENDING: &=~ R |

Job Name *MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY SUNDAY
or Number | W/C START| END |V|START| END |[V|START| END |V|START| END |V|START| END [V|START| END |V|START| END |V] TOTAL
- 'y I o . . ’ 1 14
SHoP IGY51S2Y5T |94s |5-00 Ko:30 |10:00 o <)
Twset fc S 1IS7| 157301 14K |00l 16'00)/2: 20
£a6An0 2:30| 9-30
VT 420|600
Demptigar 10.a)/2°30 ||12:20|5:1S”
(2]
<
(V8
[}
8]
(5]
S VL
§'otal Hours Worked 1Z [ .78 //~Z§’Qwaf 7«5 5%.S
g NOTE: this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-ending date or your paycheck will not be issued until the following
4] week. NO EXCEPTIONS
3 EMPLOYEE CODES W/C DESCRIPTION W/C DESCRIPTION W/C DESCRIPTION
S RICKLAYER B 2014|Heat & Cover Labor 4009]Styrofoam Labor 4202[Stone
% PERATOR O 3000|Footings 4010a|10" Labor Above 4304|4" RF Labor
< ABORER L 3002|Slabs 4010b[10" Labor Below 4306|6" RF Labor
S EMENT FINISHER C 3006|CIP Walls 4012a|12" Labor Above [ 4308[8" RF Labor
5 ARPENTER C 4000]Glass block Labor 4012b[12" Labor Below 4310{10" RF Labor
D RUCK DRIVER T 4001m|Brick Labor 4016a|16" Labor Above 4312[12" RF Labor
@ }{ON WORKER T 4002|Grout/corefill Labor 4016b[16" Labor Below 4404|4" Burnished
8 4004a[4" Labor Above 4104]4" Glazed Labor 4406(6" Burnished
a VEHICLE CODES 4004b|4" Labor Below 4106]6" Glazed Labor 4408|8" Burnished
o Z ICK-UP P | You must have permission from Roger 4006a|6" Labor Above 4108|8" Glazed Labor 4470[10" Burnished
off [} ICK-U Anderson or your superior for vehicle 4006b[6" Labor Below 4110]10" Glazed Labor 4412]12" Burnished
QAR C  |use |__4008a[8" Labor Above 4112[12" Glazed Labor 4960| Tuck Pointing
& [ 4008b(8" Labor Below 4201|Precast 5000|Rub Walls
=
e
3
o




B0

Harbor City Masonry
P.O. Box 7125
Duluth, MN 55807
(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

' : .~ Z ’) ~g® - : - \
EMPLOYEE NAME: %J—»/ \_/}r“-’.-'V’ EMPLOYEE #: "f,‘j&’ WEEK ENDING: g .
. !

EMPLOYEE'S SIGNATURE: FORMAN'S SIGNATURE:

Job Name MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY SUNDAY

or Number| WI/C |E|START| END |[V]|START| END |[V|START| END |V]START| END |V|START| END |[V]START| END START| END |V] TOTAL

a0 Lt N P -/f; — ¢

L.~ bp,L. i ,()4 ?_ “7'/\‘// ;)"Q,/
2 abemrs] Jot |G} VAl Y 5%

T 703 S

()]
r<

w

o

8

< < / -7

t PA
2>tal Hours Worked /5 /,/ (-7
LA = o & : 4

Qr NOTE: this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-ending date or your paycheck will not be issued until the following
2 week. NO EXCEPTIONS ‘ ‘
(8§ EMPLOYEE CODES | W/C DESCRIPTION [ W/C DESCRIPTION | WIC DESCRIPTION
"4y TCKLAYER B 2014[Heat & Cover Labor 4009]Styrofoam Labor 4202[Stone

S ERATOR 0 3000|Footings 4010a|10" Labor Above 4304|4" RF Labor

2 BORER L 3002 Slabs 4010b|10" Labor Below 4306 abor
N HER (& 3006|CIP Walls 4012a| 12" Labor Above 4308|8" RF Labor
Q@ RPENTER C 4000|Glass block Labor 4012b|12" Labor Below 4310[10" RF Labor
"G UCK DRIVER T 4001m|Brick Labor 4016a|16" Labor Above 4312|12" RF Labor
"% SN WORKER 1 4002 |Grout/corefill Labor 4016b|16" Labor Below 4404|4" Burnished
"3 PERINTENDENT S 4004a|4" Labor Above 4104|4" Glazed Labor ~ 4406|6" Burnished
& [~ 4004b|4" Labor Below 2106|6" Glazed Labor 4408|8" Burnished
a VEHICLE CODES 4006a|6" Labor Above 4108|8" Glazed Labor 4410[10" Burnished
" TC SIZED PICK-UP P | You must have permission from Roger 4006b|6" Labor Below 4110[10" Glazed Labor 4412[12" Burnished
" O SIZED PICK-UP M |Anderson or your superior for vehicle 4008a|8" Labor Above 4112|12" Glazed Labor 4960 Tuck Pointing
f %’R C use 8" Labor Below 4201|Precast 5000]Rub Walls

8

3

a




Harbor City Masonry g
P.O. Box 7125 !
Duluth, MN 55807
(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

empLOYEE NAME: _Au ek U /yadd EMPLOYEE #. 4 597 WEEK ENDING: __ (>~ 7" G
EMPLOYEE'S SIGNATURE: FORMAN'S SIGNATURE:
Job Name MONDAY TUESDAY | WEDNESDAY | _THURSDAY FRIDAY SATURDAY SUNDAY
or Number | wic_|E[START] END [V|START| END [V|START] END [V[START| END |V[START| END |V[START] END |V|START| END [V| TOTAL
Eobrited sy IR Pico | 33

Tl P P _ ,
oo | Jitw | 5

018 i T | MG

[+))
L
w
o
)
.2 -
.8 L i "y
&ital Hours Worked k) ' /, J//
6= So at z 2 = . L : g = =
§  NOTE: this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-ending date or your paycheck will not be issued until the following
ks week. NO EXCEPTIONS
© EMPLOYEE CODES W/C DESCRIPTION W/C DESCRIPTION W/C DESCRIPTION
jg ICKLAYER B 2014|Heat & Cover Labor 4009|Styrofoam Labor 4202|Stone
(& ERATOR 0 3000|Footings 4010a|10" Labor Above 4304|4" RF Labor
1< 30RER - 3002|Slabs 4070b| 10" Labor Befow 4306(6" RF Labor
(13 MENT FINISHER CM 3006|CIP Walls 4012a|12" Labor Above 4308 abor
i RPENTER C 4000|Glass block Labor 4012b]12" Labor Below 4310|10" RF Labor
:8 UCK DRIVER T 4001m |Brick Labor 4016a|16" Labor Above 4312({12" RF Labor
I8 N WORKER 0 4002 |Grout/corefill Labor 4016b|16" Labor Below 4404|4" Burnished
_:% 4004a|4" Labor Above 4104|4" Glazed Labor 4406|6" Burnished
o 4004b|4" Labor Below 4106|6" Glazed Labor 4408|8" Burnished
_9 VEHICLE CODES 4006a(6" Labor Above 4108[8" Glazed Labor 4410]10" Burnished
| ngD_FFCK-UP P You must have permission from Roger 4@5 Eﬂ Labor Below 4110]10" Glazed Labor 4412 ﬁrBurmshed
i SIZED PICK-UP M |Anderson or your superior for vehicle 4008a|8" Labor Above 4112|12" Glazed Labor 4960| Tuck Pointing
(R C Juse [ 4008b]|8" Labor Below 4201 |Precast 5000|Rub Walls
S
w
3
o
o



Harbor City Masonry
P.O. Box 7125
Duluth, MN 55807
(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

EMPLOYEE NAME® 1 ¢ &t § /JwL' ot empLovee# 9004 week enoing: & ° 7 ZC
EMPLOYEE'S SIGNATURE: FORMAN'S SIGNATURE:
Job Name MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY SUNDAY
or Number| W/C |E|START| END START| END |V|START| END |V|START| END START| END |V|START| END |V|START| END (V| TOTAL
i & 76 e g |5
0% ¢ 7o | Jod
o)
<
m
8 e o 0 7
< < #
[3:al Hours Worked \6 6 e
8 NOTE this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-ending date or your paycheck will not be issued until the following
é - week. NO EXCEPTIONS
fl% CKLAYER B 2014|Heat & Cover Labor 4009]Styrofoam Labor
i RATOR 0 3000|Footings 4010a|10" Labor Above
1% DRER L 3002|Slabs 4010b|10" Labor Below
Tlri: [ENT FINISHER Cl [~ 3006|CIP Walls 4012a|12" Labor Above
IS PENTER C 4000|Glass block Labor [4012b[12" Labor Below
I%s CKDRIVER T 4001m|Brick Cabor 4016a|16" Labor Above
{0 TWORKER 1 [~ 4002|Grout/corefill Labor [ 4016D|16" Labor Below 4404|4" Burnished
|0 ERINTENDENT 3 | [ 4004a|4" Labor Above 4104|4" Glazed Labor [ 4406|6" Burnished
0 | 4004b|4" Labor Below 4106 r 4408|8" Burnished
‘5 ____VEHICLECODES | :%':_lnt a|6" Labor Above | 4108|8" Glazed Labor 4470[10" Burnished _
{3 - SIZED PICK-UP P | You must have permission from Roger 4 or Below 4110[10" Glazed Labor 4412|12" Burnished -
18 SIZED PICK-UP M |Anderson or your superior for vehicle 4008a|8" Labor Above 4112|12" Glazed Labor | 4960 Tuck Pointing
i C  luse 8" Labor Below [ 4201|Precast ~5000|Rub Walls

Docusign Envel




Docusign Envelope ID: 259B8B6F-077A-890E-829D-4DD5DA3CBFA9

[Hﬁl Harbor City Masonry, Inc.

310 SOUTH CENTRAL AVENUE °* DULUTH, MN 55807

PH 218-628-3686 * FAX 218-628-3706

FIELD WORK ORDER

(For time & material work and Backcharges)

(2% 26

DATE: /- 2626 WORK FOR WEEK ENDING:
BILL TO: DM
ADDRESS: “

PROJECT NAME:

LOCATIONOF WORK: Dol Sloe, & fevaler

NATURE OF WORK: Vel e o & lovaksr e
1 ) 4

LABOR & SUPERVISION

TOTAL
EMPLOYEE TRADE M TU W TH F SA | Hours | RATE TOTAL
'r N Olew : y
’F rAUS  Aadiren a(:_
LABOR SUB-TOTAL b
MATERIAL & EQUIPMENT CHARGES
DESCRIPTION QUANTITY UNIT COST TOTAL
i ‘JH'V\ lﬂ“';/nclg and ')‘5 /?_3"3/&?[(
//IL/// L/\ p)lc . on
S /u’J J 2 ~LU' Cjon £
-/ . MATERIAL & EQUIPMENT SUB-TOTAL D
/” (- - FIELD WORK SUB-TOTAL $
= PkEPARED BY
PROFIT @ % $
REVIEWED BY(PROJ. MGR.) OVERHEAD @ % $
AUTHORIZED BY (SIGNATURE OF "BILL TO) TOTAL BILLED $




-

Harbor City Masonry

P.O. box 7125

Duluth, MN 55807

(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

—_ o ~ i - . -
EMPLOYEE NAME: _| (D r/ (o EMPLOYEE #: i&_ﬁ& Week ENDING: _ (5~ 2§ A,
EMPLOYEE'S SIGNATURE: FORMAN'S SIGNATURE: — { \ )
Job Name MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY SUNDAY
or Number| W/C |E|START| END |VJSTART| END |V]START| END |[V|START| END |V]JSTART| END |V]START| END |[VISTART| END |V} TOTAL
DT |Geizals 2:wljos
[«)]
<
0
2
< /
@Fotal Hours Worked 3 /7/
9, NOTE: this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-ending date or your paycheck will not be issued until the following
Q week. NO EXCEPTIONS
N [ WIC DESCRIPTION | [ WJ/C DESCRIPTION | [ WICDESCRIPTION |
o IRICRTAYER B 2014]Heat & Cover Labor 4009]Styrofoam Labor 4202[Stone
3 PERATOR [¢) 3000} Footings 4010a| 10" Labor Above 4304(4 abor
2 ABORER L 3002|3labs 4010b|10" Labor Below 4306 abor
S C 3006|CIP Walls 4012a|12" Labor Above 4308[8" RF Labor
< JARPENTER C 4000]Glass block Labor 4012b[12" Labor Below 4310]|10" RF Labor
%‘RUCR‘DRIVE}T T 4001m|Brick Labor [ 4016a[16" Labor Above | 4312[12° RF Labor
© JON WORKER T 4002|Grout/corefill Labor [4016b]16" Labor Below | 4404[4" Burnished
2 4004a|4" Labor Above 4104]4" Glazed Labor [ 4406|6° Burnished
N VEHICLE CODES | 4004b[4" Labor Below | 4106|6" Glazed Labor | 4408|8" Burnished
o ULCSIZED PICK-UP P |You must have permission from Roger 4006a|6" Labor Above 4108|8" Glazed Labor 4410|10" Burnished
2 INTSIZED PICR-UP M {Anderson or your superior for vehicle | 4006b]6" Labor Below 4110[10" Glazed Labor 4412|12" Bumished
SAR C  Juse 4008a|8" Labor Above 4112[12" Glazed Labor 4960 Tuck Pointing
z 30085 Labor Below 4201 |Precast —5000|Rub Walls
w
8
a




Harbor City Masonry
P.O. box 7125
Duluth, MN 55807
(218) 628-3686

EMPLOYEE WEEKLY TIME CARD

A 04 £. 9% - 2k
EMPLOYEE NAME: _! r & v i3 et l‘-rk:’f. S/ EMPLOYEE #: WEEK ENDING: & = 7~ b g
/f":'ﬂ /-
EMPLOYEE'S SIGNATURE: FORMAN'S SIGNATURE: __ .~ 77 “~—x .
Job Name MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY SUNDAY
or Number | W/C |E|START| END |V|START| END |[V|START| END |V|START| END |V|START| END |VISTART| END [V|START| END |V| TOTAL
(=]
<
o
o
\@>al Hours Worked . O
a NOTE: this time card must be received in the office no later than 8:00 A. M. on the Tuesday following the week-end}r_'oa date or your paycheck will not be issued until the following
b week. NO EXCEPTIONS
R EMPLOYEE CODES [ W/C DESCRIPTION | [ WIC DESCRIPTION | [ _WICDESCRIPTION ]
13 ICKLAYER B 2014|Heat & Cover Labor 4009 Styrofoam Labor 4202|Stone
ig ERATOR 0 3000|Footings 4010a|10" Labor Above 4304|4" RF Labor
1% 30RER [ 3002|Slabs 4010b|10" Labor Below 4306|6" RF Labor
(< MENT FINISHER M [ 3006[CIPWalls | 4012a|12" Labor Above 4308 or
{S RPENTER C 4000|Glass block Labor 4012b[12" Labor Below 431010 RF Labor
15 JCK DRIVER L 4001m|Brick Labor 4016a|16" Labor Above 4312|12" RF Labor
15 'NWORKER ] 4002|Grout/corefill Labor 4016b|16" Labor Below 4404|4" Burnished
4004a|4" Labor Above 4104|4" Glazed Labor 4406|6" Burnished
13 | | 4004b|4" Labor Below 4106|6" Glazed Labor [ 4408(8" Burnished
* &5 .L SIZED PICK-UP P |You must have permission from Roger 4006a|6" Labor Above 4108|8" Glazed Labor 4410|10" Burnished
\ o TSIZED PICK-UP M |Anderson or your superior for vehicle | 4006b|6" Labor Below 4110|10" Glazed Labor 4412|12° Burnished
1oX C  Juse 4008a|8" Labor Above 4112|12" Glazed Labor 4960| Tuck Pointing
4(Tog;|§:‘ Labor Below 4201 |Precast 5000|Rub Walls
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Subject: Duluth DNT Harbor City CO #003
Source Envelope:

Document Pages: 10

Certificate Pages: 5
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ISD 709 Duluth Public Schools
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Electronic Record and Signature Disclosure created on: 3/26/2018 11:52:41 AM
Parties agreed to: Jason Filipek, Roger Anderson, Bryan Brown, Simone Zunich

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, ICS Consulting (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through your DocuSign, Inc.
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and if you can access this information electronically to your satisfaction and agree to these terms
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this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
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DocuSign system you will have the ability to download and print any documents we send to you
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only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.

How to contact ICS Consulting:




You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: karin.borowicz@jics-consult.com

To advise ICS Consulting of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at karin.borowicz@ics-consult.com
and in the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from ICS Consulting

To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to karin.borowicz@ics-consult.com and
in the body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with ICS Consulting

To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

1. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;

i1. send us an e-mail to karin.borowicz@ics-consult.com and in the body of such request
you must state your e-mail, full name, IS Postal Address, telephone number, and account
number. We do not need any other information from you to withdraw consent.. The
consequences of your withdrawing consent for online documents will be that transactions
may take a longer time to process..

Required hardware and software
Operating Systems:  Windows2000? or WindowsXP?

Py Internet Explorer 6.0? or above

SENDERS):

Browsers (for 9 ; .

SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)
Email: Access to a valid email account

Screen Resolution: 800 x 600 minimum

Enabled Security

Settings: o Allow per session cookies



e Users accessing the internet behind a Proxy Server must enable HTTP
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will have
the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the 'T agree' button below.

By checking the 'l Agree' box, I confirm that:

e I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

o I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

e Until or unless I notify ICS Consulting as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by ICS Consulting during the course of my relationship with you.




Docusign Envelope ID: 8330185D-A126-8183-814B-A8B6D99BE9IDS

Duluth

Public Schools

ICS Project: S23075 - Duluth Public Schools, ISD #709 - DNT Building

1331 Tyler Street NE, Suite 101 Renovation
Minneapolis, Minnesota 55413 424 West First Street
Phone: (763) 354-2670 Duluth, Minnesota 55802

Fax: (763) 780-2866

CCO #004

Contract Change Order #004: Sorlie CO #004

CONTRACT COMPANY:  Sorlie Acoustics CONTRACT FOR: S$23075-009:WS 09 - Acoustical Ceilings
4729 Martin Road
Duluth, Minnesota 55803
DATE CREATED: 8/23/2026 CREATED BY: Jason Filipek (ICS - Duluth, MN)
CONTRACT STATUS: Pending - Proceeding REVISION: 0
REQUEST RECEIVED LOCATION
FROM:
DESIGNATED REVIEWER: REVIEWED BY:
DUE DATE: REVIEW DATE:
INVOICED DATE: PAID DATE:
REFERENCE: CHANGE REASON: Allowance
PAID IN FULL: No EXECUTED: No
ACCOUNTING METHOD: Amount Based SCHEDULE IMPACT:
FIELD CHANGE: No TOTAL AMOUNT: $3,899.00
DESCRIPTION:
CE #094 - 3rd floor IT room ceiling: $3,899.00
change to drop ceiling
ATTACHMENTS:
RF1 #53-I1SD 709-3rd Floor IT Room (1).pdf
CHANGE ORDER LINE ITEMS:
CCO #004
# Cost Code Description Type Amount
1 | 05-5.09 - WS 09 - Sorlie Acoustics Other $ 3,899.00
Subtotal: $3,899.00
Grand Total: $3,899.00
The original (Contract Sum) $ 190,685.00
Net change by previously authorized Change Orders $ 5,651.00
The contract sum prior to this Change Order was $ 196,336.00
The contract sum would be changed by this Change Order in the amount of $ 3,899.00
The new contract sum including this Change Order will be $ 200,235.00

The contract time will not be changed by this Change Order by

%

Sorlie Acoustics
4729 Martin Road

Duluth Minnesota 55803
DocuSigned by:

Matt Blin

8/26/2026
DATE

ICS - Duluth, MN

525 Lake Ave S, Suite 222

Duluth Minnesota 55802
Signed by:

Jasow Fllipke  8126/2026

SIG DATE

page 1 of 1

Duluth Public Schools ISD #709
709 Portia Johnson Drive
Dul%ﬂ@wesota 55811

Simone Z"‘Wd" 8/27/2026

SIGNATURE DATE

Printed On: 8/25/2026 01:47 PM




Docusign Envelope ID: 8330185D-A126-8183-814B-A8B6D99BE9D8

SORLIE

ACOUSTICS INC.

4728 MARTIN RD.
DULUTH, MN 55803

Phone : (218) 733-7055
Email : mattolin@sorlieacoustics.com

To: ICS Consulting, LLC From: Matt Olin
Name: Jason Filipek Date Sent: 7/8/2026

Project: Duluth Public Schools, ISD #709 — Education Center

Subject: RFI #53 — 3™ Floor IT Room

Add ceiling tile and grid to room #303

Ceiling tile type: USG #2210 Radar — 2°x2°x5/8” SQ edge
Ceiling grid type: USG DX 15/16”

ADD $3,899.00

Materials = $899.00
Labor = $3,000.00

Submitted by: Matt Olin

X
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Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:
Accepted: 8/27/2026 6:40:13 AM
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Executive Director Business Services
ISD 709 Duluth Public Schools

Security Level: Email, Account Authentication
(None)

Electronic Record and Signature Disclosure:
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IP Address: 34.225.141.179
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Initials: 1

Holder: Bekah Fuchs
bekah.fuchs@ics-builds.com

Location: DocuSign

Signature Timestamp
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Jason. Filipele Viewed: 8/26/2026 11:57:41 AM
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Electronic Record and Signature Disclosure created on: 3/26/2018 11:52:41 AM
Parties agreed to: Jason Filipek, Matt Olin, Bryan Brown, Simone Zunich

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, ICS Consulting (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through your DocuSign, Inc.
(DocuSign) Express user account. Please read the information below carefully and thoroughly,
and if you can access this information electronically to your satisfaction and agree to these terms
and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of
this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.

How to contact ICS Consulting:




You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: karin.borowicz@jics-consult.com

To advise ICS Consulting of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at karin.borowicz@ics-consult.com
and in the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from ICS Consulting

To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to karin.borowicz@ics-consult.com and
in the body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with ICS Consulting

To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

1. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an e-mail to karin.borowicz@ics-consult.com and in the body of such request
you must state your e-mail, full name, IS Postal Address, telephone number, and account
number. We do not need any other information from you to withdraw consent.. The

~ consequences of your withdrawing consent for online documents will be that transactions
may take a longer time to process..

Required hardware and software
Operating Systems:  Windows2000? or WindowsXP?

e Internet Explorer 6.0? or above

SENDERS):

Browsers (for = : .

SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)
Email: Access to a valid email account

Screen Resolution: 1800 x 600 minimum

Enabled Security

Settings: o Allow per session cookies



e Users accessing the internet behind a Proxy Server must enable HTTP
1.1 settings via proxy connection
** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will have
the right to withdraw your consent.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the 'T agree' button below.
By checking the 'I Agree' box, I confirm that:

e I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

o I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

e Until or unless I notify ICS Consulting as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by ICS Consulting during the course of my relationship with you.




Docusign Envelope ID: BE5F9420-13AB-8F17-8306-AE0B80236965

Duluth CCO #013

Public Schools

ICS Project: S23075 - Duluth Public Schools, ISD #709 - DNT Building
1331 Tyler Street NE, Suite 101 Renovation
Minneapolis, Minnesota 55413 424 West First Street
Phone: (763) 354-2670 Duluth, Minnesota 55802

Fax: (763) 780-2866

Contract Change Order #013: Intercon CO #013

CONTRACT COMPANY: Intercon Group, Inc. CONTRACT FOR: S$23075-003:WS 03 - General Construction
1775 Shilhon Road
Duluth, Minnesota 55804

DATE CREATED: 8/10/2026 CREATED BY: Jason Filipek (ICS - Duluth, MN)
CONTRACT STATUS: Pending - Proceeding REVISION: 0
REQUEST RECEIVED LOCATION

FROM:

DESIGNATED REVIEWER: REVIEWED BY:

DUE DATE: REVIEW DATE:

INVOICED DATE: PAID DATE:

REFERENCE: CHANGE REASON: Allowance
PAID IN FULL: No EXECUTED: No
ACCOUNTING METHOD: Amount Based SCHEDULE IMPACT:

FIELD CHANGE: No TOTAL AMOUNT: $8,523.50
DESCRIPTION:

CE #088 - corner guards: $2,579.50

.CE #091 - June Field Work Orders: $1.980.00

CE #100 - Intercon- July FWO: $3,964.00

ATTACHMENTS:
ISD 709 DNT Reno. COR 35 Field WO for June 2026.pdf

CHANGE ORDER LINE ITEMS:

CCO #013
# Cost Code Description Type Amount
1 | 05-5.04 - WS 03 - Intercon Group comer guards Other $2,579.50
2 | 05-5.04 - WS 03 - Intercon Group June Field Work Orders Other $1,980.00
3 |05-5.04 - WS 03 - Intercon Group July Field Work Orders Other $3,964.00
Subtotal: $8,523.50
Grand Total: $8,523.50
The original (Contract Sum) $ 3,275,480.00
Net change by previously authorized Change Orders $ 347,118.31
The contract sum prior to this Change Order was $ 3,622,598.31
The contract sum would be changed by this Change Order in the amount of $ 8,523.50
The new contract sum including this Change Order will be $ 3,631,121.81

The contract time will not be changed by this Change Order by

ICS page 1 of 2 Printed On: 8/11/2026 03:00 PM




~Duluth

Public Schools

Intercon Group, Inc.
1775 Shilhon Road

Duluth Minnesota 55804
Signed by:

Brian (shlestacl 81212026

DATE

ICS

Docusign Envelope ID: BE5F9420-13AB-8F17-8306-AE0B80236965

ICS - Duluth, MN

525 Lake Ave S, Suite 222

Duluth Minnesota 55802
Signed by:

Jason. ¥ lUfblc 8/12/2026

SIG DATE

page 2 of 2

CCO #013

%

Duluth Public Schools ISD #709

709 Portia Johnson Drive
Dulg}gg‘mg}pesota 55811

SlMOU\L éﬂ/ﬂdb 8/12/2026
SIGNATURE DATE

Printed On: 8/11/2026 03:00 PM



Docusign Envelope ID: BE5SF9420-13AB-8F 17-8306-AE0B80236965

CHANGE ORDER REQUEST

TR

DATE: June 29, 2026

TO: Jason Filipek- ICS

FROM: Barry Lobbestael, Intercon Group Inc.
PROJECT: ISD 709 DNT RENOVATION

RE: COR 35 Field WO for June 2026
COR # 35

Field WO 2108

Tachtt % f’r\w_-d .&l?_...}ys..: cfwdff o~ &HM
"q"s’ 149 3 9‘10 21 ' Qh ‘;‘13 Fvl.’ Py M’_, 5”‘ \,'ﬂ‘:&“:w\ :

LABOR - (15) Carp Hrs. @ $120.00 ea $ 1,800.00
Intercon Markup 10% | - $ 180.00
TOTALCOR # 35 $ 1,980.00
Thank you,

Barry Lobbestael

Intercon Group Inc.
218-391-9721
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Electronic Record and Signature Disclosure created on: 3/26/2018 11:52:41 AM
Parties agreed to: Jason Filipek, Brian Lobbestael, Bryan Brown, Simone Zunich

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, ICS Consulting (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through your DocuSign, Inc.
(DocuSign) Express user account. Please read the information below carefully and thoroughly,
and if you can access this information electronically to your satisfaction and agree to these terms
and conditions, please confirm your agreement by clicking the 'T agree' button at the bottom of
this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.

How to contact ICS Consulting:



You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: karin.borowicz@jics-consult.com

To advise ICS Consulting of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at karin.borowicz@ics-consult.com
and in the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from ICS Consulting

To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to karin.borowicz@ics-consult.com and
in the body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with ICS Consulting

To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an e-mail to karin.borowicz@ics-consult.com and in the body of such request
you must state your e-mail, full name, IS Postal Address, telephone number, and account
number. We do not need any other information from you to withdraw consent.. The
consequences of your withdrawing consent for online documents will be that transactions
may take a longer time to process..

Required hardware and software
Operating Systems:  Windows2000? or WindowsXP?

Browsees {{0r Internet Explorer 6.0? or above

SENDERS):

Browsers (for o . .

SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)
Email: Access to a valid email account

Screen Resolution: 800 x 600 minimum

Enabled Security

Sattinge: e Allow per session cookies




e Users accessing the internet behind a Proxy Server must enable HTTP
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will have
the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the 'T agree' button below.

By checking the 'T Agree' box, I confirm that:

e I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

e I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

o Until or unless I notify ICS Consulting as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by ICS Consulting during the course of my relationship with you.



Attn: BRYAN BROWN
From: JEFF NEYSSEN _ 7 Proposal

Estimator: e
Admin: KaylaLabat .
" 2 : - Revision #: __ -
940Apollo Road, Suite 110 Date: 92212026 Bid Due Date:  9/22/2026
Eagan , MN 55121 PlanDate:  Addendum:
Ph : (651) 681-8100 Fax:(651) 681-1385
Ie Project
ISD 709 DULUTH PUBLIC SCHOOLS Denfeld High School — Wood Underlayment
709 PORTIA JOHNSON DRIVE 401 44th Ave West
DULUTH, MN 55811 Duluth, MN 55807
Phone:
L _pp#ol5gie
Scope

Return 40 Sheets of Wood Underlayment, (excess material not needed for project).

TOTAL (APPLICABLE TAX INCLUDED) (5 793.00)

PROPOSAL TOTAL (¢ _ 793.00)

THIS QUOTE DOES NOT INCLU
ADIJSTMENTS WIL

JSED FEES

These delays are beyond our control, mmmmwmmmmmmmwhqmdmddmpmmummnuwmonmdusuyns
experiencing frequent and prolonged delays from both manufacturing and shipping companies. Please take these issues into account when placing orders or
scheduling your projects. Physical samples for submittals may take in excess of 14 business days to process. Consider processing digital submittals whenever
possible.

Commercial Flooring Services, LLC will furnish, deliver, and install the above material in accordance with all transmitted pians, specifications and
general conditions for the listed price. The price includes all applicable freight and taxes, unless otherwise noted. Unless specifically included in
this proposal: excludes all demolition, repair or take-up of exdsting flooring; excludes vacuuming, damp mopping, buffing, waxing or floor
pratection; excludes floor floating, leveling or repair; excludes sealing of floor, cleaning or removal of ail, grease, solvents, paints, plaster or other
foreign substances; exciudes asbestos control/abatement; includes no attic stock of material beyond installation coverage; includes work only
during regular hours and for a single phase job; excludes any fumiture movement; excludes any addenda beyond the base bid; Per CRI-104-98,
6.3 site conditlons: The owner or general contractor must submit to the flooring contractor a written report on moisture and surface alkalinity of the
slab to determine its suitability as a substrate for the material to be installed. Floor preparation will be billed on a time and material basis at the
current rate per man-hour plus the cost of the materials. Client is subject to payment for stored materials. Commercial Flooring Services, LLC will
not accept charge backs of damage or cleaning without the option to inspect claim(s) to repalr or without the option to make arrangements for
acceptable repairs at their expense. Commercial Flooring Services, LLC is not responsible for any claims that might resuit from product delivery
date changes beyond their control. if a manufacturer requires a deposit to manufacture/ship certain items, client will pay that amount. This
proposal is valid for thirty (30) days. Full payment is due ten (10) days from receipt of invoice uniess otherwise specified.

WARRANTY DOES NOT INCLUDE ANY MOISTURE RELATED SUBFLOOR FAILURES

9/22/2026 10:12 AM Bid #: 57387 Pagelof 2




Denfeld High School — Wood Underlayment
1. P&I (PRODUCT & INSTALLATION)

St

Proposal Total: (8793.00)

9/22/2026 10:12 AM

ISD 709 DULUTH PUBLIC SCHOOLS
ISD 709 DULUTH PUBLIC SCHOOLS

_ Signed:

Bid #: 57387

Page 2 of 2

Page 2 of 2



Attn: BRYAN BROWN
= From: JEFF NEYSSEN Proposal
.E c S Esmaor:
Admin: Kaylalabat
i A Sebleate
940 Apolle Road, Suite 110 Date:  9/11/2026 Bid Due Date: __9/11/2026
Eagan , MN 55121 . B
Ph : (651) 681-8100 Fax: (651) 681-1385 Plan Date: ____ Addendums:
I1SD 709 DULUTH PUBLIC SCHOOLS Myers Wikins Elementary, Job # 119804 ADD
709 PORTIA JOHNSON DRIVE 1027 NORTH 8TH AVENUE EAST
DULUTH, MN 55811 DULUTH, MN 55805
Phone:
Scope - 2 -

Add VCT & Vinyl Base to Calming Rooms # 2244 & 315B.

Add VCT & Vinyl Base to Room # 314,

Add for 2nd Skim Coat needed for VCT installation in Rooms # 309, 314, 316, 324, 325 & 326.

Add to Add Carpet Circle in Music Room.

Add te Demo existing Carpet & Install Owners Carpet behind Desk in Office.

Add for additional Trip Charges & Per Diem necessary for February work.

Add for additional Demo Dumpster needed for February Work.

TOTAL (APPLICABLE TAXINCLUDED) $

19,820.00

9/11/2026 12:58 PM

Bid #: 57337

PROPOSAL TOTAL $ 19,820.00

9.1~
|15/ %

Pagelof 2

28
9




Myers Wikins Elementary, Job # 119904 ADD ISD 709 DULUTH PUBLIC SCHOOLS Page?2 of 2
THIS QUOTE DOES NOT INCLUDE POTENTIAL TARIFF INCREASE, AND IS SUBJECT TO CHANGE. PRICING
USTMENTS WILL BE MADE TO REFLECT CHANGES IN TRADE REGULATIONS OR GOVERNMENT-IMPOSED FEES

A7205 83 vndinn nf i ~ § . 77 { 4
With the exception of imposed tariffs, quotes are good for 30 days.

These delays are beyond our control, thercfore CFS will not accept any back-charges or liquidated damages at this time. The construction industry is
experiencing frequent and prolonged delays from both manufacturing and shipping companies. Please take these issues into account when placing orders or
scheduling your projects. Physical samples for submittals may take in excess of 14 business days to process. Consider processing digital submittals whenever
possible.

Commercial Flooring Services, LLC will furnish, deliver, and install the above material in accordance with all transmitted plans, specifications and
general conditions for the listed price. The price includes all applicable freight and taxes, unless otherwise noted. Unless specifically included in
this proposal: excludes all demolition, repair or take-up of existing flooring; excludes vacuuming, damp mopping, buffing, waxing or floor
protection; excludes floor floating, leveling or repair; excludes sealing of floor, cleaning or removal of oil, grease, solvents, paints, plaster or other
foreign substances; excludes asbestos control/abatement; includes no attic stock of material beyond installation coverage; includes work only
during regular hours and for a single phase job; excludes any fumiture movement; exciudes any addenda beyond the base bid; Per CRI-104-96,
6.3 site conditions: The owner or general contractor must submit to the flooring contractor a written report on moisture and surface alkalinity of the
slab to determine its suitability as a substrate for the material to be installed. Floor preparation will be billed on a time and material basis at the
current rate per man-hour plus the cost of the materials. Client is subject to payment for stored materials. Commercial Flooring Services, LLC will
not accept charge backs of damage or cleaning without the option to inspect claim(s) to repair or without the option to make arrangements for
acceptable repairs at their expense. Commercial Flooring Services, LLC is not responsible for any claims that might result from product delivery
date changes beyond their control. If @ manufacturer requires a deposit to manufacture/ship certain items, client will pay that amount. This
proposal is valid for thirty (30) days. Full payment is due ten (10) days from receipt of invoice unless otherwise specified.

WARRANTY DOES NOT INCLUDE ANY MOISTURE RELATED SUBFLOOR FAILURES

1. P&I ( PRODUCT & INSTALLATION ) ISD 709 DULUTH PUBLIC SCHOOLS
Slgned:, : A=A, MTNAATTT S 1 ngned: i R R S
JEFF NEYSSEN
Proposal Total: $19,820.00 Proposed Installation Start Date: _

9/11/2026 12:58 PM Bid #: 57337 Page 2 of 2




e ————

Atin: BRYAN BROWN
iy Proposal

=" cfs -

e Rt
940 [pono Road, Suite 110 Date: _9/11/2026 _ Bid Due Date:  9/11/2026
Eagan , MN 55121 Plan Date: Addendum :

Ph:(651) 681-8100 Fax: (651) 681-1385 iy e
To Project ?O +H Jjsa71 D}c‘

ISD 709 DULUTH PUBLIC SCHOOLS Adds to Denfeld High School

709 PORTIA JOHNSON DRIVE 401 North 44th Avenue West

DULUTH, MN 55811 Duluth, MN 55807

Phone:

Add VCT & Vinyl Base to Office in Choir Room, Room # 2110.

Add VCT & Vinyl Base to Make Up Room # 30, in Choir Room.

Add for additional Prep/Self Leveling needed to existing Wood Underiayment in Classrooms.

Add to use VCT color # 569 Ebony, in lieu of original VCT colors selected & ordered/received for the Lecture Hall.

Add to remove & replace VCT Damaged by others in the Lecture Hall B -

TOTAL (APPLICABLE TAXINCLUDED) §  20,360.00

PROPOSAL TOTAL $ 20,360.00

G

9/11/2026 01:09 PM Bid #: 57340 Page 1 of 2




Adds to Denfeld High School ISD 709 DULUTH PUBLIC SCHOOLS Page 2 of 2
THIS QUOTE DOES NOT INCLUDE POTENTIAL TARIFF INCREASE, AND IS SUBJECT TO CHANGE. PRICING
ADJUSTMENTS WILL BE MADE TO REFLECT CHANGES IN TRADE REGULATIONS OR GOVERNMENT-IMPOSED FEES

With the exception of imposed tariffs, quotes are good for 30 days.

**CFS Interiors & Flooring will not be held responsible for any delays related to supply-chain issues or labor shortages. **

These delays arc beyond our control, therefore CFS will not accept any back-charges or liquidated damages at this time. The construction industry is
expetiencing frequent and prolonged delays from both manufacturing and shipping companies. Please take these issues into account when placing orders or

heduling your projects. Physical samples for submittals may take in excess of 14 business days to process. Consider processing digital submittals whenever
possible.

Commercial Flooring Services, LLC will fumish, deliver, and install the above material in accordance with all transmitted plans, specifications and
general conditions for the listed price. The price includes all applicable freight and taxss, unless otherwise noted. Unless specifically included in
this proposal: excludes all demolition, repair or take-up of existing flooring; excludes vacuuming, damp mopping, buffing, waxing or floor
protection; excludes floor floating, leveling or repair; excludes sealing of floor, cleaning or removal of oil, grease, solvents, paints, plaster or other
foreign substances; excludes asbestos control/abatement; includes no attic stock of material beyond instaliation coverage; includes work only
during regular hours and for a single phase job; excludes any furnitura movement; excludes any addenda beyond the base bid; Per CRI-104-96,
6.3 site conditions: The owner or general contractor must submit to the flooring contractor a written report on moisture and surface alkalinity of the
slab to determine its suitability as a substrate for the material to be installed. Floor preparation will be biiled on a time and material basis at the
current rate per man-hour plus the cost of the materials. Client is subject to payment for stored materials. Commercia! Flooring Services, LLC will
not accept charge backs of damage or cleaning without the option to inspect claim(s) to repair or without the option to make arrangements for
accaptable repairs at their expense. Commerclal Flooring Services, LLC is not responsible for any claims that might result from product delivery
date changes beyond their control. If @ manufacturer requires a deposit to manufacture/ship certain items, client wilt pay that amount. This
proposal is valld for thirty (30) days. Full payment is due ten (10) days from receipt of invoice unless otherwise specified.

WARRANTY DOES NOT INCLUDE ANY MOISTURE RELATED SUBFLOOR FAILURES

1. P&I ( PRODUCT & INSTALLATION ) 1SD 709 DULUTH PUBLIC SCHOOLS
Slgnd-l\'\w VA Signed:

JEFF NEYSSEN
Proposal Total: $20,360.00 Proposed Installation Start Date:

9/11/2026 01:09 PM Bid #: 57340 Page 2 of 2



Attn: BRYAN BROWN
From: JEFF NEYSSEN Proposal

m= cfs -

NTERORT | FLOORING Revision #: 7
940 Apolhl;)N ng;lz lsmce 110 Date:  9/14/2026  Bid Due Date:  9/14/2026
Eagan , . endum :
Ph : (651) 681-8100 Fax:(651)681-1385 Plon Date: _ = Add T
—
Io Poieg VO F 01531073
ISD 709 DULUTH PUBLIC SCHOOLS ISD # 709 Duluth: DNT Building - ADDS
709 PORTIA JOHNSON DRIVE JOB #118963
DULUTH, MN 55811 424 WEST FIRST STREET

DULUTH, MN 55082
Phone:

Use/ Order VCT in Lieu of CPT -9 in Rooms # 132, 133, 134, 136, 137 & 140, (after VCT was ordered & received,
owner decided only Room # 133 is to use VCI. Excess VCT to be turned over to owner as attic stock).

Replace Damaged Carpet due to water leak/flood in Rooms # 135 & 141,

TOTAL (APPLICABLE TAX INCLUDED) $ 536000

PROPOSALTOTAL §  5360.00

**CFS Interio 0 ill not be held responsib lelays o supply-chai 0 ik

These delays are beyond our control, therefore CFS will not accept any back-charges or liquidated damages at this time. The construction industry is
experiencing frequent and prolonged delays from both manufacturing and shipping companies. Please take these issues into account when placing orders or
scheduling your projects. Physical samples for submittals may take in excess of 14 business days to process. Consider processing digital submittals whenever
possible.

Commercial Floaring Services, LLC will furnish, deliver, and install the above material in accordance with all transmitted plans, specifications and
general conditions for the listed price. The price includes all applicable freight and taxes, unless otherwise noted. Unless specifically included in
this proposal: excludes all demolition, repair or take-up of existing flooring; excludes vacuuming, damp mopping, buffing, waxing or floor
protection; excludes fioor floating, leveling or repair; excludes sealing of floor, cleaning or removal of oil, grease, solvents, paints, plaster or other
foreign substances; excludes asbestos control/abatement; includes no attic stock of material beyond installation coverage; includes work only
during regular hours and for a single phase job; excludes any fumniture movement; excludes any addenda beyond the base bid; Per CRI-104-96,
6.3 site conditions: The owner or general contractor must submit to the fiooring contractor a written report on moisture and surface alkalinity of the
slab to determine its suitability as a substrate for the material to be installed. Floor preparation will be billed on a time and matsrial basis at the
current rate per man-hour plus the cost of the materials. Client is subject to payment for stored materials. Commercial Flooring Services, LLC will
not accept charge backs of damage or cleaning without the option to inspect claim(s) to repair or without the option to make arrangements for
acceptable repairs at their expense. Commercial Flooring Services, LLC Is not responsible for any claims that might result from product delivery
date changes beyond their control. If a manufacturer requires a deposit to manufacture/ship certain items, client will pay that amount. This
proposal is valid for thirty (30) days. Full payment ie due ten (10) days from recsipt of invoice uniess otherwise specified.

WARRANTY DOES NOT INCLUDE ANY MOISTURE RELATED SUBFLOOR FAILURES

/ 77 S/ /e

9/14/2026 11:19 AM Bid #: 57343 Page 1 of 2




ISD # 709 Duluth: DNT Building - ADDS ISD 709 DULUTH PUBLIC SCHOOLS Page 2 of 2

1. P&I (PRODUCT & INSTALLATION ) ISD 709 DULUTH PUBLIC SCHOOLS

Signed: o 0 Sigmed: —/“/_ AT N
JEFF"NEYSSEN 7

Proposal Total: $5,360.00 Proposed In'stallation Start Date: I S

9/14/2026 11:19 AM Bid #: 57343 Page 2 of 2



Attn: BRYAN BROWN
From: Kayla Labat Pl‘Op osal

Estimator:
Admin: e

A TERIOMRES - FLOOR G Revision#:
940 Apollo Road, Suite 110 Date: __8/26/2026 Bid Due Date: _8/26/2026
Eagan , MN 55121 Plan Date: Addendum :
Ph:(651) 681-8100 Fax:(651) 681-1385 .
Io Project PD’H 2153103 2.
I1SD 708 DULUTH PUBLIC SCHOOLS STOW ELEMENTARY, JOB #118961 ADD
709 PORTIA JOHNSON DRIVE 715 1018T AVE WEST
DULUTH, MN 55811 DULUTH, MN 55808
Phone:
Add second Skim Coat to Rooms # 1,3, 5, 6, 19, 22 & Hallways.
Demo Rubber Tile outside of Rooms # 27, 28 & 29.
Demo damaged VCT,( damaged by others), & Reinstall new VCT in Room # 38.

TOTAL (APPLICABLE TAXINCLUDED) $ 14,545.00

PROPOSAL TOTAL § 14,545.00

THIS QUOTE DOES NOT INCLUDE POTENTIAL TARIFF INCREASE, AND IS SUBJECT TO CHANGE, PRICING
ADJUSTMENTS WILL BE MADE TO REFLECT CHANGES IN TRADE REGULATIONS OR GOVERNMENT-IMPOSED FEES

With the exception of Imposed tariffs, guotes ore good for 30 days.
¥

**CIS Interio, loori il e hield responsible for any delays related to supply-chain issi abor shortages, **

These delays are beyond our control, therefore CFS will not accept any back-charges or liquidated damages at this time. The construction industry is
experiencing frequent and prolonged delays from both manufecturing and shipping companies. Please take these issues into account when placing orders or
scheduling your projects. Physical saraples for submittals may take in excess of 14 business days to process. Consider processing digital submittals whenever
possible.

Commercial Flooring Services, LLC will furnigh, deliver, and install the above material In accordance with all transmitted plans, specifications and
general conditions for the listed price. The price includes all applicable freight and taxes, unless otherwise noted. Unless specifically included in
this proposal: excludes all demolition, repair or take-up of existing flooring; excludes vacuuming, damp mopping, buffing, waxing or floor
protection; excludes fioor floating, teveling or repair; excludes sealing of floor, cleaning or removal of oll, grease, solvents, paints, plaster or other
foreign substances; excludes asbestos control/abatement; includes no attic stock of material beyond installation coverage; includes work only
during regular hours and for a single phase job; excludes any fumiture movement; excludes any addenda beyond the base bid; Per CRI-104-96,
6.3 site conditions: The owner or general contractor must submit to the flooring contractor a written report on moisture and surface alkalinity of the
slab to determine its suitability as a substrate for the material to be installed. Floor preparation will be billed on a time and material basis at the
current rate per man-hour plus the cost of the materials. Client is subject to payment for stored materials. Commercial Flooring Services, LLC will
not accept charge backs of damage or cleaning without the option to inspect claim(s) to repair or without the option to make arrangements for
acceptable repairs at their expense. Commercial Flooring Services, LLC is not responsible for any claims that might result from product delivery
date changes beyond their control. If a manufacturer requires a deposit to manufacture/ship certain items, client will pay that amount. This
proposal is valid for thirty (30) days. Full payment is due ten (10) days from receipt of invoice unless otherwise specified.

WARRANTY DOES NOT INCLUDE ANY MOISTURE RELATED SUBFLOOR FAILURES

8/26/2026 02:58 PM Bid #: 57233 Page1of 2




STOW ELEMENTARY, JOB #119961 ADD ISD 709 DULUTH PUBLIC SCHOOLS Page 2 of 2

1. P&I (”PRODUCT & INSTALLATION) ISD 709 DULUTH PUBLIC SCHOOLS
) s’g”ed‘. - -—--»ﬁ:‘j"; %_” %Zwﬁﬁw e Sy, o S Signed: _ é e ﬂ » ﬂ‘/‘/ -
SeC 4 We yaren “
Proposal Total: $14,545.00 Proposed Installation Start Date:

oyt

8/26/2026 02:58 PM Bid #: 57233 Page2of 2




Change Order Quote —ENTURY

Century Fence Company FENCE
14839 Lake Dr NE

Forest Lake, MN 55025

Quote To: Project Location: Quote #: 37912
Heather Morberg Duluth Public Schools-Denfeld School Fence PCO#:1
DULUTH PUBLIC SCHOOLS Repair-Duluth, MN Quote Date: 09/14/2026
709 PORTIA JOHNSON DR. 46.747079-92.159834

DULUTH, MN 55811 Duluth Public Schools-Denfeld School Fence

Repair-Duluth, MN
Duluth, MN 55807

Description

Remove existing line posts, top railing, bottom railing, and dispose of all damaged materials.

Re-install new line posts air driven 60" in depth with top and bottom railing.

Quote Total: $8,980.00

Quote Valid For 15 days

Buyer's Signature: é/\d/ LZ;—\_, Date: 7 // /2 Submitted by: %

mmwmmmwmwwmmmmmma{umm Nathan Homer
~ forthon w cecom which are incorporated by reference and becomes a contract betw een two parties.




