
 
 

2023 Bond Construction Program 04‐07‐2025.docxBoard Item Cover Page 1 of 2  Printed 4/3/2025 

 Discussion Item 

 
Date:  April 7, 2025    Division:  Finance 
 
Subject:  2023 Bond Construction Program (I&S Funds) 
 
Background Information: 

 LISD held VATRE and Bond Elections on November 7, 2023.  

 Seven propositions including the VATRE were proposed and put before the voters. 

 Proposition B ‐ The “General” prop totaling $960,577,000 was approved receiving 61.88% 
voting “for”.  Proposition B includes maintenance, repairs, and renovations to LISD 
campuses and facilities, including safety and security equipment and technology, 
replacement of the transportation center, and the purchase of school buses. 

 Proposition C ‐ The “Instructional Technology Equipment” prop totaling $69,600,000 was 
approved receiving 53.96% voting “for”.  Proposition C is dedicated to updating and 
purchasing instructional technology equipment. 

 Propositions D‐G were not approved by voters. 

 The Board Facility Committee met on November 29, 2023, to review and provide input for 
planning and financial analysis for the 2023 Bond. 

 At the December 4, 2023, Board Work Session, three main categories were established for 
discussion and taking action on 2023 Bond Projects: 

o Planning/ Processes/ Timelines 

o Financial Analysis 

o Bond Reporting 

Administrative Consideration: 

 For this report on the 2023 Bond Program for Construction, discussion will include but is not 
limited to the following: 

o 2023 Bond Construction Update 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Flower Mound High School 
20‐Year Life Cycle Maintenance and Repair – Phase 2 Project (FB18) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Elevator Renovations 
Project (FB26) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Fire Alarm Replacement 
Project (FB27) 
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o Guaranteed Maximum Price for the 2023 Bond First‐Sale Electrical Upgrades Project 
(FB25) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Castle Hills Elementary 
School 20‐Year Life Cycle Maintenance and Repair Project (FB11) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Liberty Elementary School 
20‐Year Life Cycle Maintenance and Repair Project (FB14) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Central Elementary School 
Partial 20‐Year Life Cycle Maintenance and Repair Project (FB12) 

o Guaranteed Maximum Price for the 2023 Bond First‐Sale Lewisville High School 
Renovations Project (FB31) 

o 2023 Bond Second‐Sale Projects – Construction Manager at Risk Selections 

 


