
ARCH RFP

6 WKS

ARCH STUDY $$

4-5 MOS.

ARCH RFP

8 WKS

MASTER PLANNING

5-8 MOS.

SCHOOL
BOARD

RESOLUTION

COMMUNICATE
REFERENDUM

TO VOTERS
2 YRS TO
OCCUPATION

MIN. 73 
DAYS 
PRIOR

TO REF.

Construction
Manager RFP

EST. FEES $45K EST. FEES $45K

SURVEY 
ALL RESIDENTS

ARCH RFP
Request For 
Proposals from 
area architecture 
firms specializing 
in K-12 Education

ARCH STUDY
Selected firm assesses
existing conditions and 
issues a report that 
informs the ongoing 
maintenance plan and
Master Planning Phase

MASTER PLANNING
Selected architecture firm 
meets with various
district stakeholders (teachers, 
parents, IT, community 
members, etc.) to develop
a comprehensive plan to 
address district needs

DESIGN FEES
THROUGH
CONSTRUCTION 
COMPLETION ARE 
INCORPORATED IN 
PROJECT COST

Updated
Enrollment 
Study Req’d.
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Ongoing
Maintenance

Plan &
 Referendum

FEB 2018

SURVEY
Online, all 
Shorewood Residents 
with 2-3 Design 
Options and their 
associated costs, run
by outside consultant 

2 MOS.

2 MOS.

ESTIMATED TIMELINE FOR SHOREWOOD SCHOOL DISTRICT FACILITIES STUDY AND REFERENDUM

APPROX. 22 MONTHS


