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Memorandum 
 

 

To: Bill Hanson 

             School Board Members 

From:  Kerry M. Leider   

Date: February 1, 2012 

Re:         Bid #1193, Bid Package #4 – Miscellaneous Work at Denfeld High School (Contract 

#0965) – Resilient Flooring/Carpet – MCI, Inc. d.b.a. Multiple Concepts Interiors – 

Change Order #5 

  

Bid #1193, Contract #0965 – Resilient Flooring/Carpet at Denfeld High School was approved at the 

Regular School Board Meeting on June 24, 2010 with a base bid of $282,498.00. 

  

Change Order #5 to this bid is to add underlayment at rooms 3044, 3045 and 3046 and credit the 

unused floor prep allowance resulting in an increase of $10,163.00. 

 

      Recommendation: 

It is recommended the School Board approve the change order as listed above pertaining to Bid #1193 

(Contract #0965) – Resilient Flooring/Carpet at Denfeld High School adding $10,163.00 to the 

previously awarded base bid and change orders for a new contract total of $342,611.00. 

 

      Attachment 

 

 


