
HCC Job # 201707

Date:6/5/2019

To: GPC Archittects

Distribution: White - ARCHITECT'S COPY Blue - FIELD COPY Green - HEADWATERS ACCOUNTING COPYYellow - HEADWATERS COPY

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

Reviewed By Recommended By

ARCHITECT HCC - PROJECT MANAGER

Subtotal $3,190.00

The Contract Time will be increased by

Date Date

$145.00

$23.00

Total Cost of this Request: $3,370.00

Fee 4.50

Bond 0.73

%

%

ZERO Calendar Days

043

$12.00General Liability Insurance 0.380 %

Tigert Middle School

Change Request # 

18 North Main St.  Suite 200

Driggs, ID   83422-

Eric ReiserAttn:

(208) 354-8036 FAX:Phone:

From: Headwaters Construction Company

,  

Phone:   FAX:

Signed: Logan Bingham

,  

  FAX:

Description: Cost to Add Locks To Cabinetry in G117 & Dis

Change Request #43

Cost to Add Locks to Room G117 & Display Base Cabinets $3,190.00Interwest Wood Design, Inc



 
    

gpcarchitects                 18 N. Main St., Ste. 200                 PO Box 330                Driggs, Idaho 83422                 208.354.8036 
 
 

 

 

 PROPOSAL REQUEST 
Contractor: Headwater 

Construction Co. Project Name & No.:  Tigert Middle School Additions & 
Renovations - 1715 

 
Proposal Request No.: 35  
Date of Issue: 05.22.19 
 

 

This is not a change Order, a construction change directive or a direction to proceed with the work described in the 
proposed modifications. 
 
Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the 
Contract Documents described herein.  Within Ten (10) days, the Contractor must submit this proposal or notify the 
Architect, in writing, of the date on which proposal submission is anticipated. 

 
Description: (Written description of the work) 
 

1.1 Please provide a cost proposal to provide the changes outlined below.  This request does not imply acceptance of the 
proposal. 

Provide locks per spec for 100% of all doors and drawers in the following rooms: 

Storage G106 
Laundry G110 
Storage G117 
Wood Display Case in Corridor G102 
Teaching Wall in Rooms C103, 105 & 106 (Provide separate line item for these) 

All locks shall be keyed alike. 

  
Attachments: (List of attached documents that support the description) 
 
None 

jeskelson
Line

jeskelson
Line

jeskelson
Line

jeskelson
Typewritten Text
Base Cabinets

jeskelson
Typewritten Text

jeskelson
Typewritten Text

jeskelson
Line

jeskelson
Typewritten Text
Keyed per Door with a Master



 

 

Interwest Wood Design, Inc. 

728 Grangeville Salmon Road 

Grangeville,  Idaho,  83530 

 (208) 983.3850 

 

 

June 4, 2019 

 

 

Headwaters Construction 

Victor,  Idaho 

 

Re:  Tigert HS 

 

 

    ******PRICE QUOTE****** 

 

Proposal Request 

 Includes providing Olympus locks DR100 & DW200 to 

     Active door and Ives catches to inactive doors 

 

 Add locks to room G117 

 Base Cabinets to Display case 

 

Breakout: 

 Locks and hardware     $ 1,680.00 

 Installation labor          800.00 

 Travel lodging           420.00 

 O/P            290.00 

        ------------- 

  Provide and Install    $ 3,190.00 

 

 Lock lead time of approx. 3 weeks 

 

Should you have any further questions, please contact Kirk Newson 


