
 

 

 

 

 

  Collin County Community College District Board of Trustees   
 

2018-6-#       June 26, 2018   
  Resource: Ken Lynn   
Chief Financial Officer   

 

 

AGENDA ITEM:        Report Out of the Campus Facilities & Construction 
Committee and Approval of the Guaranteed Maximum Price 
from McCarthy Building Companies, Inc. for the construction 
of the Technical Campus. 

  

DISCUSSION:         The Technical Campus is a planned 340,000 square foot 
complex in Allen, TX designed to include the following 
programs: health science, information technology, 
logistics & transportation, architecture/construction, 
engineering technology/industrial automation and 
general education courses. 

 
    The Construction Manager-at-Risk delivery method was 

selected as the delivery method for this project at the 
regularly scheduled meeting on May 23, 2017.  Upon 
completion of a solicitation process, the Board of 
Trustees authorized the District President to negotiate 
and enter into a Construction Manager-at-Risk contract 
with McCarthy Building Companies, Inc. 

 
    McCarthy Building Companies, Inc. has been providing 

pre-construction services as defined by the executed 
contract.  Part of these services includes providing 
estimates of the design being completed by Perkins+Will, 
Inc., the project Architect.  McCarthy Building 
Companies, Inc. has provided a Guaranteed Maximum 
Price proposal that is within the established project 
budget and timeline parameters.  Upon approval of the 
Guaranteed Maximum price, the previously executed 
contract will be amended allowing for the issuance of a 
Notice to Proceed to commence the Construction Phase 
of the Contract. 

 
    The amount of the Guaranteed Maximum Price is 

$141,999,801, which includes $138,874,801 for 
Construction Costs and $3,125,000 of Owner’s 
Contingency, and the substantial completion date is June 
25, 2020. 

 



 

 

     

DISTRICT PRESIDENT’S    The District President recommends approval of the 
RECOMMENDATION:            Guaranteed Maximum Price in the amount of 

$141,999,801, which includes $138,874,801 for      
Construction Costs and $3,125,000 of Owner’s 
Contingency, for the construction of the Technical                  

                                                      Campus. 
 

SUGGESTED MOTION:   This item may come as a motion and second out of 
committee.  A suggested motion:  “Mr. Chairman, I make a   
motion that the Board of Trustees of Collin County   
Community College District authorize the District President 
or designee to execute pre-approved contract forms and 
all other documents to approve McCarthy Building 
Companies, Inc.’s Guaranteed Maximum Price in the 
amount of $141,999,801, which includes $138,874,801 for 
Construction Costs and $3,125,000 of Owner’s 
Contingency, for the construction of the Technical 
Campus.”  

 


