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@AIA Document A132 - 2009

Standard Form of Agreement Between Owner and Contractor,Construction

Manager as Adviser Edition

AGREEMENT made as of the Seventeenth (17th) day of March in the year Twe

Thousand Twenty-One (2021).
(In words, indicate day, month and year.)

BETWEEN the Owner:

(Name, legal status, address and other information)

1.8.D. #2167 — Lakeview Public Schools
8785 Barstad Road North
Cottonwood, MN 56229

and the Contractor:
(Name, legal status, address and other information)

Schwab-Hollhaber-Lubratt, Inc. (SVL)
2920 Cenire Pointe Drive
Roseville, MIN 55113

for the following Project:
(Name, location and detailed description)

2021 Facility Upgrades - Lakeview Public Schools
Cottonwood, MIN

The Construction Manager:
(Name, legal status, address and other information)

R. A. Morton & Associates, LLC
3315 Roosevelt Road, Suite 100
5t Cloud, MN 56301

The Architect:
(Name, legal status, address and other information)

Wendel
401 Second Avenue North, Suite 206
Minneapolis, MIN 55401

The Owner and Contractor agree as follows.

#2005

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
hava revised the text of the original
AlA standard form. An Additions and
Deletions Report that notas added
information as well as revisions to
the standard form text is availabie
from the author and should be
reviewed. A vertical line in the left
margin of this document indicates
where the author has added
necessery information and where
the author has added to or de'sled
from the original AlA text

This document has important legal
conseqguences, Consultaton with an
attorney is encouraged with respect
to Its completion or modfication.

This document Is intended to be
used In conjunction with AlA
Documents A232™--2008, General
Conditions of the Contract for
Construction, Constructon Manager
as Adviser Edition; B132™-2009,
Standard Form of Agreement
Between Owner and Architect,
Construction Manager as Adviser
Edition; and C132™.-2009,
Standard Form of Agreement
Between Cwner and Construction
Manager as Adviser,

AlA Document A232™-2008 is
adopted In this document by
reference. Do not use with ather
general conditions unless this
document is modified.
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ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement and Modifications issued afier execution of this Agreement, all of which form the Contract, and
are as fully a part of the Coniract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or
agreements, either written or oral. An enumeration of the Contract Documents, other than Modifications, appears in
Article 9.

ARTICLE2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Confract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

Base Bid as follows: 23A HVAC Equipment (MO)

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1The date of commencement of the Work shall be the date of this Agreement unless a different date is stated
below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Insert the daie of commencement, if it differs from the date of this Agreement or, if applicable, state that the date
will be fixed in a notice 10 proceed.)

as per specifications

If, prior to the commencement of the Work, the Owner requires time to file mortgages, mechanics’ liens and other
security interests, the Owner’s time requirement shall be as follows:

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than fourteen(14) days from
R. A Morten’s project schedule completion date,
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(Tnsert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, inser! requirements for earlier Substantial Completion of certain portions of the
Work )

Portion of the Work Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents,
(Tnsert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on fime or for
bonus payments for early completion of the Work.)

ARTICLE4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be one of the following:

{Check the appropriate box.)

[X] Stipulated Sum, in accordance with Section 4.2 below

[ ] Costofthe Work plus the Contractor’s Fee without a Guaranteed Maximum Price, in accordance
with Section 4.3 below

[ 1 Costofthe Work plus the Contractor’s Fee with a Guaranteed Maximum Price, in accordance with
Section 4.4 below

(Based on the selection above, complete Section 4.2, 4.3 or 4.4 below. Based on the selection above, also complete
either Section 5.1.4, 5.1 5 or 5.1.6 below )

§ 4,2 Stipulated Sum

§ 4.2.1 The Stipulated Sum shall be One Million, One Hundred Ninety-Six Thousand, Six Flundred and 00/100
Dotlars (31,196,600.00 Includes All Applicable Taxes), subject to additions and deletions as provided in the
Contract Documents.

§ 4.2.2 The Stipulated Sum is based on the following alternates, if any, which are described in the Contract
Documents and are hereby accepted by the Owmer:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documenis permit the
Owner to accept other allernates subsequent to the execution of this Agreement, attach a schedule of such other
alternates showing the amount for each and the date when that amount expires.)

§ 4.2.3 Unit prices, if any:
(Identify and state the unit price, and state the quantity limitations, if any, to which the unit price will be applicable. )

ltem Units and Limitations Price per Unit (§0.00)
See attached bi@ form and pre-award
notes

§ 4.2.4 Allowances included in the Stipulated Sum, if any:
{(Tdentify allowance and state exclusions, if any, from the allowance price.)

ltem Allowance
See Specifications Manual
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§ 4.3 Cost of the Work Pius Contractor's Fee without a Guaranteed Maximum Price
§4.3.1 The Contract Sum is the Cost of the Work as defined in Exhibit A, Determination of the Cost of the Work,
plus the Contractor’s Fee.

§ 4.3.2 The Contractor’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Coniractor’s Fee,)

Does Not Apply
§ 4.3.3 The method of adjustment of the Contractor’s Fee for changes in the Work:

Does Not Apply

§4.3.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the
Work:

| Does Not Apply

i § 4.3.5 Rental rates for Contractor-owned equipment shall not excesd Does Not Apply percent (Does Not Apply %)
of the standard rate paid at the place of the Project.

§ 4.3.,6 Unit prices, if any:
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

ltem Units and Limitations Price per Unit ($0.00)
Does Not Apply Does Not Apply Does Not Apply

§ 4.3.7 The Contractor shall prepare and submit to the Construction Manager for the Owner, in writing, a Control
Estimate within 14 days of executing this Agreement. The Control Estimate shall include the items in Section A.1 of
Exhibit A, Determination of the Cost of the Work.

§ 4.4 Cost of the Work Plus Contractor's Fee with a Guaranteed Maximum Price

§4.4.1 The Contract Sum is the Cost of the Work as defined in Exhibit A, Determination of the Cost of the Work,
plus the Contractor’s Fee.

§ 4.4.2 The Contractor’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Contractor's Fee.)

Does Not Apply
§ 4.4.3 The method of adjustment of the Contractor’s Fee for changes in the Work:
Does Not Apply

§ 4.4.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the
Work:

| Does Not Apply

| § 4.4.5 Rental rates for Contractor-owned equipment shall not exceed Does Not Apply percent (Does Not Apply) of
the standard rate paid at the place of the Project.

§ 4.4.6 Unit Prices, if any.
(Identify and state the unit price, and state the quantity limitations, if any, to which the unit price will be applicable.)

iem Units and Limitations Price per Unit {$0.00)
Does Not Apply Does Not Apply Does Not Apply
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§ 4.4.7 Guarantesd Maximum Price

§4.4.7.1 The sum of the Cost of the Work and the Contractor's Fee is guaranteed by the Contractor not to exceed
Does Not Apply (8 Does Not Apply), subject to additions and deductions by changes in the Work as provided in the
Contract Documents. Such maximum sum is referred to in the Contract Documents as the Guaranteed Maximum
Price. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Contractor
without reimbursement by the Owner.

{Insert specific provisions if the Contractor is to parficipate in any savings.)

Does Not Apply

§ 4.4.7.2 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the
Contract Documents and are hereby accepted by the Owner:

Does Not Apply

§4.4.7.3 Allowances included in the Guaranteed Maximum Price, if any:
(Identify and siate the amounts of any allowances, and state whether they include labor, materials, or both.)

item Allowance
| Does Not Apply Does Not Apply

§4.4.7.4 Assumptions, if any, on which the Guaranteed Maximum Price is based:
Does Not Apply

ARTICLES PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Consiruction Manager by the Contractor, and upon
certification of the Project Application and Project Certificate for Payment or Application for Payment and
Certificate for Payment by the Construction Manager and Architect and issuance by the Architect, the Owner shall
make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the
Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month, or as follows:

| § 5.1.3 Provided that an Application for Payment is received by the Construction Manager not later than the last day
of a month, the Owner shall make payment of the certified amount in the Application for Payment to the Contractor
not later than ferty-five (45) days of the end of the period covered. If an Application for Payment is received by
the Construction Manager after the application date fixed above, payment shall be made by the Owner not later than
ninety(90) days after the Construction Manager receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Progress Payments Where the Contract Sum is Based on a Stipulated Sum

§5.1.4.1 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract
Sum among the various portions of the Work and be prepared in such form and supported by such data to
substantiate its accuracy as the Construction Manager and Architect may require. This schedule, unless objected to
by the Construction Manager or Architect, shall be used as a basis for reviewing the Contractor’s Applications for
Payment.

§5.1.4.2 Applications for Payment shall show the percentage of completion of each portion of the Work as of the
end of the period covered by the Application for Payment.
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§ 5.1.4.3 Subject to the provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

4 Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the total Contract
Sum allocated to that portion of the Work in the schedule of values, less retainage of five percent (5
©5). Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute
may be included as provided in Section 7.3.9 of the General Conditions;

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less
retainage of five percent ( 5 %);

.3 Subtract the aggregate of previous payments made by the Owner; and

4 Subtract amounts, if any, for which the Construction Manager or Architect has withheld or nullified a
Certificate for Payment as provided in Section 9.5 of the General Conditions.

§ 5.1.4.4 The progress payment amount determined in accordance with Section 5.1.4.3 shall be further modified
under the following circumstances:

.4 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to one
hundred percent { 100 %) of the Contract Sum, less such amounts as the Construction Manager
recommends and the Architect determines for incomplete Work and unsettled claims; and

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor.
any additional amounts payable in accordance with Section 2.10.3 of the General Conditions.

§ 5.1.4.5 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from
the percentages inserted in Sections 5.1.4.3.1 and 5.1.4.3.2 above, and this is not explained elsewhere in the
Contract Documents, insert here provisions for such reduction or limitation.)

§ 5.1.5 Progress Payments Whera the Contract Sum is Based on the Cost of the Work without a Guaranteed Maximum
Price

§ 5.1.5.1 With each Application for Payment, the Contractor shall submit the cost control inforration required in
Exhibit A, Determination of the Cost of the Work, along with payrolls, petty cash accounts, receipted invoices or
invoices with check vouchers attached and any other evidence required by the Owner, Construction Manager or
Architect to demonsirate that cash disbursements already made by the Contractor on account of the Cost of the
Work equal or exceed (1)} progress payments already received by the Contractor; less (2) that portion of those
payments attributable to the Contractor’s Fee; plus (3) payrolls for the period covered by the present Application for
Payment.

§ 5.1.5.2 Applications for Payment shall show the Cost of the Work actually incurred by the Contractor through the
end of the period covered by the Application for Payment and for which the Contractor has made or intends to make
actual payment prior to the next Application for Payment.

§ 5.1.5.3 Subject to other provisions of the Contract Documents, the amount of cach progress payment shall be
computed as follows:

1 Take the Cost of the Work as described in Exhibit A, Determination of the Cost of the Work;

.2 Add the Contractor’s Fee, less retainage of Does Not Apply percent ( Does Not Apply ). The
Contractor’s Fee shall be compuied upon the Cost of the Work described in that Section at the rate
stated in that Section; or if the Contractor’s Fee is stated as a fixed sum, an amount which bears the
same ratio to that fixed-sum Fee as the Cost of the Work bears to a reasonable estimate of the
probable Cost of the Work upon its completion;

.3 Subtract retainage of Does Not Apply percent ( Does Not Apply %) from that portion of the Work that
the Contractor self-performs;

4 Subtract the aggregate of previous payments made by the Owner;

.5 Subtract the shortfall, if any, indicated by the Contractor in the documentation required by Article 5 or
resulting from errors subsequently discovered by the Owner’s auditors in such documentation; and
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.6 Subtract amounts, if any, for which the Construction Manager or Architect has withheld or withdrawn
a Certificate for Payment as provided in Section 9.5 of ATA Document A232™-2009, General
Conditions of the Contract for Construction, Construction Manager as Adviser Edition.

§ 5.1.5.4 The Owner, Construction Manager and Contractor shall agree upon (I) a mutually accepiable procedure for
review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and
the Contractor shall execute subcontracts in accordance with those agresments.

§ 5.1.5.5 In taking action on the Contractor’s Applications for Payment, the Construction Manager and Architect
shall be entitled to rely on the accuracy and completeness of the information furnished by the Contractor and shall
not be deemed to represent that the Construction Manager and Architect have made a detailed examination, audit or
arithmetic verification of the documentation submitted in accordance with Article 5 or other supporting data; that the
Construction Manager and Architect have made exhaustive or continuous on-site inspections; or that the
Construction Manager and Architect have made examinations to ascertain how or for what purposes the Contractor
has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if
required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner.

§ 5.1.5.6 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.1.6 Progress Payments Where the Confract Sum is Based on the Cost of the Work with a Guaranteed Maximum
Price

§ §.1.6.1 With each Application for Payment, the Contractor shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to
demonstrate that cash disbursements already made by the Contractor on account of the Cost of the Work equal or
exceed (1) progress payments already received by the Confractor; less (2) that portion of those payments attributable
to the Contractor’s Fee; plus (3) payrolls for the period covered by the present Application for Payment.

§ 5.1.6.2 Each Application for Payment shall be based on the most recent schedule of values submitied by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract
Sum among the various portions of the Work and be prepared in such form and supported by such data to
substantiate its accuracy as the Construction Manager and Architect may require. This schedule, unless objected to
by the Construction Manager or Architect, shall be used as a basis for reviewing the Contractor’s Applications for
Payment.

§ 5.1.6.3 Applications for Payment shall show the percentage of completion of each portion of the Work as of the
end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1)
the percentage of that portion of the Work which has actually been completed; or (2) the percentage obtained by
dividing (a) the expense that has actually been incurred by the Contractor on account of that portion of the Work for
which the Contractor has made or intends to make actual payment prior to the next Application for Payment by (b)
the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 5.1.6.4 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

A Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as
determined by multiplying the percentage of completion of each portion of the Work by the share of
the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute
shall be included as provided in Section 7.3.10 of ATA Document A232-2009;

2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in
advance by the Owner, suitably stored off the site at a location agreed upon in writing;

.3 Add the Contractor’s Fee, less retainage of Does Not Apply percent ( Does Not Apply %). The
Contractor’s Fee shall be computed upon the Cost of the Work at the rate stated in Section 4.4.2 or, if
the Contractor’s Fee is stated as 2 fixed sum in that Section, shall be an amount that bears the same
ratio to that fixed sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost
of the Work upon its completion;
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4 Subtract retainage of Does Not Apply percent ( Does Not Apply %) from that portion of the Work that
the Contractor self-performs;

5 Subiract the aggregate of previous payments made by the Owner;

.6 Subtract the shortfall, if any, indicated by the Contractor in the documentation required by Section
5.1.6.1 to substantiate prior Applications for Payment, or resulting from errors subsequently
discovered by the Owner’s auditors in such documentation; and

.7 Subtract amounts, if any, for which the Construction Manager or Architect have withheld or nullified 2
Certificate for Payment as provided in Section 9.5 of AJA Document A232-2005.

& 5.1.6.5 The Owner and the Contractor shall agree upon a (1) mutually acceptable procedure for review and
approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Contractor
shall execute subcontracts in accordance with those agreements.

§ 5.1.6.6 In taking action on the Contractor’s Applications for Payment, the Construction Manager and Architect
shall be entitled to rely on the accuracy and completeness of the information furnished by the Contractor and shall
not be deemed to represent that the Construction Manager or Architect have made a detailed examination, audit or
arithmetic verification of the documentation submitted in accordance with Section 5.1.6.1 or other supporting data;
that the Construction Manager or Architect have made exhaustive or continuous on-site inspections; or that the
Construction Manager or Architect have made examinations to ascertain how or for what purposes the Contractor
has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if
required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner.

§ 5.1.6.7 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Coniract Sum, shall be made by the Owner to the
Contractor when

1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2 of AIA Document A232-2009, and to satisfy other requirements, if
any, which extend beyend final payment;

.2 the Contractor has submitted a final accounting for the Cost of the Work, pursuant to Exhibit A,
Determination of the Cost of the Work when payment is on the basis of the Cost of the Work, with or
without 2 Guaranteed Maximum payment; and

.3 afinal Centificate for Payment or Project Certificate for Payment has been issued by the Architect; such
final payment shall be made by the Owner not more than 30 days after the issuance of the final
Certificate for Payment or Project Certificate for Payment, or as follows:

Upon receipt of all close-out requirements as per specifications.

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of ATA Document A232-2009, unless
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker,
if other than the Architect.)

§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A232- 2009, the
method of binding dispute resolution shall be as follows;
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(Check ihe appropriate box. If the Cwner and Contractor do not select a method of binding dispute resolution
below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims
will be resolved by litigation in a court of competent jurisdiction.)

[ ] Arsbitration pursuant to Section 15.4 of ATA Document A232-2009.
[X}] Litigation in 2 court of competent jurisdiction.

[ 1 Other: (Specify)

ARTICLE7 TERMINATION OR SUSPENSION

§ 7.1 Where the Contract Sum is a Stipulated Sum

§ 7.1.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A232-2009.

§ 7.1.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A232-2009.

§ 7.2 Where the Confract Sum is Based on the Cost of the Work with or without 2 Guaranteed Maximum Price
§7.2.1 Subject to the provisions of Section 7.2.2 below, the Contract may be terminated by the Owner or the
Contractor as provided in Article 14 of AIA Document A232-2009.

§7.2.2 The Contract may be terminated by the Owner for cause as provided in Article 14 of ATA Document A232
2009; however, the Owner shall then only pay the Contractor an amount calculated as follows:

1 Take the Cost of the Work incurred by the Contractor fo the date of termination;

.2 Add the Contractor’s Fee computed upon the Cost of the Work to the date of termination at the rate
stated in Sections 4.3.2 or 4.4.2, as applicable, or, if the Contractor’s Fee is stated as a fixed sum, 2n
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of
termination bears to a reasonable estimate of the probable Cost of the Werk upen its completion; and

.3 Subtract the aggregate of previous payments mads by the Owner.

§ 7.2.3 If the Owner terminates the Contract for cause when the Contract Sum is based on the Cost of the Work with
2 Guaranteed Maximum Price, and as provided in Article 14 of ATA Document A232-20009, the amount, if any, to
be paid to the Contractor under Section 14.2.4 of AIA Document A232-2009 shali not cause the Guaranteed
Maximum Price to be exceeded, nor shall it exceed the amount calculated in Section 7.2.2.

§ 7.2.4 The Owner shall also pay the Contractor fair compensation, either by purchase or rental at the election of the
Owner, for any equipment owned by the Contractor that the Owner elects to retzin and that is not otherwise included
in the Cost of the Work under Section 7.2.1. To the extent that the Owner elects to take legal assignment of
subcontracts and purchase orders (including rental agreements), the Contractor shall, as a condition of receiving the
payments referred to in this Article 7, execute and deliver all such papers and take all such steps, including the legal
assignment of such subcontracts and other contractual rights of the Contractor, as the Owner may require for the
purpose of fully vesting in the Owner the rights and benefits of the Contractor under such subcontracts or purchase
orders.

§ 7.2.5 The Work may be suspended by the Owner as provided in Article 14 of ATA Document A232-2009; in such
case, the Contract Sum and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A232
2009, except that the term “profit’ shall be understood to mean the Contractor’s Fee as described in Sections 4.3.2
and 4.4.2 of this Agreement.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ B.1Where reference is made in this Agreement to a provision of AIA Document A232-2009 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.
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§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is
located.
(Insert rate of interest agreed upon, if any.)

%

§ 8.3 The Owner's representative:
(Name, address and other information)

§ 8.4 The Contractor’s representative:
(Name, address and other information)

§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the
other party.

§ 8.60ther provisions:

1. No tobacco, alcohol, guns or drugs are to be on or near the facility or project property.

2. Objectionable behavior (cursing, obscene gestures, inappropriate or sexusl advances or suggestions) will
not be tolerated and may be cause for the construction manager to ban employee(s) from the project or
termination of this confract.

3. All changes to the contract amount shali originate with R. A. Morton's project manager and be completed
via

an AIA change order or a field change order signed before work is started. No additional compensation
shall be paid without written authorization from the offices of R. A. Morton,

ARTICLE 3 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in

the sections below.

§ 9.1.1 The Agreement is this executed ATA Document A132-2009, Standard Form of Agreement Between Owner
and Contractor, Construction Manager as Adviser Edition.

§ 8.1.2 The General Conditions are, ATA Document A232-2009, General Conditions of the Contract for
Construction, Construction Manager as Adviser Edition,

§9.1.3 The Supplementary and other Conditions of the Contract:

AlA Document A132™ - 2008 {formarly A101™CMa ~ 1932). Copyright © 1875, 1980, 1982 and 2008 by The American Institute of Architacts. Alf nghts

Init. reserved The "American Institute of Architects,” "AIA," the AIA Logo, and "AlA Contract Documants” ere registered trademarks and may nol be used without 10
permission This document was produced by AlA software al 17:48:48 ET on 02/17/2021 under Order No.02998314107 which expires on 09/21/2024, Is not for
1 rasals, Is llcensed for ane-time use only, and may only be used In accordancs with the AlA Contract Documents® Terms of Service. To report copyright

violations, e-mail copyright@ala org
Usar Notes: (3BOADAAE)



Init.

Document Title Date Pages
Project Manual Lakeview Public March 1, 20621

Schools 2021 Facility

Upgrades

Bid Package 1

Mechanical

Equipment Supply

§ 9.1.4 The Specifications:
(Either list the Specifications here or refer to an exhibit attached to this Agreement )

Section Title Date Pages
See Project Manual Lakeview Public March 1, 2021

Schools 2021 Facility

Upgrades

Bid Package 1

Mechanical

Equipment Supply

§ 8.1.5 The Drawings:
{Either list the Drawings here or refer to an exhibii attached to this Agreement,)

Number Title Date
Lakeview Public March 1, 2021
Schools

2021 Upgrades
§9.1.6 The Addenda, if any:

Number Date Pages
1 March 4, 2021 1-8%x11
1 Plan Sheets

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding
requirements are also enumerated in this Article 5.

§9.1.7 Additional documents, if any, forming part of the Contract Documents are:
4 AIA Document A132™-2009, Exhibit A, Determination of the Cost of the Work, if applicable.
-2 AJA Document E201™¢ 2007, Digital Data Protocol Exhibit, if completed, or the following:

3 AIA Document E202™ 2008, Building Information Modeling Protocol Exhibit, if completed, or the
following:

A Other documents, if any, listed below:
(List here any additional documents which are intended to form part of the Contract Documents Al4
Document 42322009 provides that bidding requirements such as advertisement or invitation to bid,
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract
Doacuments unless enumerated in this Agreement. They should be listed here only if intended to be
part of the Contract Documents.)

Proposal dated March 9, 2021 is attached and incorporated as an integral part of this contract.
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ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of ATA Document
A232-2009.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document
A232-2009.)

Type of Insurance or Bond Limit of Liability or Bond Amount
Per Project Manual Per Project Manual

This Agreement is entered into as of the day and year first written above.
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