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Scurry ISD 
Scope of Work – New Tower Build 

 

Purpose: 

Providing internet service to Scurry ISD.  The proposed tower will allow Skybeam Texas to install the 

needed backhauls, access points and other equipment to service all campuses. 

 

Scope: 

Erect 100’ – 150’ self support tower including all foundation and power requirements.   

 

Location: 

Proposed location is in the back section of the High School property located behind the water facility.  

Exact coordinates are:  32.506679°, -96.380049°  

 

Schedule: 

Project is contingent on approval by school board.  Upon approval all work to be completed on, or by 

June 14, 2014.  Schedule is based on best case scenario. 
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tower selection

soil engineering

foundation design

School board approval

Tower order

foundation prep & pour

foundation cure

ground ring installation

Tower Delivery

tower assembly & erection

electrical installation

equipment installation

Start Date completion date


