Facilities Meeting

Track: As of 2:00 PM today the 11 | have not received the plans to
fix the track. | did meet with all parties involved on Tuesday and
they said they would fix it, | just don’t know how yet.

Field work: Sod and seeding is to be done on Friday the 12%. The
company laying the sod did put a small application of fertilizer
down. | would recommend another application of an organic
based fertilizer in the next week or two along with two fungicide
Applications spaced two weeks apart. This cost would run
between $1200 to $1400. With the high heat and humidity | feel it
is @ must.

Inside Work: Everything is on schedule or ahead. Asbestos
removal is 9 days ahead, so we should have access to the west end
on the 19'™. Some classrooms could be moved as early as the 22"
of July.

Washington School Drive: The city and | looked at the problem
with the drive last week. Water is running off our parking lot into
the road and down the adjacent alley instead of running down our
ditch. They have proposed a way to fix thie problem that will help
the city and benefit us due to less rutting where our buses pull in.
The only catch is they would like us to oil and chip the parking lot
to keep loose rock from entering their repair work.



