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Rankin Reroof Change Order Number One (1) 
 
 Mrs. Julie Hinds 
  
 
 
Consideration for approval of the deductive Change Order Number One 
(1) for the Rankin Reroof Project.  The proposed changes delete from the 
contract documents the roofing of the Buildings B (Annex) and C 
(Computer Lab).  This change order serves to get the contract under the 
original budget amount.  The roofs on both of these buildings have been 
patched and are estimated to last at least two more years.   

 

 
 
ACTION BY THE BOARD: 

 
 Motion Second Yes No Abstain Absent 

Mr. Babb (   ) (   ) (   ) (   ) (   ) (   ) 

Mr. Hudson (   ) (   ) (   ) (   ) (   ) (   ) 

Mr. Prather (   ) (   ) (   ) (   ) (   ) (   ) 

Mrs. Stone (   ) (   ) (   ) (   ) (   ) (   ) 

Mr. Wheeler (   ) (   ) (   ) (   ) (   ) (   ) 

       

PASSED: YES (   ) NO (   )   
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