
April 7, 2016 

Ms. Lisa Abbey 
Assistant Superintendent of Business Services 
Livonia Public Schools 
15125 Farmington Road 
Livonia, MI 48154 

RE:   Contract Award Recommendation for Construction Bids – Balance of Awards 
Stevenson High School 

Dear Ms. Abbey: 

This letter transmits an update from Plante Moran Cresa (PMC) as it relates to the assignment to assist 
and advise Livonia Public Schools (LPS) in its selection of Prime Contractors for the Projects listed above.  
This update represents the mutual efforts of PMC, George W.  Auch Co., Stantec, LPS administration and 
staff (the Bond Team) to present a framework in order to identify, evaluate and recommend Prime 
Contractor firms for this Project. 

On January 8, 2016 Construction Documents were formally issued and made available.   
An advertisement for bids was published in a local newspaper and also posted to the required  
State of Michigan websites. 

On February 9, 2016 seven (7) bid proposals were received for these remaining categories, and over the 
next several weeks were reviewed to determine the budget implications.  Interviews were held during 
this period and were attended by various members of the Bond Team. 

Upon completion of the interviews, and after subsequent clarifications and discussions, the Bond Team 
is recommending the firms listed in George W.  Auch Co.’s Award Recommendation Letter dated March 
30, 2016 for contract award.  Including hard construction, CM fees and costs, and construction 
contingency dollars, the total Project award recommendation equals $312,600.  The total REVISED 
project award recommendation equals $18,764,854.  This does not include any Alternates at this time.   

For the Prime Contractors, the costs for this work will be detailed in AIA Contract A132 – 2009 Standard 
Form of Agreement between Owner and Contractor.  The CM costs and fees will be detailed in 
Amendment #04 to AIA – C132 – 2009 Standard Form of Agreement between Owner and Construction 
Manager, both pending final review and approval by district legal counsel. 
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The Project Team is available at the Board’s convenience to answer any questions regarding bidding, the 
proposals, interview process, or the recommendations of the Bond Team.  Please direct all questions 
through me via email. 

Sincerely, 

PLANTE MORAN CRESA 

Scott Smith, LEED AP 
Senior Consultant 

Enclosures:   Budget Summary 
Award Recommendation Letter 
Summary of Costs 
Bid Tabulations 



Building Budget Actual Variance
Stevenson High School 15,074,824$       16,561,757$       (1,486,933)$        

Totals 15,074,824$       16,561,757$       (1,486,933)$        

Building Budget Actual Variance
Stevenson High School 997,849$             1,061,900$         (64,051)$              

Totals 997,849$             1,061,900$         (64,051)$              

Building Budget Actual Variance
Stevenson High School 1,181,842$         1,141,197$         40,645$               

Totals 1,181,842$         1,141,197$         40,645$               

Building Budget** Actual Variance
Stevenson High School 17,254,515$       18,764,854$       (1,510,339)$        

Totals 17,254,515$       18,764,854$       (1,510,339)$        

** Original Budget was $14,754,515 and was adjusted by $2,500,000 (Funded by Sinking Fund)

STEVENSON HIGH SCHOOL CONSTRUCTION - BUDGET SUMMARY

 Hard Construction 

 CM Fees/Costs 

 Construction Contingency 

 Total Project Costs 
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LIVONIA PUBLIC SCHOOLS
Stevenson High School Addition and Renovation

George W. Auch Company (Proj. #8144)
Letter of Recommendation #2

Page 1 of 1

COMPANY SPECIFICATION SECTION TRADE ADDENDA BASE BID

Seven Brothers Painting, Inc.
PROPOSAL O: Paint

50805 Rizzo Drive Division 1 General Requirements
Shelby Township, MI 48315 Section 07 92 00 Joint Sealants
PH: (586) 323-7054 Section 09 91 00 Painting (Professional Line Products)
FX: (586) 323-2431 Section 09 96 00 High Performance Coatings
Contact: Tony Busuttil

Stevenson High School Contract Amount $181,914

Stamprite Supersine (Stamprite, Inc.)
PROPOSAL Q: Signage

154 S. Larch Street Division 1 General Requirements
Lansing, MI 48912 Section 10 14 19 Dimensional Metal Signage
PH: (517) 487-5071 Section 10 14 23 Interior Signage
FX: (517) 487-6211
Contact: Scott Parsons

Stevenson High School Contract Amount $27,123

Air Solutions, Inc.
PROPOSAL AA: Testing, Adjusting and Balancing

89 E. Oregon Street Division 1 General Requirements
Lapeer, MI 48446 Division 20 Common Mechanical (as pertinent)
PH: (810) 358-8644 Section 20 05 93 Testing, Adjusting, and Balancing
FX: (810) 356-5032 Division 23 Heating, Ventilating, and Air Conditioning (HVAC) (as pertinent)
Contact: Chuck Adams

Stevenson High School Contract Amount $49,900

258,937.00 

NOTED

NOTED

NOTED

TOTAL CONTRACT AWARD FOR PAINT, SIGNAGE, AND TESTING, ADJUSTING & BALANCING:



 Continental Contracting Co., LLC 

March 10, 2016 

To: George W. Auch Company 

Project: Stevenson High School 

Subject: Bid Withdrawal 

We respectfully withdraw our proposal to provide work associated with bid category 120 - Painting. 

Our original proposal did not include the entire project scope. At the current price, we cannot make 

up the additional cost to perform the project adequately. Please accept this letter of withdrawal. 

We apologize for any confusion this may have caused. We look forward to bidding future projects with 

you. 

If you have any further questions, please feel free to contact me. 

Sincerely, 

Franko Sallaku 

Franko Sallaku 

Vice - President 

737 E. 9 Mile Rd 

Hazel Park, MI 48030 

(586) 822-0330 

Franko.continental@yahoo.com 
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Livonia Public Schools
Stevenson High School - Performing Arts Addition Classroom Renovations 

George W. Auch Project #8144
3/30/2016

DESCRIPTION OF WORK Subcontractor Bid Amount Comments
Selective Demolition  Blue Star, Inc.  $ 159,500 
Interior Concrete Flatwork  Albanelli Cement Contractors   $ 283,700 
Foundations  CI Contracting  $ 698,750 
Masonry  Rosati Mason Contractors   $ 2,286,477 
Structural and Misc. Steel  Rohmann Iron Works, Inc.  $ 731,824 
Rough & Finish Carpentry  The E&L Construction Group  $ 555,000 
Roofing & Metal Panel System  LaDuke Roofing & Sheet Metal  $ 543,900 
Storefront/Curtain Wall/Glass & Glazing  Lansing Glass Company  $ 398,929 
Overhead Coiling Doors  KVM Door Systems  $ 37,400 
Gypsum Wall Assemblies  ANM Construction Co.  $ 679,400 
Tile  Michielutti Bros   $ 74,900 
Acoustical Ceilings and Wall Panels  ANM Construction Co.  $ 596,800 
Resilient Flooring & Carpet  Shamrock Floorcovering   $ 156,900 
Paint  Seven Brothers Painting   $ 181,914  Recommendation #2 
Marker & Tackboards  Cig Jan Products  $ 9,725 
Signage  Stamprite Supersine   $ 27,123  Recommendation #2 
Toilet Compartments/Accessories  Steel Equipment   $ 25,200 
Metal Lockers  Steel Equipment   $ 103,000 
Theater Equipment  Secoa, Inc.  $ 295,749 
Window Treatments  The Rose Collection  $ 4,800 
Theater Seating  Irwin Seating Co.  $ 101,341 
Lifts  A4 Access  $ 21,734.64 
Fire Suppression  Absolute Fire Protection  $ 241,000 
Plumbing  Dickerson Mechanical   $ 432,000 
HVAC  Johnson & Wood   $ 3,130,000 

Testing/Balancing  Air Solutions, Inc.  $ 49,900  Recommendation #2 
Electrical  Green Line Electric   $ 3,059,000 
Traffic Signals  Rauhorn Electric  $ 262,710 
Earthwork & Utiltities  Service Construction   $ 689,000 
Asphalt  T&M Asphalt   $ 246,580 
Site Concrete  Albanelli Cement Contractors   $ 294,600 
Chain Link Fence  American Fence & Supply  $ 43,900 
Landscaping  WH Canon  $ 139,000 

Recommendation #2 - For Approval 258,937$  

Hard Construction Cost (Updated) 16,561,757$               
CM Personnel Cost 533,892$  
CM Reim/GC's 201,730$  
CM Fee 276,758$  
CM Pre-Construction 49,520$  
Project Subtotal 17,623,657$               
Contingency 1,141,197$  

Total (Recommendation #2) 18,764,854$         

****Note: Press Box Cost is NOT included****

3/30/2016 @ 2:03 PM
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Trade Proposal: Proposal O – Paint

Location: Livonia Administrative Offices - Conference Room A Recorded by: 

Date:  February 9th, 2016 at 2:00PM Witness:

ADD. EEO Fam. Dis. IESA

Niles Construction Services - Flint, MI 5% BB 1-3 Yes Yes Yes

Seven Brothers Painting - Shelby Twp.,  MI 5% BB 1-4 Yes Yes Yes

Continental Contracting Co. - Hazel Park, MI 5% BB 1-4 Yes Yes Yes $145,700 $4,000

$381,070 $69,987

$181,914 $13,376

Livonia Public Schools
Stevenson High School Renovation and Addition

George W. Auch Co.  Project No. 8144
Bid Tabulation Sheet

Contractor Name & Location Bid Security

Bid Formality

BASE BID STEVENSON HS Alternate A-1 Comments / Voluntary Alternates

Proposal O
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Trade Proposal: Proposal Q – Signage

Location: Livonia Administrative Offices - Conference Room A Recorded by: 

Date:  February 9th, 2016 at 2:00PM Witness:

ADD. EEO Fam. Dis. IESA

Stamprite Supersine - Lansing, MI 5% BB 1-3 Yes Yes Yes

J.L. Geisler Corp. - Warren, MI Not Required 1-4 Yes Yes Yes

$27,123

$11,338

Livonia Public Schools
Stevenson High School Renovation and Addition

George W. Auch Co.  Project No. 8144
Bid Tabulation Sheet

Contractor Name & Location Bid Security

Bid Formality

BASE BID STEVENSON HS Comments / Voluntary Alternates

Proposal Q



Trade Proposal: Proposal AA - Testing, Adjusting, and Balancing

Location: Livonia Administrative Offices - Conference Room A Recorded by: 

Date:  February 9th, 2016 at 2:00PM Witness:

ADD. EEO Fam. Dis. IESA

Barmatic Inspecting - Lincoln Park, MI 5% CC 1-3 Yes Yes Yes Clarifications

Air Solutions, Inc. 5% CC 3 Yes Yes Yes

$76,850

$49,900

Livonia Public Schools
Stevenson High School Renovation and Addition

George W. Auch Co.  Project No. 8144
Bid Tabulation Sheet

Contractor Name & Location Bid Security

Bid Formality

BASE BID STEVENSON HS Comments / Voluntary Alternates

Proposal AA


	00 Board Update ToC 04.11.2016
	A1 - Move Award Rec Letter 2016
	A2 - SUMMARY OF COSTS
	A3 - Move RFP 2016 - Summary
	Sheet1

	A4 - Move Mgmt Proposals Summary 02242016
	Comparison

	B1 -Tech Move Award Rec Letter 2016
	B2 - SUMMARY OF COSTS
	B3 - Technology Move RFP 2016 - Summary
	Sheet1

	B4 - Tech Move Mgmt Proposals Summary 02242016
	Comparison

	C1 -  GHR Award Rec Letter
	C2 -  BUDGET SUMMARY
	C3a1 - Award Recommendation Letter BP #4 Award #4-Painting
	C3a2 - Livonia BP#4 - Continental Withdrawal
	C3b - Award Recommendation Letter BP #4 Award #5-Lockers
	C4 - CM Cost Proposal Elementary Schools updated 4-5-2016 FINAL
	C4 - Livonia BP #4 Bid Summary 04.05.2016 for award #4 and #5
	C5a - LPS BP #4 Bid Tab - Painter
	Worksheets
	BD126
	BD128


	C5b - LPS BP #4-L Bid Tab
	BD126

	D1 - Stevenson Award Rec Letter
	D2 - Stevenson SUMMARY OF COSTS
	C2

	D3 - Stevenson Letter
	LPS - Stevenson High School Addition & Renovation - Recommendation #02.pdf
	Rec Letter

	Air Solutions - Acknowledgement Letter.pdf
	Blank Page


	D4 - Livonia BP #4 Bid Summary
	D5 - Bid Tabulations
	E1 - Holmes PR #2 - Recommendation Letter
	E2 - BP 3 Award rec -Holmes PR 2
	E3 - Holmes Composite Plan



