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The Superintendent shall establish procedures that ensure that all 

school facilities within the District comply with applicable laws and 

local building codes. 

Prior to advertising, the Board shall determine the project deliv-

ery/contract award method to be used for each construction con-

tract valued at or above $50,000. To assist the Board, the Superin-

tendent or designee shall recommend the project delivery/contract 

award method that he or she determines provides the best value to 

the District. [See CV series generally and CBB(LEGAL) for require-

ments if federal funds are involved.]] 

For construction contracts valued at or above $50,000$50,000, the 

Superintendent or designee shall also submit the resulting contract 

to the Board for approval. Lesser expenditures for construction and 

construction-related materials or services shall be at the discretion 

of the Superintendent and consistent with law and policy. [See also 

CH and CBB(LEGAL)]] 

Change orders permitted by law shall be approved by the Board or 

its designee prior to any changes being made in the approved 

plans or the actual construction of the facility. 

All construction projects shall be administered by the Superinten-

dent or designee. 

The Superintendent shall keep the Board informed concerning con-

struction projects and also shall provide information to the general 

public. 

The District shall not make final payments for construction or the 

supervision of construction until the work has been completed and 

the Superintendent or designee has accepted the work. 
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