
Governmental Category 

Development Review Process
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Denton ISD:  Norm Sisk, Rod Reeves, Glen Martin, Paul Andress

City of Denton:  Howard Martin, P.S. Arora, Brian Lockley

Denton County:  Bennett Howell

Charter Builders:  Garry Ryan

Teague Nall & Perkins:  Tom Rutledge

VLK Architects, Inc.:  Leesa Vardeman



The students are coming 

whether we build it or not.



• Differences between School Districts and the City

• Transition between passage of Bond and Construction

• Schedules revolve around school start and stop dates

• Moving forward – the need for this review process 

WHY ARE WE HERE?v v
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• Experience with a variety of School Districts and Jurisdictions – It’s 

always a challenging process

• Rigid Completion Dates vs. Jurisdictional Processes

• Demands yield a constant sense of compromise – Everyone is stressed!

• Reorganization & A Formalized Process = Improved Partnership

ARCHITECT’S PERSPECTIVEv v
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CITY OF DENTON: CURRENT PROCESSv v
 

21 4 6

11 12

10

95 83

13

1. Submit Pre-Application

2. DRC Meeting

3. Preliminary Plat

4. Final Plat

5. Submit Public Plans

6. Approve Public Plans

7. Approve Final Plat

8. Approve 3-Way Contract

9. Construct Public Improvements

10. Submit Architectural Plans 

11. Approve Architectural Plans

12. Issue Building Permit

13. Building C.O.

7



CITY OF DENTON: PROPOSED PROCESSv v
 

21

4
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7 86 9

5 5b
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10

1. Submit Pre-Application

2. DRC Meeting

3. Preliminary Plat

4. Final Plat

5. Submit Architectural Plans

5a. Issue Foundation Permit

5b. Approve Architectural Plans

5c. Issue Final Building Permit

6. Submit Public Plans

7. Approve Public Plans

8. Approve 3-Way Contract

9. Approve Final Plat

10. Construct Public Improvements

11. Building C.O.

115c



Where do we go from here?v v



Single Point of Contact




