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DISCUSSION: When the original 75-acre parcel of land was purchased for 

the Celina Campus in 2009, a development agreement was 
executed between the City of Celina and Collin College. 
One of the provisions of the agreement called for future 
improvements to existing County Road 88, which borders 
the northern edge of the College’s property and was 
planned to be the main access to the new campus from 
both Preston Road to the west and Coit Road to the east. 

Studies performed by the College’s traffic consultant in 
2019 showed that the anticipated traffic when the campus 
opened would necessitate these improvements. The 2009 
agreement gave the College two options for their cost 
obligations for these improvements: 1) Pay a portion of an 
amount to be determined by the City in the future for design 
and construction costs related to these improvements, 
estimated to be in the range of $5-10 million, or 2) Deposit 
$421,223 with the City in an escrow account to satisfy the 
College’s obligation. The College chose Option #2.

 
        As the Celina Campus project progressed through the 

planning, design, and early construction phases, several 
external factors came into play that impacted the design of 
the needed road improvements. They are listed below:

1. Outer Loop – The final location and routing of the Collin 
County Outer Loop had been discussed and debated for 
many years. In late 2019/early 2020, NTTA and Collin 
County agreed on the final alignment. One portion of the 
Outer Loop will carry over the intersection of Preston 
Road and east Bound County Road 88. This alignment led 
the City to plan for the removal of a portion of County 
Road 88 between Preston Road and the new campus. 
This removal would affect access to the new campus.



2. Choate Parkway design – In response to the alignment of 
the Outer Loop and in anticipation of the traffic load on 
County Road 88 once the campus opens, the City 
designed a roundabout at the intersection of County Road 
88 and Kinship Parkway (the new four-lane roadway 
constructed along the eastern edge of the College’s 
property) to control the traffic flow coming from the new 
campus. Once campus traffic enters the roundabout, 
drivers will have three options to exit the roundabout:      
1. Travel east on County Road 88.  2. Travel north on a 
new road section named Choate Parkway, which 
connects to the Outer Loop east and west bound access 
roads.  3. Travel west on existing County Road 88.

The City’s design contained two construction options to 
address the north and west exit options for the 
roundabout.  Refer to Exhibit A attachment for the 
following two options:

1) Base bid – Construct the south bound portion of the 
new Choate Parkway and a limited section of the north 
bound roadway with a temporary connector road to 
west bound County Road 88. The remaining balance 
of the north bound Choate Parkway would only be 
constructed when the city had enough funding in the 
future. 

2) Base bid with alternate – The full north-south portion of 
the new Choate Parkway would be constructed, 
connecting to the Outer Loop’s new east bound access 
road, which would be used as a bi-directional road 
connecting to Preston Road until the Outer Loop 
project is completed. 

 
The cost to the College for Option #1 is already covered 
by the $421,233 in the College/City escrow account. 
Based on bids received by the City, the additional cost to 
the College for Option #2 would be not-to-exceed amount 
of $461,550 above the cost for Option #1. 

The College believes Option #2 is the best option for 
future traffic levels and will present the best driving 
conditions for all users of this portion of Choate Parkway.



DISTRICT PRESIDENT’S The District President recommends approval of the  
RECOMMENDATION: the additional funding needed for the construction of Option 

#2 of the Choate Parkway at the Celina Campus.

SUGGESTED MOTION: This item comes as a motion and second out of committee.  
A suggested motion would be, “Mr. Chairman, I make a 
motion that the Board of Trustees of Collin County 
Community College District approves the additional funding 
in a not-to-exceed amount of $461,550 needed for the 
construction of the new Choate Parkway at the Celina 
Campus.”


