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Draft Minutes of November 14, 2023 Bond Oversight Committee Meeting 

Committee Members: 

Tamie Tlustos‐Arnold 
Stayce Blume 
Bob Buttke 
Liz Conner 
Michelle Vo 
Robert Hattan 
Todd Redfern 
Steve Salisbury 
Cindy Duley 
Ian Mickelson ‐ guest 
Marlene Gillis ‐ guest 
Derek Fialkiewicz 
Henry Fitzgibbon ‐ guest 
Carson Shields ‐ guest 
 

In attendance in person 

1. Brie Windust (Zoom Host) 

2. Derek Fialkiewicz 

3. Liz Conner 

4. Robert Hattan 

5. Carson Shields 

6. Bob Buttke 

7. Todd Redfern 

8. Michelle Vo 

In attendance via Zoom 

1. Tami Tlustos‐Arnold 

2. Marlene Gillis 

3. Cindy Duley 

Meeting called to order at 7:02 p.m. by Robert Hattan. 

Approval of Agenda and Prior Meeting Minutes 

MV motioned to approve as written. LC seconded. Unanimous approval of the 

minutes. 

New Business – None Reported 
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Construction Update by Carson Shields 

The series of weekly meetings that has been taking place concluded today, we are 

at the punch walk stage. The last piece of electrical equipment is to be delivered. 

Walk‐thru will be first week of December, anticipated move in is mid‐December. 

Financial Report by Cindy Duley 

At recent meetings the focus has been on expenditures reporting. The report 

tonight presents a larger view, as it also includes budget and pending charges 

information. The format of this report may make it suitable as the template for 

the final committee report that will be due to the Board when the committee 

work is complete. See the Project Component summary report. Emphasis on the 

remaining total of ‐$398.395, representing overruns at 5% of the total project 

cost. As currently planned, will cover the overrun from general fund operating 

budget. We will revisit this in May if external funding is needed. 

Discussion took place on change orders, typically estimated at 10%. MV requested 

follow up on Gunn expense to make sure it wasn’t paid by both the district and 

Soderstrom. Carson to check. 

Matters for the Good of the Order 

Motion made to change next meeting location Feb 13, 2024 at 7:00 pm to 

Woodard campus. Unanimous approval. 

Motion to adjourn approved at 7:18 p.m. 

 


