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	Agenda Topic:: Approval of Change Order Number 001 to the Contract Price for the contract for the Middle School Turf & Track Phase II Projects
	Summary: This item requests approval of Change Order Number 001 to the Contract Price for the contract for the Middle School Turf & Track Phase II Projects.
	Recommendation:  
	Potential Financial Impact: Approval of Change Order Number 001 will decrease the contract price on this project by $136,367.31.
	Potential Operational Impact: 
	Background Information/Previous Board Action: On November 12, 2024, the Board previously approved the GMP package for the turf and track modifications at Navo, Harpool and Strickland Middle Schools.
	Item Type: [Consent]
	Board Goal: [Responsible Fiscal Stewardship]
	Division: [Operations]
	Department: Construction 
	Submitted By: Jeremy Thompson – Deputy Superintendent
Brandon Boyter - Executive Director of Construction, Planning & Growth
	Meeting Date: 12/9/2025
	Attachments: AIA Change Order Number 001


