
ROCK RIDGE PUBLIC SCHOOLS
411 SOUTH 5TH AVENUE

VIRGINIA MN 55792

Regular Meeting
Monday, January 25, 2021  at  6:00 PM

Spectrum Health Building, 1405 Progress Parkway, Virginia, MN 
55792

AGENDA

Due to the declared health pandemic and pursuant to Minnesota Statute 
13D.021, the public is encouraged to watch the meeting live at rrps.org or contact 
the Superintendent's Office (742-3900) to get a Zoom link emailed to you. Public 
comment regarding the agenda can be made in person, via Zoom, or emailed to 
stacie.lamppa@rrps.org before 12:00 P.M. on January 25, 2021.

1. Call to order.
2. Oath of Office for appointed board director, Murray Anderson.
3. Approval of agenda.
4. Recognition of visitors and visitor input.
5. Audit Report
6. Construction - Quarterly Project Update:

1. Rock Ridge High School (RRHS).
2. Eveleth-Gilbert Elementary (EGE).
3. Virginia Elementary School (VES).
4. Demolition (VEGD).

7. Consent Agenda:
1. Approval of January 11, 2021 organizational and regular meeting 
minutes.
2. Approval of revised minutes for the November 23, 2020 Special Meeting.
3. Payment of the bills.
4. Acceptance of hire of Mary Bradach for the Early Childhood Special Education Para 
Educator position effective January 26, 2021.
5. Approval of extra-curricular positions for 2021 (I Love To Read Month) - Nikki 
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Young and Kaylee Hennen will split the position equally.
6. Acceptance of resignation of Kora Bonicatto from the Para Educator position 
effective January 12, 2021.
7. Acceptance of resignation of Peter Krasaway from the Playground Aide position 
effective January 5, 2021.
8. Acceptance of resignation from Troy Caddy from the Curriculum, Teaching, and 
Learning Coordinator position effective August 31, 2021 or the first day of teacher 
inservice, whichever comes first.  
9. Approval of termination of Thomas Lassila from the part-time bus driver position 
effective January 15, 2021.
10. Approval of lane change for Sheila Takanen from BA+20 to MA. 
11. Acceptance of grant in the amount of $5,000 from the Northland Foundation and 
Blue Cross/Blue Shield for a child care mentoring program. 
12. Acceptance of donation from Diane Tuomela in the amount of $50.00 to the 
#RockRidgeRising campaign.
13. Acceptance of donation from Jason Berg, D.D.S., Range Family Dental, in the 
amount of $3,500.00 to the #RockRidgeRising campaign.
14. Acceptance of donation from Alyssa Fickas in the amount of $25.00 to the 
#RockRidgeRising campaign.
15. Acceptance of donation from Jacline Tekautz in the amount of $50.00 to the 
#RockRidgeRising campaign.
16. Acceptance of donation from Robert Suomela in the amount of $50.00 to the 
#RockRidgeRising campaign.
17. Acceptance of donation from Deanna Kerzie in the amount of $20,000.00 in memory 
of Steve Kerzie for the purchas of a stadium scoreboard at Rock Ridge High School.

8. Reports:
1. Parkview Learning Center Principal's Report.
2. #RockRidgeRising Campaign update.
3. Gun Club lease update.
4. Superintendent.

1. Boundary lines update.
2. New names for elementary schools update.
3. Update on staff immunization process.

9. Administration Items:
1. Consider approval of Concurrent Enrollment Contract between Rock 
Ridge Public Schools and Lake Superior College effective until June 30, 
2021.
2. Consider designating Superintendent Noel Schmidt as the responsible authority under 
the Minnesota Data Practices Act and Open Meeting Law.
3. Discussion and/or consideration of timeline of special election to fill board vacancies 
due to resignations. 
4. Consider Resolution Accepting Monetary, Property, Goods, or Services 
Donation - William Kerzie.

10. Policies - Third and Final Reading
1. Policy 404 Employment Background Checks
2. 503 Student Attendance
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3. 506 Student Discipline
4. Policy 607 Organization of Grade Levels
5. 613 Graduation Requirements
6. 616 School District System Accountability
7. 618 Assessment of Student Achievement
8. 620 Credit For Learning
9. 623 Mandatory Summer School Instruction
10. 714 Fund Balances

11. Unfinished Business.
12. Meeting Announcements: The next regular meeting is Monday, February 8, 2021 at 6:00 
P.M. at the Spectrum Health Building.
13. Adjournment.
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I. Executive Summary: The Rock Ridge High School project is 20% complete and on-track for 

success!   

Project Team:  

• The key to our success on this project has been the collaborative efforts of the Project Team.  

The Rock Ridge Public Schools staff and School Board (Owner), partnership of Cuningham 

Group Architects and DSGW Architects (Designers), Kraus-Anderson Construction 

Company “KA” (Construction Manager – Agent), and numerous Construction Contractors, 

Design Consultants, & other Professional Services providers, working with the code and local 

municipality officials/inspectors, in cooperation with the local community.  This collaboration is 

enabled by proactive and continuous communication.  There has been a delicate balance of 

priorities to meet and exceed the expectations for the Owner.   

The Project Team has remained focused on four priorities throughout the life of this project: 

• Safety: A prerequisite to all other priorities that does not get compromised for any reason.  

The safety of the owner staff, design team, general public, Construction Manager Team, and 

construction workers is first and foremost to the project team.   

o The design team has adhered to all “Life Safety” code requirements as well as unique 

project-specific safety concerns, during the design of the building and site.   

o The Construction Manager (KA) “Safety Policy” provides a framework of procedures 

and practices that guide project site activities in a safe manner.   

o There have been NO (0) lost time accidents on the project. 

o There have been NO (0) OSHA violations on the project.  

o There have been NO (0) safety issues involving the public/neighbors of the project 

site.   

o The MN OSHA Consultation Program is being utilized on this project to proactively 

assess, clearly identify, and improve site safety. 

o In addition to focusing on the safety of the general public, a special and concerted 

effort has been implemented on the jobsite to work closely with the East Range 

Academy of Technology & Science (E.R.A.T.S.) administrator, to ensure the co-

habitation of this active jobsite (alongside a functioning school) results in safety and 

success for all of the E.R.A.T.S. students and employees as well. 

o  “New Employee Orientation Safety Training” has been conducted by each new 

employee on the site, making all new workers on the site aware of project site 

hazards.   

o Weekly “Tool Box Talks” on various site applicable safety subjects have maintained a 

focus on working safely.   

o There have been routine and random safety inspections on the project site that have 

yielded valuable hazard analysis and corrective actions, that have mitigated risks and 

made the project a safer workplace.     

o Immediate reaction to the COVID-19 Epidemic has resulted in policies and practices 

that have enabled safe project progress with minimal delay.    

o The KA Project Superintendent provides continuous supervision and safety 

enforcement on the project site.    
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• Schedule: Despite the existing project geologic conditions, foundation installation during 

winter conditions, and COVID – 19 Pandemic potential delays, the project remains on 

schedule for Substantial Completion in January, 2023.  There will be minor punch list 

work, finishes touch-up, and final cleaning through February, 2023 while maintenance & 

staff conduct a staged move-in.   

 

• Quality: The scrutiny (bid tabbing) of low bid contractors to ensure full coverage of scope 

within the bid price, as well as financial and past project performance reviews prior to 

recommendation for contract award, has resulted in a high quality team that provides 

specialized competencies in each work scope.  The continuous project site supervision by the 

Construction Manager (CM) Project Superintendent, enforcing the CM “Quality Assurance 

Policy” and associated procedures, has enabled a high-quality construction product to date.   

o In addition, unique to this specific project, an intensive Building Information Modeling 

(B.I.M.) process is currently underway to virtually model complex building systems in 

3D computer space, with the purpose of identifying spatial layout conflicts and future 

physical “clashes” between Mechanical, Electrical, Fire Protection, & Building 

Structure members. 

o A targeted “Pre-Installation Meeting” process is about to get underway on the 

project, to proactively review exterior building envelope detailing and performance 

needs, to ensure that this project’s highly-intensive envelope air infiltration 

requirements are met by the District’s Contractors. 

o As requested in Article 3.3.20.1. of the C-132 Owner Agreement, the following 

documents are being diligently tracked & are available for examination upon request 

by the Rock Ridge Public Schools at any time: 

� Daily Logs 

� Testing & Special Inspections Reports 

� Non-Conforming Work Reports 

o There have been no un-addressed Non-Conforming Work Reports on the project to 

date. 

 

• Cost: All Project Team Members have maintained focus on the budget since the first 

preconstruction design meeting.  As a “Follow-Up” to other Referendum Projects, there have 

been changes made on previous projects, such as the Eveleth-Gilbert Elementary School, that 

have improved the Basis of Design (BOD) for both this and future projects.  These changes 

have provided a template that addresses the unique needs, accommodations and amenities 

that support the mission of this new owner initiative.   

• The continued Project Team collaborative efforts, close supervision of the construction, 

proactive and continuous communications and delicate balancing of the above priorities will 

undoubtedly result in a successful project that exceeds the owner’s expectations.   
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II. Project Progression Photos & Current Progress Photos –  

(August 2020 thru January 2023) 

 
August, 2020 

(General Clearing) 

 
September, 2020 

(Blasting / Excavation) 

 
October, 2020 

(Concrete Foundations Begin) 

 
November, 2020 

(Foundation Work Continues) 
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December, 2020 

(Foundation Work Continues) 

 
January, 2021 

(Structure Erecting Begins) 
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Overall Campus – Rock Ridge Public Schools 

 
Completed Maintenance Garage 

 
Gymnasium Foundations 

 
North Learning Wing - Foundations 

 
Rock Ridge Rock Crushing Plant 

 
Concrete Pump Trucks 
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III. Schedule Status  

 

FIG. 01 - Rock Ridge High School – Construction Phasing Plan 
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FIG. 02 - Rock Ridge High School – Foundations Progress to Date 

 

FIG. 03 - Rock Ridge High School – Precast Concrete Structure Progress to Date 
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FIG. 04 - Rock Ridge High School – Master Schedule – Summary & Diagram 
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FIG. 05 - Rock Ridge High School – Master Schedule – Bar Chart Diagram 
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IV. Master Budget – Overall Owner Budget – Original Budget vs. Current/Projected 

Costs as of 01/07/21 

FIG. 06 - Master Budget Summary: 

 

 
 

 

 

V. Informational Logs - Submittals, RFI’s, Contingency (see attached logs) 
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Submittal Register



 
Submittal Log

Printed: 4-Jan-2021

Reviewed and Closed

Project Number: 1922018-02 In Review 

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School Issued to Contractor

Number Rev Spec SectionPackage Title State Response Assigned To Due Date

03.0505-02 1 03 0505 03A - WS 03-A – Concrete - HAWK Underslab Vapor Barrier Product Data Closed Reviewed

03.2000-01 0 03 2000 03A - WS 03-A – Concrete - HAWK Concrete Reinforcement Shop Drawings - Areas 5-7 Closed Reviewed as Noted

03.2000-02 0 03 2000 03A - WS 03-A – Concrete - HAWK Concrete Reinforcement Shop Drawings - Areas 1-4 Closed Reviewed as Noted

03.3000-02 0 03A - WS 03-A – Concrete - HAWK Concrete Mix Designs Closed No Exceptions Taken

03.3000-03 0 03 3000 03A - WS 03-A – Concrete - HAWK Concrete Mix Designs - Cold Weather Closed Approved

03.3000-04 0 03 3000 03A - WS 03-A – Concrete - HAWK PVC Waterstop Closed Reviewed as Noted

03.3000-05 0 03 3000 03A - WS 03-A – Concrete - HAWK Non-shrink Grout Closed Reviewed

03.3511-01 0 03 3511 03A - WS 03-A – Concrete - HAWK Concrete Floor Finishes Product Data Issued Zac Preble 01/08/2021

03.4113-01 0 03 4113 03B - WS 03-B – Structural Precast - Taracon Prescast Embed Shop Drawings - KA Phases 1-5 Closed Make Corrections Noted

03.4113-02 1 03 4113 03B - WS 03-B – Structural Precast - Taracon Precast Structural Concrete Shop Drawings - KA Phases 1-5 Closed Reviewed as Noted

03.4113-03 0 03 4113 03B - WS 03-B – Structural Precast - Taracon Precast Structural Concrete Shop Drawings - KA Phases 6-11 Closed Reviewed as Noted

03.4113-04 0 03 4113 03B - WS 03-B – Structural Precast - Taracon Precast Structural Concrete Shop Drawings - Group 4 (Edit Area) Draft

03.4113-05 0 03 4113 03B - WS 03-B – Structural Precast - Taracon Prescast Embed Shop Drawings - Areas 6-11 Closed Reviewed as Noted

03.4500-03 0 03 4500 03C - WS 03-C – Architectural Precast - Taracon Precast Architectrual Concrete Wall Panels Samples Closed Reviewed as Noted

03.4500-04 0 03 4500 03C - WS 03-C – Architectural Precast - Taracon Precast Architectural Concrete Wall Panels Mix Designs Closed For Record

04.2000-01 0 04 2000 04A - WS 04-A – Masonry (Building Interior Only) - Harbor CityUnit Masonry Product Data Closed Reviewed as Noted

04.2000-02 0 04 2000 04A - WS 04-A – Masonry (Building Interior Only) - Harbor CityUnit Masonry Samples - Burnished Masonry Units & Pigments for Color Mortar Closed Reviewed as Noted

04.2000-03 0 04 2000 04A - WS 04-A – Masonry (Building Interior Only) - Harbor CityUnit Masonry Reinforcing Steel Shop Drawings Closed Make Corrections Noted

04.2000-04 0 04 2000 04A - WS 04-A – Masonry (Building Interior Only) - Harbor CityUnit Masonry Block Sealer - Solvent Based Closed Reviewed

04.2000-05 0 04 2000 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintUnit Masonry Product Data Closed Reviewed

04.2000-06 0 04 2000 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintUnit Masonry Samples Issued Troy Westendorf 01/08/2021

04.2000-07 0 04 2000 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintUnit Masonry Shop Drawings Issued Troy Westendorf 01/08/2021

07.6200-01 0 07 6200 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintSheet Metal Flashing and Trim Samples Issued Troy Westendorf 01/08/2021

07.6200-02 0 07 6200 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintSheet Metal Flashing and Trim Shop Drawings Issued Troy Westendorf 01/08/2021

07.9513-01 0 07 9513 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintExpansion Joint Cover Assemblies Product Data Issued Troy Westendorf 01/08/2021

07.9513-02 0 07 9513 04B - WS 04-B - Masonry (Building Exterior Only) - Bedrock FlintExpansion Joint Cover Assemblies Samples Issued Troy Westendorf 01/08/2021

05.1200-01 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Metal Framing Shop Drawings - Phase 1 Closed Make Corrections Noted

05.1200-02 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Steel Embed Items Closed Reviewed as Noted

05.1200-04 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Metal Framing Shop Drawings - Area 4 (partial) Closed Make Corrections Noted

05.1200-05 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Metal Framing Shop Drawings - KA Phase 5 & 6 Approved Reviewed as Noted Kraus-Anderson

05.1200-06 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Metal Framing Shop Drawings - KA Phase 8-11 Approved Make Corrections Noted Kraus-Anderson

05.1200-07 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMStructural Metal Framing Shop Drawings - KA Phases 6A/6B Approved Reviewed as Noted Kraus-Anderson

05.1200-08 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMRoof Frame Shop Drawings - Area 4-7 Approved Reviewed as Noted Max Vergeldt

05.1200-09 0 05 1200 05A - WS 05-A – Structural Steel (Material Only) - American ASMRoof Framing - ASI 08 Approved Reviewed as Noted Kraus-Anderson

05.2100-01 0 05 2100 05A - WS 05-A – Structural Steel (Material Only) - American ASMSteel Joist Framing Shop Drawings - Phase 1 Closed Make Corrections Noted

05.2100-02 1 05 2100 05A - WS 05-A – Structural Steel (Material Only) - American ASMSteel Joist Framing Shop Drawings - Phase 2 Closed Make Corrections Noted

05.3100-01 0 05 3100 05A - WS 05-A – Structural Steel (Material Only) - American ASMSteel Decking Shop Drawings - Phase 1 Closed Make Corrections Noted

05.3100-02 1 05 3100 05A - WS 05-A – Structural Steel (Material Only) - American ASMSteel Decking Shop Drawings - Phase 2 Closed Reviewed as Noted

05.5000-02 0 05 5000 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensMiscellaneous Metals Pack 2 - Embeds Closed Reviewed as Noted

05.5000-03 0 05 5000 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensMiscellaneous Metals Pack 3 - Phases 1-5 Issued Darren Roiger 10/02/2020

05.5000-04 0 05 5000 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensMiscellaneous Metals Pack 3 - Phases 6-11 Issued Darren Roiger 10/16/2020

05.5000-05 0 05 5000 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensMiscellaneous Metals Pack 4 - Site Issued Darren Roiger 02/26/2021

05.7113-01 0 05 7113 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensSpiral Stair Shop Drawings Closed Reviewed as Noted

05.7113-02 0 05 7113 05D - WS 05-D – Miscellaneous Metals (Material Only) - BensSpiral Stair Signed Calculations Issued Darren Roiger 10/21/2020

06.1000-01 0 06 1000 06A - WS 06-A - Carpentry - HAWK Rough Carpentry In Review DSGW Approvers 01/29/2021

09.7733-01 0 09 7733 06A - WS 06-A - Carpentry - HAWK Glass Fiber Reinforced Plastic Panels Product Data In Review DSGW Approvers 02/26/2021

09.7733-02 0 09 7733 06A - WS 06-A - Carpentry - HAWK Glass Fiber Reinforced Plastic Panels Samples In Review DSGW Approvers 02/26/2021

13.4800-01 0 13 4800 06A - WS 06-A - Carpentry - HAWK Sound and Vibration Control System Product Data Issued Jeff Korpi 01/08/2021

13.4800-02 0 13 4800 06A - WS 06-A - Carpentry - HAWK Sound and Vibration Control System Shop Drawings Issued Jeff Korpi 01/08/2021

06.1800-02 0 06 1800 06B - WS 06-B - Glue-Laminated Construction - REW Glued Laminated Construction Shop Drawings Closed Reviewed

06.1800-03 0 06 1800 06B - WS 06-B - Glue-Laminated Construction - REW Glued Laminated Construction Samples In Review DSGW Approvers 01/29/2021

061516-01 0 06.1516 06B - WS 06-B - Glue-Laminated Construction - REW Wood Roof Decking & Stain Product Data In Review DSGW Approvers 01/29/2021
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Submittal Log

Printed: 4-Jan-2021

Reviewed and Closed

Project Number: 1922018-02 In Review 

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School Issued to Contractor

Number Rev Spec SectionPackage Title State Response Assigned To Due Date

061800-01 0 06.1800 06B - WS 06-B - Glue-Laminated Construction - REW Glue-Lam Stain Colors In Review DSGW Approvers 01/29/2021

06.2023-01 0 06 2023 06C - WS 06-C -Finished Carpentry - St Germains Finish Carpentry Product Data Issued Scott Maniak 01/08/2021

06.2023-02 0 06 2023 06C - WS 06-C -Finished Carpentry - St Germains Finish Carpentry Samples Issued Scott Maniak 01/08/2021

06.2023-03 0 06 2023 06C - WS 06-C -Finished Carpentry - St Germains Finish Carpentry Shop Drawings Issued Scott Maniak 01/08/2021

06.4100-01 0 06 4100 06C - WS 06-C -Finished Carpentry - St Germains Architectural Woodwork Product Data Issued Scott Maniak 01/08/2021

06.4100-02 0 06 4100 06C - WS 06-C -Finished Carpentry - St Germains Architectural Woodwork Samples Issued Scott Maniak 01/08/2021

06.4100-03 0 06 4100 06C - WS 06-C -Finished Carpentry - St Germains Architectural Woodwork Shop Drawings Issued Scott Maniak 01/08/2021

06.6100-01 0 06 6100 06C - WS 06-C -Finished Carpentry - St Germains Solid Surface Fabrications Product Data Issued Scott Maniak 01/08/2021

06.6100-02 0 06 6100 06C - WS 06-C -Finished Carpentry - St Germains Solid Surface Fabrications Shop Drawings Issued Scott Maniak 01/08/2021

09.5426-01 0 09 5426 06C - WS 06-C -Finished Carpentry - St Germains Suspended Wood Ceilings Product Data Issued Scott Maniak 01/08/2021

09.5426-02 0 09 5426 06C - WS 06-C -Finished Carpentry - St Germains Suspended Wood Ceilings Samples Issued Scott Maniak 01/08/2021

09.5426-03 0 09 5426 06C - WS 06-C -Finished Carpentry - St Germains Suspended Wood Ceilings Shop Drawings Issued Scott Maniak 01/08/2021

07.1113-01 0 07 1113 07A - WS 07-A – Waterproofing & Foundation Insulation - HerzogBituminous Dampproofing Product Data Closed Reviewed as Noted

07.1300-01 0 07 1300 07A - WS 07-A – Waterproofing & Foundation Insulation - HerzogSheet Waterproofing Product Data (WP-1) Closed Approved as Noted

07.1300-03 0 07 1300 07A - WS 07-A – Waterproofing & Foundation Insulation - HerzogSheet Waterproofing Product Data (WP-2) Closed Reviewed as Noted

07.2100-01 0 07 2100 07A - WS 07-A – Waterproofing & Foundation Insulation - HerzogThermal Insulation Product Data Closed Reviewed

05.5000-10 0 05 5000 07F - WS 07-F - Metal Panels - Jamar Metal Fabrications Shop Drawings Issued Jordan Hren 01/08/2021

05.7500-10 0 05 7500 07F - WS 07-F - Metal Panels - Jamar Decorated Formed Metal Product Data Issued Jordan Hren 01/08/2021

05.7500-11 0 05 7500 07F - WS 07-F - Metal Panels - Jamar Decorated Formed Metal Shop Drawings Issued Jordan Hren 01/08/2021

07.4213-01 0 07 4213 07F - WS 07-F - Metal Panels - Jamar Metal Wall Panels Product Data In Review DSGW Approvers 01/29/2021

07.4213-02 0 07 4213 07F - WS 07-F - Metal Panels - Jamar Metal Wall Panels Shop Drawings Issued Jordan Hren 01/08/2021

07.4213-03 0 07 4213 07F - WS 07-F - Metal Panels - Jamar Metal Wall Panels Samples Issued Jordan Hren 01/08/2021

07.4214-01 0 07 4214 07F - WS 07-F - Metal Panels - Jamar Insulated Metal Wall Panels Product Data In Review DSGW Approvers 01/29/2021

07.4214-02 0 07 4214 07F - WS 07-F - Metal Panels - Jamar Insulated Metal Wall Panels Samples Issued Jordan Hren 01/08/2021

07.4214-03 0 07 4214 07F - WS 07-F - Metal Panels - Jamar Insulated Metal Wall Panels Shop Drawings Issued Jordan Hren 01/08/2021

07.6200-03 0 07 6200 07F - WS 07-F - Metal Panels - Jamar Sheet Metal Flashing and Trim Samples Issued Jordan Hren 01/08/2021

07.6200-04 0 07 6200 07F - WS 07-F - Metal Panels - Jamar Sheet Metal Flashing and Trim Shop Drawings Issued Jordan Hren 01/08/2021

07.9513-03 0 07 9513 07F - WS 07-F - Metal Panels - Jamar Expansion Joint Cover Assemblies Samples Issued Jordan Hren 01/08/2021

07.9513-04 0 07 9513 07F - WS 07-F - Metal Panels - Jamar Expansion Joint Cover Assemblies Product Data Issued Jordan Hren 01/08/2021

07.5323-01 0 07 5323 07H - WS 07-H - EPDM Roofing Assembly - Thelen EPDM Product Data Issued Nick Haglin 01/08/2021

07.5323-02 0 07 5323 07H - WS 07-H - EPDM Roofing Assembly - Thelen EPDM Samples Issued Nick Haglin 01/08/2021

07.5323-03 0 07 5323 07H - WS 07-H - EPDM Roofing Assembly - Thelen EPDM Shop Drawings Issued Nick Haglin 01/08/2021

07.6100-01 0 07 6100 07H - WS 07-H - EPDM Roofing Assembly - Thelen Sheet Metal Roofing Product Data Issued Nick Haglin 01/08/2021

07.6100-02 0 07 6100 07H - WS 07-H - EPDM Roofing Assembly - Thelen Sheet Metal Roofing Samples Issued Nick Haglin 01/08/2021

07.6100-03 0 07 6100 07H - WS 07-H - EPDM Roofing Assembly - Thelen Sheet Metal Roofing Shop Drawings Issued Nick Haglin 01/08/2021

07.6200-05 0 07 6200 07H - WS 07-H - EPDM Roofing Assembly - Thelen Sheet Metal Flashing and Trim Samples Issued Nick Haglin 01/08/2021

07.6200-06 0 07 6200 07H - WS 07-H - EPDM Roofing Assembly - Thelen Sheet Metal Flashing and Trim Shop Drawings Issued Nick Haglin 01/08/2021

07.7123-01 0 07 7123 07H - WS 07-H - EPDM Roofing Assembly - Thelen Manufactured Gutters and Downspouts Product Data Issued Nick Haglin 01/08/2021

07.7123-02 0 07 7123 07H - WS 07-H - EPDM Roofing Assembly - Thelen Manufactured Gutters and Downspouts Samples Issued Nick Haglin 01/08/2021

07.7123-03 0 07 7123 07H - WS 07-H - EPDM Roofing Assembly - Thelen Manufactured Gutters and Downspouts Shop Drawings Issued Nick Haglin 01/08/2021

07.7200-01 0 07 7200 07H - WS 07-H - EPDM Roofing Assembly - Thelen Roof Accessories Product Data Issued Nick Haglin 01/08/2021

07.7200-02 0 07 7200 07H - WS 07-H - EPDM Roofing Assembly - Thelen Roof Accessories Shop Drawings Issued Nick Haglin 01/08/2021

07.8100-01 0 07 8100 07J - WS 07-J - Applied Fireproofing - Structural ApplicatorsApplied Fireproofing Product Data & Shop Drawings Closed Reviewed

07.9200-01 0 07 9200 07K - WS 07-K – Joint Sealants- WCS1 Joint Sealants Product Data In Review DSGW Approvers 02/26/2021

08.1113-01 0 08 1113 08A - WS 08-A - Doors Frames & Hardware - Northern DoorLevel 1 Gym - Frames and Hardware Shop Drawings Closed Make Corrections Noted

08.1416-01 0 08 1416 08A - WS 08-A - Doors Frames & Hardware - Northern DoorFlush Wood Doors Product Data Issued Brian Joki 01/08/2021

08.1416-02 0 08 1416 08A - WS 08-A - Doors Frames & Hardware - Northern DoorFlush Wood Doors Samples Submitted Kraus-Anderson

08.3100-01 0 08 3100 08A - WS 08-A - Doors Frames & Hardware - Northern DoorAccess Doors and Panels Product Data Issued Brian Joki 01/08/2021

08.3100-02 0 08 3100 08A - WS 08-A - Doors Frames & Hardware - Northern DoorAccess Doors and Panels Shop Drawings Issued Brian Joki 01/08/2021

08.7100-01 0 08 7100 08A - WS 08-A - Doors Frames & Hardware - Northern DoorDoor Hardware Product Data In Review DSGW Approvers 02/26/2021

08.7100-02 0 08 7100 08A - WS 08-A - Doors Frames & Hardware - Northern DoorDoor Hardware Schedule In Review DSGW Approvers 01/08/2021

08.3313-01 0 08 3313 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Coiling Counter Doors Product Data In Review DSGW Approvers 02/26/2021
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08.3313-02 0 08 3313 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Coiling Counter Doors Samples Issued Corey Hareid 01/08/2021

08.3313-03 0 08 3313 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Coiling Counter Doors Shop Drawings In Review DSGW Approvers 02/26/2021

08.3323-01 0 08 3323 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Overhead Coiling Doors Product Data In Review DSGW Approvers 02/26/2021

08.3323-02 0 08 3323 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Overhead Coiling Doors Shop Drawings In Review DSGW Approvers 02/26/2021

08.3500-01 0 08 3500 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Side-Folding Grilles Product Data In Review DSGW Approvers 02/26/2021

08.3500-02 0 08 3500 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Side-Folding Grilles Shop Drawings In Review DSGW Approvers 02/26/2021

08.3500-03 0 08 3500 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Side-Folding Grilles Samples In Review DSGW Approvers 02/26/2021

08.3613-01 0 08 3613 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Sectional Doors Product Data Issued Corey Hareid 01/08/2021

08.3613-02 0 08 3613 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Sectional Doors Samples Issued Corey Hareid 01/08/2021

08.3613-03 0 08 3613 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Sectional Doors Shop Drawings Issued Corey Hareid 01/08/2021

10.8211.11-01 0 10 8211.11 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Security Coiled Wire Grilles and Screens Product Data In Review DSGW Approvers 02/26/2021

10.8211.11-02 0 10 8211.11 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Security Coiled Wire Grilles and Screens Samples In Review DSGW Approvers 02/26/2021

10.8211.11-03 0 10 8211.11 08D - WS 08-D - Overhead & Coiling Doors - WL Hall Security Coiled Wire Grilles and Screens Shop Drawings In Review DSGW Approvers 02/26/2021

08.3513.23-01 0 08 3513.23 08E - WS 08-E - Accordion Folding Fire Doors - WL Hall Accordion Folding Fire Doors Product Data In Review DSGW Approvers 02/26/2021

08.3513.23-02 0 08 3513.23 08E - WS 08-E - Accordion Folding Fire Doors - WL Hall Accordion Folding Fire Doors Samples Issued Corey Hareid 01/08/2021

08.3513.23-03 0 08 3513.23 08E - WS 08-E - Accordion Folding Fire Doors - WL Hall Accordion Folding Fire Doors Shop Drawings In Review DSGW Approvers 02/26/2021

07.6200-07 0 07 6200 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassSheet Metal Flashing and Trim Samples Issued Beth Gerth 01/08/2021

07.6200-08 0 07 6200 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassSheet Metal Flashing and Trim Shop Drawings Issued Beth Gerth 01/08/2021

08.4313-01 0 08 4313 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum-Framed  Storefronts Product Data Issued Beth Gerth 01/08/2021

08.4313-02 0 08 4313 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum-Framed  Storefronts Samples In Review DSGW Approvers 02/26/2021

08.4313-03 0 08 4313 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum-Framed  Storefronts Shop Drawings Issued Beth Gerth 01/15/2021

08.4413.11-01 0 08 4413.11 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazed Aluminum and Laminated Engineering Bamboo Composite Curtain Walls Product DataIssued Beth Gerth 01/08/2021

08.4413.11-02 0 08 4413.11 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazed Aluminum and Laminated Engineering Bamboo Composite Curtain Walls SamplesIn Review DSGW Approvers 01/29/2021

08.4413.11-03 0 08 4413.11 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazed Aluminum and Laminated Engineering Bamboo Composite Curtain Walls Shop DrawingsIssued Beth Gerth 01/15/2021

08.4413-01 0 08 4413 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazed Aluminum Curtain Walls Samples Issued Beth Gerth 01/08/2021

08.4413-02 0 08 4413 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazed Aluminum Curtain Walls Shop Drawings Issued Beth Gerth 01/15/2021

08.4435-01 0 08 4435 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassProtective Framed Glazed Assemblies Product Data Issued Beth Gerth 01/08/2021

08.4435-02 0 08 4435 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassProtective Framed Glazed Assemblies Samples Issued Beth Gerth 01/08/2021

08.4435-03 0 08 4435 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassProtective Framed Glazed Assemblies Shop Drawings Issued Beth Gerth 01/08/2021

08.5113-01 0 08 5113 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum Windows Product Data Issued Beth Gerth 01/08/2021

08.5113-02 0 08 5113 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum Windows Samples Issued Beth Gerth 01/08/2021

08.5113-03 0 08 5113 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassAluminum Windows Shop Drawings Issued Beth Gerth 01/15/2021

08.5659-01 0 08 5659 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassService and Teller Window Units Product Data Issued Beth Gerth 01/08/2021

08.5659-02 0 08 5659 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassService and Teller Window Units Shop Drawings Issued Beth Gerth 01/08/2021

08.6300-01 0 08 6300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMetal-Framed Skylights Product Data Issued Beth Gerth 01/08/2021

08.6300-02 0 08 6300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMetal-Framed Skylights Samples Issued Beth Gerth 01/08/2021

08.6300-03 0 08 6300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMetal-Framed Skylights Shop Drawings Issued Beth Gerth 01/08/2021

08.8000-01 0 08 8000 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazing Product Data Issued Beth Gerth 01/08/2021

08.8000-02 0 08 8000 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassGlazing Samples Issued Beth Gerth 01/08/2021

08.8300-01 0 08 8300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMirrors Product Data Issued Beth Gerth 01/08/2021

08.8300-02 0 08 8300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMirrors Samples Issued Beth Gerth 01/08/2021

08.8300-03 0 08 8300 08G - WS 08-G - Alum Entrance Strfrnt & Curtain Wall -United GlassMirrors Shop Drawings Issued Beth Gerth 01/08/2021

05.4000-03 0 05 4000 09A - WS 09-A - Metal Studs & Drywall - RTL Cold-Formed Metal Framing Shop Drawings In Review DSGW Approvers 01/29/2021

07.9513-05 0 07 9513 09A - WS 09-A - Metal Studs & Drywall - RTL Expansion Joint Cover Assemblies Product Data In Review DSGW Approvers 01/29/2021

07.9513-06 0 07 9513 09A - WS 09-A - Metal Studs & Drywall - RTL Expansion Joint Cover Assemblies Samples Issued Samantha Knutson 01/08/2021

09.2116-01 0 09 2116 09A - WS 09-A - Metal Studs & Drywall - RTL Gypsum Board Assemblies Product Data Submitted Kraus-Anderson

09.3000-01 0 09 3000 09B - WS 09-B - Tile - Acoustics Associates Tiling Product Data Issued Paul Dean 01/08/2021

09.3000-02 0 09 3000 09B - WS 09-B - Tile - Acoustics Associates Tiling Samples In Review DSGW Approvers 02/26/2021

09.3000-03 0 09 3000 09B - WS 09-B - Tile - Acoustics Associates Tiling Shop Drawings Issued Paul Dean 01/08/2021

09.5100-01 0 09 5100 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustical Ceilings Product Data Issued Bret Ehnes 01/08/2021

09.5100-02 0 09 5100 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustical Ceilings Samples Issued Bret Ehnes 01/08/2021

09.5423-01 0 09 5423 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsLinear Metal Ceilings Product Data Issued Bret Ehnes 01/08/2021
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09.5423-02 0 09 5423 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsLinear Metal Ceilings Shop Drawings Issued Bret Ehnes 01/08/2021

09.5432-03 0 09 5423 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsLinear Metal Ceilings Samples Issued Bret Ehnes 01/08/2021

09.8400-01 0 09 8400 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Room Components Product Data Issued Bret Ehnes 01/08/2021

09.8400-02 0 09 8400 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Room Components Samples Issued Bret Ehnes 01/08/2021

09.8400-03 0 09 8400 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Room Components Shop Drawings Issued Bret Ehnes 01/08/2021

09.8414-01 0 09 8414 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Stretched Fabric Wall and Ceiling Systems Product Data Issued Bret Ehnes 01/08/2021

09.8414-02 0 09 8414 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Stretched Fabric Wall and Ceiling Systems Samples Issued Bret Ehnes 01/08/2021

09.8414-03 0 09 8414 09C - WS 09-C - Ceiling & Acoustical Treat. - Twin City AcousticsAcoustic Stretched Fabric Wall and Ceiling Systems Shop Drawings Issued Bret Ehnes 01/08/2021

07.9513-07 0 07 9513 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileExpansion Joint Cover Assemblies Product Data Issued Jill Hammer 01/08/2021

07.9513-08 0 07 9513 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileExpansion Joint Cover Assemblies Samples Issued Jill Hammer 01/08/2021

09.6500-01 0 09 6500 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Flooring Product Data Issued Jill Hammer 01/08/2021

09.6500-02 0 09 6500 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Flooring Samples Issued Jill Hammer 01/08/2021

09.6500-03 0 09 6500 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Flooring Shop Drawings Issued Jill Hammer 01/08/2021

09.6566-01 0 09 6566 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Athletic Flooring Product Data Issued Jill Hammer 01/08/2021

09.6566-02 0 09 6566 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Athletic Flooring Samples Issued Jill Hammer 01/08/2021

09.6566-03 0 09 6566 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileResilient Athletic Flooring Shop Drawings Issued Jill Hammer 01/08/2021

09.6813-01 0 09 6813 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileTile Carpeting Product Data Issued Jill Hammer 01/08/2021

09.6813-02 0 09 6813 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileTile Carpeting Samples Issued Jill Hammer 01/08/2021

09.6816-01 0 09 6816 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileSheet Carpeting Product Data Issued Jill Hammer 01/08/2021

09.6816-02 0 09 6816 09D - WS 09-D - Flooring - Resilient & Carpet - Contract TileSheet Carpeting Samples Issued Jill Hammer 01/08/2021

09.6700-01 0 09 6700 09E - WS 09-E - Resinous Flooring - Duluth Coatings Fluid-Applied Flooring Product Data Issued Aaron Strom 01/08/2021

09.6700-02 0 09 6700 09E - WS 09-E - Resinous Flooring - Duluth Coatings Fluid-Applied Flooring Samples Issued Aaron Strom 01/08/2021

09.6466-01 0 09 6466 09F - WS 09-F - Wood Athletic Flooring - H2I Group Wood Athletic Flooring Product Data Issued Michael  Schultz 01/08/2021

09.6466-02 0 09 6466 09F - WS 09-F - Wood Athletic Flooring - H2I Group Wood Athletic Flooring Samples Issued Michael  Schultz 01/08/2021

09.6466-03 0 09 6466 09F - WS 09-F - Wood Athletic Flooring - H2I Group Wood Athletic Flooring Shop Drawings Issued Michael  Schultz 01/08/2021

09.7200-01 0 09 7200 09K - WS 09-K - Painting - Steinbrecher Wall Coverings Product Data Issued Jason Anhorn 01/08/2021

09.7200-02 0 09 7200 09K - WS 09-K - Painting - Steinbrecher Wall Coverings Samples Issued Jason Anhorn 01/08/2021

09.9123-01 0 09 9123 09K - WS 09-K - Painting - Steinbrecher Interior Painting Product Data Issued Jason Anhorn 01/08/2021

09.9123-02 0 09 9123 09K - WS 09-K - Painting - Steinbrecher Interior Painting Samples (Draw Downs) Issued Jason Anhorn 01/08/2021

09.9913-03 0 09 9913 09K - WS 09-K - Painting - Steinbrecher Exterior Painting Product Data Issued Jason Anhorn 01/08/2021

09.9913-04 0 09 9913 09K - WS 09-K - Painting - Steinbrecher Exterior Painting Samples (Draw Downs) Issued Jason Anhorn 01/08/2021

10.1101-01 0 10 1101 10A - WS 10-A - Specialties - Bartley Sales Visual Display Board Color Samples Rejected Revise and Resubmit Kraus-Anderson

10.1101-02 0 10 1101 10A - WS 10-A - Specialties - Bartley Sales Visual Display Boards Samples Issued Jennifer Smith 01/08/2021

10.1101-03 0 10 1101 10A - WS 10-A - Specialties - Bartley Sales Visual Display Boards Shop Drawings Issued Jennifer Smith 01/08/2021

10.1400-01 0 10 1400 10A - WS 10-A - Specialties - Bartley Sales Placcard Signage Product Data Issued Jennifer Smith 01/08/2021

10.1400-02 0 10 1400 10A - WS 10-A - Specialties - Bartley Sales Placcard Signage Samples Issued Jennifer Smith 01/08/2021

10.2113.19-01 0 10 2113.19 10A - WS 10-A - Specialties - Bartley Sales Plastic Toilet Compartments Samples In Review DSGW Approvers 02/26/2021

10.2113.19-02 0 10 2113.19 10A - WS 10-A - Specialties - Bartley Sales Plastic Toilet Compartments Shop Drawings In Review DSGW Approvers 02/26/2021

10.2123-01 0 10 2123 10A - WS 10-A - Specialties - Bartley Sales Cubicle Curtains Product Data Issued Jennifer Smith 01/08/2021

10.2123-02 0 10 2123 10A - WS 10-A - Specialties - Bartley Sales Cubicle Curtains Samples Issued Jennifer Smith 01/08/2021

10.2123-03 0 10 2123 10A - WS 10-A - Specialties - Bartley Sales Cubicle Curtains Shop Drawings Issued Jennifer Smith 01/08/2021

10.2601-01 0 10 2601 10A - WS 10-A - Specialties - Bartley Sales Wall and Corner Guards Product Data Issued Jennifer Smith 01/08/2021

10.2601-02 0 10 2601 10A - WS 10-A - Specialties - Bartley Sales Wall and Corner Guards Samples Issued Jennifer Smith 01/08/2021

10.2800-01 0 10 2800 10A - WS 10-A - Specialties - Bartley Sales Toilet Accessories Product Data Issued Jennifer Smith 01/08/2021

10.2800-02 0 10 2800 10A - WS 10-A - Specialties - Bartley Sales Toilet Accessories Samples Issued Jennifer Smith 01/08/2021

10.4400-01 0 10 4400 10A - WS 10-A - Specialties - Bartley Sales Fire Protection Specialties Product Data Issued Jennifer Smith 01/08/2021

10.4400-02 0 10 4400 10A - WS 10-A - Specialties - Bartley Sales Fire Protection Specialties Shop Drawings Issued Jennifer Smith 01/08/2021

10.5126-01 0 10 5156 10A - WS 10-A - Specialties - Bartley Sales Plastic Lockers Product Data Closed Reviewed as Noted

10.5126-02 0 10 5156 10A - WS 10-A - Specialties - Bartley Sales Plastic Lockers Samples Closed Reviewed as Noted

10.5126-03 0 10 5156 10A - WS 10-A - Specialties - Bartley Sales Plastic Lockers Shop Drawings Closed Make Corrections Noted

10.7500-03 0 10 7500 10A - WS 10-A - Specialties - Bartley Sales Flagpoles Product Data Issued Jeffrey Ballard 01/08/2021

10.7500-04 0 10 7500 10A - WS 10-A - Specialties - Bartley Sales Flagpoles Shop Drawings Issued Jeffrey Ballard 01/08/2021
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10.1400-03 0 10 1400 10B - WS 10-B - Specialty Signage - Todd Signs Custom Signage Product Data Issued Rob Morse 01/08/2021

10.1400-04 0 10 1400 10B - WS 10-B - Specialty Signage - Todd Signs Custom Signage Samples Issued Rob Morse 01/08/2021

10.2219-01 0 10 2219 10C - WS 10-C - Demountable Modular Walls - H2I Group Demountable Partitions Product Data Issued Michael  Schultz 01/08/2021

10.2219-02 0 10 2219 10C - WS 10-C - Demountable Modular Walls - H2I Group Demountable Partitions Samples Issued Michael  Schultz 01/08/2021

10.2219-03 0 10 2219 10C - WS 10-C - Demountable Modular Walls - H2I Group Demountable Partitions Shop Drawings Issued Michael  Schultz 01/08/2021

10.2241-01 0 10 2241 10D - WS 10-D - Operable Partitions - Skold Operable Partitions Product Data Issued Craig  Hidde 01/08/2021

10.2241-02 0 10 2241 10D - WS 10-D - Operable Partitions - Skold Operable Partitions Samples Issued Craig  Hidde 01/08/2021

10.2241-03 0 10 2241 10D - WS 10-D - Operable Partitions - Skold Operable Partitions Shop Drawings Issued Craig  Hidde 01/08/2021

10.5100-01 0 10 5100 10K - WS 10-K - Lockers  - H2I Group Lockers Product Data Issued Michael  Schultz 01/08/2021

10.5100-02 0 10 5100 10K - WS 10-K - Lockers  - H2I Group Lockers Samples Issued Michael  Schultz 01/08/2021

10.5100-03 0 10 5100 10K - WS 10-K - Lockers  - H2I Group Lockers Shop Drawings Issued Michael  Schultz 01/08/2021

41.2200-01 0 41 2200 11C - WS 11-C - Shop Equipment - NIE Hoists and Cranes Product Data In Review DSGW Approvers 01/15/2021

09.6451-01 0 09 6451 11D - WS 11-D - Theater Stage - H2I Group Resilient (Wood) Stage Flooring Warranty Issued Michael  Schultz 01/08/2021

11.4000-01 0 11 4000 11F - WS 11-F - Food Service Equipment - Great Lakes Hotel SupplyFoodservice Equipment Shop Drawings Issued Shannon Berndt 01/08/2021

11.4000-02 0 11 4000 11F - WS 11-F - Food Service Equipment - Great Lakes Hotel SupplyFoodservice Equip - CL 2 - Storage Cabinet - Color Chart In Review DSGW Approvers 01/22/2021

11.4001-01 0 11 4001 11F - WS 11-F - Food Service Equipment - Great Lakes Hotel SupplyCustom Fabricated Foodservice Equipment Product Data Issued Shannon Berndt 01/08/2021

11.4001-02 0 11 4001 11F - WS 11-F - Food Service Equipment - Great Lakes Hotel SupplyCustom Fabricated Foodservice Equipment Samples Issued Shannon Berndt 01/08/2021

11.4001-03 0 11 4001 11F - WS 11-F - Food Service Equipment - Great Lakes Hotel SupplyCustom Fabricated Foodservice Equipment Shop Drawings Issued Shannon Berndt 01/08/2021

11.6113-01 0 11 6113 11J - WS 11-J - Theatre Accessories - Wenger Theatre Acoustic Shell Samples Issued Dan Lori 01/08/2021

11.6113-02 0 11 6113 11J - WS 11-J - Theatre Accessories - Wenger Theatre Acoustic Shell Shop Drawings Issued Dan Lori 01/08/2021

11.6133-03 0 11 6133 11J - WS 11-J - Theatre Accessories - Wenger Theater Rigging Samples Issued Dan Lori 01/08/2021

11.6133-04 0 11 6133 11J - WS 11-J - Theatre Accessories - Wenger Theater Rigging Shop Drawings Issued Dan Lori 01/08/2021

11.6134-01 0 11 6134 11J - WS 11-J - Theatre Accessories - Wenger Theatre Pit Filler Samples Issued Dan Lori 01/08/2021

11.6134-02 0 11 6134 11J - WS 11-J - Theatre Accessories - Wenger Theatre Pit Filler Shop Drawings Issued Dan Lori 01/08/2021

11.6643-01 0 11 6643 11K - WS 11-K - Gymnasium Equipment - H&B Specialized Basketball Scoreboard Product Data In Review DSGW Approvers 01/29/2021

11.6653-01 0 11 6653 11K - WS 11-K - Gymnasium Equipment - H&B Specialized Gymnasium Equipment Product Data In Review DSGW Approvers 02/26/2021

11.6653-02 0 11 6653 11K - WS 11-K - Gymnasium Equipment - H&B Specialized Gymnasium Equipment Samples Issued Gary Schultz 01/08/2021

11.6653-03 0 11 6653 11K - WS 11-K - Gymnasium Equipment - H&B Specialized Gymnasium Equipment Shop Drawings In Review DSGW Approvers 12/18/2020

11.6100-01 0 11 6100 11L - WS 11-L - Performing Arts & Music Equip - Wenger Performing Arts Rehearsal and Performance Equipment Product Data Issued Dan Lori 01/08/2021

11.6100-02 0 11 6100 11L - WS 11-L - Performing Arts & Music Equip - Wenger Performing Arts Rehearsal and Performance Equipment Samples Issued Dan Lori 01/08/2021

11.6100-03 0 11 6100 11L - WS 11-L - Performing Arts & Music Equip - Wenger Performing Arts Rehearsal and Performance Equipment Shop Drawings Issued Dan Lori 01/08/2021

11.6100-04 0 11 6100 11L - WS 11-L - Performing Arts & Music Equip - Wenger Acoustic Sound Control Doors In Review DSGW Approvers 01/29/2021

12.2400-01 0 12 2400 12B - WS 12-B - Window Treatment - CE Contract Window Shades Product Data In Review DSGW Approvers 02/26/2021

12.2400-02 0 12 2400 12B - WS 12-B - Window Treatment - CE Contract Window Shades Samples In Review DSGW Approvers 02/26/2021

12.2400-03 0 12 2400 12B - WS 12-B - Window Treatment - CE Contract Window Shades Shop Drawings In Review DSGW Approvers 02/26/2021

11.5300-01 0 11 5300 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Laboratory Equipment Product Data Issued Michael  Schultz 01/08/2021

11.5300-02 0 11 5300 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Laboratory Equipment Shop Drawings Issued Michael  Schultz 01/08/2021

12.3553-01 0 12 3553 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Laboratory Furnishings and Casework Product Data Issued Michael  Schultz 01/08/2021

12.3553-02 0 12 3553 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Laboratory Furnishings and Casework Samples Issued Michael  Schultz 01/08/2021

12.3553-03 0 12 3553 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Laboratory Furnishings and Casework Shop Drawings Issued Michael  Schultz 01/08/2021

12.3600-01 0 12 3600 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Countertops Samples Issued Michael  Schultz 01/08/2021

12.3600-02 0 12 3600 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Countertops Product Data Issued Michael  Schultz 01/08/2021

12.3600-03 0 12 3600 12C - WS 12-C - Lab Equip, Casework & Ctops - H2I Group Countertops Shop Drawings Issued Michael  Schultz 01/08/2021

12.6100-01 0 12 6100 12D - WS 12-D - Theatre Seating - H2I Group Fixed Audience Seating Product Data Issued Michael  Schultz 01/08/2021

12.6100-02 0 12 6100 12D - WS 12-D - Theatre Seating - H2I Group Fixed Audience Seating Samples Issued Michael  Schultz 01/08/2021

12.6100-03 0 12 6100 12D - WS 12-D - Theatre Seating - H2I Group Fixed Audience Seating Shop Drawings Issued Michael  Schultz 01/08/2021

12.6613-01 0 12 6613 12H - WS 12-H - Bleachers - SAAFE Bleachers Product Data Closed Reviewed as Noted

12.6613-02 0 12 6613 12H - WS 12-H - Bleachers - SAAFE Bleachers Samples Closed Reviewed as Noted

12.6613-03 0 12 6613 12H - WS 12-H - Bleachers - SAAFE Bleachers Shop Drawings In Review DSGW Approvers 02/26/2021

13.1113-01 0 13 1113 13A - WS 13-A - Swimming Pools - Aqua Logic Swimming Pool Rebar Shop Drawings Closed Reviewed as Noted

13.1115-01 0 13 1115 13A - WS 13-A - Swimming Pools - Aqua Logic Swimming Pool Finishes Samples Issued Aqua Logic 01/08/2021

13.1115-02 0 13 1115 13A - WS 13-A - Swimming Pools - Aqua Logic Swimming Pool Product Data In Review DSGW Approvers 02/26/2021
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13.1116-01 0 13 1116 13A - WS 13-A - Swimming Pools - Aqua Logic Swimming Pool Piping and Valves Product Data Closed Approved

13.1117-01 0 13 1117 13A - WS 13-A - Swimming Pools - Aqua Logic Swimming Pool Equipment and Accessories Product Data In Review DSGW Approvers 02/26/2021

13.1118-01 0 13 1118 13A - WS 13-A - Swimming Pools - Aqua Logic Perimeter Circulation Gutter System Product Data Issued Aqua Logic 01/08/2021

14.4200-01 0 14 4200 14A - WS 14-A - Conveying Lifts - Arrow Lift Vertical Wheelchair Platform Lifts Product Data In Review DSGW Approvers 02/26/2021

14.4200-02 0 14 4200 14A - WS 14-A - Conveying Lifts - Arrow Lift Vertical Wheelchair Platform Lifts Samples In Review DSGW Approvers 02/26/2021

14.4200-03 0 14 4200 14A - WS 14-A - Conveying Lifts - Arrow Lift Vertical Wheelchair Platform Lifts Shop Drawings In Review DSGW Approvers 01/29/2021

14.2100-01 0 14 2100 14B - WS 14-B - Elevators - Schindler Elevator Electric Traction Elevators Product Data Closed Reviewed as Noted

14.2100-02 0 14 2100 14B - WS 14-B - Elevators - Schindler Elevator Electric Traction Elevators Samples Issued Mats Holland 01/08/2021

14.2100-03 0 14 2100 14B - WS 14-B - Elevators - Schindler Elevator Electric Traction Elevators Shop Drawings Closed Reviewed as Noted

21.1100-01 0 21 1100 21A - WS 21-A - Fire Suppression - Summit Fire Facility Fire-Suppression Water-Service Piping Product Data Issued Kenneth Schlais 01/08/2021

21.1200-01 0 21 1200 21A - WS 21-A - Fire Suppression - Summit Fire Fire Suppression Standpipes Shop Drawings Issued Kenneth Schlais 01/08/2021

21.1300-01 0 21 1300 21A - WS 21-A - Fire Suppression - Summit Fire Fire Suppression Sprinkler Systems Shop Drawings Issued Kenneth Schlais 01/29/2021

21.3000-01 0 21 3000 21A - WS 21-A - Fire Suppression - Summit Fire Fire Pumps Product Data Issued Kenneth Schlais 01/08/2021

21.3000-02 0 21 3000 21A - WS 21-A - Fire Suppression - Summit Fire Fire Pumps Shop Drawings Issued Kenneth Schlais 01/08/2021

11.5313-01 0 11 5313 23B - WS 23-B - Combined Mechanical - RJ Mechanical Laboratory Fume Hoods Product Data Issued Kasey Strandberg 01/08/2021

11.5313-02 0 11 5313 23B - WS 23-B - Combined Mechanical - RJ Mechanical Laboratory Fume Hoods Samples Issued Kasey Strandberg 01/08/2021

11.5313-03 0 11 5313 23B - WS 23-B - Combined Mechanical - RJ Mechanical Laboratory Fume Hoods Shop Drawings Issued Kasey Strandberg 01/08/2021

22.0516-01 1 22 0516 23B - WS 23-B - Combined Mechanical - RJ Mechanical Expansion Fittings for Plumbing Piping Issued Kasey Strandberg 01/08/2021

22.0517-01 0 22 0517 23B - WS 23-B - Combined Mechanical - RJ Mechanical Sleeves and Sleeve Seals For Plumbing Piping Shop Drawings Issued Kasey Strandberg 01/08/2021

22.0519-01 0 22 0519 23B - WS 23-B - Combined Mechanical - RJ Mechanical Meters and Gauges for Plumbing Piping In Review DSGW Approvers 01/29/2021

22.0523-01 0 22 0523 23B - WS 23-B - Combined Mechanical - RJ Mechanical General Duty Valves for Plumbing Piping Closed Reviewed as Noted

22.0553-01 0 22 0553 23B - WS 23-B - Combined Mechanical - RJ Mechanical Identification for Plumbing Piping Closed No Exceptions Taken

22.0719-01 0 22 0719 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping Insulation Closed Make Corrections Noted

22.0784-01 0 22 0784 23B - WS 23-B - Combined Mechanical - RJ Mechanical Mechanical Firestopping for Plumbing Closed No Exceptions Taken

22.1005-01 0 22 1005 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping - Cast Iron Closed Reviewed as Noted

22.1005-02 0 22 1005 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping - PVC Closed Reviewed as Noted

22.1005-03 0 22 1005 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping, 2.4 and 2.5A Copper, 2.5B Stainless, 2.8 Flanges, and 2.2C,2.3B, 2.7D for CPVC pipeClosed Reviewed as Noted

22.1006-01 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Specialties - Back Water Valve Closed Reviewed

22.1006-02 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Specialties - Drains, Cleanouts, Grease Interceptor Closed Reviewed as Noted

22.1006-03 1 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping Specialties - 2.9 Sumps In Review DSGW Approvers 01/29/2021

22.1006-04 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical 2.15 Thermostatic Recirculation Valve Closed Reviewed as Noted

22.1006-05 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Piping Specialties, 2.4 Hydrants, 2.6 Backflow Preventers, 2.11 and 2.12 Mixing ValvesIn Review DSGW Approvers 01/29/2021

22.1006-06 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical 2.7 Double check valve and 2.8 Water hammer Closed Reviewed as Noted

22.1006-07 0 22 1006 23B - WS 23-B - Combined Mechanical - RJ Mechanical Additional flammable waste tank (from PR) Closed Reviewed as Noted

22.1500-01 0 22 1500 23B - WS 23-B - Combined Mechanical - RJ Mechanical General Surve Compressed Air Systems Shop Drawings Issued Kasey Strandberg 01/08/2021

22.3000-01 1 22 3000 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Equipment 2.8 Pressure Booster Systems Issued Kasey Strandberg 01/08/2021

22.3000-02 0 22 3000 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Equipment Shop Drawings In Review DSGW Approvers 01/29/2021

22.3000-03 0 22 3000 23B - WS 23-B - Combined Mechanical - RJ Mechanical 2.5 Water Softeners Closed Reviewed

22.3000-04 0 22 3000 23B - WS 23-B - Combined Mechanical - RJ Mechanical 2.3C Water Heater In Review DSGW Approvers 01/29/2021

22.3000-05 0 22 3000 23B - WS 23-B - Combined Mechanical - RJ Mechanical 2.6 Acid Neutralization Tank & 2.9 Submersible Sump Pumps In Review DSGW Approvers 01/29/2021

22.4000-01 0 22 4000 23B - WS 23-B - Combined Mechanical - RJ Mechanical Plumbing Fixtures Product Data and Shop Drawings Submitted Kraus-Anderson

23.0516-01 1 23 0516 23B - WS 23-B - Combined Mechanical - RJ Mechanical Expansion Fittings for HVAC Piping Issued Kasey Strandberg 01/08/2021

23.0516-02 0 23 0516 23B - WS 23-B - Combined Mechanical - RJ Mechanical Loops for HVAC Piping Product Data Issued Kasey Strandberg 01/08/2021

23.0517-01 0 23 0517 23B - WS 23-B - Combined Mechanical - RJ Mechanical Sleeves and Sleeve Seals for HVAC Piping Shop Drawings Issued Kasey Strandberg 01/08/2021

23.0519-01 0 23 0519 23B - WS 23-B - Combined Mechanical - RJ Mechanical Meters and Gauges for HVAC Piping In Review DSGW Approvers 01/29/2021

23.0523-01 0 23 0523 23B - WS 23-B - Combined Mechanical - RJ Mechanical General Duty Valves for HVAC Piping Product Data Closed Make Corrections Noted

23.0553-01 0 23 0553 23B - WS 23-B - Combined Mechanical - RJ Mechanical Identification for HVAC Piping Closed Reviewed

23.0713-01 0 23 0713 23B - WS 23-B - Combined Mechanical - RJ Mechanical Duct Insulation Closed Reviewed

23.0716-01 1 23 0716 23B - WS 23-B - Combined Mechanical - RJ Mechanical HVAC Equipment Insulation In Review DSGW Approvers 01/29/2021

23.0719-01 0 23 0719 23B - WS 23-B - Combined Mechanical - RJ Mechanical HVAC Piping Insulation Closed Make Corrections Noted

23.0784-01 0 23 0784 23B - WS 23-B - Combined Mechanical - RJ Mechanical Mechanical Firestopping for HVAC Closed Reviewed

23.0800-01 0 23 0800 23B - WS 23-B - Combined Mechanical - RJ Mechanical Commissioning of HVAC Record Documents Issued Kasey Strandberg 01/08/2021
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23.1123-01 0 23 1123 23B - WS 23-B - Combined Mechanical - RJ Mechanical Facility Natural Gas Piping Product Data In Review DSGW Approvers 01/29/2021

23.2114-01 0 23 2114 23B - WS 23-B - Combined Mechanical - RJ Mechanical Hydronic Specialties Product Data In Review DSGW Approvers 01/29/2021

23.2123-01 0 23 2123 23B - WS 23-B - Combined Mechanical - RJ Mechanical Hydronic Piping Product Data In Review DSGW Approvers 01/29/2021

23.2123-02 0 23 2123 23B - WS 23-B - Combined Mechanical - RJ Mechanical Hydronic Pumps Shop Drawings Closed Reviewed as Noted

23.2500-01 1 23 2500 23B - WS 23-B - Combined Mechanical - RJ Mechanical HVAC Water Treatment Product Data In Review DSGW Approvers 01/29/2021

23.3100-01 0 23 3100 23B - WS 23-B - Combined Mechanical - RJ Mechanical HVAC Ducts and Casings Product Data Closed Reviewed as Noted

23.3300-01 0 23 3300 23B - WS 23-B - Combined Mechanical - RJ Mechanical Air Duct Accessories Product Data In Review DSGW Approvers 01/29/2021

23.3319-01 0 23 3319 23B - WS 23-B - Combined Mechanical - RJ Mechanical Duct Silencers Product Data In Review DSGW Approvers 01/29/2021

23.3423-01 0 23 3423 23B - WS 23-B - Combined Mechanical - RJ Mechanical HVAC Power Ventilators and Exhaust System Product Data Closed Make Corrections Noted

23.3439-01 0 23 3439 23B - WS 23-B - Combined Mechanical - RJ Mechanical High-Volume Low-Speed Propeller Product Data In Review DSGW Approvers 12/23/2020

23.3513-01 0 23 3513 23B - WS 23-B - Combined Mechanical - RJ Mechanical Dust Collection Systems Product Data Issued Kasey Strandberg 01/08/2021

23.3513-02 0 23 3513 23B - WS 23-B - Combined Mechanical - RJ Mechanical Dust Collection Systems Shop Drawings Issued Kasey Strandberg 01/08/2021

23.3516-01 0 23 3516 23B - WS 23-B - Combined Mechanical - RJ Mechanical Engine Exhaust Systems Product Data Issued Kasey Strandberg 01/08/2021

23.3516-02 0 23 3516 23B - WS 23-B - Combined Mechanical - RJ Mechanical Engine Exhaust Systems Shop Drawings Issued Kasey Strandberg 01/08/2021

23.3600-01 0 23 3600 23B - WS 23-B - Combined Mechanical - RJ Mechanical Air Terminal Units Product Data In Review DSGW Approvers 01/29/2021

23.3600-02 0 23 3600 23B - WS 23-B - Combined Mechanical - RJ Mechanical Air Terminal Units Shop Drawings Issued Kasey Strandberg 01/08/2021

23.3700-01 0 23 3700 23B - WS 23-B - Combined Mechanical - RJ Mechanical Air Outlets and Inlets Product Data In Review DSGW Approvers 01/29/2021

23.3700-02 0 23 3700 23B - WS 23-B - Combined Mechanical - RJ Mechanical Air Outlets and Inlets (Diffusers, Registers and Grilles) In Review DSGW Approvers 01/29/2021

23.5216-01 0 23 5216 23B - WS 23-B - Combined Mechanical - RJ Mechanical Condensing Boilers Product Data In Review DSGW Approvers 01/29/2021

23.5216-02 0 23 5216 23B - WS 23-B - Combined Mechanical - RJ Mechanical Condensing Boilers Shop Drawings Issued Kasey Strandberg 01/08/2021

23.5700-01 0 23 5700 23B - WS 23-B - Combined Mechanical - RJ Mechanical Heat Exchangers for HVAC Product Data In Review DSGW Approvers 01/29/2021

23.6426-01 0 23 6426 23B - WS 23-B - Combined Mechanical - RJ Mechanical Rotary Screw Water Chillers Product Data In Review DSGW Approvers 01/29/2021

23.6426-02 0 23 6426 23B - WS 23-B - Combined Mechanical - RJ Mechanical Rotary Screw Water Chillers Shop Drawings Issued Kasey Strandberg 01/08/2021

23.7313-01 0 23 7313 23B - WS 23-B - Combined Mechanical - RJ Mechanical Modular Indoor Central Station Air Handling Units Shop Drawings Closed Reviewed as Noted

23.7314-01 0 23 7314 23B - WS 23-B - Combined Mechanical - RJ Mechanical Custom Indoor Central Station Air Handling Units Shop Drawings Closed Make Corrections Noted

23.7413-01 0 23 7413 23B - WS 23-B - Combined Mechanical - RJ Mechanical Packaged Outdoor Central Station Air Handling Units Shop Drawings Closed Reviewed as Noted

23.7414-01 0 23 7414 23B - WS 23-B - Combined Mechanical - RJ Mechanical Custom Outdoor Central Station Air Handling Units Shop Drawings Closed Reviewed as Noted

23.7433-01 0 23 7433 23B - WS 23-B - Combined Mechanical - RJ Mechanical Dedicated Outdoor Air Units Submitted Kraus-Anderson 12/28/2020

23.8124-01 0 23 8124 23B - WS 23-B - Combined Mechanical - RJ Mechanical Computer Room Air Conditioners Floor Mounted Shop Drawings In Review DSGW Approvers 01/29/2021

23.8126.13-01 0 23 8126.13 23B - WS 23-B - Combined Mechanical - RJ Mechanical Small Capacity Split System Air Conditioners Product Data In Review DSGW Approvers 01/29/2021

23.8200-01 0 23 8200 23B - WS 23-B - Combined Mechanical - RJ Mechanical Convection Heating and Cooling Units Shop Drawings Closed Reviewed as Noted

23.8200-02 0 23 8200 23B - WS 23-B - Combined Mechanical - RJ Mechanical Convection Heating and Cooling Units Color Chart Closed Reviewed as Noted

23.8200-03 0 23 8200 23B - WS 23-B - Combined Mechanical - RJ Mechanical Convection Heating and Cooling Units (Perimeter Fan Coil Units) In Review DSGW Approvers 01/29/2021

23.8300-01 0 23 8300 23B - WS 23-B - Combined Mechanical - RJ Mechanical Radiant Heating and Cooling Units Shop Drawings Issued Kasey Strandberg 01/08/2021

23.8415-01 0 23 8415 23B - WS 23-B - Combined Mechanical - RJ Mechanical Steam Humidifiers Product Data In Review DSGW Approvers 01/29/2021

23.0913-01 0 23 0913 25A - WS 25-A - Building Controls - UHL Instruments and Control Elements Product Data Issued Garrett Niska 01/08/2021

23.0913-02 0 23 0913 25A - WS 25-A - Building Controls - UHL Instruments and Control Elements Shop Drawings Issued Garrett Niska 01/08/2021

23.0923-01 0 23 0923 25A - WS 25-A - Building Controls - UHL Direct Digital Control System for HVAC Product Data and Shop Drawings Issued Garrett Niska 01/08/2021

23.0923-03 0 23 0923 25A - WS 25-A - Building Controls - UHL Building Automation Graphics - Samples In Review DSGW Approvers 02/26/2021

26.0000-01 2 26A - WS 26-A - Electrical - Hunt Electric South Building Electric Precast Markups Closed Reviewed

26.0000-02 0 26A - WS 26-A - Electrical - Hunt Electric Gymnasium Precast Submittal Closed Reviewed as Noted

26.0000-03 1 26A - WS 26-A - Electrical - Hunt Electric Precast Electrical - Area 7 Closed Reviewed as Noted

26.0000-04 1 26A - WS 26-A - Electrical - Hunt Electric Pool Precast Electrical Markups Closed Reviewed

26.0000-05 0 26A - WS 26-A - Electrical - Hunt Electric Auditorium Precast Submittal In Review DSGW Approvers 01/08/2021

26.0000-06 0 26A - WS 26-A - Electrical - Hunt Electric Auditorium Precast Submittal - Part 3 Issued Amber Anderson 01/08/2021

26.0000-07 0 26A - WS 26-A - Electrical - Hunt Electric XXXXX Precast Submittal Draft

26.0000-08 0 26A - WS 26-A - Electrical - Hunt Electric XXXXX Precast Submittal Draft

26.0533.16-01 0 26 0533.16 26A - WS 26-A - Electrical - Hunt Electric Boxes for Electrical Systems Product Data Issued Amber Anderson 01/08/2021

26.0533.23-01 0 26 0533.23 26A - WS 26-A - Electrical - Hunt Electric Surface Raceways for Electrical Systems Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.0923-01 0 26 0923 26A - WS 26-A - Electrical - Hunt Electric Lighting Control Devices Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.0961-01 0 26 0961 26A - WS 26-A - Electrical - Hunt Electric Theatrical Lighting Control Samples Issued Amber Anderson 01/08/2021

26.0961-02 0 26 0961 26A - WS 26-A - Electrical - Hunt Electric Theatrical Lighting Control Shop Drawings Issued Amber Anderson 01/08/2021
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26.2100-01 0 26 2100 26A - WS 26-A - Electrical - Hunt Electric Low Voltage Electrical Service Entrance Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.2100-02 0 26 2100 26A - WS 26-A - Electrical - Hunt Electric Low Voltage Electrical Service Entrance Shop Drawings Issued Amber Anderson 01/08/2021

26.2413-01 0 26 2413 26A - WS 26-A - Electrical - Hunt Electric Switchboards Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.2416-01 0 26 2416 26A - WS 26-A - Electrical - Hunt Electric Panelboards Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.2513-01 0 26 2513 26A - WS 26-A - Electrical - Hunt Electric Low Voltage Busways Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.2726-01 0 26 2726 26A - WS 26-A - Electrical - Hunt Electric Wiring Devices Product Data Issued Amber Anderson 01/08/2021

26.2813-01 0 26 2813 26A - WS 26-A - Electrical - Hunt Electric Fuses Product Data Issued Amber Anderson 01/08/2021

26.2816.16-01 0 26 2816.16 26A - WS 26-A - Electrical - Hunt Electric Enclosed Switches Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.2913-01 0 26 2913 26A - WS 26-A - Electrical - Hunt Electric Enclosed Controllers Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.3213-01 0 26 3213 26A - WS 26-A - Electrical - Hunt Electric Engine Generators Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.3600-01 0 26 3600 26A - WS 26-A - Electrical - Hunt Electric Transfer Switches Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.4300-01 0 26 4300 26A - WS 26-A - Electrical - Hunt Electric Surge Protection Devices Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

26.5100-01 0 26 5100 26A - WS 26-A - Electrical - Hunt Electric Interior Lighting Product Data Issued Amber Anderson 01/08/2021

26.5100-02 0 26 5100 26A - WS 26-A - Electrical - Hunt Electric Interior Lighting Shop Drawings Issued Amber Anderson 01/08/2021

26.5600-01 0 26 5600 26A - WS 26-A - Electrical - Hunt Electric Exterior Lighting Product Data Issued Amber Anderson 01/08/2021

26.5600-02 0 26 5600 26A - WS 26-A - Electrical - Hunt Electric Exterior Lighting Shop Drawings Issued Amber Anderson 01/08/2021

26.5669-01 0 26 5669 26A - WS 26-A - Electrical - Hunt Electric Exterior Athletic Lighting Product Data Issued Amber Anderson 01/08/2021

26.5669-02 0 26 5669 26A - WS 26-A - Electrical - Hunt Electric Exterior Athletic Lighting Shop Drawings Issued Amber Anderson 01/08/2021

27.0523-01 0 27 0523 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Pathways for Technology Systems Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.0526-01 0 27 0526 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Grounding and Bonding for Technology Systems Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.1100-01 0 27 1100 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Communications Equipment Rooms Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.1300-01 0 27 1300 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Communications Backbone Cabling Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.1500-01 0 27 1500 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Communications Horizontal Cabling Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.1600-01 0 27 1600 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Communications Connecting Cords Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.1800-01 0 27 1800 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Communications Labeling and Identification Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.4000-01 0 27 4000 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 AV/Multimedia General Requirements Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.4100-01 0 27 4100 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Audio Visual Systems Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.5100-01 0 27 5100 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Distributed Communications Systems Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.5313-01 0 27 5313 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Wireless Clock System Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.6000-01 0 27 6000 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Physical Security General Requirements Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.6200-01 0 27 6200 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Electronic Access Control System Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.6400-01 0 27 6400 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Video Surveillance System Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

27.6600-01 0 27 6600 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Intrusion Detection System Product Data & Shop Drawings Issued Amber Anderson 01/08/2021

28.4600-01 0 28 4600 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Fire Detection and Alarm Product Data Issued Amber Anderson 01/08/2021

28.4600-02 0 28 4600 27A - WS 26-A - Electrical - Hunt - Div 27 & 28 Fire Detection and Alarm Shop Drawings Issued Amber Anderson 01/08/2021

06.1534-01 0 06 1534 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesThermally Modified Wood Patio Decking System Product Data Issued Brad Nelson 02/01/2021

06.1534-02 0 06 1534 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesThermally Modified Wood Patio Decking System Samples Issued Brad Nelson 02/01/2021

10.7500-01 0 10 7500 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesFlagpoles Product Data Issued Brad Nelson 02/01/2021

10.7500-02 0 10 7500 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesFlagpoles Shop Drawings Issued Brad Nelson 02/01/2021

11.6833-01 0 11 6833 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesPlaying Field Special Equipment Product Data Issued Brad Nelson 02/01/2021

32.000-01 0 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesFoundation Drain Tile and Fabric Closed Reviewed as Noted

32.1243-01 0 32 1243 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesPlaying Field Special Equipment Shop Drawings Issued Brad Nelson 02/01/2021

32.1243-02 0 32 1243 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesPlaying Field Special Equipment Samples Issued Brad Nelson 02/01/2021

32.1313-01 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesAthletic Fields Concrete Paving Product Data Issued Brad Nelson 02/01/2021

32.1313-02 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesAthletic Fields Concrete Paving Samples Issued Brad Nelson 02/01/2021

32.1313-03 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesAthletic Fields Concrete Paving Mix Designs Issued Brad Nelson 02/01/2021

32.1313-04 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesHigh School and Stadium Site Asphalt Paving Product Data Issued Brad Nelson 02/01/2021

32.1313-05 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesHigh School and Stadium Site Asphalt Paving Samples Issued Brad Nelson 02/01/2021

32.1313-06 0 32 1313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesHigh School and Stadium Site Asphalt Paving Mix Designs Issued Brad Nelson 02/01/2021

32.1543-01 0 32 1543 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesCompacted Taconite Aggregate Product Data Issued Brad Nelson 02/01/2021

32.1543-02 0 32 1543 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesCompacted Taconite Aggregate Shop Drawings Issued Brad Nelson 02/01/2021

32.3000-01 0 32 3000 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSite Furnishings Product Data Issued Brad Nelson 02/01/2021
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32.3223-01 0 32 3223 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesRRHS - Big Block Segmental Retaining Walls Product Data Closed Revise and Resubmit

32.3223-02 0 32 3223 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSegmental Retaining Walls Samples Issued Brad Nelson 02/01/2021

32.3223-03 0 32 3223 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSegmental Retaining Walls Product Data - Big Block - Part 1 Closed Reviewed as Noted

32.3223-04 0 32 3223 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSegmental Retaining Walls Product Data - Small Block Closed Reviewed as Noted

32.3223-05 1 32 3223 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSegmental Retaining Walls Product Data - Big Block - Part 2 Closed Reviewed as Noted

32.3300-01 0 32 3300 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesCorten Site Walls Product Data Issued Brad Nelson 02/01/2021

32.3300-02 0 32 3300 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesCorten Site Walls Shop Drawings Issued Brad Nelson 02/01/2021

32.3313-01 0 32 3313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSite Bicycle Racks Product Data Issued Brad Nelson 02/01/2021

32.3313-02 0 32 3313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSite Bicycle Racks Shop Drawings Issued Brad Nelson 02/01/2021

32.3313-03 0 32 3313 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesSite Bicycle Racks Samples Issued Brad Nelson 02/01/2021

32.3419-01 0 32 3419 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesPrefabricated Steel Bridge Shop Drawings Issued Brad Nelson 02/01/2021

32.4120-01 0 32 4120 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesBoulders and Rocks Samples Issued Brad Nelson 02/01/2021

32.9210-01 0 32 9210 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesNative Planting and Seeding Product Data Issued Brad Nelson 02/01/2021

32.9210-02 0 32 9210 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesNative Planting and Seeding Samples Issued Brad Nelson 02/01/2021

32.9300-01 0 32 9300 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesExterior Plants Product Data Issued Brad Nelson 02/01/2021

32.9300-02 0 32 9300 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesExterior Plants Samples Issued Brad Nelson 02/01/2021

33.0000-010 0 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesUtilities at Progress Parkway Closed No Exceptions Taken

33.0000-02 1 33 0000 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesUtilities Shop Drawings Closed Reviewed as Noted

33.1005-02 0 33 1005 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesDuctile Iron Pressure Pipe-Wastewater Shop Drawings Issued Brad Nelson 02/01/2021

33.1112-02 0 33 1112 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesPVC Pressure Pipe-Wastewater Shop Drawings Issued Brad Nelson 02/01/2021

33.1440-01 1 33 1440 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesRRHS - Lift Station Equipment Product Data Closed Reviewed as Noted

33.1440-02 1 33 1440 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesLift Station Pumps and Controls Closed Reviewed as Noted

33.1440-03 0 33 1440 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesLift Station Waterproofing Closed No Exceptions Taken

33.4100-02 0 33 4100 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesStormwater Utility Subdrainage Shop Drawings Closed Reviewed as Noted

334100-01 0 33.4100 31A - WS 31-A - Site Clearing & Earthwork - Peterson CompaniesStorm Sewer for HS Closed Reviewed as Noted

G704-31Log 0 31Log - WS 31-A Logging & Site Clearing (Mesabi Bituminous)AIA G704 - Cert. of Sub. Completion Closed Approved

G706-31Log 0 31Log - WS 31-A Logging & Site Clearing (Mesabi Bituminous)AIA G706 - Affidavit of Payment Debts/Claims Closed Approved

G706A-31Log 0 31Log - WS 31-A Logging & Site Clearing (Mesabi Bituminous)AIA G706A - Affidavit of Release of Liens Closed Approved

G707-31Log 0 31Log - WS 31-A Logging & Site Clearing (Mesabi Bituminous)AIA G707 - Consent of Surety to Final Payment Closed Approved

IC134-31Log 0 31Log - WS 31-A Logging & Site Clearing (Mesabi Bituminous)MN IC-134 Closed Approved

32.1216-01 0 32 1216 32A - WS 32-A – Asphalt Paving - Mesabi Bituminous Athletic Field Asphalt Paving Product Data Issued Matt Jamnick 04/30/2021

32.1216-02 0 32 1216 32A - WS 32-A – Asphalt Paving - Mesabi Bituminous Athletic Field Asphalt Paving Mix Designs Issued Matt Jamnick 04/30/2021

32.1216-03 0 32 1216 32A - WS 32-A – Asphalt Paving - Mesabi Bituminous High School and Stadium Asphalt Paving Product Data Issued Matt Jamnick 04/30/2021

32.1216-04 0 32 1216 32A - WS 32-A – Asphalt Paving - Mesabi Bituminous High School and Stadium Asphalt Paving Mix Designs Issued Matt Jamnick 04/30/2021

32.1700-01 0 32 1700 32A - WS 32-A – Asphalt Paving - Mesabi Bituminous Pavement Markings Shop Drawings Issued Matt Jamnick 04/30/2021

32.2000-01 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports ASBA Certification Issued Everett Bratsch 12/30/2020

32.2000-02 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports Layout Certification Issued Everett Bratsch 12/30/2020

32.2000-03 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports Track Event Layout Plan Issued Everett Bratsch 12/30/2020

32.2000-04 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports Preinstallation Conference Issued Everett Bratsch 12/30/2020

32.2000-05 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports Track Surfacing Sample In Review DSGW Approvers 02/26/2021

32.2000-99 0 32 2000 32C - WS 32-C – Athletic Track Surfacing - Beynon Sports Warranty - Resilient  Surfaces 5 Year Warranty Issued Everett Bratsch 12/30/2022

11.6800-01 0 11 6800 32D - WS 32-D – Fence - Peterson Companies Pole-To-Pole Tension Netting System Shop Drawings In Review DSGW Approvers 02/26/2021

11.6800-02 0 11 6800 32D - WS 32-D – Fence - Peterson Companies Pole-to-Pole Tension Netting System Shop Drawings Issued Nate Schwaab 01/08/2021

32.3113-02 0 32 3113 32D - WS 32-D – Fence - Peterson Companies Chain Link Fencing Shop Drawings In Review DSGW Approvers 02/26/2021

13.3416-01 0 13 3416 32E - WS 32-E – Stadium Grandstands & Pressbox - SAAFEGrandstand and Bleachers Shop Drawings Closed Reviewed as Noted

13.3416-02 0 13 3416 32E - WS 32-E – Stadium Grandstands & Pressbox - SAAFEGrandstand and Bleachers Samples Closed Reviewed as Noted

13.3417-01 0 13 3417 32E - WS 32-E – Stadium Grandstands & Pressbox - SAAFEPress Box Shop Drawings Closed Reviewed

13.3417-02 0 13 3417 32E - WS 32-E – Stadium Grandstands & Pressbox - SAAFEPress Box Samples Closed Reviewed as Noted

32.1813-01 0 32 1813 32F - WS 32-F – Synthetic Turf Playing Field System - FieldTurfTurf Layout Shop Drawings - Softball - Junior Varsity In Review DSGW Approvers 02/26/2021

32.1813-02 0 32 1813 32F - WS 32-F – Synthetic Turf Playing Field System - FieldTurfTurf Layout Shop Drawings - Softball - Varsity In Review DSGW Approvers 02/26/2021

32.1813-03 0 32 1813 32F - WS 32-F – Synthetic Turf Playing Field System - FieldTurfTurf Layout Shop Drawings - Baseball - Junior Varsity In Review DSGW Approvers 02/26/2021

32.1813-04 0 32 1813 32F - WS 32-F – Synthetic Turf Playing Field System - FieldTurfTurf Layout Shop Drawings - Baseball - Varsity In Review DSGW Approvers 02/26/2021
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32.1813-05 0 32 1813 32F - WS 32-F – Synthetic Turf Playing Field System - FieldTurfTurf Layout Shop Drawings - Stadium Field In Review DSGW Approvers 02/26/2021

BG - 001 0 BG - Bus Garage Rebar Shop Drawings Closed No Exceptions Taken

BG - 002 0 BG - Bus Garage Concrete Mix Design Closed No Exceptions Taken

BG - 003 0 BG - Bus Garage Rigid Insulation Closed No Exceptions Taken

BG - 004 0 BG - Bus Garage Vapor Barrier Closed Make Corrections Noted

BG - 005 0 BG - Bus Garage Panelboard Closed Approved

BG - 006 0 BG - Bus Garage Lighting Closed Approved

BG - 007 0 BG - Bus Garage Gradations Closed No Exceptions Taken

BG - 008 0 BG - Bus Garage Structures Closed No Exceptions Taken

BG - 009 0 BG - Bus Garage Retaining Wall Closed No Exceptions Taken

BG - 010 0 BG - Bus Garage Site Utilities Closed Approved

BG - 011 0 BG - Bus Garage Louvers Closed No Exceptions Taken

BG - 012 0 BG - Bus Garage Control Dampers Closed No Exceptions Taken

BG - 013 0 BG - Bus Garage Exhaust Fans Closed No Exceptions Taken

BG - 014 0 BG - Bus Garage In Floor Plumbing Closed Make Corrections Noted

BG - 015 0 BG - Bus Garage Gas Detection System Closed No Exceptions Taken

BG - 016 0 BG - Bus Garage Holding Tank Closed Make Corrections Noted

BG - 017 0 BG - Bus Garage Fence Mount Detail Closed Approved

07.2100-10 0 07 2100 U01 - Unassigned - 07-B - Building Insulation Thermal Insulation Product Data Draft

11.1313-01 0 11 1313 U02 - Unassigned - 11-B - Loading Dock Equip Loading Dock Bumpers Product Data Draft

11.1316-01 0 11 1316 U02 - Unassigned - 11-B - Loading Dock Equip Loading Dock Seals and Shelters Samples Draft

11.1316-02 0 11 1316 U02 - Unassigned - 11-B - Loading Dock Equip Loading Dock Seals and Shelters Shop Drawings Draft

11.1319.13-01 0 11 1319.13 U02 - Unassigned - 11-B - Loading Dock Equip Loading Dock Levelers Product Data Draft

11.1319.13-02 0 11 1319.13 U02 - Unassigned - 11-B - Loading Dock Equip Loading Dock Levelers Shop Drawings Draft

11.5700-01 0 11 5700 U03 - Unassigned - 11-C - Shop Equipment Vocational Shop Equipment Product Data Draft

41.2320-01 0 41 2320 U03 - Unassigned - 11-C - Shop Equipment Automotive Lifts Product Data & Shop Drawings Draft

11.7300-01 0 11 7300 U04 - Unassigned - 11-M - Ceiling Mounted Lift System Ceiling Mounted Lift System Product Data Draft

11.7300-02 0 11 7300 U04 - Unassigned - 11-M - Ceiling Mounted Lift System Ceiling Mounted Lift System Shop Drawings Draft

23.0000-02 0 Mechanical Precast Markups - South Building Walls Closed Reviewed as Noted

23.0000-03 0 Mechanical Precast Markups - South Building Floors Closed Reviewed as Noted
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Printed: 4-Jan-2021

Project Number: 1922018-02 Answered

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School In Review

Number Subject Ball In Court Due By Status

133 Countertop Backsplash Height DSGW Approvers 01/08/2021 In for Review

132 FP Box Locations DSGW Approvers 01/06/2021 In for Review

131 Electrical Floor Box Locations DSGW Approvers 01/06/2021 In for Review

130 Elevator 1 Shaft Extension DSGW Approvers 01/05/2021 In for Review

129 Junction Box in Room 1212 DSGW Approvers 01/08/2021 In for Review

127 Kitchen Hoods BAS Connection DSGW Approvers 01/08/2021 In for Review

126 Perimeter Fan Coil Units - RFI DSGW Approvers 01/08/2021 In for Review

125 Sanitary Line through poured footing wall-- Step Down DSGW Approvers 12/31/2020 In for Review

124 Metal Stair to CMU Connections DSGW Approvers 12/24/2020 In for Review

121 Sanitary Mains / Footings DSGW Approvers 12/21/2020 In for Review

119 Mound of Unusable Material @ SW of Building DSGW Approvers 12/22/2020 In for Review

118 Athletic Fields/HS Boardwalk Route DSGW Approvers 12/31/2020 In for Review

116 Cantilevered Plank in Area 2 DSGW Approvers 12/22/2020 In for Review

103 Mechanical Room Equipment & AHU Weight Kraus-Anderson - Reviewers 01/15/2021 In for Review

128 Base Finish in Room 1313 01/08/2021 Answered

123 Finishing of Short Wall West of Door 1603A 12/23/2020 Answered

122 Hoist Beam and Roof Joist Conflict @ Elevator 1 12/23/2020 Answered

120 Control Joint Depth 12/17/2020 Answered

117 Misc. Metals Channel Depth 12/16/2020 Answered

115 Chain Hoist Questions (2) 12/11/2020 Answered

114 Waterstop and Rebar Conflict 12/08/2020 Answered

113 Occupancy Sensor Point 12/31/2020 Answered

112 Elimination of Vertical Concrete Pier in Area 1B 12/09/2020 Answered

111 Catwalk Angle Bracing 12/09/2020 Answered

110 Shear Wall Penetrations 12/09/2020 Answered

109 Split system line set routes 12/08/2020 Answered

108 Area 6, Lintel, Bulkhead & Soffit Elevations/Material Types 12/07/2020 Answered

107 Steel Support at Sections 2/A405 & 3/405 12/04/2020 Answered

106 Outlet Heights in Area 6 Level 1 12/02/2020 Answered

105 114000 Additional Sneezeguard 11/25/2020 Answered

104 Trap on Lift Station Drain Pipe 11/23/2020 Answered

102 S103 CMU Control Joints 11/20/2020 Answered

RFI Log
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Printed: 4-Jan-2021

Project Number: 1922018-02 Answered

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School In Review

Number Subject Ball In Court Due By Status

RFI Log

101 Area 1A & 1B Footing Transition 11/18/2020 Answered

100 Food Service Misc RFI's (4 total) 11/16/2020 Answered

99 Lift Station Valve Vault Rim Elevation 11/11/2020 Answered

98 Exterior Stair ST16 11/12/2020 Answered

97 Foundation Foam Protection At Grade 11/11/2020 Answered

96 Sheared Anchor Rod Fix Grid ND.7 & N16 11/09/2020 Answered

95 Sump Basin Elevation / Orchestra Pit 11/10/2020 Answered

94 Saturated Soils (muck) in HS Parking Lot 11/10/2020 Answered

93 Bus Garage – Electrical Fixtures 11/09/2020 Answered

92 Scissor Lift on Hollow Core Plank 11/06/2020 Answered

91 Glulam Blocking Infill 11/06/2020 Answered

90 Detail 1/A490 Glue-lam Blocking 11/06/2020 Answered

89 Gradations of Crushed Material 11/06/2020 Answered

88 Room #1603 Fitness Center TV Boxes 11/12/2020 Answered

87 Water lines in block wall 11/02/2020 Answered

86 Light Switch Location in Wellness Room 10/28/2020 Answered

85 Auditorium Steel Decking 10/28/2020 Answered

84 Slip Critical Connection 10/28/2020 Answered

83 Embed Elevation at Grid Lines N8 & NA 10/28/2020 Answered

82 Mounting Locations for Wireless Gateways 10/23/2020 Answered

81 Brick Stepping - West Wall Phase 4 10/23/2020 Answered

80 Domestic Water Mixing Valve 10/23/2020 Answered

79 Expansion Anchor for Precast Embed Plate 10/23/2020 Answered

78 Floor Box for Back Water Valves 10/23/2020 Answered

77 Bus Garage – Floor Drains in Unheated Building 10/23/2020 Answered

76 Precast Loading 10/19/2020 Answered

75 Brick Relief Angle 10/19/2020 Answered

74 Pool Grounding 10/19/2020 Answered

73 Unsuitable Soil @ 1A/Water Main/Fire Rd/Loading Dock Parking 10/30/2020 Answered

72 Level 3 Joist Reactions - S232 10/19/2020 Answered

71 NW Gym Landing – Connection to Brick Wall 10/19/2020 Answered

70 Rebar Mat Clarifications 10/13/2020 Answered
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Printed: 4-Jan-2021

Project Number: 1922018-02 Answered

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School In Review

Number Subject Ball In Court Due By Status

RFI Log

69 Foundation Drain Tile 10/09/2020 Answered

68 Footing Elevation of Performance Arts Center East Wall 10/09/2020 Answered

67 4x8 concrete compressive strength cylinders 10/09/2020 Answered

66 Building Drain Tile Plan 10/07/2020 Answered

65 Bus Garage - Anchor Bolt Deficiency 10/02/2020 Answered

64 Precast Bearing at Elevator Shafts 10/06/2020 Answered

63 HS Water Main Reroute at Progress Parkway 10/02/2020 Answered

62 Vertical Poured Wall Control Joints 10/05/2020 Answered

61 Rebar Installation at Intersecting Wall Pours 09/30/2020 Answered

60 Structural Metals Questions 11/18/2020 Answered

59 Track Drainage 11/13/2020 Answered

58 SSWR-3 Elevation 09/30/2020 Answered

57 Footings Concrete vs. CMU for Plumbing Access 10/02/2020 Answered

56 Exterior Columns Area 1 Level 1 A & B Elevation 09/30/2020 Answered

55 CMU Detail Schedules 09/29/2020 Answered

54 Wall Footing-3 to WF-4 Transition Location 09/29/2020 Answered

53 Stair ST16 Foundation Elevations 10/09/2020 Answered

52 Plumbing/Civil Invert Elevations 09/29/2020 Answered

51 Stadium Water Main Reroute at Progress Parkway 09/28/2020 Answered

50 New Lift Station – Subsurface Conditions 09/25/2020 Answered

49 Grid N14 to N12 Details & Roof to Wall Flashing 09/25/2020 Answered

48 Parapet Brick Support at Decking 09/25/2020 Answered

47 Bus Garage – Culvert Material 09/25/2020 Answered

46 Additional Clearing for Temp. Road 09/25/2020 Answered

45 Fence at Maintenance Strip 10/16/2020 Answered

44 Precast/CIP Foundation Detail Change at Gymnasium 09/25/2020 Answered

43 Burnished CMU Laying Method 09/24/2020 Answered

42 Existing Rock Conditions - Fragmented Rock 09/23/2020 Answered

41 Storm Sewer from ST-08 to ST-07 09/18/2020 Answered

40 Door 1408B Opening Size 09/21/2020 Answered

39 Burnished CMU Locations 09/21/2020 Answered

38 Field Lighting Foundations 09/16/2020 Answered
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Printed: 4-Jan-2021

Project Number: 1922018-02 Answered

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School In Review

Number Subject Ball In Court Due By Status

RFI Log

37 Rock Cropping Conflict 09/25/2020 Answered

36 Additional Rock in North Building Area 09/16/2020 Answered

35 SSWR-3 Location 09/11/2020 Answered

34 Construction & Control Joints 09/14/2020 Answered

33 Gym CIP Wall Supporting 12" Plank 09/14/2020 Answered

32 Insufficient Depth of Watermain at Siegel BLVD 09/09/2020 Answered

31 Roof in Informal Learning Room 1313 09/11/2020 Answered

30 Proposed Utility Locations 09/09/2020 Answered

29 Stadium Track Bituminous Thickness 09/09/2020 Answered

28 Fire Lane Pathway and Existing Trees 09/09/2020 Answered

27 Civil/Mechanical Invert Elevation Discrepancy 09/07/2020 Answered

26 Big Block vs. Small Block Retaining Wall 09/09/2020 Answered

25 Grading Changes made in RFI 19 conflict w/ Existing Concrete 09/09/2020 Answered

24 Insufficient Depth of Fire Line at ERATS Building Perimeter 09/09/2020 Answered

23 Site Lighting Connection Pathways 09/09/2020 Answered

22 Lift Station Manhole Coating 09/03/2020 Answered

21 Dugout Roof Decking 10/09/2020 Answered

20 Precast Wall Panel - Sample Requirements 09/02/2020 Answered

19 Spectrum/Erats Building Sidewalk 09/01/2020 Answered

18 Support of L4x4x1/4 Deck Angle Clarification 08/28/2020 Answered

17 Pool Information 08/24/2020 Answered

16 Bus Garage - Rigid Insulation and Retaining Wall Conflict 08/25/2020 Answered

15 Area 6 Slab Elevation 08/25/2020 Answered

14 Bus Garage - Finished Floor Elevation 08/25/2020 Answered

13 Concrete retaining walls on structural plans 08/24/2020 Answered

12 Swap Standard 3" Deck for 3NL-32 08/18/2020 Answered

11 Structural Metals Misc Questions 08/18/2020 Answered

10 ST-14 Invert Elevations 08/12/2020 Answered

9 ST-11 Invert Conflicts 08/12/2020 Answered

8 Structure ID #DB5-03 08/12/2020 Answered

7 Dugout Slabs 09/23/2020 Answered

6 Stadium Blasting 08/11/2020 Answered
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Project Number: 1922018-02 Answered

Project Name: Virginia Eveleth-Gilbert (Rock Ridge) High School In Review

Number Subject Ball In Court Due By Status

RFI Log

5 Plumbing Blast Coordination 09/25/2020 Answered

4 Bus Garage - Curb and Gutter 08/12/2020 Answered

3 Request for a dimension on S243. 08/11/2020 Answered

2 Scoreboard Foundations 08/10/2020 Answered

1 Bus Garage - Incoming Power Answered
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

PCO Reason:  PCO - Contingency

PCO:         00  Starting Construction Contingency Pending($3,656,879.72)($3,656,879.72)($3,656,879.72)

02/26/20PCO:         01   1.00PCO 01 Logging Extents Revision Fully Approved$9,352.76 $9,352.76 $9,352.76 

07/28/20PCO:         02   2.00Bus Garage - Add Earthwork Scope of Work Fully Approved$224,532.00 $224,532.00 $224,532.00 

PCO:         03   3.00PCO 03 Compilation Set Drawings Final$0.00 $0.00 $0.00 

PCO:         04   4.00PCO 04 RFI 01 Bus Garage - Incoming Power Fully Approved$0.00 $0.00 $0.00 

PCO:         05   5.00PCO 05 RFI 03 Request for a dimension on S243 Fully Approved$0.00 $0.00 $0.00 

PCO:         06   6.00PCO 06 RFI 08 Structure ID #DB5-03 Fully Approved$0.00 $0.00 $0.00 

PCO:         07   7.00PCO 07 RFI 09 ST-11 Invert Conflicts Fully Approved$0.00 $0.00 $0.00 

PCO:         08  PCO 08 RFI 10 ST-14 Invert Elevations Fully Approved$0.00 $0.00 $0.00 

12/16/20PCO:         09   9.00PCO 09 RFI 02 Scoreboard Foundations Fully Approved$6,936.05 $6,936.05 $6,936.05 

PCO:         10   10.00PCO 10 RFI 04 Bus Garage - Curb and Gutter Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:         11   11.00PCO 11 RFI 05 Plumbing Blast Coordination Fully Approved$0.00 $0.00 $0.00 

PCO:         12   12.00PCO 12 RFI 06 Stadium Blasting Fully Approved$0.00 $0.00 $0.00 

09/09/20PCO:         13   13.00PCO 13 RFI 07 Dugout Slabs Fully Approved$0.00 $0.00 $0.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

PCO:         14   14.00PCO 14 RFI 11 Structural Metals Misc Questions Fully Approved$0.00 $0.00 $0.00 

PCO:         15   15.00PCO 15 RFI 12 Swap Standard 3" Deck for 3NL-32 Pending$0.00 $0.00 $0.00 

PCO:         16   16.00PCO 16 RFI 13 Concrete retaining walls on structural plans Fully Approved$0.00 $0.00 $0.00 

PCO:         18   18.00PCO 18 RFI 15 Area 6 Slab Elevation Fully Approved$0.00 $0.00 $0.00 

PCO:         19   19.00PCO 19 RFI 16 Bus Garage - Rigid Insul & Retaining Wall Issu Fully Approved$13,038.90 $13,038.90 $13,038.90 

PCO:         20   20.00PCO 20 RFI 17 Pool Information Fully Approved$0.00 $0.00 $0.00 

08/28/20PCO:         21   21.00PCO 21 RFI 18 Support of L4x4x1/4 Deck Angle Clarification Fully Approved$0.00 $0.00 $0.00 

PCO:         22   22.00PCO 22 Stadium Track Sand Section Perimeter Drain Fully Approved$47,625.60 $47,625.60 $47,625.60 

08/27/20PCO:         23   23.00PCO 23 ASI 01 BP-2 Coordination Revisions Fully Approved$51,162.99 $51,162.99 $51,162.99 

08/27/20PCO:         24   24.00PCO 24 ASI 02 Civil Scope Revisions Partial$7,357.60 $7,357.60 $7,357.60 

PCO:         25   25.00PCO 25 Earthwork Site Shortage Fully Approved$74,100.57 $74,100.57 $74,100.57 

PCO:         26   26.00PCO 26 Bus Garage - Jack Hammering Fully Approved$19,104.25 $19,104.25 $19,104.25 

PCO:         27   27.00PCO 27 RFI 19 ASI XX Erats Building Sidewalk Final$0.00 $0.00 $0.00 

08/31/20PCO:         28   28.00PCO 28 ASI 04 Stadium Retaining Wall Revisions Fully Approved($9,749.30)($9,749.30)($9,749.30)

PCO:         29   29.00PCO 29 Slumberland Retaining Wall Partial$23,795.10 $23,795.10 $23,795.10 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

11/10/20PCO:         30   30.00PCO 30: Demo of Spectrum Canopy Pending$0.00 $0.00 $0.00 

09/02/20PCO:         31   31.00PCO 31 RFI 20: Precast Wall Panel - Sample Requirements Fully Approved$0.00 $0.00 $0.00 

09/04/20PCO:         32   32.00PCO 32 RFI 22 Lift Station Manhole Coating Fully Approved$0.00 $0.00 $0.00 

09/09/20PCO:         33   33.00PCO 33 RFI 24 Insufficient Depth of Fire Line at ERATS Fully Approved$5,995.22 $5,995.22 $5,995.22 

09/09/20PCO:         34   34.00PCO 34 RFI 27 Civil Mechanical Invert Elevation Discrepancy Fully Approved$0.00 $0.00 $0.00 

09/09/20PCO:         35   35.00PCO 35 RFI 23 Site Lighting Connection Pathways Fully Approved$0.00 $0.00 $0.00 

09/10/20PCO:         36   36.00PCO 36 RFI 33 Gym CIP Wall Supporting 12" Plank Fully Approved$0.00 $0.00 $0.00 

09/21/20PCO:         37   37.00PCO 37 RFI 29 Stadium Track Bituminous Thickness Partial$0.00 $0.00 $0.00 

09/16/20PCO:         38   38.00PCO 38 RFI 31 Roof in Informal Learning Room 1313 Fully Approved$0.00 $0.00 $0.00 

09/16/20PCO:         39   39.00PCO 39 RFI 32 Insufficient Depth of Watermain at Siegel BLVD Fully Approved$0.00 $0.00 $0.00 

09/16/20PCO:         40   40.00PCO 40 RFI 34 Construction & Control Joints Fully Approved$0.00 $0.00 $0.00 

09/22/20PCO:         42   42.00PCO 42 RFI 26 Big Block vs. Small Block Retaining Wall Fully Approved($30,498.00)($30,498.00)($30,498.00)

09/22/20PCO:         43   43.00PCO 43 RFI 30 Proposed Utility Locations Fully Approved$0.00 $0.00 $0.00 

09/29/20PCO:         44   44.00PCO 44 RFI 39 Burnished CMU Locations Fully Approved$0.00 $0.00 $0.00 

10/02/20PCO:         45   45.00PCO 45 ASI 03 Bus Garage State Plan Review Revisions Fully Approved$1,042.80 $1,042.80 $1,042.80 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

10/06/20PCO:         46   46.00PCO 46 RFI 21 Dugout Roof Decking Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         47   47.00PCO 47 RFI 28 Fire Lane Pathway and Existing Trees Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         48   48.00PCO 48 RFI 35 SSWR-3 Location Fully Approved$20,609.60 $20,609.60 $20,609.60 

PCO:         49   49.00PCO 49 RFI 36 Additional Rock in North Building Area Final$0.00 $0.00 $0.00 

10/06/20PCO:         50   50.00PCO 50 RFI 37 Rock Cropping Conflict Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         51   51.00PCO 51 RFI 41 Storm Sewer from ST-08 to ST-07 Fully Approved$1,547.15 $1,547.15 $1,547.15 

10/06/20PCO:         52   52.00PCO 52 RFI 42 Existing Rock Conditions - Fragmented Rock Partial$0.00 $0.00 $0.00 

11/10/20PCO:         53   53.00PCO 53 RFI 43 Burnished CMU Laying Method Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         55   55.00PCO 55 RFI 46 Additional Clearing for Temp Road Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         56   56.00PCO 56 RFI 47 Bus Garage - Culvert Material Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:         57   57.00PCO 57 RFI 48 Parapet Brick Support at Decking Final$0.00 $0.00 $0.00 

10/06/20PCO:         58   58.00PCO 58 RFI 51 Stadium Water Main Reroute at Progress Parkway Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:         59   59.00PCO 59 RFI 52 Plumbing/Civil Invert Elevations Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:         60   60.00PCO 60 RFI 54 Wall Footing-3 to WF-4 Transition Location Fully Approved$0.00 $0.00 $0.00 

11/19/20PCO:         61   61.00PCO 61 RFI 55 CMU Detail Schedules Fully Approved$1,972.63 $1,972.63 $1,972.63 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

11/10/20PCO:         62   62.00PCO 62 RFI 56 Exterior Columns Area 1 Level 1A & B Elevation Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         63   63.00PCO 63 RFI 58 SSWR-3 Elevation Fully Approved$1,702.80 $1,702.80 $1,702.80 

10/06/20PCO:         64   64.00PCO 64 RFI 61 Rebar Installation at Intersecting Wall Pours Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         65   65.00PCO 65 RFI 62 Vertical Poured Wall Control Joints Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         66   66.00PCO 66 RFI 63 HS Water Main Reroute at Progress Parkway Pending$7,374.40 $7,374.40 $7,374.40 

10/06/20PCO:         67   67.00PCO 67 RFI 64 Precast Bearing at Elevator Shafts Fully Approved$0.00 $0.00 $0.00 

10/06/20PCO:         68   68.00PCO 67 RFI 65 Bus Garage - Anchor Bolt Deficiency Final$0.00 $0.00 $0.00 

10/15/20PCO:         70   70.00PCO 70 RFP 01 Foundation Wall & Insulated Metal Pnl Revision Fully Approved$623.01 $623.01 $623.01 

10/14/20PCO:         71   71.00PCO 71 ASI 05 Structural Clarifications Fully Approved$1,665.20 $1,665.20 $1,665.20 

10/14/20PCO:         72   72.00PCO 72 ASI 06 Civil & Landscape State Plan Review Revisions Partial$16,093.00 $16,093.00 $16,093.00 

11/03/20PCO:         73   73.00PCO 73 ASI 07R Structural Footing Revisions & Plumbing Adj. Partial$40,100.16 $40,100.16 $40,100.16 

10/20/20PCO:         75   75.00PCO 75 RFI 69 Foundation Drain Tile Fully Approved$116,391.00 $116,391.00 $116,391.00 

10/16/20PCO:         76   76.00PCO 76 RFI 45 Fence at Maintenance Strip Fully Approved$0.00 $0.00 $0.00 

10/16/20PCO:         77   77.00PCO 77 RFI 49 Grid N14 to N12 Details & Roof to Wall Flashng Final$1,865.46 $1,865.46 $1,865.46 

10/16/20PCO:         79   79.00PCO 79 RFI 57 Footings Concrete vs. CMU for Plumbing Access Partial$4,302.33 $4,302.33 $4,302.33 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

PCO:         80   80.00PCO 80 RFI 68 Footing Elevation of PAC East Wall Fully Approved$0.00 $0.00 $0.00 

10/16/20PCO:         81   93.00PCO 81 RFI 70 Rebar Mat Clarifications Fully Approved$0.00 $0.00 $0.00 

PCO:         82   82.00PCO 82 RFI 66 Building Drain Tile Plan Final$0.00 $0.00 $0.00 

10/20/20PCO:         83   83.00PCO 83 RFI 72 Level 3 Joist Reactions - S232 Fully Approved$0.00 $0.00 $0.00 

10/20/20PCO:         84   84.00PCO 84 RFI 71 NW Gym Landing - Connection to Brick Wall Fully Approved$0.00 $0.00 $0.00 

10/20/20PCO:         85   85.00PCO 85 RFI 74 Pool Grounding Fully Approved$0.00 $0.00 $0.00 

10/20/20PCO:         86   86.00PCO 86 RFI 75 Brick Relief Angle Fully Approved$2,985.00 $2,985.00 $2,985.00 

PCO:         87   87.00PCO 87 RFI 81 Brick Stepping - West Wall Phase 4 Final$0.00 $0.00 $0.00 

10/23/20PCO:         88   88.00PCO 88 RFP 02 Mech - State Plumbing Plan Review Revisions Fully Approved$45,487.92 $45,487.92 $45,487.92 

10/23/20PCO:         89   89.00PCO 89 RFI 76 Precast Loading Fully Approved$0.00 $0.00 $0.00 

10/23/20PCO:         90   90.00PCO 90 RFI 79 Expansion Anchor For Precast Embed Plate Fully Approved$0.00 $0.00 $0.00 

10/23/20PCO:         91   91.00PCO 91 RFI 78 Floor Box for Back Water Valves Fully Approved$0.00 $0.00 $0.00 

10/23/20PCO:         92   92.00PCO 92 RFI 80 Domestic Water Mixing Valve Fully Approved$0.00 $0.00 $0.00 

10/23/20PCO:         93   93.00PCO 93 RFI 77 Bus Garage - Floor Drains in Unheated Building Fully Approved$0.00 $0.00 $0.00 

PCO:         94   94.00PCO 94 RFI 38 Field Lighting Foundations Fully Approved$0.00 $0.00 $0.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

PCO:         95   95.00PCO 95 RFI 50 New Lift Station - Subsurface Conditions Fully Approved$0.00 $0.00 $0.00 

PCO:         96   96.00PCO 96 RFI 40 Door 1408B Opening Size Fully Approved$0.00 $0.00 $0.00 

PCO:         97   97.00PCO 97 RFI 67 4x8 concrete compressive strength cylinders Fully Approved$0.00 $0.00 $0.00 

11/03/20PCO:        100   100.00PCO 100 RFI 83 Embed Elevation @ Grid Lines N8 and NA Fully Approved$0.00 $0.00 $0.00 

11/04/20PCO:        101   101.00PCO 101 RFI 87 Water Lines in Block Wall Fully Approved$0.00 $0.00 $0.00 

11/04/20PCO:        102   102.00PCO 102 RFI 93 Bus Garage - Electrical Fixtures Final$0.00 $0.00 $0.00 

11/05/20PCO:        103   103.00PCO 103 RFI 94 Saturated Soils (Muck) in HS Parking Lot Fully Approved$2,182.40 $2,182.40 $2,182.40 

11/05/20PCO:        104   104.00PCO 104 RFI 92 Scissor Lift on Hollow Core Plank Final$0.00 $0.00 $0.00 

11/05/20PCO:        105   105.00PCO 105 RFI 73 Unsuitable Soil @ S LearnNeigh/WaterMn/FirRd Final$223,843.95 $223,843.95 $223,843.95 

11/05/20PCO:        106   106.00PCO 106 RFI 85 Auditorium Steel Decking Fully Approved$0.00 $0.00 $0.00 

11/05/20PCO:        107   107.00PCO 107 RFI 86 Light Switch Location in Wellness Room Fully Approved$0.00 $0.00 $0.00 

11/09/20PCO:        109   109.00PCO 109 RFI 90 Detail 1 A490 Glue-lam Blocking Fully Approved$10,875.00 $10,875.00 $10,875.00 

11/30/20PCO:        110   110.00PCO 110 RFI 91 Glulam Blocking Infill Fully Approved$0.00 $0.00 $0.00 

11/09/20PCO:        111   111.00PCO 111 RFI 96 Sheared Anchor Rod Fix Grid ND.7 & N16 Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:        112   112.00PCO 112 RFI 84 Slip Critical Connection Fully Approved$0.00 $0.00 $0.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

11/11/20PCO:        113  PCO 113 ASI 08 Structural Clarifications Fully Approved$27,080.20 $27,080.20 $27,080.20 

11/18/20PCO:        118  PCO 118 ASI 01 BP-2 Coordination Revisions Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        119  PCO 119 ASI 02 Civil Scope Revisions Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        120  PCO 120 ASI 04 Stadium Retaining Wall Revisions Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        121  PCO 121 BP-2 Compilation Set Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        122  PCO 122 RFP 01 Foundation Wall & Insulated Metal Pnl Revisn Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        123  PCO 123 ASI 05 Structural Clarifications Fully Approved$0.00 $0.00 $0.00 

11/18/20PCO:        124  PCO 124 ASI 06 Civil & Landscape State Plan Review Revisions Fully Approved$6,622.00 $6,622.00 $6,622.00 

11/18/20PCO:        125  PCO 125 RFP 02 Mech - State Plumbing Plan Review Revisions Fully Approved$0.00 $0.00 $0.00 

11/30/20PCO:        127  PCO 127 RFI 95 Sump Basin Elevation/Orchestra Pit Final$0.00 $0.00 $0.00 

11/30/20PCO:        128  PCO 128 RFI 98 Exterior Stair ST16 Fully Approved$0.00 $0.00 $0.00 

11/30/20PCO:        129  PCO 129 RFI 99 Lift Station Valve Vault Rim Elevation Fully Approved$0.00 $0.00 $0.00 

11/30/20PCO:        130  PCO 130 RFI 101 Area 1A & 1B Footing Transition Fully Approved$0.00 $0.00 $0.00 

11/30/20PCO:        131  PCO 131 RFI 88 Room 1603 Fitness Center TV Boxes Fully Approved$0.00 $0.00 $0.00 

12/07/20PCO:        132  PCO 132 RFI 104 Trap on Lift Station Drain Pipe- Resp 2 Fully Approved$1,562.00 $1,562.00 $1,562.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

12/01/20PCO:        133  PCO 133 Acoustic Deck Red Line Changes Fully Approved$2,940.00 $2,940.00 $2,940.00 

12/03/20PCO:        136  PCO 136 RFI 106 Outlet Heights in Area 6 Level 1 Fully Approved$0.00 $0.00 $0.00 

12/03/20PCO:        137  PCO 137 RFI 100 Food Service Misc RFIs Fully Approved$0.00 $0.00 $0.00 

12/08/20PCO:        138  PCO 138 RFP 7 Shear Wall Revision Partial$7,096.50 $7,096.50 $7,096.50 

12/09/20PCO:        139  PCO 139 Contract Tile Sales Rep Savings Fully Approved($25,553.77)($25,553.77)($25,553.77)

12/09/20PCO:        140  PCO 140 RFI 111 Catwalk Angle Bracing Fully Approved$0.00 $0.00 $0.00 

12/09/20PCO:        142  PCO 142 RFP 8 Structural Revisions Fully Approved$1,416.60 $1,416.60 $1,416.60 

12/09/20PCO:        143  PCO 143 Harbor City Work Orders Fully Approved$36,796.85 $36,796.85 $36,796.85 

12/10/20PCO:        144  PCO 144 RFI 102 S103 CMU Control Joints Fully Approved$0.00 $0.00 $0.00 

12/10/20PCO:        145  PCO 145 RFI 114 Waterstop and Rebar Conflict Fully Approved$0.00 $0.00 $0.00 

12/11/20PCO:        146  PCO 146 RFP 09 Foodservice Revisions Fully Approved$0.00 $0.00 $0.00 

12/11/20PCO:        147  PCO 147 RFP 10 Mock Up Revisions Partial($2,319.33)($2,319.33)($2,319.33)

12/14/20PCO:        148  PCO 148 RFP 11 Grandstand Guard/Handrail Pipe Fully Approved$7,250.00 $7,250.00 $7,250.00 

12/14/20PCO:        149  PCO 149 ASI 09 Fitness Room Electrical Revisions Partial$0.00 $0.00 $0.00 

12/16/20PCO:        150  PCO 150 RFP 12 Response to RFI 107 Partial$1,530.00 $1,530.00 $1,530.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

12/17/20PCO:        152  PCO 152 RFI 105 114000 Additional Sneezeguard Fully Approved$0.00 $0.00 $0.00 

12/17/20PCO:        153  PCO 153 RFI 109 Split System Line Set Routes Fully Approved$0.00 $0.00 $0.00 

12/17/20PCO:        154  PCO 154 RFI 115 Chain Hoist Questions Pending$8,231.30 $8,231.30 $8,231.30 

12/17/20PCO:        155  PCO 155 RFI 117 Misc Metals Channel Depth Pending$0.00 $0.00 $0.00 

12/17/20PCO:        156  PCO 156 RFI 120 Control Joint Depth Pending$0.00 $0.00 $0.00 

12/18/20PCO:        157  PCO 157 RFI 60 Structural Metals Questions Pending$0.00 $0.00 $0.00 

12/21/20PCO:        158  PCO 158 RFI 113 Occupancy Sensor Point Pending$0.00 $0.00 $0.00 

12/21/20PCO:        159  PCO 159 RFI 122 Hoist Beam & Roof Joist Conflict at Elev #1 Pending$600.00 $600.00 $600.00 

PCO:        160  UHL - Elementary - ASI's Fully Approved$0.00 $0.00 $0.00 

PCO:        161  UHL - Elementary - PR's Fully Approved($4,510.00)($4,510.00)($4,510.00)

12/23/20PCO:        162  PCO 162 Expedited Contract Award & Material Cost Savings Pending$0.00 $0.00 $0.00 

12/23/20PCO:        163  PCO 163 ASI-10 Arch, Struct & Mech Coord Revisions Pending$2,600.00 $2,600.00 $2,600.00 

12/24/20PCO:        164  PCO 164 RFI 123 Finishing of Short Wall W of Door 1603A Pending$0.00 $0.00 $0.00 

12/24/20PCO:        165  PCO 165 Frost Ripping Fully Approved$3,286.25 $3,286.25 $3,286.25 

01/04/21PCO:        167  PCO 167 RFP 12R1 Response to RFI 107 Pending$0.00 $0.00 $0.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

01/07/21PCO:        168  PCO 168 RFI 103 Mech Room Equip & AHU Weight Pending$0.00 $0.00 $0.00 

01/11/21PCO:        169  PCO 169 RFI 121 Sanitary Mains/Footings Pending$0.00 $0.00 $0.00 

01/11/21PCO:        170  PCO 170 RFI 124 Metal Stair to CMU Connections Pending$0.00 $0.00 $0.00 

01/11/21PCO:        173  PCO 173 RFI 134 Track Striping Layout Pending$0.00 $0.00 $0.00 

PCO:        174  PCO 174 RFI 135 Rodent and/or Insect Screen Pending$0.00 $0.00 $0.00 

01/11/21PCO:        175  PCO 175 RFI 136 Wtrprfng at 2537 Below Grade Found. Pending$0.00 $0.00 $0.00 

01/11/21PCO:        176  PCO 176 HAWK WS 03-A Cold Weather Conditions Pending$91,369.67 $91,369.67 $91,369.67 

01/13/21PCO:        177  PCO 177 RFP 13 Electrical Revisions at Gym Pending$0.00 $0.00 $0.00 

01/14/21PCO:        178  PCO 178 Deduct Structural Engineers Allowance Partial($6,400.00)($6,400.00)($6,400.00)

PCO:        179  Peterson: Extra Lean Mix Fully Approved$61,001.32 $61,001.32 $61,001.32 

01/19/21PCO:        180  PCO 180 RFP13R Electrical Revisions at Gym Pending$0.00 $0.00 $0.00 

01/19/21PCO:        181  PCO 181 EGE RFI 102 Controls Sequence Discrepancies Pending$0.00 $0.00 $0.00 

01/20/21PCO:        182  PCO 182 Rock Crushing Quality & Quantity Fully Approved$98,470.00 $98,470.00 $98,470.00 

01/20/21PCO:        183  Peterson Snow Plowing Fully Approved$2,866.88 $2,866.88 $2,866.88 

01/20/21PCO:        184  PCO 184 Monument Sign to BP-1 Pending$0.00 $0.00 $0.00 
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

01/20/21PCO:        185  PCO 185 Remove Tax from Signage Alternates Pending$216.70 $216.70 $216.70 

01/20/21PCO:        186  PCO 186 Connections (H-1, 4, 5, 6 & 7's) Fully Approved$7,100.00 $7,100.00 $7,100.00 

01/21/21PCO:        187  PCO 187 RFI 116 Cantilevered Plan Area 2 Pending$0.00 $0.00 $0.00 

01/21/21PCO:        188  PCO 188 RFI 125 Sanitary Line thru Footing Wall-Step Down Pending$0.00 $0.00 $0.00 

PCO:        189  PCO 189 RFI 140 Lift Station Future Details Pending$0.00 $0.00 $0.00 

PCO:        190  PCO 190 RFI 141 Hooked-Straight Dowels Pending$0.00 $0.00 $0.00 

01/21/21PCO:        191  PCO 191 RFI 142 Precast/CMU Bearing @ Stair Shafts Pending$0.00 $0.00 $0.00 

01/21/21PCO:        192  PCO 192 RFI 143 Spray Foam @ Roof Parapet Pending$0.00 $0.00 $0.00 

Subtotals for PCO Reason:  PCO - Contingency ($2,384,209.00) ($2,384,209.00) ($2,384,209.00)
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Project : 1922018-02  Virginia Eveleth-Gilbert (Rock Ridge) High School PM: Paul Noll

PCO Summary - by Reason Code

PCO Reason:  PCO - Value Engineering

12/02/20PCO:        114  PCO 114 RFP 6 - Value Management 4 Fully Approved($681,200.00)($681,200.00)($681,200.00)

11/10/20PCO:        115  PCO 115 RFP 3 - Value Management 1 Partial($356,641.73)($356,641.73)($356,641.73)

PCO:        117  PCO 117 RFP 5 - Value Management 3 Partial($12,306.12)($12,306.12)($12,306.12)

12/02/20PCO:        134  PCO 134 RFP 4R - Value Management 2 Partial($192,266.80)($192,266.80)($189,796.73)

Subtotals for PCO Reason:  PCO - Value Engineering ($1,239,944.58) ($1,242,414.65) ($1,242,414.65)
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I. Executive Summary: The Eveleth-Gilbert Elementary School project is 40% complete and 

on-track for success!   

Project Team:  

• The key to our success on this project has been the collaborative efforts of the Project Team.  

The Rock Ridge Public Schools staff (Owner), partnership of Cuningham Group Architects 

and Architectural Resources (Designers), Kraus-Anderson Construction Company “KA” 

(Construction Manager – Agent), and numerous Construction Contractors, Design Consultants, 

& other Professional Services providers, working with the code and local municipality 

officials/inspectors, in cooperation with the local neighbors and citizens.  This collaboration is 

enabled by proactive and continuous communication.  There has been a delicate balance of 

priorities to meet and exceed the expectations for the Owner.   

The Project Team has remained focused on four priorities throughout the life of this project: 

• Safety: A prerequisite to all other priorities that does not get compromised for any reason.  

The safety of the owner staff, design team, general public, Construction Manager Team, and 

construction workers is first and foremost to the project team.   

o The design team has adhered to all “Life Safety” code requirements as well as unique 

project-specific safety concerns, during the design of the building and site.   

o The Construction Manager (KA) “Safety Policy” provides a framework of procedures 

and practices that guide project site activities in a safe manner.   

o There have been NO (0) lost time accidents on the project. 

o There have been NO (0) OSHA violations on the project.  

o The MN OSHA Consultation Program is being utilized on this project to proactively 

assess, clearly identify, and improve site safety. 

o There have been NO (0) safety issues involving the public/neighbors of the project 

site.   

o “New Employee Orientation Safety Training” has been conducted by each new 

employee on the site, making all new workers on the site aware of project site 

hazards.   

o Weekly “Tool Box Talks” on various site applicable safety subjects have maintained a 

focus on working safely.   

o There have been routine and random safety inspections on the project site that have 

yielded valuable hazard analysis and corrective actions, that have mitigated risks and 

made the project a safer workplace.     

o Immediate reaction to the COVID-19 Epidemic has resulted in policies and practices 

that have enabled safe project progress with minimal delay.    

o The KA Project Superintendent provides continuous supervision and safety 

enforcement on the project site.    

 

• Schedule: In spite of the existing project geologic conditions, building envelope installation 

during winter conditions, and COVID – 19 Pandemic potential delays, the project remains on 

schedule for Substantial Completion on November 26, 2021. There will be minor punch 

list work, finishes touch-up, final cleaning, owner training, and MEP Commissioning through 
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December,2021. 

 

• Quality: The scrutiny (bid tabbing) of low bid contractors to ensure full coverage of scope 

within the bid price, as well as financial and past project performance reviews prior to 

recommendation for contract award, has resulted in a high quality team that provides 

specialized competencies in each work scope.  The continuous project site supervision by the 

Construction Manager (CM) Project Superintendent, enforcing the CM “Quality Assurance 

Policy” and associated procedures, has enabled a high quality construction product to date. 

o A targeted “Pre-Installation Meeting” process has been, and will continue to be 

conducted on the project, to proactively review exterior building envelope detailing 

and performance needs, to ensure that this project’s highly-intensive envelope air 

infiltration requirements are met by the District’s Contractors. 

o As requested in Article 3.3.20.1. of the C-132 Owner Agreement, the following 

documents are being diligently tracked & are available for examination upon request 

by the Rock Ridge Public Schools at any time: 

� Daily Logs 

� Testing & Special Inspections Reports 

� Non-Conforming Work Reports 

� There have been no un-addressed Non-Conforming Work Reports on the 

project to date. 

 

• Cost: All Project Team Members have maintained focus on the budget since the first 

preconstruction design meeting.  As the “First School Project”, there have been changes that 

have improved the Basis of Design (BOD) for the future Virginia Elementary School project.  

These changes have provided a template that addresses the unique needs, accommodations 

and amenities that support the mission of this new owner initiative.  

• The continued Project Team collaborative efforts, close supervision of the construction, 

proactive and continuous communications, and delicate balancing of the above priorities will 

undoubtedly result in a successful project that exceeds the owner’s expectations. 
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II. Project Progression Photos & Current Progress Photos  

(June 2020 through January 2021) 

 
June 18, 2020 

 
July 30, 2020 

 
August 27, 2020 

 
September 24, 2020 
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October 08, 2020 

 
November 19, 2020 

 
December 17, 2020 

 
January 14, 2020 



Eveleth-Gilbert Elementary School – Quarterly Project Update Page 8 of 16 

 

 
Gym from West 

 
MEP rough-in in progress in gym 

 
Insulated Panels on West side of building 

 
Interior Slab North side of Heart Commons 

 
Level 2 North side of Heart Commons 

 
Power & Gas Utilities at South end of building 
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Kitchen Slab South side of Heart  

South learning wing from Southeast 

 
Level 2 South Learning Wing from East 

 
Courtyard from East 

 
North Learning Wing from South 

 
Level 2 North Learning Wing from West 
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III. Schedule Status 

Level 1  
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III. Schedule Status 

Level 2 
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III. Schedule Status 

Roof 
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III. Schedule Status – Overall Schedule 
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III. Schedule Status – Overall Schedule – Bar Chart Diagram 
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IV. Master Budget Summary – Original Budget vs. Current/Projected Costs as of 01/07/21 
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V. Informational Logs – Submittals, RFI’s, Contingency (see attached logs) 

 



 

Submittal Log Reviewed and Closed

Project Number: 1922019-02 In Review Printed: 21 JAN 2021

Project Name: Eveleth-Gilbert Elementary School Issued to Contractor

Number Rev Spec Section Package Title State Response Assigned To Due Date

030505-01 0 03 0505 03-A Concrete Underslab Vapor Barrier - Product Data Closed Approved

030505-04 0 03 0505 03-A Concrete Underslab Vapor Barrier - Manufacturer's Installation Instructions Closed Approved

030505-03 0 03 0505 03-A Concrete Underslab Vapor Barrier - Samples Closed Approved

032000-01 0 03 2000 03-A Concrete Concrete Reinforcement - Shop Drawings Closed Furnish As Corrected

033511-01 0 03 3511 03-A Concrete Concrete Floor Finishes - Product Data Issued Mitch Witkofsky 11/18/2020

033511-02 0 03 3511 03-A Concrete Concrete Mix Designs - Samples Closed Approved

033511-03 0 03 3511 03-A Concrete Revised Mix Design for Faster Curing – If Needed Closed Furnish As Corrected

034113-01 1 03 4113 03-B Structural Precast Precast Concrete Hollow Core Plank - Shop Drawings Closed Furnish As Corrected

034113-02 1 03 4113 03-B Structural Precast Precast Concrete Panels - Calculations Closed Approved

034113-03 0 03 4113 03-B Structural Precast Caulking - Product Data Closed Approved

034500-03 0 03 4500 03-C Architectural Precast Precast Architectural Concrete Wall Panels - Samples Closed Approved

034500-02 0 03 4500 03-C Architectural Precast Precast Architectural Concrete Wall Panels - Shop Drawings Closed Furnish As Corrected

034500-01 0 03 4500 03-C Architectural Precast Precast Architectural Concrete Wall Panels - Product Data Closed Approved

034500-04 0 03 4500 03-C Architectural Precast Wells Concrete Mock-Up Approval Form Closed Furnish As Corrected

042731-01 1 04 2731 04-A Masonry Unit Masonry Material - Samples Issued Michael Louhi 11/16/2020

042731-02 0 04 2731 04-A Masonry Concrete Masonry Unit - Product Data Closed Furnish As Corrected

042731-03 0 04 2731 04-A Masonry Bituminous Plastic Cement - Product Data Issued Michael Louhi 11/17/2020

042731-04 0 04 2731 04-A Masonry Mortar Materials - Product Data Issued Michael Louhi 11/18/2020

042731-06 0 04 2731 04-A Masonry Through-Wall Flashing - Product Data Issued Michael Louhi 11/19/2020

042731-05 1 04 2731 04-A Masonry Masonry Cast-Stone - Samples Issued Michael Louhi 11/20/2020

042731-07 0 04 2731 04-A Masonry Masonry Cast-Stone - Shop Drawings In Review Jen Stodola 12/30/2020

048600-01 0 04 8600 31-A Site Clearing and Earthwork Dry-Stacked Stone Walls - Product Data Issued Burny Tibbetts 05/03/2021

051200-02 0 05 1200 05-A Structural Steel - Material Only Sequence (1) Anchor Bolts and Embeds - Shop Drawings Closed Furnish As Corrected

051200-03 0 05 1200 05-A Structural Steel - Material Only Sequence 101 Embed Placement - Shop Drawings Closed For Record

052100-02 0 05 2100 05-A Structural Steel - Material Only Steel Joist Framing - Welders Certificate Issued Louis Mattson 11/16/2020

052100-03 0 05 2100 05-A Structural Steel - Material Only Area B Gym Roof Decking & Joist Framing Plan – Shop Drawings Closed Furnish As Corrected

052100-04 0 05 2100 05-A Structural Steel - Material Only Sequence 01 Area A & B Level 2 & Roof Placing Plan – Shop Drawings Closed Furnish As Corrected

052100-05 0 05 2100 05-A Structural Steel - Material Only Joist and Deck Area C and D - Shop Drawings Closed Furnish As Corrected

052100-01 1 05 2100 05-A Structural Steel - Material Only Area A Roof Decking, Roof Joist Framing, & Level 2 Framing Plans – Shop Drawings Closed Furnish As Corrected

052100-06 0 05 2100 05-A Structural Steel - Material Only Sequence 02 - Area B Roof Placing Plan - Shop Drawings Closed Furnish As Corrected

052100-07 0 05 2100 05-A Structural Steel - Material Only Sequence 100 - Anchor Bolt Plan - Areas A, B, C and D Closed For Record

052100-08 0 05 2100 05-A Structural Steel - Material Only Sequence 01 Roof Placing Plan Area A & B ONLY – Shop Drawings Closed Furnish As Corrected

052100-09 0 05 2100 05-A Structural Steel - Material Only Sequence 03 Area D Level 2 & Roof Placing Plan – Shop Drawings Closed Furnish As Corrected

052100-10 0 05 2100 05-A Structural Steel - Material Only Area C - Level 2 and Roof Placing Plan Closed Furnish As Corrected

052100-11 0 05 2100 05-A Structural Steel - Material Only Area A Elevator Embed Plates Closed Furnish As Corrected

052100-13 0 05 2100 05-A Structural Steel - Material Only Area A Treehouse Placing Plan - Shop Drawings Closed Furnish As Corrected

052100-09R1 0 05 2100 05-A Structural Steel - Material Only AREA D - LEVEL 2 AND ROOF PLACING PLAN Closed Furnish As Corrected

052100-12 2 05 2100 05-A Structural Steel - Material Only Loading Dock, & Stairwells Stairs – Shop Drawings Closed Furnish As Corrected

052100-16 0 05 2100 05-A Structural Steel - Material Only Bridge Guard Rail - Shop Drawings Issued Louis Mattson 11/12/2020

052100-17 0 05 2100 05-A Structural Steel - Material Only Ships Ladder & Loading Dock Guardrail – Shop Drawings Closed Furnish As Corrected

052100-15 1 05 2100 05-A Structural Steel - Material Only Guardrails - Shop Drawings and Calculations Issued Louis Mattson 12/21/2020

052100-14 2 05 2100 05-A Structural Steel - Material Only Commons Stair and Commons South Stair - Shop Drawings and Calculations Issued Louis Mattson 01/08/2021

053100-01 0 05 3100 05-A Structural Steel - Material Only Steel Decking - Shop Drawings Closed For Record

054000-01 1 05 4000 09-A Metal Studs and Drywall Cold Formed Metal Framing - Shop Drawings Closed Furnish As Corrected
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Submittal Log Reviewed and Closed

Project Number: 1922019-02 In Review Printed: 21 JAN 2021

Project Name: Eveleth-Gilbert Elementary School Issued to Contractor

Number Rev Spec Section Package Title State Response Assigned To Due Date

054000-02 0 05 4000 09-A Metal Studs and Drywall Cold-Formed Metal Framing - Calculations Closed Revise and Resubmit

054000-03 1 05 4000 09-A Metal Studs and Drywall Cold Formed Metal Framing - Revised Shop Drawings Closed Furnish As Corrected

055100-02 0 05 5100 05-D Miscellaneous Metals Metal Stairs and Railings - Welders' Certificate Issued Louis Mattson 11/16/2020

055100-01 0 05 5100 05-D Miscellaneous Metals Metal Stairs and Railings - Shop Drawings Issued Louis Mattson 06/16/2020

061000-02 1 06 1000 06-A Rough Carpentry Rough Carpentry/3"X14" Timbers - Product Data Issued Clay Witkofsky 01/04/2021

062000-02 0 06 2000 06-C Finished Carpentry Finish Carpentry - Samples Issued Scott Maniak 12/14/2020

062000-01 0 06 2000 06-C Finished Carpentry Finish Carpentry - Shop Drawings Issued Scott Maniak 12/14/2020

064100-03 0 06 4100 06-C Finished Carpentry Architectural Wood Casework - Samples Issued Scott Maniak 12/14/2020

064100-02 0 06 4100 06-C Finished Carpentry Architectural Wood Casework - Product Data Issued Scott Maniak 12/14/2020

064100-01 0 06 4100 06-C Finished Carpentry Architectural Wood Casework - Shop Drawings Issued Scott Maniak 12/14/2020

064216-03 0 06 4216 06-C Finished Carpentry Wood Paneling - Samples Issued Scott Maniak 12/14/2020

064216-02 0 06 4216 06-C Finished Carpentry Wood Paneling - Shop Drawings Issued Scott Maniak 12/14/2020

064216-01 0 06 4216 06-C Finished Carpentry Wood Paneling - Product Data Issued Scott Maniak 12/14/2020

066100-02 0 06 6100 06-C Finished Carpentry Solid Surface Fabrications - Product Data Issued Scott Maniak 12/14/2020

066100-01 0 06 6100 06-C Finished Carpentry Solid Surface Fabrications - Shop Drawings Issued Scott Maniak 12/14/2020

071400-01 0 07 1400 03-A Concrete Fluid-Applied Waterproofing - Product Data Closed Approved

072100-03 0 07 2100 07-H EPDM Roofing Thermal Insulation - Product Data Closed For Record

072100-02 1 07 2100 07-B Spray Foam Insulation Thermal Insulation - Product Data Closed Furnish As Corrected

072100-04 0 07 2100 07-H EPDM Roofing Thermal Insulation - Shop Drawing Closed Not Reviewed

072100-05 1 07 2100 07-B Spray Foam Insulation SWD Cold Weather Spray Foam – Product Data Closed Approved

074213-01 0 07 4213 07-F Metal Panels Metal Wall Panels - Product Data Closed Approved

074213-03 0 07 4213 07-F Metal Panels Metal Wall Panels - Samples Issued Jordan Hren 11/20/2020

074213-04 0 07 4213 07-F Metal Panels Metal Wall Panels - Mock-Up Issued Jordan Hren 02/22/2021

074213-02 1 07 4213 07-F Metal Panels Metal Wall Panels - Shop Drawings Closed Furnish As Corrected

074214-01 0 07 4214 07-F Metal Panels Insulated Metal Wall Panels - Product Data Closed Furnish As Corrected

074214-02 4 07 4214 07-F Metal Panels Insulated Metal Wall Panel - Shop Drawings Closed Furnish As Corrected

074643-02 0 07 4643 06-A Rough Carpentry Composition Cladding - Samples Issued Clay Witkofsky 12/14/2020

074643-01 1 07 4643 06-A Rough Carpentry Composition Cladding - Product Data Closed Furnish As Corrected

075323-03 0 07 5323 07-H EPDM Roofing EPDM - Shop Drawings Closed Furnish As Corrected

075323-01 0 07 5323 07-H EPDM Roofing EPDM - Product Data Closed Approved

076200-07 0 07 6200 07-H EPDM Roofing Sheet Metal Flashing and Trim - Samples Closed Furnish As Corrected

076200-04 0 07 6200 06-A Rough Carpentry Sheet Metal Flashing and Trim - Product Data Issued Clay Witkofsky 11/16/2020

076200-03 0 07 6200 07-H EPDM Roofing Sheet Metal Flashing and Trim - Product Data Issued Cellsey Putzel 11/16/2020

076200-02 0 07 6200 07-F Metal Panels Sheet Metal Flashing and Trim - Product Data Closed For Record

076200-01 0 07 6200 04-A Masonry Sheet Metal Flashing and Trim - Product Data Issued Michael Louhi 11/16/2020

076200-05 0 07 6200 08-F Entrances, Storefront and Curtain Wall Air Barrier Substitution Request - Product Data Closed Furnish As Corrected

077200-01 0 07 7200 07-H EPDM Roofing Roof Accessories - Product Data Closed Approved

078400-03 0 07 8400 26-A Electrical Firestopping - Product Data Closed Approved

078400-01 0 07 8400 23-B Combined Mechanical Firestopping - Product Data Issued Ross Taylor 01/04/2021

078400-02 0 07 8400 21-A Fire Suppression Firestopping - Product Data Issued Kenneth Schlais 01/04/2021

079200-02 0 07 9200 06-A Rough Carpentry Joint Sealants - Product Data Issued Clay Witkofsky 01/04/2021

079200-01 0 07 9200 07-K Joint Sealant Joint Sealants - Product Data Closed Approved

081113-02 0 08 1113 08-A Doors, Frames and Hardware Hollow Metal Doors and Frames - Product Data Closed Furnish As Corrected

081113-01 1 08 1113 08-A Doors, Frames and Hardware Hollow Metal Doors and Frames - Shop Drawings Closed Furnish As Corrected
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081416-01 0 08 1416 08-A Doors, Frames and Hardware Flush Wood Doors - Product Data Closed Furnish As Corrected

081416-02 0 08 1416 08-A Doors, Frames and Hardware Flush Wood Doors - Shop Drawings Closed For Record

081416-03 0 08 1416 08-A Doors, Frames and Hardware Flush Wood Doors - Samples In Review Jen Stodola 01/08/2021

083100-02 0 08 3100 08-A Doors, Frames and Hardware Access Doors and Panels - Shop Drawings Closed For Record

083100-01 0 08 3100 08-A Doors, Frames and Hardware Access Doors and Panels - Product Data Closed Furnish As Corrected

083223-03 0 08 3223 08-F Entrances, Storefront and Curtain Wall Sliding/Folding Glazed Doors/Walls - Samples Issued Brad Ramberg 11/30/2020

083223-02 0 08 3223 08-F Entrances, Storefront and Curtain Wall Sliding/Folding Glazed Doors/Walls - Shop Drawings Closed Furnish As Corrected

083223-01 0 08 3223 08-F Entrances, Storefront and Curtain Wall Sliding/Folding Glazed Doors/Walls - Product Data Closed For Record

083313-02 0 08 3313 08-E Overhead and Coiling Door Coiling Counter Doors - Shop Drawings Closed Furnish As Corrected

083313-01 0 08 3313 08-E Overhead and Coiling Door Coiling Counter Doors - Product Data In Review Jen Stodola 02/26/2021

083326-03 0 08 3326 08-E Overhead and Coiling Door Overhead Coiling Grilles - Samples Issued Shawn Bolf 12/07/2020

083326-02 0 08 3326 08-E Overhead and Coiling Door Overhead Coiling Grilles - Shop Drawings Closed Furnish As Corrected

083326-01 0 08 3326 08-E Overhead and Coiling Door Overhead Coiling Grilles - Product Data In Review Jen Stodola 02/26/2021

083613-02 0 08 3613 08-E Overhead and Coiling Door Sectional Doors - Product Data In Review Jen Stodola 01/29/2021

083613-03 0 08 3613 08-E Overhead and Coiling Door Sectional Doors - Samples Issued Shawn Bolf 12/07/2020

083613-01 1 08 3613 08-E Overhead and Coiling Door Sectional Doors - Shop Drawings In Review Jen Stodola 01/18/2021

084313-01 0 08 4313 08-F Entrances, Storefront and Curtain Wall Aluminum-Framed Entrances and Storefronts - Product Data In Review Jen Stodola 01/15/2021

084313-03 0 08 4313 08-F Entrances, Storefront and Curtain Wall Aluminum-Framed Entrances and Storefronts - Samples In Review Jen Stodola 01/15/2021

084313-02 0 08 4313 08-F Entrances, Storefront and Curtain Wall Aluminum-Framed Entrances and Storefronts - Shop Drawings In Review Jen Stodola 01/15/2021

084313-04 0 08 4313 08-F Entrances, Storefront and Curtain Wall Air Barrier - Product Data Closed Approved

084413-03 0 08 4413 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum Curtain Walls - Samples Issued Brad Ramberg 11/16/2020

084413-02 0 08 4413 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum Curtain Walls - Shop Drawings Closed Furnish As Corrected

084413-01 0 08 4413 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum Curtain Walls - Product Data Closed For Record

084413.11-02 0 08 4413.11 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum/Lamboo Composite Curtain Walls - Shop Drawings Closed Furnish As Corrected

084413.11-01 0 08 4413.11 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum/Lamboo Composite Curtain Walls - Product Data Closed For Record

084413.11-03 1 08 4413.11 08-F Entrances, Storefront and Curtain Wall Glazed Aluminum/Lamboo Composite Curtain Walls - Samples Issued Brad Ramberg 11/16/2020

085213-03 0 08 5213 08-F Entrances, Storefront and Curtain Wall Aluminum/Wood Composite Windows - Samples Closed Furnish As Corrected

085213-02 0 08 5213 08-F Entrances, Storefront and Curtain Wall Aluminum/Wood Composite Windows - Shop Drawings Closed Furnish As Corrected

085213-01 0 08 5213 08-F Entrances, Storefront and Curtain Wall Aluminum/Wood Composite Windows - Product Data Closed For Record

087100-02 0 08 7100 08-A Doors, Frames and Hardware Door Hardware - Product Data Closed Furnish As Corrected

087100-01 0 08 7100 08-A Doors, Frames and Hardware Door Hardware - Shop Drawings Closed For Record

087100-03 0 08 7100 08-A Doors, Frames and Hardware Door Hardware - Samples Issued Andrew Gilberg 11/18/2020

088000-01 0 08 8000 08-F Entrances, Storefront and Curtain Wall Glazing - Product Data Closed For Record

088000-02 0 08 8000 08-F Entrances, Storefront and Curtain Wall Glazing - Samples Closed Furnish As Corrected

088300-04 0 08 8300 08-F Entrances, Storefront and Curtain Wall Mirrors (Unframed) - Samples Issued Brad Ramberg 01/25/2020

088300-03 0 08 8300 08-F Entrances, Storefront and Curtain Wall Mirrors (Unframed) - Product Data Issued Brad Ramberg 01/25/2020

088300-02 0 08 8300 10-A Specialties - Material Only Mirrors (Framed) - Samples Issued Iana  Koretska 01/25/2021

088300-01 0 08 8300 10-A Specialties - Material Only Mirrors (Framed) - Product Data Issued Iana  Koretska 01/25/2021

089100-03 0 08 9100 07-F Metal Panels Louvers - Samples Issued Jordan Hren 11/23/2020

089100-01 0 08 9100 07-F Metal Panels Louvers - Shop Drawings In Review Jen Stodola 01/08/2021

089100-02 1 08 9100 07-F Metal Panels Louvers - Product Data Closed Furnish As Corrected

092116-01 0 09 2116 09-A Metal Studs and Drywall Gypsum Board Assemblies - Product Data Closed Furnish As Corrected

093000-03 0 09 3000 09-B Tile Tiling - Samples In Review Jen Stodola 01/01/2021

093000-02 0 09 3000 09-B Tile Tiling - Shop Drawings Issued Jake Skelly 01/25/2021
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093000-01 0 09 3000 09-B Tile Tiling - Product Data In Review Casey Nies 02/08/2021

095100-03 0 09 5100 09-C Ceilings and Acoustical Treatment Suspended Acoustical Ceilings - Samples Issued Bret Ehnes 11/23/2020

095100-02 0 09 5100 09-C Ceilings and Acoustical Treatment Suspended Acoustical Ceilings - Product Data In Review Jen Stodola 02/26/2021

095100-01 0 09 5100 09-C Ceilings and Acoustical Treatment Suspended Acoustical Ceilings - Shop Drawings Issued Bret Ehnes 01/25/2021

096466-03 0 09 6466 09-F Wood Athletic Flooring Wood Athletic Flooring - Samples Closed Furnish As Corrected

096466-02 0 09 6466 09-F Wood Athletic Flooring Wood Athletic Flooring - Shop Drawings In Review Jen Stodola 01/01/2021

096466-01 0 09 6466 09-F Wood Athletic Flooring Wood Athletic Flooring - Product Data In Review Jen Stodola 01/01/2021

096500-03 0 09 6500 09-D Flooring - Resilient and Carpet Resilient Flooring - Samples Issued Jill Hammer 11/23/2020

096500-02 0 09 6500 09-D Flooring - Resilient and Carpet Resilient Flooring - Shop Drawings Issued Jill Hammer 01/25/2021

096500-01 0 09 6500 09-D Flooring - Resilient and Carpet Resilient Flooring - Product Data Issued Jill Hammer 11/23/2020

096623-03 0 09 6623 09-G Resinous Matrix Terrazzo Resinous Matrix Terrazzo Flooring - Samples In Review Jen Stodola 02/08/2021

096623-02 0 09 6623 09-G Resinous Matrix Terrazzo Resinous Matrix Terrazzo Flooring - Shop Drawings In Review Jen Stodola 02/08/2021

096623-01 0 09 6623 09-G Resinous Matrix Terrazzo Resinous Matrix Terrazzo Flooring - Product Data In Review Jen Stodola 02/08/2021

096813-01 0 09 6813 09-D Flooring - Resilient and Carpet Tile Carpeting - Product Data Issued Jill Hammer 11/23/2020

096813-02 0 09 6813 09-D Flooring - Resilient and Carpet Tile Carpeting - Samples In Review Jen Stodola 02/26/2021

097200-03 0 09 7200 09-K Painting and Wall Covering Wall Coverings - Samples Issued Troy Minks 11/30/2020

097200-01 0 09 7200 09-K Painting and Wall Covering Wall Coverings - Product Data In Review Jen Stodola 01/01/2021

097733-02 0 09 7733 06-A Rough Carpentry Glass Fiber Reinforced Plastic Panels - Samples Closed Furnish As Corrected

097733-01 0 09 7733 06-A Rough Carpentry Glass Fiber Reinforced Plastic Panels - Product Data Closed Furnish As Corrected

098400-01 0 09 8400 09-C Ceilings and Acoustical Treatment Acoustic Room Components - Product Data Issued Bret Ehnes 11/30/2020

098400-02 0 09 8400 09-C Ceilings and Acoustical Treatment Acoustic Room Components - Shop Drawings Issued Bret Ehnes 01/25/2021

098400-03 0 09 8400 09-C Ceilings and Acoustical Treatment Acoustic Room Components - Samples Issued Bret Ehnes 11/30/2020

099113-01 0 09 9113 09-K Painting and Wall Covering Exterior Painting - Product Data In Review Jen Stodola 01/01/2021

099113-02 0 09 9113 09-K Painting and Wall Covering Exterior Painting - Samples Closed For Record

099123-02 0 09 9123 09-K Painting and Wall Covering Interior Painting - Samples In Review Jen Stodola 01/29/2021

099123-01 0 09 9123 09-K Painting and Wall Covering Interior Painting - Product Data In Review Jen Stodola 01/01/2021

101101-03 0 10 1101 10-A Specialties - Material Only Visual Display Boards - Samples In Review Jen Stodola 01/01/2021

101101-02 0 10 1101 10-A Specialties - Material Only Visual Display Boards - Shop Drawings In Review Jen Stodola 01/01/2021

101101-01 0 10 1101 10-A Specialties - Material Only Visual Display Boards - Product Data Issued Iana  Koretska 12/21/2020

101400-06 0 10 1400 10-B Signage Signage (Exterior) - Shop Drawings In Review Jen Stodola 01/01/2021

101400-05 0 10 1400 10-B Signage Signage (Exterior) - Samples Issued Andi Ringsred 02/15/2021

101400-04 0 10 1400 10-B Signage Signage (Exterior) - Product Data Issued Andi Ringsred 02/15/2021

101400-02 0 10 1400 10-A Specialties - Material Only Signage (Interior) - Samples Issued Iana  Koretska 12/14/2020

101400-01 0 10 1400 10-A Specialties - Material Only Signage (Interior) - Product Data Issued Iana  Koretska 12/14/2020

102601-02 0 10 2601 10-A Specialties - Material Only Wall and Corner Guards - Samples Issued Iana  Koretska 12/14/2020

102601-01 0 10 2601 10-A Specialties - Material Only Wall and Corner Guards - Product Data In Review Jen Stodola 01/04/2021

102800-02 0 10 2800 10-A Specialties - Material Only Toilet Accessories - Samples Issued Iana  Koretska 12/14/2020

102800-01 0 10 2800 10-A Specialties - Material Only Toilet Accessories - Product Data Closed Furnish As Corrected

104400-02 0 10 4400 10-A Specialties - Material Only Fire Protection Specialties - Shop Drawings Closed Furnish As Corrected

104400-01 0 10 4400 10-A Specialties - Material Only Fire Protection Specialties - Product Data Closed Not Reviewed

105126-03 0 10 5126 06-C Finished Carpentry Plastic (HDPE) Lockers - Samples In Review Jen Stodola 03/15/2021

105126-02 0 10 5126 06-C Finished Carpentry Plastic (HDPE) Lockers - Shop Drawings Issued Scott Maniak 03/01/2021

105126-01 0 10 5126 06-C Finished Carpentry Plastic (HDPE) Lockers - Product Data Issued Scott Maniak 03/01/2021

107500-02 0 10 7500 31-A Site Clearing and Earthwork Flagpole - Shop Drawings Issued Burny Tibbetts 03/22/2021

Page 4 of 7



 

Submittal Log Reviewed and Closed

Project Number: 1922019-02 In Review Printed: 21 JAN 2021

Project Name: Eveleth-Gilbert Elementary School Issued to Contractor

Number Rev Spec Section Package Title State Response Assigned To Due Date

107500-01 0 10 7500 31-A Site Clearing and Earthwork Flagpole - Product Data Issued Burny Tibbetts 03/22/2021

111313-01 0 11 1313 11-B Loading Dock Equipment Loading Dock Bumpers Product Data Issued Shawn Bolf 03/22/2021

114000-01 0 11 4000 11-F Food Service Equipment Foodservice Equipment - Shop Drawings (Custom Stainless Steel) Closed Furnish As Corrected

114000-02 0 11 4000 11-F Food Service Equipment Foodservice Equipment - Shop Drawings (Custom Fabrication) Closed Furnish As Corrected

114000-03 0 11 4000 11-F Food Service Equipment Foodservice Equipment - Shop Drawings (Rough-ins) Closed Furnish As Corrected

114000-04 0 11 4000 11-F Food Service Equipment Foodservice Equipment - Brochure/Product Data Closed Furnish As Corrected

116643-02 0 11 6643 11-K Gym Equipment Basketball Scoreboard - Shop Drawings Issued Travis LaFond 04/12/2021

116643-01 0 11 6643 11-K Gym Equipment Basketball Scoreboard - Product Data Closed For Record

116653-03 0 11 6653 11-K Gym Equipment Gymnasium Equipment - Samples Issued Travis LaFond 04/12/2021

116653-01 0 11 6653 11-K Gym Equipment Gymnasium Equipment - Product Data In Review Jen Stodola 04/26/2021

116653-02 1 11 6653 11-K Gym Equipment Gymnasium Equipment - Shop Drawings Issued Travis LaFond 04/12/2021

122400-01 0 12 2400 12-B Window Treatment Window Shades - Product Data Closed For Record

122400-03 0 12 2400 12-B Window Treatment Window Shades - Samples Issued Patrick O'Connor 12/21/2020

122400-02 1 12 2400 12-B Window Treatment Window Shades - Product Data and Shop Drawings Issued Patrick O'Connor 12/21/2020

123600-03 0 12 3600 06-C Finished Carpentry Countertops - Samples Issued Scott Maniak 03/01/2021

123600-02 0 12 3600 06-C Finished Carpentry Countertops - Shop Drawings Issued Scott Maniak 03/01/2021

123600-01 0 12 3600 06-C Finished Carpentry Countertops - Product Data Issued Scott Maniak 03/01/2021

126613-01 0 12 6613 12-H Bleachers Telescoping Bleachers - Product Data Closed Furnish As Corrected

126613-03 1 12 6613 12-H Bleachers Telescoping Bleachers - Samples In Review Jen Stodola 01/08/2021

126613-02 2 12 6613 12-H Bleachers Telescoping Bleachers - Shop Drawings In Review Jen Stodola 02/26/2021

142100-03 0 14 2100 14-B Elevators Electric Traction Elevators - Samples In Review Jen Stodola 01/01/2021

142100-02 0 14 2100 14-B Elevators Electric Traction Elevators - Shop Drawings Closed Furnish As Corrected

142100-01 0 14 2100 14-B Elevators Electric Traction Elevators - Product Data Closed For Record

211313-01 1 21 1313 21-A Fire Suppression Wet Pipe Sprinkler Systems - Shop Drawings Closed Furnish As Corrected

220529-01 0 22 0529 23-B Combined Mechanical Hangers and Supports for Plumbing - Underground Pipe Sleeves - Product Data Closed Furnish As Corrected

220700-01 0 22 0700 23-B Combined Mechanical Plumbing Insulation - Shop Drawings Closed Approved

221119-01 0 22 1119 23-B Combined Mechanical Domestic Water Piping Specialties - Product Data Closed Approved

221119-02 0 22 1119 23-B Combined Mechanical Domestic Water Piping Specialties - Shop Drawings Closed Approved

221123-01 0 22 1123 23-B Combined Mechanical Domestic Water Pumps - Product Data Closed Approved

221319-02 0 22 1319 23-B Combined Mechanical Sanitary Waste Piping Specialties - Shop Drawings Closed Approved

221329-01 0 22 1329 23-B Combined Mechanical Sanitary Sewage Pumps - Shop Drawings Closed Furnish As Corrected

221329-02 0 22 1329 23-B Combined Mechanical Sanitary Sewage Basin Extension Closed Approved

221413-01 0 22 1413 23-B Combined Mechanical Storm System Piping - Shop Drawings Issued Ross Taylor 11/30/2020

221423-01 0 22 1423 23-B Combined Mechanical Storm Piping Specialties - Product Data Closed Approved

223100-01 0 22 3100 23-B Combined Mechanical Water Softeners - Shop Drawings Closed Approved

223436-02 0 22 3436 23-B Combined Mechanical Gas-Fired Water Heaters - Product Data Closed Furnish As Corrected

224200-01 0 22 4200 23-B Combined Mechanical Plumbing Fixtures - Product Data Closed Revise and Resubmit

224200-01A 0 22 4200 23-B Combined Mechanical Plumbing Fixtures - Product Data Closed Furnish As Corrected

230510-01 0 23 0510 23-B Combined Mechanical Variable Frequency Motor Controllers - Product Data Closed Approved

230713-01 0 23 0713 23-B Combined Mechanical Duct Insulation - Product Data Closed Furnish As Corrected

230719-01 0 23 0719 23-B Combined Mechanical Hydronic Piping Insulation - Product Data Closed Approved

230923-01 0 23 0923 25-A Building Controls Building Management and Control Systems - Temperature Controls Closed Furnish As Corrected

230993-02 0 23 0993 23-B Combined Mechanical Heat Recovery Ventilators - Shop Drawings/Product Data Closed Furnish As Corrected

232113-01 0 23 2113 23-B Combined Mechanical Hydronic Grooved Piping - Shop Drawings Closed Approved
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232113-02 0 23 2113 23-B Combined Mechanical Hydronic Radiant Infloor Piping - Product Data Closed Furnish As Corrected

232119-01 0 23 2119 23-B Combined Mechanical Hydronic Piping Specialties - Product Data Closed Furnish As Corrected

232119-02 0 23 2119 23-B Combined Mechanical Hydronic Piping Specialties - Magnetic Inline Filter - Product Data Closed Approved

232119-03 0 23 2119 23-B Combined Mechanical Hydronic Piping Specialties - Suction Diffusers - Shop Drawings Closed Approved

232123-01 0 23 2123 23-B Combined Mechanical Hydronic Pumps - Product Data Closed Approved

232123-02 0 23 2123 23-B Combined Mechanical Hydronic Pumps - Radiant Mixing Blocks - Product Data Closed Approved

232300-01 0 23 2300 11-F Food Service Equipment Refrigerant Piping - Shop Drawings In Review Jen Stodola 01/29/2021

232516-01 0 23 2516 23-B Combined Mechanical Gas-Fired Tube Condensing Boilers - Product Data Closed Furnish As Corrected

233300-01 0 23 3300 23-B Combined Mechanical Air Duct Accessories - Product Data Closed Furnish As Corrected

233300-02 0 23 3300 23-B Combined Mechanical Air Duct Accessories - Equipment Data Closed Approved

233400-01 1 23 3400 23-B Combined Mechanical HVAC Fans - Shop Drawings Closed Approved

233400-02 0 23 3400 23-B Combined Mechanical Denlar Range Hood per PR013 MN DLI BP#2 Plan Review Revisions In Review Jen Stodola 02/08/2021

233616-01 0 23 3616 23-B Combined Mechanical Variable Air Volume Units - Shop Drawings Closed Furnish As Corrected

233616-03 0 23 3616 23-B Combined Mechanical Variable Air Volume Units - Shop Drawings Closed Furnish As Corrected

233700-02 0 23 3700 23-B Combined Mechanical Air Outlets and Inlets - Shop Drawings Closed Furnish As Corrected

233700-01 0 23 3700 23-B Combined Mechanical Air Outlets and Inlets - Product Data Closed Furnish As Corrected

235216-01 0 23 5216 23-B Combined Mechanical Boiler Stack - Product Data Closed Furnish As Corrected

236200-01 0 23 6200 23-B Combined Mechanical Condensing Units - Product Data Closed Furnish As Corrected

237313-01 0 23 7313 23-B Combined Mechanical Air Handling Units  - Product Data Closed Furnish As Corrected

238119-02 0 23 8119 23-B Combined Mechanical Air Conditioner Units - Shop Drawings Issued Ross Taylor 12/07/2020

238119-01 0 23 8119 23-B Combined Mechanical Air Conditioner Units - Product Data Issued Ross Taylor 12/07/2020

238123-02 0 23 8123 23-B Combined Mechanical Unitary Air Conditioner Units - Shop Drawings Issued Ross Taylor 12/07/2020

238123-01 0 23 8123 23-B Combined Mechanical Unitary Air Conditioner Units - Product Data Issued Ross Taylor 12/07/2020

238200-01 0 23 8200 23-B Combined Mechanical Terminal Units - Shop Drawings Closed Furnish As Corrected

260923-01 0 26 0923 26-A Electrical Lighting Control Devices - Shop Drawings Submitted Pete Auvinen

262413-01 0 26 2413 26-A Electrical Switchboards - Product Data & Shop Drawings Closed Approved as Noted

262413-02 0 26 2413 26-A Electrical Coordination Study of Switchboards Closed Approved

262416-01 0 26 2416 26-A Electrical Panel Boards - Product Data & Shop Drawings Closed Furnish As Corrected

262813-01 0 26 2813 26-A Electrical Fuses - Product Data & Shop Drawings Closed Approved

262816-02 0 26 2816 26-A Electrical Engine Generator and Automatic Transfer Switch - Shop Drawings Closed Approved

262816-01 0 26 2816 26-A Electrical Enclosed Switches - Product Data & Shop Drawings Closed Approved

265114-01 0 26 5114 26-A Electrical LED Lighting - Shop Drawings Issued Angela Zavodnik

265114-02 0 26 5114 26-A Electrical LED Lighting - Product Data In Review Jen Stodola 01/25/2021

270500-01 0 27 0500 26-A Electrical Communications General Requirements - Shop Drawings Closed Approved

270523-01 1 27 0523 26-A Electrical Wall Sleeves - Product Data Closed Approved

270526-01 0 27 0526 26-A Electrical Ground Bar, Grounding Wire - Product Data Closed Furnish As Corrected

271100-01 0 27 1100 26-A Electrical Patch Panels CAT 6 & 6A, Fiber, Cable Managers Closed Furnish As Corrected

271300-01 0 27 1300 26-A Electrical Cooper Backbone Cable Closed Furnish As Corrected

271500-01 0 27 1500 26-A Electrical Category 6 Cable - Product Data Closed Furnish As Corrected

271600-01 0 27 1600 26-A Electrical Category 6 Patch Cord - Product Data Closed Furnish As Corrected

271800-01 0 27 1800 26-A Electrical Example of Labeling - Product Data Closed Furnish As Corrected

274000-01 0 27 4000 26-A Electrical AV Multimedia General Requirements Closed Not Required

274100-01 0 27 4100 26-A Electrical Audio Visual Systems - Product Data Closed Not Required

275100-01 1 27 5100 26-A Electrical Distributed Communication Systems - Product Data In Review Jen Stodola 11/27/2020
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275113-01 0 27 5113 26-A Electrical Analog & Digital Clocks - Product Data Closed Approved

276000-02 0 27 6000 26-A Electrical Physical Security General Requirements - Product Data Closed Not Required

276200-01 2 27 6200 26-A Electrical Electronic Access Control System - Product Data Closed Revise and Resubmit

276400-01 1 27 6400 26-A Electrical Video Surveillance System - Product Data Approved Approved Linda Peterson

276600-01 2 27 6600 26-A Electrical Intrusion Detection - Product Data Approved Approved Linda Peterson

283113-02 0 28 3113 26-A Electrical Fire Alarm - Shop Drawings Issued Angela Zavodnik

283113-01 0 28 3113 26-A Electrical Fire Alarm - Product Data Closed Approved

321216-03 0 32 1216 32-A Asphalt Paving Asphalt Paving - Material Certificates Issued Matt Jamnick 03/08/2021

321216-02 0 32 1216 32-A Asphalt Paving Asphalt Paving - Qualification Data Issued Matt Jamnick 03/08/2021

321216-01 0 32 1216 32-A Asphalt Paving Asphalt Paving - Shop Drawings Issued Matt Jamnick 03/08/2021

321313-03 0 32 1313 31-A Site Clearing and Earthwork Concrete Paving - Design Mixtures Issued Burny Tibbetts 03/08/2021

321313-02 0 32 1313 31-A Site Clearing and Earthwork Concrete Paving - Samples Issued Burny Tibbetts 03/08/2021

321313-01 0 32 1313 31-A Site Clearing and Earthwork Concrete Paving - Product Data Issued Burny Tibbetts 03/08/2021

321700-03 0 32 1700 32-A Asphalt Paving Pavement Markings - Material Certificates Issued Matt Jamnick 03/08/2021

321700-02 0 32 1700 32-A Asphalt Paving Pavement Markings - Qualification Data Issued Matt Jamnick 03/08/2021

321700-01 0 32 1700 32-A Asphalt Paving Pavement Markings - Shop Drawings Issued Matt Jamnick 03/08/2021

321823-07 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Applicator’s Project References Issued Burny Tibbetts 03/22/2021

321823-06 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Manufacturer’s Project References Issued Burny Tibbetts 03/22/2021

321823-05 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Quality Management System Certification Issued Burny Tibbetts 03/22/2021

321823-03 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Material Safety Data Sheets Issued Burny Tibbetts 03/22/2021

321823-01 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Color Specifications Issued Burny Tibbetts 03/22/2021

321823-02 0 32 1823 31-A Site Clearing and Earthwork Court Line Paint - Technical Data Sheets and Color Chart Issued Burny Tibbetts 03/22/2021

323000-02 0 32 3000 31-A Site Clearing and Earthwork Site Furnishing - Setting Diagrams Issued Burny Tibbetts 03/22/2021

323000-01 0 32 3000 31-A Site Clearing and Earthwork Site Furnishing - Product Data Issued Burny Tibbetts 03/22/2021

323113-01 0 32 3113 32-D Fence Chainlink Fence - Shop Drawings Issued Scott Windorski 03/29/2021

323113-02 0 32 3113 32-D Fence Chainlink Fence - Product Data Issued Scott Windorski 03/29/2021

321313-05 1 32 3113 31-A Site Clearing and Earthwork Manhole Covers - Shop Drawings/Product Data Issued Burny Tibbetts 03/15/2021

323223-06 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Product Test Reports Issued Burny Tibbetts 03/15/2021

323223-05 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Product Certificates Issued Burny Tibbetts 03/15/2021

323223-04 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Delegated-Design Submittal Issued Burny Tibbetts 03/15/2021

323223-03 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Samples for Verification Issued Burny Tibbetts 03/15/2021

323223-01 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Product Data Issued Burny Tibbetts 03/15/2021

323223-02 0 32 3223 31-A Site Clearing and Earthwork Segmental Retaining Walls - Samples for Initial Selection Issued Burny Tibbetts 03/15/2021

329000-02 0 32 9000 31-A Site Clearing and Earthwork Landscape Work - Planting Schedule Issued Burny Tibbetts 03/29/2021

329000-01 0 32 9000 31-A Site Clearing and Earthwork Landscape Work - Plant and Material Certification Issued Burny Tibbetts 03/29/2021

329000-03 0 32 9000 31-A Site Clearing and Earthwork Plant Substitution Request - Lo Scape and Maple Closed Approved

330000-02 0 33 0000 31-A Site Clearing and Earthwork Utilities - Shop Drawings Closed Approved as Noted

330000-06 0 33 0000 31-A Site Clearing and Earthwork Curb Inlet Structures Closed

334100-02 1 33 4100 31-A Site Clearing and Earthwork Strom Utility Drainage Piping - Shop Drawings Closed Approved
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126 Level 2 Area C & D Sink Plumbing Clash with Steel Beams Casey Nies 01/21/2021 In Review

125 HC Plank Duct Opening Fix on Gridline D11 Pete Auvinen 01/22/2021 In Review

124 HC Plank Topping Slab Prep/Bonding Casey Nies 01/21/2021 In Review

123 HC Plank Extension Fix Detail @ Gridline D1 Pete Auvinen 01/18/2021 In Review

122 Rainscreen MP Butt Joint Detal 01/08/2021 Answered

121 Sleeve Proposal at Louvers 12/31/2020 Answered

120 MP/Roof Detail @ Gridline R1 12/23/2020 Answered

119 W21x101 Beam Fix for Precast Plank Height 12/22/2020 Answered

118 Infloor Manifolds (JK Mech RFI 004) 12/16/2020 Answered

117 Kitchen Floor Level Areas Dimensions Needed 12/15/2020 Answered

116 PR 017 Rev1 Monument Sign Foundation Dimensions/Elevations 12/23/2020 Answered

115 Window Sill Details A690 12/09/2020 Answered

114 10ga Base Flashing Detail 1/A490 12/09/2020 Answered

113 Core Drilling Precast Plank Answered

112 Location of Rooftop Condensers Kitchen Refrigeration Units 12/23/2020 Answered

111 Slip Joint In Vaulted Trusses Answered

110 6” Strap Around Openings for Membrane and IMP Answered

109 Area A Channels on Detail 8/S406 Answered

108 Ship Ladder Information (TrueNorth RFI 10) 11/20/2020 Answered

107 Bollard Information (TrueNorth RFI 09) Answered

106 Elevator Pit Ladder (TrueNorth RFI 08) Answered

105 Structural Details (TrueNorth RFI 07) Answered

104 Lighting Control (UHL RFI 03) 11/16/2020 Answered

103 Flow Meter (UHL RFI 02) 11/16/2020 Answered

102 Controls Sequence of Operation Discrepancies 11/27/2020 Answered

101 Bolt Hole Locations on Beam and Knife Plate Connections Answered

100 Roof Detail 5/A291 Answered

099 Area C, Bedrock at F-5 Footing & P-19 Pier Answered

Answered

In Review

Printed: 21 JAN 2021
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098 Kitchen - Steamer Drain Water tempering 10/23/2020 Answered

097 Steel Plate & Wood Blocking at Gym Parapet 10/21/2020 Answered

096 Kitchen - Heat shield for steamer 10/23/2020 Answered

095 Horizontal Sidewall Sprinkler (Summit Fire RFI 01) 10/26/2020 Answered

094 Area B/C CMU & H.C. Plank Conflict Answered

093 Insulated MP Firestopping at Floor Levels 10/20/2020 Answered

092 Parapet Membrane Behind IMP 10/23/2020 Answered

091 Knotty Pine Veneer Finish 10/16/2020 Answered

090 Area D South Wall Footing Step Depth 10/13/2020 Answered

089 Gym NE & SW Storefront Details 10/16/2020 Answered

088 Confirm Desired Laminate (St. Germain's Cabinets RFI 001) Answered

087 Area B P1 Piers/HSS6x6x12 Anchor Bolts 10/09/2020 Answered

086 Cul-De-Sac Material and Section Details 10/16/2020 Answered

085 Trash Enclosure Thickened Edge vs. Sonotubes 10/16/2020 Answered

084 RFI 078 COMMENT for Gym Doors 10/16/2020 Answered

083 Electrical Chases through HC Plank GE-11 10/12/2020 Answered

082 EPDM Roofing to 60mil 25yr Warranty 10/09/2020 Answered

081 Door and Hardware reviewed submittal RFI 10/09/2020 Answered

080 Sanitary Line Jurisdiction & Utility Easement(s) 10/09/2020 Answered

079 Additional Info for HSS at Treehouse (TrueNorth RFI 06) Answered

078 How to Install Frames for Doors 155.1 & 155.2 @ Gym 10/05/2020 Answered

077 Recess Kitch Slab vs. Transition Strip 10/07/2020 Answered

076 Foundation Insulation @ Stoop Locations 10/09/2020 Answered

075 Rigid Insulation @ SW Corner Loading Dock 10/05/2020 Answered

074 Area C and D Top of Foundation Wall Answered

073 Blasted Rock & Boulder Use Onsite 10/02/2020 Answered

072 Eliminate Reglet & SST Flashing @ Gym Precast 10/02/2020 Answered

071 Exterior Sanitary Clash w/N. Canopy Pier @ Main Entrance 09/29/2020 Answered
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070 Area B Grid B1 Damaged Embed/Foundation Wall 09/28/2020 Answered

069 Continuous Vertical CMU Wall Reinforcing at Beam Bearing Answered

068 Grading Change @ SW corner of Building 09/24/2020 Answered

067 Top of Foundation Wall Elevation on GL B1 (Area B) 09/25/2020 Answered

066 Embeds for 5x5 Safety Tube in Elevator Shaft 09/24/2020 Answered

065 Exterior Stainless Steel Flashing Gauge Change Answered

064 North Site Light Pole Relocation 09/25/2020 Answered

063 Detail 12/S406 Angle Orientation Change 09/25/2020 Answered

062 Area "A" Piers Demo & Replace 09/17/2020 Answered

061 Chase Size Room 129 (Nelson-Collie RFI) Answered

060 Waste Piping (JK Mech RFI 03) Answered

059 Boulder Wall vs. Big Block Retaining Wall SE Corner of Site 09/21/2020 Answered

058 Area A  Top of Foundation Wall Discrepancy 09/16/2020 Answered

057 North Loop Rock/Boulder Structure 09/16/2020 Answered

056 Depth of Rigid Foundation Insulation Below Grade 09/11/2020 Answered

055 Membrane Waterproofing Overlap with Fluid-Applied Waterproof 09/18/2020 Answered

054 Top of CMU Bearing Wall(s) Elevations 09/18/2020 Answered

053 Bedrock Elevation for F1 & P1 on Grid AM of Area A Answered

052 Gas Meter, Piping and Transformer Locations Answered

051 Reviewed Submittals - General Notes and Questions (NDH RFI) Answered

050 Field Fix On Hollow Core 09/08/2020 Answered

049 AHU Opening & Steel Beam Clash in South Area B 09/03/2020 Answered

048 Joint Sealant Material Under CFMF 08/31/2020 Answered

047 Elevator Pit Depth & Waterproofing 08/28/2020 Answered

046 Foundation SST Flashing & Rigid Insulation Detail 1/A490 08/25/2020 Answered

045 Draintile Through or Around Stoops? 08/25/2020 Answered

044 Rigid Foundation Insulation Depth (PR 11) 08/20/2020 Answered

043 Interior & Exterior Underground Plumbing Bedding Material 08/14/2020 Answered
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042 Underslab Insulation psi 08/17/2020 Answered

041 CIP Foundation Wall Cold Joint Detail 08/14/2020 Answered

040 3x14 Timbers Bolt Hole Layout 08/18/2020 Answered

039 Foundation Draintile @ Step Ftng Locations & Sleeves 08/19/2020 Answered

038 Storm Sewer Piping Elevations vs. Finish Grades 08/14/2020 Answered

037 HM Door Frame Discrepancy @ CMU Openings 08/10/2020 Answered

036 ASME Water Softener Tank ( JK Mech RFI 002) Answered

035 Expansion and Saw Cuts in lieu of Diamonds at Steel Columns Answered

034 ASI 007 Slip Connection Design of Detail 1/S403 08/05/2020 Answered

033 Concrete Topping Slabs Bonding to Precast 08/07/2020 Answered

032 Geotextile Fabric in Ponds 08/07/2020 Answered

031 Rock Structure in Center of North Parking Loop 08/07/2020 Answered

030 Mechanical Opening Coordination for Precast Panel Answered

029 Missing Plumbing Fixtures 08/04/2020 Answered

028 Electrical Layout for One Panel Answered

027 Ceiling Heights Answered

026 Lean Concrete Fill Answered

025 GeoTextile Fabric at Pavement Sections Answered

024 Wood Handrails Answered

023 Metal Pan Stair Nose Detail Answered

022 Deeper Foundations Than Detail #1 8/S101 07/10/2020 Answered

021 Product for Footings Answered

020 Design Clarifications (TrueNorth RFI 05) Answered

019 Beam Splice Relocation (TrueNorth RFI 04) Answered

018 Material Clarification (TrueNorth RFI 03) Answered

017 Beam Stiffener Plates Shop vs. Field Weld 06/22/2020 Answered

016 Slab-on-Grade Concrete Saw Cut Pattern(s) 06/26/2020 Answered

015 MEP, Technology, & Civil Drawing Coordination 06/22/2020 Answered
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014 T-Ball Field and Playground Area 06/24/2020 Answered

013 Anchor Bolts Clarification (TrueNorth Steel RFI 002) Answered

012 Heavy Duty Bituminous Section 06/17/2020 Answered

011 Structural Steel Bearing Elevation Confirmations 06/12/2020 Answered

010 Design Modification (TrueNorth RFI 01) 06/10/2020 Answered

009 Precast Finish (Wells RFI 04) 06/10/2020 Answered

008 Joist Bearing on Precast Panels (Wells RFI 03) 06/08/2020 Answered

007 Precast Elevations (Wells RFI 02) 06/08/2020 Answered

006 Chamfer Requirements in Detail 6 on A303 (Wells RFI 01) 06/08/2020 Answered

005 Foundations Pier Locations 06/01/2020 Answered

004 Waterproofing and Drainage Board 06/01/2020 Answered

003 Electrical Grounding Plan 06/01/2020 Answered

002 MEP Sleeves 06/01/2020 Answered

001 Phase 1 SWPPP Plan 06/01/2020 Answered
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

PCO Reason:  PCO - Contingency

PCO:          0  Starting Construction Contingency Pending$0.00 ($1,700,403.01)($1,700,403.01)

05/22/20PCO:          1   3.00PCO 001 PR 001 - Misc. Architectural & Struct. Modifications Fully Approved$213,580.00 $213,580.00 $213,580.00 

05/27/20PCO:          2   18.00PCO 002 ASI 001 - Sheet S211 Pier Locations (RFI 005) Fully Approved$0.00 $0.00 $0.00 

06/04/20PCO:          3   4.00PCO 003 PR 002 - Miscellaneous Structural Modifications Fully Approved$12,443.00 $12,443.00 $12,443.00 

06/10/20PCO:          4   19.00PCO 004 PR 003 - Revised Grading & Bollard Locations Final$0.00 $0.00 $0.00 

06/24/20PCO:          5   20.00PCO 005 ASI 003 - Revised Structural Details Final$0.00 $0.00 $0.00 

06/22/20PCO:          6   21.00PCO 006 ASI 2 RFI 11 Struct Steel Bearing Elev. Confirmation Fully Approved$0.00 $0.00 $0.00 

06/17/20PCO:          7   22.00PCO 007  New Utility Companies Trench - Rock Blasting Fully Approved$13,732.00 $13,732.00 $13,732.00 

06/17/20PCO:          8   23.00PCO 008 New Utility Companies Trench - Backfilling Final$0.00 $0.00 $0.00 

06/22/20PCO:         10   5.00PCO 010 PR 004 - Misc. Architectural and Civil Modifications Partial$9,060.00 $9,060.00 $9,060.00 

06/26/20PCO:         11   25.00PCO 011 PR 005 - Changes to Grading, Storm and Utility Plans Fully Approved$0.00 $0.00 $0.00 

07/07/20PCO:         13   26.00PCO 013 ASI 004 - Joist Location Details Fully Approved$0.00 $0.00 $0.00 

07/10/20PCO:         14   1.00PCO 014 Shop Weld Detail 2/S406 Fully Approved$0.00 $0.00 $0.00 

07/14/20PCO:         15   6.00PCO 015 Rebar Shops Revisions Fully Approved$5,440.00 $5,440.00 $5,440.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

07/15/20PCO:         16   27.00PCO 016 ASI 005 - Elimination of Spec Sections Fully Approved$0.00 $0.00 $0.00 

07/20/20PCO:         17   28.00PCO 017 ASI 006 - Revised Grading for Discus Pad Final$0.00 $0.00 $0.00 

07/22/2007/22/20PCO:         18   2.00Bus Garage: Change Orders Fully Approved$185,233.62 $185,233.62 $185,233.62 

07/22/20PCO:         19   29.00PCO 019 ASI 007 - Clarifications to Joist & Deck Shop Review Final$0.00 $0.00 $0.00 

07/23/20PCO:         20   30.00PCO 020 PR 006 - Structural Framing for Treehouse Structure Fully Approved$0.00 $0.00 $0.00 

08/07/20PCO:         21   31.00PCO 021 ASI 008 - Level 2 & Roof Framing Mods and HCP Clar Fully Approved$0.00 $0.00 $0.00 

08/07/20PCO:         22   32.00PCO 022 ASI 009 - Learning Neighborhood Stair Dimensional Final$0.00 $0.00 $0.00 

08/07/20PCO:         23   33.00PCO 023 ASI 010 - Level 2 Precast Plank Edge Location Fully Approved$0.00 $0.00 $0.00 

08/07/20PCO:         24   34.00PCO 024 ASI 011 - Struct Steel Framing & Detailing Final$0.00 $0.00 $0.00 

08/07/20PCO:         25   35.00PCO 025 ASI 012 - Clarifications to Mechanical Drawings Fully Approved$343.56 $343.56 $343.56 

PCO:         26   7.00PCO 026 ASI 013 - Stair Details Final$18,155.00 $18,155.00 $18,155.00 

08/07/20PCO:         27   36.00PCO 027 ASI 014 - Revision to Bid-Pack 2 Addendum 2 Fully Approved$0.00 $0.00 $0.00 

08/07/20PCO:         28   37.00PCO 028 PR 007 - State Plumbing Review Revisions Fully Approved$12,422.00 $12,422.00 $12,422.00 

08/07/20PCO:         29   38.00PCO 029 PR 008 - Slumberland Retaining Wall Removal & Grade Final$0.00 $0.00 $0.00 

08/07/20PCO:         30   39.00PCO 030 PR 009 - Electrical Spec Sections Revisions Fully Approved$8,962.00 $8,962.00 $8,962.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

08/12/20PCO:         31   40.00PCO 031 EGE & HS Site Solar Cameras Install Final$0.00 $0.00 $0.00 

08/12/20PCO:         32   41.00PCO 032 ASI 015 - Structural Steel Elevations Changes Fully Approved$0.00 $0.00 $0.00 

08/12/20PCO:         33   42.00PCO 033 ASI 016 - Revised Details on A601 Fully Approved$720.00 $720.00 $720.00 

08/12/20PCO:         34   43.00PCO 034 PR 011 - Foundation Insulation and Underslab Insulat Final$0.00 $0.00 $0.00 

08/13/20PCO:         35   44.00PCO 035 RFI 001 - Phase 1 SWPPP Plan Revisions Fully Approved$0.00 $0.00 $0.00 

08/13/20PCO:         36   45.00PCO 036 Joint Utility Trench Test Drilling Final$0.00 $0.00 $0.00 

08/13/20PCO:         37   46.00PCO 037 RFI 036 - ASME Water Softner Tank Fully Approved($3,600.00)($3,600.00)($3,600.00)

08/13/20PCO:         38   8.00PCO 038 Keller Fence Furnished and Installed Gates for HS Fully Approved$6,965.00 $6,965.00 $6,965.00 

08/18/20PCO:         40   47.00PCO 040 PR 010 - Recessed Slab Modifications for Turf Fully Approved$0.00 $0.00 $0.00 

08/19/20PCO:         41   48.00PCO 041 ASI 017 - West Parking Lot Grade Change for RCP Final$0.00 $0.00 $0.00 

08/20/20PCO:         42   49.00PCO 042 ASI 018 - RFI 40 Dim Clar for Timber Connections Fully Approved$0.00 $0.00 $0.00 

08/31/20PCO:         43   50.00PCO 043 ASI 019 - RFI 33 Concrete Topping Slab Bonding Agent Pending$16,420.00 $16,420.00 $16,420.00 

08/31/20PCO:         44   51.00PCO 044 ASI 020 Add Structural Framing for Gym Equipment Final$0.00 $0.00 $0.00 

09/01/20PCO:         46   53.00PCO 046 PR 014 Electrical Conduits in Precast Walls Fully Approved$14,525.00 $14,525.00 $14,525.00 

09/01/20PCO:         47   11.00PCO 047 Additional Rock Removal Parking Lot & Building Areas Fully Approved$241,650.00 $241,650.00 $241,650.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

09/03/20PCO:         48   54.00PCO 048 ASI 021 - Specified Sealant for CIP Foundation Wall Fully Approved$0.00 $0.00 $0.00 

09/09/20PCO:         49   55.00PCO 049 PR 012 Elevator Detail Revisions Fully Approved$0.00 $0.00 $0.00 

09/11/20PCO:         50   56.00PCO 050 PR 015 Revision to Storefront Type & Ceiling Details Fully Approved$1,218.00 $1,218.00 $1,218.00 

09/11/20PCO:         51   57.00PCO 051 ASI 022 Foundation Insulation & Flashing Final($8,500.00)($8,500.00)($8,500.00)

09/16/20PCO:         53   58.00PCO 053 PR 013 MN DLI BP #2 Plan Review Revisions Fully Approved$70,542.31 $70,542.31 $70,542.31 

09/16/20PCO:         54   59.00PCO 054 RFI 038 Storm Sewer Piping Elevs vs. Finish Grades Fully Approved$0.00 $0.00 $0.00 

09/16/20PCO:         56   61.00PCO 056 RFI 032 Geotextile Fabric in Ponds Fully Approved$0.00 $0.00 $0.00 

09/17/20PCO:         57   62.00PCO 057 ASI 023 Rotation of Steel Angle for Stud Connection Fully Approved$0.00 $0.00 $0.00 

09/22/20PCO:         58   63.00PCO 058 PR 016 Revisions to Motorized Dampers and Roof Hood Fully Approved($12,769.65)($12,769.65)($12,769.65)

09/22/20PCO:         59   64.00PCO 059 ASI 024 RFI 052 Revs. to Trans. Pad and Load Dck Fully Approved$0.00 $0.00 $0.00 

09/22/20PCO:         60   65.00PCO 060 ASI 25 RFI 061 Electrical Chase in Storage 129 Enlar Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         61   66.00PCO 061 ASI 026 Add Retaining Wall and Revisions to N. Loop Fully Approved$11,500.00 $11,500.00 $11,500.00 

09/30/20PCO:         62   67.00PCO 062 RFI 003 Electrical Grounding Plan Fully Approved$1,804.00 $1,804.00 $1,804.00 

09/30/20PCO:         63   68.00PCO 063 RFI 004 Waterproofing And Drainage Board Final$0.00 $0.00 $0.00 

09/30/20PCO:         64   69.00PCO 064 RFI 016 Slab-On-Grade Concrete Saw Cut Pattern(s) Fully Approved$0.00 $0.00 $0.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

09/30/20PCO:         65   70.00PCO 065 RFI 018 Material Clarification (TrueNorth RFI 03) Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         66   71.00PCO 066 RFI 019 Beam Splice Relocation (TrueNorth RFI 04) Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         67   72.00PCO 067 RFI 023 Metal Pan Stair Nose Detail Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         68   73.00PCO 068 RFI 035 Expansion And Saw Cuts In Lieu Of Diamond Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         69   74.00PCO 069 RFI 041 CIP Foundation Wall Cold Joint Detail Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         70   75.00PCO 070 RFI 053 Bedrock Elevation For F1 & P1 On Grid AM Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         71   76.00PCO 071 RFI 007 Precast Elevations (Wells RFI 02) Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         72   77.00PCO 072 RFI 008 Joist Bearing On Precast Panels (Wells RFI 3 Fully Approved$0.00 $0.00 $0.00 

09/30/20PCO:         73   78.00PCO 073 RFI 009 Precast Finish (Wells RFI 04) Fully Approved$0.00 $0.00 $0.00 

10/15/20PCO:         75   79.00PCO 075 PR 018 RFI 058 Revised Foundation Details at E. CW Fully Approved$844.00 $844.00 $844.00 

10/15/20PCO:         76   80.00PCO 076 ASI 029 Level Floor and Floor Drain Locations Final$0.00 $0.00 $0.00 

10/15/20PCO:         77   81.00PCO 077 PR 020 Int. Precast & CMU Paint and Custodial FRP Fully Approved$15,903.00 $15,903.00 $15,903.00 

10/15/20PCO:         78   82.00PCO 078 PR 021 Trash Enclosure and Site Details Fully Approved$0.00 $0.00 $0.00 

10/16/20PCO:         79   83.00PCO 079 Temporary Handrail South Area A due to no Backfill Fully Approved$0.00 $0.00 $0.00 

10/16/20PCO:         80   84.00PCO 080 RFI 082 EPDM Roofing to 60mil 25yr Warranty Fully Approved($29,530.00)($29,530.00)($29,530.00)

Printed On: 1/21/2021 Page 8 of 19



PCO 

Item Description

Estimate 

Amount Status

Purchase 

Amount COR #

Sent to 

Sub

Pricing to 

OwnerVendor Name CO #

Contract 

Amount

Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

10/19/20PCO:         81   85.00PCO 081 ASI 030 Required Blocking for Installation Below CW Fully Approved$2,227.00 $2,227.00 $2,227.00 

10/20/20PCO:         82   86.00PCO 082 - Wells Concrete Extra Week of Mob. for HC Planks Final$0.00 $0.00 $0.00 

10/21/20PCO:         83   87.00PCO 083 RFI 094 Area B/C CMU & H.C. Plank Conflict Fully Approved$887.00 $887.00 $887.00 

10/22/20PCO:         84   88.00PCO 084 Interior Metal Stud Calculations for Bathrooms Fully Approved$9,368.00 $9,368.00 $9,368.00 

10/22/20PCO:         86   89.00PCO 086 RFI 093 Elm of the Mineral Wool Between the MP & IMP Fully Approved($3,307.00)($3,307.00)($3,307.00)

10/23/20PCO:         87   90.00PCO 087 Door Frames & Hardware Changes Per Submittal Review Fully Approved$15,022.00 $15,022.00 $15,022.00 

10/23/20PCO:         88   91.00PCO 088 PR 017 Monument Sign Design and Location Final$54,555.00 $54,555.00 $54,555.00 

10/23/20PCO:         89   92.00PCO 089 RFI 100 Roof Detail 5/A291 Fully Approved$0.00 $0.00 $0.00 

11/04/20PCO:         90   93.00PCO 090 PR 023 Add Vision Lite to Door Panel 155.1 and 155.2 Fully Approved$372.00 $372.00 $372.00 

11/04/20PCO:         91   94.00PCO 091 Insulated MP Review Comments Additions Fully Approved$0.00 $0.00 $0.00 

11/04/20PCO:         92   95.00PCO 092 PR 022 Mods. to Ext. Louvers Type B Fully Approved$1,214.00 $1,214.00 $1,214.00 

11/04/20PCO:         93   96.00PCO 093 ASI 027 Revised Coiling Door and Ceiling Details Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:         95   97.00PCO 095 Radotich Installing Safety Cable Final$0.00 $0.00 $0.00 

11/10/20PCO:         96   98.00PCO 096 PR 024 Terrazzo Trans to Quarry Tile and Ramp Trans Fully Approved$122.00 $122.00 $122.00 

11/10/20PCO:         97   99.00PCO 097 PR 025 Revised Door Frames Weld Type to Face-Weld Fully Approved($1,103.00)($1,103.00)($1,103.00)
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

11/10/20PCO:         98   100.00PCO 098 PR 026 Revised Wall Panel (WP-1) Composition Siding Fully Approved$21,645.00 $21,645.00 $21,645.00 

11/10/20PCO:         99   101.00PCO 099 ASI 032 Revised Glass Tint Selection and PLAM-05 Fully Approved$0.00 $0.00 $0.00 

11/10/20PCO:        100   102.00PCO 100 ASI 033 Kitchen Floor Drains Clarifications Fully Approved$0.00 $0.00 $0.00 

11/11/20PCO:        101   103.00PCO 101 RFI 095 Horizontal Sidewall Sprinkler Fully Approved($385.00)($385.00)($385.00)

11/25/20PCO:        102   104.00PCO 102 Cold Weather Concrete Final$0.00 $0.00 $0.00 

12/02/20PCO:        103   105.00PCO 103 ASI 034 Dimensional Clarifications to Ext Windows Fully Approved$0.00 $0.00 $0.00 

12/02/20PCO:        104   106.00PCO 104 Temp Enclosures and Winter Conditions Fully Approved$7,973.75 $7,973.75 $7,973.75 

12/02/20PCO:        105   107.00PCO 105 RFI 110 6” Strap Around Opening for Membrane and IMP Fully Approved$9,680.00 $9,680.00 $9,680.00 

12/09/20PCO:        106   108.00PCO 106 TNT 06A Contract Reconciliation Fully Approved($4,083.00)($4,083.00)($4,083.00)

12/09/20PCO:        107   109.00PCO 107 Bearing Clip Relocation Fully Approved$0.00 $0.00 $0.00 

12/09/20PCO:        108   134.00PCO 108 Remobilization to Set Roof Opening Beams Fully Approved$0.00 $0.00 $0.00 

12/10/20PCO:        109   135.00PCO 109 Beam 01 B19 Torching Correction Fully Approved$0.00 $0.00 $0.00 

12/10/20PCO:        112   138.00PCO 112 ASI 031 Additional Gravel Roadway Partial$0.00 $0.00 $0.00 

12/10/20PCO:        113   140.00PCO 113 Winter Conditions - TNT Temp Enclos Wk Ending 04 DEC Fully Approved$10,689.54 $10,689.54 $10,689.54 

12/10/20PCO:        114   141.00PCO 114 Revised Glass Make-Up per Submittal Reviews Fully Approved$8,210.00 $8,210.00 $8,210.00 

Printed On: 1/21/2021 Page 10 of 19



PCO 

Item Description

Estimate 

Amount Status

Purchase 

Amount COR #

Sent to 

Sub

Pricing to 

OwnerVendor Name CO #

Contract 

Amount

Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

12/10/20PCO:        115   142.00PCO 115 RFI 114 Ins. MP Base Flashing & SS Flashing Pending$4,900.00 $4,900.00 $4,900.00 

12/10/20PCO:        116   143.00PCO 116 ASI 028 RFI 075 Cast stone Detail at SW Corner Pending$0.00 $0.00 $0.00 

12/14/20PCO:        117   144.00PCO 117 - Radotich Extra Point Loading Steel in Gym Fully Approved$19,380.00 $19,380.00 $19,380.00 

12/14/20PCO:        118   129.00PCO 118 - Radotich W. Area A Beams & Channels Rework Final$0.00 $0.00 $0.00 

12/14/20PCO:        119   130.00PCO 119 Elevator EBD, Camera, & Card Reader Add Pending$3,782.92 $3,782.92 $3,782.92 

12/14/20PCO:        120   145.00PCO 120 Winter Conditions - TNT Temp Enclos Wk Ending 11 DEC Fully Approved$14,467.68 $14,467.68 $14,467.68 

12/16/20PCO:        121   146.00PCO 121 PR 019 Revs Wall Type K Details per MNDLI Comments Pending$0.00 $0.00 $0.00 

12/16/20PCO:        122   147.00PCO 122 PR 027 Trash Enclosure Concrete & Steel Posts Revs Pending$1,000.00 $1,000.00 $1,000.00 

12/16/20PCO:        123   148.00PCO 123 PR 028 RFI 111 Additional Roof Expansion Joint Fully Approved$6,810.00 $6,810.00 $6,810.00 

12/22/20PCO:        124   149.00PCO 124 RFI 028 Electrical Layout for One Panel Pending$0.00 $0.00 $0.00 

12/22/20PCO:        125   150.00PCO 125 RFI 035 Expansion and Saw Cuts at Steel Columns Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        126   151.00PCO 126 RFI 041 CIP Foundation Wall Cold Joint Detail Pending$0.00 $0.00 $0.00 

12/22/20PCO:        127   152.00PCO 127 RFI 043 Int. & Ext. Underground Plumb. Bedding Matl. Final$0.00 $0.00 $0.00 

12/22/20PCO:        128   153.00PCO 128 RFI 047 Elevator Pit Depth & Waterproofing Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        129   154.00PCO 129 RFI 049 AHU Opening & Steel Beam Clash in S. Area B Pending$0.00 $0.00 $0.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

12/22/20PCO:        130   155.00PCO 130 RFI 050 Field Fix On Hollow Core Pending$0.00 $0.00 $0.00 

12/22/20PCO:        131   156.00PCO 131 RFI 059 Boulder Wall vs. Big Block Retaining Wall Pending$0.00 $0.00 $0.00 

12/22/20PCO:        132   157.00PCO 132 RFI 062 Area A Piers Demo & Replace Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        133   158.00PCO 133 RFI 064 North Site Light Pole Relocation Pending$0.00 $0.00 $0.00 

12/22/20PCO:        134   159.00PCO 134 RFI 066 Embeds for 5x5 Safety Tube in Elevator Shaft Pending$0.00 $0.00 $0.00 

12/22/20PCO:        135   160.00PCO 135 RFI 067 Top of Foundation Wall Elevation on GL B1 Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        136   161.00PCO 136 RFI 070 Area B Grid B1 Damaged Embed Foundation Wall Pending$0.00 $0.00 $0.00 

12/22/20PCO:        137   162.00PCO 137 RFI 071 Exterior Sanitary Clash with N. Canopy Pier Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        138   163.00PCO 138 RFI 072 Eliminate Reglet and SST Flashing at Gym Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        139   164.00PCO 139 RFI 073 Blasted Rock & Boulder Use Onsite Pending$0.00 $0.00 $0.00 

12/22/20PCO:        140   165.00PCO 140 RFI 074 Area C and D Top of Foundation Wall Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        141   166.00PCO 141 RFI 076 Foundation Insulation at Stoop Locations Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        142   167.00PCO 142 - SEE PCO 146 Final$0.00 $0.00 $0.00 

12/22/20PCO:        143   168.00PCO 143 RFI 80 Sanitary Line Jurisdiction & Utility Easement Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        144   169.00PCO 144 RFI 081 Door and Hardware Reviewed Submittal RFI Pending$0.00 $0.00 $0.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

12/22/20PCO:        145   170.00PCO 145 RFI 083 Electrical Chases through HC Plank GE-11 Pending$0.00 $0.00 $0.00 

12/22/20PCO:        146   171.00PCO 146 RFI 084 Comments on RFI 078 for Gym Doors Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        147   172.00PCO 147 RFI 087 Area B P1 Piers HSS6x6x12 Anchor Bolts Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        148   173.00PCO 148 RFI 088 Confirm Desired Laminate (SGC RFI 1) Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        149   174.00PCO 149 RFI 090 Area D South Wall Footing Step Depth Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        150   175.00PCO 150 RFI 091 Knotty Pine Veneer Finish Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        151   176.00PCO 151 RFI 092 Parapet Membrane Behind IMP Pending$0.00 $0.00 $0.00 

12/22/20PCO:        152   177.00PCO 152 RFI 096 Kitchen Heat Shield for Steamer Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        153   178.00PCO 153 RFI 098 Kitchen Steamer Drain Water Tempering Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        154   179.00PCO 154 RFI 099 Area C, Bedrock at F-5 Footing and P-19 Pier Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        155   180.00PCO 155 RFI 101 Bolt Hole Locations on Beam and Knife Plate Pending$0.00 $0.00 $0.00 

12/22/20PCO:        156   181.00PCO 156 RFI 105 Structural Details (TrueNorth RFI 07) Pending$0.00 $0.00 $0.00 

12/22/20PCO:        157   182.00PCO 157 RFI 106 Elevator Pit Ladder (TrueNorth RFI 08) Pending$0.00 $0.00 $0.00 

12/22/20PCO:        158   183.00PCO 158 RFI 107 Bollard Information (TrueNorth RFI 09) Pending$0.00 $0.00 $0.00 

12/22/20PCO:        159   184.00PCO 159 RFI 108 Ship Ladder Information (TrueNorth RFI 10) Pending$0.00 $0.00 $0.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

12/22/20PCO:        160   185.00PCO 160 RFI 109 Area A Channels on Detail 8/S406 Pending$0.00 $0.00 $0.00 

12/22/20PCO:        161   186.00PCO161 RFI 112 Location of Rooftop Condensers Kitchen RUs Pending$0.00 $0.00 $0.00 

12/22/20PCO:        162   187.00PCO 162 RFI 113 Core Drilling Precast Plank Final$0.00 $0.00 $0.00 

12/22/20PCO:        163   188.00PCO 163 RFI 115 Window Sill Details A690 Fully Approved$0.00 $0.00 $0.00 

12/22/20PCO:        164   189.00PCO 164 Pricing Clarifications for Add. Details on PCO 019 Fully Approved$5,706.00 $5,706.00 $5,706.00 

12/23/20PCO:        165   190.00PCO 165 North Commons Stairs Redesign Final$1,039.00 $1,039.00 $1,039.00 

12/24/20PCO:        166   191.00PCO 166 ASI 035 RFI 117 Kitchen Level Floor & Floor Drain Fully Approved$0.00 $0.00 $0.00 

12/28/20PCO:        167   192.00PCO 167 Wk End 18 DEC 20 Temp Enclosure Kitchen, Area B & D Fully Approved$3,264.30 $3,264.30 $3,264.30 

01/04/21PCO:        168   193.00PCO 168 SST Flashing at Exterior Base of Gym Walls Final$0.00 $0.00 $0.00 

01/05/21PCO:        169   194.00PCO 169 Science/SMART Room Revisions - BUDGET PRICING ONLY Final$0.00 $10,471.00 $10,471.00 

01/05/21PCO:        170   195.00PCO 170 - SAME AS PCO 164 Final$5,706.00 $5,706.00 $5,706.00 

01/05/21PCO:        171   196.00PCO 171 FRP Added to Rms 126, 128, & 129 from BP2 Addendum 2 Fully Approved$10,520.00 $10,520.00 $10,520.00 

01/05/21PCO:        172   197.00PCO 172 Nelson-Collie Overtime for October 2020 Pending$0.00 $0.00 $0.00 

01/05/21PCO:        173   198.00PCO 173 Utility Trench Conduits from EGE to HS Site Pending$0.00 $0.00 $0.00 

01/05/21PCO:        174   199.00PCO 174 Galvanized Window Shrouds Supply, Install, & Paint Pending$7,441.00 $7,441.00 $7,441.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

01/05/21PCO:        175   200.00PCO 175 RFI 119 W21x101 Beam Fix for Precast Plank Height Pending$0.00 $0.00 $0.00 

01/06/21PCO:        176   201.00PCO 176 RFI 120 MP/Roof Detail at Gridline R1 Pending$570.00 $570.00 $570.00 

01/06/21PCO:        177   202.00PCO 177 RFI 121 Sleeve Proposal at Louvers Pending$0.00 $0.00 $0.00 

01/06/21PCO:        178   203.00PCO 178 Add Ins. for Cooler/Freezer per Approve Submittal Fully Approved$500.00 $500.00 $500.00 

01/06/21PCO:        179   204.00PCO 179 Perimeter Foam Kitchen & Area B SOG Fully Approved$550.00 $550.00 $550.00 

01/07/21PCO:        180   205.00PCO 180 Temp Encls, Handrails, and Misc Work Wk of 31 DEC 20 Final$5,024.53 $5,024.53 $5,024.53 

01/07/21PCO:        181   206.00PCO 181 Install Beam Clip and Teflon Plates Area A Final$15,145.00 $15,145.00 $15,145.00 

01/07/21PCO:        182   207.00PCO 182 Safety Cable Area C and D, Adjust Cable for Precast Final$0.00 $0.00 $0.00 

01/11/21PCO:        183   208.00PCO 183 Winter Concrete for Gym, S. of Gym, & Kitchen Slabs Fully Approved$5,973.95 $5,973.95 $5,973.95 

01/11/21PCO:        184   209.00PCO 184 Install 'X' Brace Clips Area A Roof Trusses Pending$6,275.00 $6,275.00 $6,275.00 

01/11/21PCO:        185   210.00PCO 185 Install Tube Under Precast Plank Pending$0.00 $0.00 $0.00 

01/11/21PCO:        186   211.00PCO 186 KA Trailer Internet Power Setup Pending$0.00 $0.00 $0.00 

01/11/21PCO:        187   212.00PCO 187 Scaffold Stairway in Elevator Pending$2,469.56 $2,469.56 $2,469.56 

01/18/21PCO:        188   213.00PCO 188 Louhi & Kivela Overtime for NOV and DEC 2020 Final$0.00 $0.00 $0.00 

01/18/21PCO:        189   214.00PCO 189 PR 029 Lighting Fixtures & Finishes Changes Pending$0.00 $0.00 $0.00 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

10/02/20PCO:        18A   111.00Bus Garage: ASI-03 State Plan Review Fully Approved$0.00 $0.00 $0.00 

10/07/20PCO:        18B   112.00Bus Garage: RFI 65 Anchor Bolt Deficiency Final$0.00 $0.00 $0.00 

10/21/20PCO:        18C   113.00Bus Garage: Caulking Control Joints in Slab 440 LF @ 2" dept Fully Approved$1,900.00 $1,900.00 $1,900.00 

11/10/20PCO:        18D   114.00Bus Garage: Radotich Overtime and Extra Work 10 - 22 OCT Fully Approved$8,137.39 $8,137.39 $8,137.39 

12/08/20PCO:        18E   115.00Bus Garage: Offset Radotich Extra for Anchor Bolt Deficiency Fully Approved$0.00 $0.00 $0.00 

01/18/21PCO:        190   215.00PCO 190 RFI 122 Rainscreen MP Butt Joint Detail Pending$0.00 $0.00 $0.00 

01/19/21PCO:        191   216.00PCO 191 ASI 36 Infloor Heat Manifold Loctns & Wall Type Revs Pending$0.00 $0.00 $0.00 

01/19/21PCO:        192   217.00PCO 192 Temp. Enclosures Area C & Area B-Level 2 (01-15 JAN) Fully Approved$25,209.64 $25,209.64 $25,209.64 

01/20/21PCO:        193   218.00PCO 193 Temp. Encls. Area D and  Kitchen Areas Fully Approved$3,264.30 $3,264.30 $3,264.30 

01/20/21PCO:        194   219.00PCO 194 Scoffold Evevlator Shaft for Stairs, Mob Scaffolding Fully Approved$2,469.56 $2,469.56 $2,469.56 

08/17/20PCO:        39A   9.00PCO 039A - Gridline A1 through BE Lean Mix Fully Approved$41,458.96 $41,458.96 $41,458.96 

08/17/20PCO:        39B   10.00PCO 039B - Gridline BE through Wall Extension Fully Approved$27,697.32 $27,697.32 $27,697.32 

09/17/20PCO:        39C   12.00PCO 039C - Lean Mix Gym, Elevator, Gridline D11 and A1 Fully Approved$52,740.69 $52,740.69 $52,740.69 

09/17/20PCO:        39D   13.00PCO 039D - Rebar Cutting Thru 11 SEP 2020 Fully Approved$2,800.77 $2,800.77 $2,800.77 

10/14/20PCO:        39E   116.00PCO 039E - TNT Add'l Found Wall Heights @ Gym, GL C15, & E A Fully Approved$23,704.02 $23,704.02 $23,704.02 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

11/19/20PCO:        39F   117.00PCO 039F Extra Yardage for Footings on Bedrock, Area C and D Fully Approved$12,877.74 $12,877.74 $12,877.74 

11/19/20PCO:        39G   118.00PCO 039G Lean Mix for Area B Fully Approved$19,340.14 $19,340.14 $19,340.14 

11/19/20PCO:        39H   119.00PCO 039H Rebar Cutting and Eproxy on GL B2 Fully Approved$4,676.31 $4,676.31 $4,676.31 

11/19/20PCO:        39I   120.00PCO 039I Rebar Cutting and Replace Broken Achor Bolt Final$1,483.36 $1,483.36 $1,483.36 

11/19/20PCO:        39J   121.00PCO 039J Lean Mix for Pad Footing on GL A8 and Footing on CH Fully Approved$14,004.90 $14,004.90 $14,004.90 

09/15/20PCO:        52A   14.00PCO 052A - TNT Overtime for the Week Ending 04 SEP 2020 Fully Approved$2,781.89 $2,781.89 $2,781.89 

10/01/20PCO:        52B   15.00PCO 052B - TNT Overtime for the Week Ending 11 SEP 2020 Fully Approved$3,265.12 $3,265.12 $3,265.12 

10/01/20PCO:        52C   16.00PCO 052C - TNT Overtime for the Week Ending 19 SEP 2020 Fully Approved$7,059.68 $7,059.68 $7,059.68 

10/01/20PCO:        52D   17.00PCO 052D - TNT Overtime for the Week Ending 25 SEP 2020 Fully Approved$3,870.80 $3,870.80 $3,870.80 

10/14/20PCO:        52E   122.00PCO 052E - TNT Overtime for the Week Ending 02 OCT 2020 Fully Approved$3,040.66 $3,040.66 $3,040.66 

10/14/20PCO:        52F   123.00PCO 052F - TNT Overtime for the Week Ending 09 OCT 2020 Fully Approved$2,687.71 $2,687.71 $2,687.71 

11/19/20PCO:        52G   124.00PCO 052G - TNT Overtime for the Week Ending 20 OCT 2020 Fully Approved$2,128.12 $2,128.12 $2,128.12 

11/19/20PCO:        52H   125.00PCO 052H - TNT Overtime for 27 OCT to 11 NOV 2020 Fully Approved$1,095.39 $1,095.39 $1,095.39 

10/14/20PCO:        74A   126.00PCO 074A - Radotich Overtime Work on Saturday 10 OCT 2020 Fully Approved$2,072.58 $2,072.58 $2,072.58 

11/10/20PCO:        74B   127.00PCO 074B - Radotich Overtime Work on Saturday 17 OCT 2020 Fully Approved$718.16 $718.16 $718.16 
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Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

10/22/20PCO:        85A   131.00PCO 085A - L&K Overtime Work for October 2020 Final$0.00 $0.00 $0.00 

10/29/20PCO:        85B   132.00PCO 085B - L&K Overtime Work for 26 OCT through 01 NOV 2020 Fully Approved$494.30 $494.30 $494.30 

10/29/20PCO:        94A   133.00PCO 094A - KGM Overtime Work for 26 OCT through 01 NOV 2020 Final$0.00 $0.00 $0.00 

11/11/20PCO:        94B   110.00PCO 094B - KGM Overtime Work for 14 SEP through 09 OCT 2020 Final$0.00 $0.00 $0.00 

PCO:       

COPY  

COPY FOR ALL ASIs AND PRs Pending$0.00 $0.00 $0.00 

12/11/20PCO:  88 Rev. 

1  

 144.00PCO 088 Rev. 01 PR 017 Monument Sign Design and Location Final$39,555.00 $39,555.00 $39,555.00 

01/20/21PCO:  88 Rev. 

2  

 220.00PCO 088 Rev. 02 PR 017 Monument Sign Design and Location Pending$39,945.00 $39,945.00 $39,945.00 

Subtotals for PCO Reason:  PCO - Contingency ($278,777.43) ($278,777.43) $1,411,154.58 

Printed On: 1/21/2021 Page 18 of 19



PCO 

Item Description

Estimate 

Amount Status

Purchase 

Amount COR #

Sent to 

Sub

Pricing to 

OwnerVendor Name CO #

Contract 

Amount

Project : 1922019-02  Eveleth-Gilbert Elementary School PM: Pete Auvinen

PCO Summary - by Reason Code

Project Grand Totals: $1,411,154.58-$278,777.43-$278,777.43
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Agenda
1.Design Update

2.Bidding Update

3.Schedule Update

4.Budget Update

5.Closing Comments/Questions

Virginia Elementary School

School Board Update



Design Update:

Virginia Elementary School

School Board Update

50% DESIGN DEVELOPMENT



Virginia Elementary School

School Board Update



Virginia Elementary School

School Board Update



Virginia Elementary School

School Board Update



Virginia Elementary School

School Board Update

LEVEL 1:



Virginia Elementary School

School Board Update

LEVEL 1 Commons :



Virginia Elementary School

School Board Update

LEVEL 2:



Virginia Elementary School

School Board Update

LEVEL 3:



Bidding Update:

Virginia Elementary School

School Board Update



1) Planning & Project Development

2) Pre-Referendum

3) Preconstruction

4) Bid / Award

5) Construction

6) Post-Construction
CONSTRUCTION
• Communication of Project 

Goals / Success Factors 
with Contractors

• Full-Time, On-Site 
Supervision

• Provide/Monitor & Update 
Detailed Project Schedule

• Weekly Progress Meetings 
& Reports

• Coordination of Contractors
• Jobsite Safety Coordination
• Information Management 

Between Field, Selected 
Architect, & Virginia 
Eveleth-Gilbert Public 
Schools

• Project Controls (RFI, PCO, 
SI)

• Cost Management
• Quality Management 

System
• Coordination with City 

Inspectors

POST -
CONSTRUCTION
• Project Closeout
• Commissioning 

Assistance
• Coordinate Move-In & 

Occupancy
• Warranty Enforcement
• 11-Month Walkthrough
• Commitment to the 

Long-Term Relationship 
with Virginia Eveleth-
Gilbert Public Schools

Strategic Recap
School Board Update



Construction 
Document 

(C.D.) Estimate

Bidding 
Phase

Estimating Process Overview

Referendum  
Budgeting 
(Order of 

Magnitude)

Schematic
Design (S.D.)

Estimate

Design 
Development 

(D.D.) Estimate

FIRST FLOOR
SECOND FLOOR

THIRD FLOOR

50% DD Design

We are Here

School Board Update



Virginia Elementary School

School Board Update

Recap on Key Questions:

1. Are the design & budget in alignment?

• $3.0 Million Alignment Required (Within 14% of Target Budget)

2. If not, why?

• Existing Gym Revisions:  $1.2 Million (Deferred Maintenance Budget?)

• Inflation:

• $1,377,258 = 6% Estimated

• Extensive Site Work Features:  $2.6 Million

• Design Not Fully Developed - 50% DD

3. If not, how do we align the design & budget?

• Value Management - Ongoing

• Develop Design Further 
• DD

• CD



SCHEDULE
UPDATE:

Virginia Elementary School

School Board Update



Estimating Activity Date

Elementary #2 (VES) – Schematic Design (SD) NOV 2020

Elementary #2 (VES) – Design Development (DD) FEB 2021

Elementary #2 (VES) – Construction Document (CD) JUN 2021

Elementary #2 (VES) – Contractor Bidding DEC 2021 
(Existing Gym Mechanical Priority)

Elementary #2 (VES) – Abatement & Demo Bidding APR-MAY 2022

Elementary #2 (VES) – Roosevelt Abatement & Demo Work JUN-AUG 2022

Elementary #2 (VES) – High School – Annex, Malone Abatement & Demo Work JUN-AUG 2023

Elementary #2 (VES) – Construction SEP 2022-JAN 2024
(Existing Gym Mechanical Start JAN 2022)

Elementary #2 (VES) – Move In FEB-AUG 2024

Elementary #2 (VES) – Start School – New Facility SEP 2024



BUDGET
UPDATE:

Virginia Elementary School

School Board Update



Master Referendum 
Budget

Virginia Elementary

Virginia Elementary School

School Board Update



Closing
Comments/Questions

Virginia Elementary School

School Board Update



THANK YOU!

GO WOLVERINES!

Virginia Elementary School

School Board Update





Agenda
1.Hazardous Materials & Demo Update

2.Budget Update

3.Closing Comments/Questions

VEG Demolition Project

School Board Quarterly Update



VEG Demolition Project

School Board Quarterly Update

Hazardous Materials
& Demo
UPDATE:



VEG Demolition Project

School Board Quarterly Update

Hazardous Materials (HazMat) & Demolition (Demo) Update - for All Campuses (VEG)

1. Demolition timeline approved on 11 JAN board meeting.

2. Starting HazMat abatement bid documents to support the timeline.

3. Starting building Demo bid documents to support the timeline.

4. Jeff Carey Coordinating with City Councils - Eveleth & Gilbert

A. Possible City Purchase of Facilities

B. Status of the “remaining” items shown in blue on the Demo Slides

1) These areas may need to be demolished for liability and future use of 

space reasons.

2) KA allocating funds in each of the demo budgets to remove these items 

as necessary. 



VEG Demolition Project

School Board Quarterly Update

Virginia Campus:

1. Monday, 21 DEC @ 10am: KA, ARI, & NCE, Jeff Carey – Investigation 

of existing Mechanical Electrical and Plumbing (MEP) & structural 

phased/partial Demo constraints for Roosevelt.

2. IT Fiber will need to be rerouted accordingly.

3. Current Mechanical and Electrical rooms as well as stairwell will be 

able to remain per revised Demo plan.



Existing Campus Demolition:
Virginia, MN Campus

Building Area 
Description:

Salvage
& Sale 

Deadline:

Advertise
for 

Abatement 
& Demo 

Bids:

Bid 
Abatement 

& 
Demolition 

Work:

Abatement 
of

Hazardous 
Materials:

Demolition 
Work:

Existing Gym REMAINS N/A N/A N/A N/A

Roosevelt 
Elementary

N/A
MUST
Demo

March 
2022

April-May
2022

June-July 
2022

Students  
Temporarily 

Vacate to 
Franklin 

2022-2023

July-August
2022

Existing High 
School –
Annex & 
Malone

N/A 
MUST 
Demo

March
2023

April-May
2023

June-July 
2023

Students 
Vacate to 

New HS June 
2023

July-August 
2023

2023

2022



Moving Scenario

Phased Demolition With New Building Overlay:

High 
School Malone 

Hall

Annex

Existing 
Remains

Demolish HS, 
Malone & Annex 
July/AUG 2023

Demolish July/AUG 2022

Remain In Use 
Through June 2023

Move Back To New School 
JAN-AUG 2024

First New School Year 2024-2025

2021-2022 Last 
School Year

2022-2023 Last 
School Year

Roosevelt 
Elementary

Move To Franklin Elementary –
Eveleth JUNE 2022

(2 Years 2022-2023 & 2023-2024)

Move to Newly
Completed HS JUNE 2023

School Board Update

Outline of
New VES

25’-28’ Clearance



VEG Demolition Project

School Board Quarterly Update

Hazardous Materials & Demolition Budget Update

Virginia Campus

Description Cost

HazMat Survey/Report: $19,050

HazMat Bid Docs: $5,000

HazMat Supervision, Air Monitoring, & 

Clearance (Budget):

$100,000

Abatement Contractor (Budget): $415,000

Existing Facility Demo (Budget): $2,500,000

Virginia Total Cost (Budget): $3,039,050

Text Color Legend

Color Description

Green Paid in full

Black Price in 
Hand
Work not 
complete

Red Budget 
Price



VEG Demolition Project

School Board Quarterly Update

Eveleth Campus:

1. Recent Developments:

A. District and KA met with Jackie Monahan, City Administrator 14 JAN 2021 to discuss Demo 

sequence and identify what building(s)/area(s) will remain for future City use/ownership.

B. Demo information presented to the City Council 19 JAN 2021.

C. If the city retains the new gym, the price to separate that building in the demolition process and 

revise the utilities and heating systems could cost up to $1M (to be revised with more analysis).

D. Existing Jr. High School building has not been abated of HazMat.

E. Existing Manual Arts building abated under McNeal (Andy Sertich) in the past.  District to send 

KA completion report (some HazMat appears to remain).

F. Existing Manual Arts Building is on the Historical Register.

G. Shooting Range Agreement for existing “Old Bus Garage” to be addressed.  

2. Old bus garage & fuel pumps/underground tanks remain for now (planning ongoing).

A. 1 gas tank & 1 diesel tank – both steel tanks over 30 years old.

B. 1 tank leaks (water detected in tank).

C. Fueling License Holder - Mike Hoag.

D. No monitoring well in place currently.

E. No source of fueling within Eveleth or Gilbert to fuel diesel buses.

3. High School building to remain until 2024 – same as Franklin & Gym.

A. All buildings are heated from the High School heating plant. 



Existing Campus Demolition:
Eveleth, MN Campus

Part 01-B:
Moving Scenarios (VES)

Building Area 
Description:

Salvage & 
Sale 

Deadline:

Advertise for 
Abatement & 
Demo Bids:

Bid Abatement 
& Demolition 

Work:

Abatement of
Hazardous 
Materials:

Demolition 
Work:

Existing Metal Bldg. 
Bus Garage, 
Athletic 
Fields/Facilities

REMAINS N/A N/A N/A N/A

Franklin 
Elementary

February 
2024

March 
2024

April-May
2024

June-July
2024

VES Students Vacate 
to New VES

Aug-Sept
2024

High School, 
Campus Heating 
Plant, New Gym & 
Connectors

February
2024

March
2024

April-May
2024

June-July 
2024

Students Vacate to 
New HS

July-August 
2024

City Interested in 
Gym?

Existing Masonry 
Bus Garage & 
U.G. Fuel 
Pumps/Tanks

February 
2024???

Shooting Range 
Agreement 

Termination 
Required

March 
??2024??

April-May
??2024??

June-July
??2024??

Alternate Fueling 
Plan Required

August-
September
??2024??

Alternate Bus Garage 
Plans Required

Old Jr. High January
2021

February
2021

March & April 
2021

Previously
Abated

Confirm Clearance

May-June
2021

Manual Arts
(Historical)

January
2021

February
2021

March & April 
2021

Previously
Abated

Confirm Clearance

May-June
2021

Historical Register 
Procedures Required

2024

2
0

2
4???

2021 2
0

2
1

Campus Heating Plant

2024



VEG Demolition Project

School Board Quarterly Update

Hazardous Materials & Demolition Budget Update

Eveleth Campus

Description Cost

HazMat Survey/Report: $14,425

HazMat Bid Docs: $5,000

HazMat Supervision, Air Monitoring, & 

Clearance (Budget):

$100,000

Abatement Contractor (Budget): $450,000

Existing Facility Demo (Budget): $2,817,525 (assume City purchase New 
Gym)

Underground Fuel Tank Supervision: $5,000

Underground Fuel Tank Removal 

(Budget):

$50,000

Eveleth Total Cost (Budget): $3,441,950

Text Color Legend

Color Description

Green Paid in full

Black Price in 
Hand
Work not 
complete

Red Budget 
Price



VEG Demolition Project

School Board Quarterly Update
Gilbert Campus:

1. Recent Developments:

A. Jeff Carey met with the City Council on 7 JAN 2021 and shared Demo plans.

B. City will meet again to decide when/what they will purchase or not.

C. If the Old Gym is Demolished, the city will need to build a wall to seal off the 

remaining building they would retain. 

D. The heating and mechanical units for a portion of the retained facilities are located 

on the old gym that is to be demolished. There will be a cost to modify the existing 

utilities.

E. If the City buys the buildings, the abatement will fall on them to complete. District 

shared HazMat survey/report with the City.  District’s Attorney to confirm this is 

acceptable.

2. Demolition in July 2022:

A. Move middle school kids (7th & 8th grades – 120 students) to Eveleth HS for 1 year

(awaiting new HS completion – Elementary moves to new EGE).

B. $750K/year to maintain Gilbert campus – not economically sensible for only 120 

students to remain.

3. Greenspace to the East across the street is also District property.

4. Jeff Carey contacting the District’s Attorney (Joel) about property/purchase agreement –

checking into insurance liability transfer for building and property (playground, tennis 

courts, etc.).



Existing Campus Demolition:
Gilbert, MN Campus

Part 01-B:
Moving Scenarios (VES)

Building Area 
Description:

Salvage
& Sale 

Deadline:

Advertise
for 

Abatement 
& Demo 

Bids:

Bid 
Abatement 

& 
Demolition 

Work:

Abatement 
of

Hazardous 
Materials:

Demolition 
Work:

Athletic
Fields, Green 
Space 
Playgrounds, 
Bus Garage

REMAINS N/A N/A N/A N/A

Old Gym and 
Pool Area

City Desires?

February 
2022

March 
2022

April-May
2022

June-July 
2022

July-August
2022

Existing 
Elementary & 
Jr. High 
Schools

City Desires?

February 
2022

March
2022

April-May
2022

June-July 
2022

Vacate
Elementary 

Students to EGE 
& Temporarily 
120ea 7th & 8th

Grades to 
Eveleth HS

July-August 
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School Board Quarterly Update

Hazardous Materials & Demolition Budget Update

Gilbert Campus

Description Cost

HazMat Survey/Report: $0 (covered under Eveleth)

HazMat Bid Docs (Old Bus Garage): $4,000

HazMat Supervision, Air Monitoring, & 

Clearance (Budget):

$100,000

Abatement Contractor (Budget): $415,000 (assume abatement req’d before 
sale)

Existing Facility Demo (Budget): $500,000 (assume 1 bldg. to demo, rest 
sold)

Gilbert Total Cost (Budget): $1,019,000

Text Color Legend

Color Description

Green Paid in full

Black Price in 
Hand
Work not 
complete

Red Budget 
Price
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VEG Demolition Project

School Board Quarterly Update

Hazardous Materials & Demolition Budget Update

Virginia, Eveleth, & Gilbert Campuses Recap

Description Cost

Virginia HazMat/Abatement: $539,050

Virginia Demo: $2,500,000

Eveleth HazMat/Abatment: $547,425

Eveleth Demo: $2,867,525

Gilbert HazMat/Abatement: $519,000

Gilbert Demo: $500,000

Grand Total: $7,500,000

Text Color Legend

Color Description

Green Paid in full

Black Price in 
Hand
Work not 
complete

Red Budget 
Price
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THANK YOU!

GO WOLVERINES!



OFFICE OF THE SCHOOL BOARD
INDEPENDENT SCHOOL DISTRICT NO. 2909

MONDAY, JANUARY 11, 2021, 6:00 P.M.
SPECTRUM HEALTH BUILDING, 1405 PROGRESS PARKWAY, VIRGINIA, MN

MINUTES OF THE ORGANIZATIONAL & REGULAR SCHOOL BOARD MEETINGS

Members Present: Other Staff Present:
Billy Addy John Uhan Dr. Noel Schmidt, Superintendent
Brandi Lautigar Jeff Carey, Buildings & Grounds
Tim Riordan Lisa Perkovich, Virginia High School Principal
Pollyann Sorcan Spencer Aune, Business Manager
Stacey Sundquist Willie Spelts, HR Director/Fundraising Coordinator 
Tom Tammaro
Members Absent: 
Matt Sjoberg

I. CHAIR SUNDQUIST called the organizational meeting to order at 6:02 P.M. and the Pledge of 
Allegiance was recited and roll call was taken.

II. SEAT RE-ELECTED BOARD MEMBERS: Bill Addy, Brandi Lautigar, and Tim Riordan 
were sworn into office.

III. APPROVE AGENDA: Moved by TAMMARO, seconded by ADDY to approve organizational 
agenda as presented.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), Tammaro 
(Aye), Uhan (Aye). Motion carried 7-0.

IV. ELECTION OF BOARD OFFICERS.
A. CHAIR: ADDY nominated SUNDQUIST. SORCAN nominated LAUTIGAR. LAUTIGAR 

declined. No other nominations. SUNDQUIST accepted.
B. VICE CHAIR: UHAN nominated ADDY. No other nominations. ADDY accepted.
C. CLERK: TAMMARO nominated LAUTIGAR. No other nominations. LAUTIGAR accepted.
D. TREASURER: ADDY nominated SJOBERG. No other nominations. SJOBERG accepted via 

prior approval due to his absence.
E. ALTERNATE CLERK: TAMMARO nominated RIORDAN. No other nominations. 

RIORDAN accepted.

V. ORGANIZATIONAL BUSINESS.
A. Moved by RIORDAN, seconded by ADDY, to set the regular meeting dates and times for 

every 2nd and 4th Monday of the month at 6:00 P.M. with only one meeting in July and one 
in December.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

B. Moved by TAMMARO, seconded by LAUTIGAR, to leave board member salaries as is.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

C. Moved by LAUTIGAR, seconded by ADDY, to designate school depositories: Frandsen Bank 
& Trust, MSDLAF, and MNTrust/PMA, Miners National Bank and First National Bank of 
Gilbert.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.
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D. Moved by LAUTIGAR, seconded by UHAN, to authorize the hiring of a school attorney on 
an as-needed basis – Colosimo, Patchin & Kearney; Rupp, Anderson, Squires & 
Waldspurger; and, Ratwik, Rozak & Maloney.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

E. Moved by RIORDAN, seconded by ADDY, to authorize the business manager and 
superintendent to make electronic fund transfers.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

F. Moved by ADDY, seconded by UHAN, to authorize the business manager to use the current 
signature plate until a new plate is secured.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

G. Committee memberships – board members will submit top 3 committee choices to the chair. 
Chair and vice chair will organize requests into the various committees and present at the next 
board meeting.

VI. ADJOURN & CALL TO ORDER: CHAIR SUNDQUIST adjourned the organizational 
meeting at 6:23 P.M. and called the regular meeting to order. 

VII. APPROVE REGULAR MEETING AGENDA: Moved by LAUTIGAR, seconded by UHAN, to 
approve the agenda as presented. 
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.
A. SORCAN suggested adding discussion of special election and adding “Designation of 

Responsible Authority” to the next meeting agenda.

VIII. RECOGNITION OF VISITORS AND VISITOR INPUT: Anthony Lamblin.

IX. CONSTRUCTION: Patrick Gallagher (Kraus-Anderson) provided the updated Virginia, Eveleth, Gilbert 
(VEG) campus demolition timeline needing board approval. During the presentation, board agreed 
additional information was to be added to the Eveleth campus demolition timeline – Manual Arts 
Building: noting that it will require proper Historical Registry protocol; and, Existing Masonry Bus 
Garage: requiring termination of the Shooting Range Agreement.
A. Moved by TAMMARO, seconded by UHAN, to approve the VEG demolition timeline 

with additional information added.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (No), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 6-1.

X. CONSENT AGENDA: Moved by TAMMARO, seconded by UHAN, to approve the Consent Agenda 
as presented. 
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (No), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 6-1.

A. Approval of December 14, 2020 regular meeting minutes.
B. Payment of the bills.
C. Approval of ISD 2909 mileage rate at IRS standard mileage rate as of January 1, 2021 (56.0 cents 

per mile – business rate).
D. Approval of Columbus Day is not a school holiday.
E. Approval of hire of McCayla Winkler for the 7th Grade Girls’ Basketball Coach position for 

2020-2021.
F. Approval of lane change for Elizabeth Niemi from BA+10 to BA+20.
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G. Acceptance of resignation for the purpose of retirement of Richard Marolt effective December 31, 
2020.

H. Approval of medical leave of absence for Dusty Schechinger effective January 14, 2021 through 
February 10, 2021.

I. Acceptance of donation from Barb LeBlanc in the amount of $300.00 to the #RockRidgeRising 
Campaign.

J. Acceptance of anonymous donation in the amount of $250.00 to the classroom of Annie Marcella 
to be used as Ms. Marcella deems appropriate. 

K. Acceptance of anonymous donation in the amount of $250.00 to the classroom of Sarah Thyen  
to be used as Ms. Thyen deems appropriate. 

L. Acceptance of anonymous donation in the amount of $500.00 to the Virginia 6th grade classrooms
to be used as needed. 

M. Acceptance of donation from Deanna Kerzie in the amount of $20,000.00 in memory of Steve 
Kerzie for the purchase of a stadium scoreboard at Rock Ridge High School.

N. Acceptance of donation from the Bryce Kennedy family in the amount of $2,500.00 to the 
#RockRidgeRising Campaign in memory of Bryce Kennedy to be used in athletics.

XI. REPORTS:
A. Lisa Perkovich provided a report on the activities happening at Virginia High School.
B. John Jenson, consultant to help with naming the new elementary schools, discussed his plan to 

obtain community input.
C. Brian Yuretich, Executive Director of Northland Learning Center, presented some initial 

information regarding a proposed remodel and addition to the NLC building.
D. Spencer Aune presented the 2020-21 and 2021-22 budgets.
E. Jeff Carey discussed how we will begin the process of salvaging and/or selling of materials prior 

to teardowns of the Virginia, Eveleth, and Gilbert campuses.
F. Dr. Schmidt provided his report about students gradually returning to school.
G. Willie Spelts updated the board on the most recent donations to the #RockRidgeRising campaign.

XII. ADMINISTRATION:
A. Moved by TAMMARO, seconded by UHAN, to approve authorize the superintendent to 

approve instate travel requirements of employees during the school year.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

B. Moved by RIORDAN, seconded by ADDY, to authorize school board members to attend 
necessary instate meetings.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

C. Moved by TAMMARO, seconded by RIORDAN, to authorize the superintendent to employ 
additional instructional, library, maintenance, and clerical assistance as shall become 
necessary.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

D. Moved by TAMMARO, seconded by RIORDAN, to approve Resolution Directing 
Administration to Make Recommendations for Reductions in Programs and Positions and 
Reasons Therefor.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

E. Moved by TAMMARO, seconded by LAUTIGAR, to establish Mesabi Tribune as the legal 
publication for school business for 2021.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

F. Moved by LAUTIGAR, seconded by UHAN, to approve the resolution naming Dr. 
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Noel Schmidt is the Identified Official with Authority for Rock Ridge Public Schools.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

Designation of the Identified Official with Authority for 
Education Identity Access Management

The Minnesota Department of Education (MDE), Professional Educator Licensing Standards Board 
(PELSB), and Office of Higher Education (OHE) require annual designation of an Identified Official 

with Authority (IOwA) for each local educational agency that uses the Education Identity Access 
Management (EDIAM) system. The IOwA is responsible for authorizing, reviewing, and recertifying 

user access for their local educational agency in accordance with the State of Minnesota Enterprise 
Identity and Access Management Standard, which states that all user access rights to Minnesota state 

systems must be reviewed and recertified at least annually. The IOwA will authorize user access to State 
of Minnesota Education secure systems in accordance with the user’s assigned job duties, and will 

revoke that user’s access when it is no longer needed to perform their job duties.
Organization Name: Rock Ridge Public Schools
6-Digit or 9-Digit Organization Number: 2909-01

G. Moved by ADDY, seconded by UHAN, to approve Resolution to Extend Deadline for Leaves 
Granted by the Families First Coronavirus Recovery.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

H. Moved by ADDY, seconded by TAMMARO, to approve 2021-2022 membership to Range 
Association of Municipalities and Schools.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Aye), Uhan (Aye). Motion carried 7-0.

I. Moved by SORCAN to approve Resolution Accepting Monetary, Property, Goods or 
Services Donation – Property of 2000 Siegel Blvd, Eveleth, valued at $450,000. No second. 
Motion failed.

J. Moved by UHAN, seconded by LAUTIGAR, to approve Resolution Accepting Monetary, 
Property, Goods or Services Donation – Lundgren Family ($120,000.00).
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (Aye), Sundquist (Aye), 
Tammaro (Unavailable), Uhan (Aye). Motion carried 6-0, 1 non-vote.

XIII. POLICIES (Second Reading): Moved by UHAN, seconded by RIORDAN, to accept the second
reading of Policies 404, 503, 506, 607, 613, 616, 618, 620, 623, and 714.
Roll call vote – Addy (Aye), Lautigar (Aye), Riordan (Aye), Sorcan (No), Sundquist (Aye), 
Tammaro (Unavailable), Uhan (Aye). Motion carried 5-1, 1 non-vote.

XIII. UNFINISHED BUSINESS: SORCAN – special election, insurance quotes up for bidding.

XIV. MEETING ANNOUNCEMENTS were made.

XV. ADJOURNMENT: Moved by LAUTIGAR, seconded by ADDY, to adjourn meeting. All 
ayes. Motion passed. Meeting adjourned at 8:44 P.M.

___________________________________ ___________________________________
CHAIR – STACEY SUNDQUIST CLERK – BRANDI LAUTIGAR



OFFICE OF THE SCHOOL BOARD
INDEPENDENT SCHOOL DISTRICT NO. 2909
THURSDAY, NOVEMBER 23, 2020, 5:30 P.M.

SPECTRUM HEALTH BUILDING, 1405 PROGRESS PARKWAY, VIRGINIA, MN 55792
MINUTES OF THE SPECIAL SCHOOL BOARD MEETING

Members Present: Other Staff Present:
Billy Addy Tom Tammaro Dr. Noel Schmidt, Superintendent
Murray Anderson Kelly Sather
Gail Baribeau Matt Sjoberg
Mark Forte Pollyann Sorcan
Brandi Lautigar Stacey Sundquist 
Tim Riordan John Uhan
Members Absent:
None

     
CHAIR SUNDQUIST called the special meeting to order at 5:30 P.M and read the following:

The meeting will go to closed session pursuant to Minnesota Statutes Section 13D.05, subdivision 3(b), to engage 
in discussions with the School Board’s legal counsel related to pending litigation against the District in the 
complaint filed in Concerned Citizens et al., OAH Case No. 82-0325-36868. The Board of Directors seeks legal 
advice on the status of the matter, the District Attorney’s analysis of the same, and the District’s options for 
responding to the claims.

Motion to enter into closed session. All ayes. Motion passed.

Board entered into closed session. Director SORCAN did not attend the closed session.

Special meeting reopened at 5:51 P.M.

ADJOURNMENT:
Motion to adjourn special meeting. All ayes. Motion passed. Meeting adjourned at 5:52 P.M

___________________________________ ___________________________________
CHAIR – Stacey Sundquist CLERK























































RESOLUTION #21-_____

The following resolution was offered by Director ____________ and moved for adoption: 

RESOLUTION ACCEPTING MONETARY, PROPERTY, GOODS, OR SERVICES DONATION

WHEREAS Rock Ridge Public Schools is generally authorized to accept donations of real or 
personal property pursuant to Minnesota Statutes Section 465.03 for the benefit of its 
students, and is specifically authorized to accept gifts and bequests for the benefit of the 
students in the School District; and 

WHEREAS the following persons and entities have offered to contribute the gift set forth below 
to the School District: 

Name of Donor Gift

William Kerzie $40,000.00

WHEREAS no goods or services were provided in exchange for said donation; 

WHEREAS all such donations have been contributed to the #RockRidgeRising Campaign and for 
the specific purpose of purchasing a scoreboard in the Rock Ridge High School stadium in 
memory of Steve Kerzie; 

WHEREAS the Rock Ridge School Board finds that it is appropriate to accept the donation 
offered; 

NOW, THEREFORE, BE IT RESOLVED BY THE ROCK RIDGE SCHOOL BOARD, AS FOLLOWS: 

The donation described above is accepted and shall be used for the #RockRidgeRising Campaign 
and for the specific purpose of purchasing a video scoreboard in the Rock Ridge High School 
stadium in memory of Steve Kerzie 

The motion for the adoption of the foregoing resolution was duly seconded by Director 
_________________and upon vote being taken, the following voted in favor thereof:

And the following voted against the same:

And the following abstained: 

And the following were absent: 

Whereupon said resolution was declared duly passed and adopted on _______________, 2021.
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404 EMPLOYMENT BACKGROUND CHECKS

I. PURPOSE

The purpose of this policy is to maintain a safe and healthful environment in the school district in 
order to promote the physical, social, and psychological well-being of its students. To that end, the 
school district will seek a criminal history background check for applicants who receive an offer 
of employment with the school district and on all individuals, except enrolled student volunteers, 
who are offered the opportunity to provide athletic coaching services or other extracurricular 
academic coaching services to the school district, regardless of whether any compensation is paid, 
or such other background checks as provided by this policy.  The school district may also elect to 
do background checks of other volunteers, independent contractors, and student employees in the 
school district.

II. GENERAL STATEMENT OF POLICY

A. The school district shall require that applicants for school district positions who receive an 
offer of employment and all individuals, except enrolled student volunteers, who are 
offered the opportunity to provide athletic coaching services or other extracurricular 
academic coaching services to the school district, regardless of whether any compensation 
is paid, submit to a criminal history background check.  The offer of employment or the 
opportunity to provide services shall be conditioned upon a determination by the school 
district that an individual’s criminal history does not preclude the individual from 
employment with, or provision of services to, the school district.

B. The school district specifically reserves any and all rights it may have to conduct 
background checks regarding current employees, applicants, or service providers without 
the consent of such individuals.

C. Adherence to this policy by the school district shall in no way limit the school district’s 
right to require additional information, or to use procedures currently in place or other 
procedures to gain additional background information concerning employees, applicants, 
volunteers, service providers, independent contractors, and student employees.

III. PROCEDURES

A. Normally an individual will not commence employment or provide services until the 
school district receives the results of the criminal history background check.  The school 
district may conditionally hire an applicant or allow an individual to provide services 
pending completion of the background check but shall notify the individual that the 

Adopted: September 28, 2020
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individual’s employment or opportunity to provide services may be terminated based on 
the result of the background check.  Background checks will be performed by the 
Minnesota Bureau of Criminal Apprehension (BCA). Trusted Employees, an MRI software 
company. The BCA Trusted Employees shall conduct the background check by retrieving 
criminal history data as defined in Minn. Stat. § 13.87.  The school district reserves the 
right to also have criminal history background checks conducted by other organizations or 
agencies.

B. In order for an individual to be eligible for employment or to provide athletic coaching 
services or other extracurricular academic coaching services to the school district, except 
for an enrolled student volunteer, the individual must sign a criminal history consent form, 
which provides permission for the school district to conduct a criminal history background 
check,. and provide a money order or check payable to either the BCA or to the school 
district, at the election of the school district, in an amount equal to the actual cost to the 
BCA and the school district of conducting the criminal history background check.  The 
cost of the criminal history background check is the responsibility of the individual, unless 
the school district decides to pay the costs for a volunteer, an independent contractor, or a 
student employee.  If the individual fails to provide the school district with a signed 
Informed Consent Form and fee at the time the individual receives a job offer, or 
permission to provide services, the individual will be considered to have voluntarily 
withdrawn the application for employment or request to provide services.

C. The school district, in its discretion, may elect not to request a criminal history background 
check on an individual who holds an initial entrance license issued by the Minnesota 
Professional Educator Licensing and Standards Board or the commissioner of education 
within the 12 months preceding an offer of employment or permission to provide services.

D. The school district may use the results of a criminal background check conducted at the 
request of another school hiring authority if:

1. the results of the criminal background check are on file with the other school hiring 
authority or otherwise accessible; 

2. the other school hiring authority conducted a criminal background check within the 
previous 12 months;

3. the individual executes a written consent form giving the school district access to 
the results of the check; and

4. there is no reason to believe that the individual has committed an act subsequent to 
the check that would disqualify the individual for employment or provision of 
services.

E. For all nonstate residents who are offered employment with or the opportunity to provide 
athletic coaching services or other extracurricular academic coaching services to the school 
district, the school district shall request a criminal history background check on such 
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individuals from the superintendent of the BCA and from the government agency 
performing the same function in the resident state or, if no government entity performs the 
same function in the resident state, from the Federal Bureau of Investigation Trusted 
Employees.  The offer of employment or the opportunity to provide services shall be 
conditioned upon a determination by the school district that an individual’s criminal history 
does not preclude the individual from employment with, or provision of services to, the 
school district. Such individuals must provide an executed criminal history consent form.

F. When required, individuals must provide fingerprints to assist in a criminal history 
background check.  If the fingerprints provided by the individual are unusable, the 
individual will be required to submit another set of prints.

G. Copies of this policy shall be available in the school district’s employment office and will 
be distributed to applicants for employment and individuals who are offered the 
opportunity to provide athletic coaching services or other extracurricular academic 
coaching services upon request.  The need to submit to a criminal history background check 
may be included with the basic criteria for employment or provision of services in the 
position posting and position advertisements.

H. The individual will be informed of the results of the criminal background check(s) to the 
extent required by law.

I. If the criminal history background check precludes employment with, or provision of 
services to, the school district, the individual will be so advised.

J. The school district may apply these procedures to other volunteers, independent 
contractors, or student employees.

K. At the beginning of each school year or when a student enrolls, the school district will 
notify parents and guardians about this policy and identify those positions subject to a 
background check and the extent of the school district’s discretion in requiring a 
background check.  The school district may include this notice in its student handbook, a 
school policy guide, or other similar communication.  A form notice for this purpose is 
included with this policy.

IV. CRIMINAL HISTORY CONSENT FORM

A form to obtain consent for a criminal history background check is included with this policy.

Legal References: Minn. Stat. § 13.04, Subd. 4 (Inaccurate or Incomplete Data)
Minn. Stat. § 13.87, Subd. 1 (Criminal History Data)
Minn. Stat. § 123B.03 (Background Check)
Minn. Stat. §§ 299C.60-299C.64 (Minnesota Child Protection Background Check 
Act)
Minn. Stat. § 364.09(b) (Exception for School Districts)
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Cross References:



1

503 STUDENT ATTENDANCE

I. PURPOSE

A. The school board believes that regular school attendance is directly related to success in 
academic work, benefits students socially, provides opportunities for important 
communications between teachers and students, and establishes regular habits of 
dependability important to the future of the student.  The purpose of this policy is to 
encourage regular school attendance.  It is intended to be positive and not punitive.

B. This policy also recognizes that class attendance is a joint responsibility to be shared by 
the student, parent or guardian, teacher, and administrators.  This policy will assist students 
in attending class.

II. GENERAL STATEMENT OF POLICY

A. Responsibilities

1. Student’s Responsibility

It is the student’s right to be in school.  It is also the student’s responsibility to 
attend all assigned classes and study halls every day that school is in session and to 
be aware of and follow the correct procedures when absent from an assigned class 
or study hall.  Finally, it is the student’s responsibility to request any missed 
assignments due to an absence.

2. Parent or Guardian’s Responsibility

It is the responsibility of the student’s parent or guardian to ensure the student is 
attending school, to inform the school in the event of a student absence, and to work 
cooperatively with the school and the student to solve any attendance problems that 
may arise.

3. Teacher’s Responsibility

It is the teacher’s responsibility to take daily attendance and to maintain accurate 
attendance records in each assigned class and study hall.  It is also the teacher’s 
responsibility to be familiar with all procedures governing attendance and to apply 
these procedures uniformly.  It is also the teacher’s responsibility to provide any 
student who has been absent with any missed assignments upon request.  Finally, 
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it is the teacher’s responsibility to work cooperatively with the student’s parent or 
guardian and the student to solve any attendance problems that may arise.

4. Administrator’s Responsibility

a. It is the administrator’s responsibility to require students to attend all 
assigned classes and study halls.  It is also the administrator’s responsibility 
to be familiar with all procedures governing attendance and to apply these 
procedures uniformly to all students, to maintain accurate records on 
student attendance, and to prepare a list of the previous day’s absences 
stating the status of each. Finally, it is the administrator’s responsibility to 
inform the student’s parent or guardian of the student’s attendance and to 
work cooperatively with them and the student to solve attendance problems.

b. In accordance with the Minnesota Compulsory Instruction Law, Minn. Stat. 
§ 120A.22, the students of the school district are REQUIRED to attend all 
assigned classes and/or study halls every day school is in session, unless the 
student has been excused by the school board from attendance because the 
student has already completed state and school district standards required 
to graduate from high school, has withdrawn, or has a valid excuse for 
absence.

B. Attendance Procedures

Attendance procedures shall be presented to the school board for review and approval.  
When approved by the school board, the attendance procedures will be included as an 
addendum to this policy.

1. Excused Absences

a. To be considered an excused absence, the student’s parent or legal guardian 
may be asked to verify, in writing, the reason for the student’s absence from 
school.  A note from a physician or a licensed mental health professional 
stating that the student cannot attend school is a valid excuse.

b. The following reasons shall be sufficient to constitute excused absences:

(1) Illness.

(2) Serious illness in the student’s immediate family.

(3) A death or funeral in the student’s immediate family or of a close 
friend or relative.

(4) Medical, dental, or orthodontic treatment, or a counseling 
appointment.
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(5) Court appearances occasioned by family or personal action.

(6) Religious instruction not to exceed three hours in any week.

(7) Physical emergency conditions such as fire, flood, storm, etc.

(8) Official school field trip or other school-sponsored outing.

(9) Removal of a student pursuant to a suspension. Suspensions are to 
be handled as excused absences and students will be permitted to 
complete make-up work.

(10) Family emergencies.

(11) Active duty in any military branch of the United States.

(12) A student’s condition that requires ongoing treatment for a mental 
health diagnosis.

c. Consequences of Excused Absences

(1) Students whose absences are excused are required to make up all 
assignments missed or to complete alternative assignments as 
deemed appropriate by the classroom teacher.

(2) Work missed because of absence must be made up within the same 
number of days the student was absent days from the date of the 
student’s return to school.  Any work not completed within this 
period shall result in “no credit” for the missed assignment.  
However, the building principal or the classroom teacher may 
extend the time allowed for completion of make-up work in the case 
of an extended illness or other extenuating circumstances.

2. Unexcused Absences

a. The following are examples of absences which will not be excused:

(1) Truancy.  An absence by a student which was not approved by the 
parent and/or the school district.

(2) Any absence in which the student failed to comply with any  
reporting requirements of the school district’s attendance 
procedures.

(3) Work at home.
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(4) Work at a business, except under a school-sponsored work release 
program.

(5) Vacations with family.

(6) Personal trips to schools or colleges.

(7) Absences resulting from cumulated unexcused tardies (____ tardies 
equal one unexcused absence).

(8) Any other absence not included under the attendance procedures set 
out in this policy.

b. Consequences of Unexcused Absences

(1) Absences resulting from official suspension will be handled in 
accordance with the Pupil Fair Dismissal Act, Minn. Stat. §§ 
121A.40-121A.56.

(2) Days during which a student is suspended from school shall not be 
counted in a student’s total cumulated unexcused absences.

(3) In cases of recurring unexcused absences, the administration may 
also request the county attorney to file a petition with the juvenile 
court, pursuant to Minnesota statutes.

(4) Students with unexcused absences shall be subject to building 
discipline. in the following manner:

(a) From the first through the _____ cumulated unexcused 
absence in a [quarter or semester] the student will not be 
allowed to make up work missed due to such absence.

(b) After the _____ cumulated unexcused absence in a [quarter 
or semester], a student’s parent or guardian will be notified 
by certified mail that his or her child is nearing a total of 
_____ unexcused absences and that, after the _____ 
unexcused absence, the student’s grade shall be reduced by 
one increment for each unexcused absence thereafter.

(c) After such notification, the student or his or her parent or 
guardian may, within a reasonable time, request a conference 
with school officials regarding the student’s absences and 
the prescribed discipline. The notification will state that the 
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school strongly urges the student’s parent or guardian to 
request such a conference.

(d) After _____ cumulative unexcused absences in a [quarter or 
semester] the teacher will reduce the student’s letter grade 
by one increment for each unexcused absence thereafter (i.e. 
A to A-).  However, prior to reducing the student’s grade, an 
administrative conference must be held among the principal, 
student, and parent.

(e) After _____ cumulated unexcused absences in a [quarter or 
semester], the administration may impose the loss of 
academic credit in the class or classes from which the student 
has been absent. However, prior to loss of credit, an 
administrative conference must be held among the principal, 
student, and parent.

(f) If the result of a grade reduction or loss of credit has the 
effect of an expulsion, the school district will follow the 
procedures set forth in the Pupil Fair Dismissal Act, Minn. 
Stat. §§ 121A.40-121A.56.

C. Tardiness

1. Definition:  Students are expected to be in their assigned area at designated times.  
Failure to do so constitutes tardiness.

2. Procedures for Reporting Tardiness

a. Students tardy at the start of school must report to the school office for an 
admission slip.

b. Tardiness between periods will be handled by the teacher.

3. Excused Tardiness

Valid excuses for tardiness are:

a. Illness.

b. Serious illness in the student’s immediate family.

c. A death or funeral in the student’s immediate family or of a close friend or 
relative.

d. Medical, dental, orthodontic, or mental health treatment.
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e. Court appearances occasioned by family or personal action.

f. Physical emergency conditions such as fire, flood, storm, etc.

g. Any tardiness for which the student has been excused in writing by an 
administrator or faculty member.

4. Unexcused Tardiness

a. An unexcused tardiness is failing to be in an assigned area at the designated 
time class period commences without a valid excuse.

b. Consequences of Excessive tardiness may result in consequences. include 
detention after ____ unexcused tardies.  In addition ____ unexcused tardies 
are equivalent to one unexcused absence.

D. Participation in Extracurricular Activities and School-Sponsored On-the-Job Training 
Programs

1. This policy applies to all students involved in any extracurricular activity scheduled 
either during or outside the school day and any school-sponsored on-the-job 
training programs.

2. School-initiated absences will be accepted and participation permitted.

3. A student may not participate in any activity or program if he or she has an 
unexcused absence from any class during the day.

4. If a student is suspended from any class, he or she may not participate in any activity 
or program that day.

5. If a student is absent from school due to medical reasons, he or she must present a 
physician’s statement or a statement from the student’s parent or guardian clearing 
the student for participation that day.  The note must be presented to the coach or 
advisor before the student participates in the activity or program.

III. DISSEMINATION OF POLICY

Copies of this policy shall be made available to all students and parents at the commencement of 
each school year.  This policy shall also be available upon request in each principal’s office.

IV. REQUIRED REPORTING

A. Continuing Truant
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Minn. Stat. § 260A.02 provides that a continuing truant is a student who is subject to the 
compulsory instruction requirements of Minn. Stat. § 120A.22 and is absent from 
instruction in a school, as defined in Minn. Stat. § 120A.05, without valid excuse within a 
single school year for:

1. Three days if the child is in elementary school; or

2. Three or more class periods on three days if the child is in middle school, junior 
high school, or high school.

B. Reporting Responsibility

When a student is initially classified as a continuing truant, Minn. Stat. § 260A.03 provides 
that the school attendance officer or other designated school official shall notify the 
student’s parent or legal guardian, by first class mail or other reasonable means, of the 
following:

1. That the child is truant;

2. That the parent or guardian should notify the school if there is a valid excuse for 
the child’s absences;

3. That the parent or guardian is obligated to compel the attendance of the child at 
school pursuant to Minn. Stat. § 120A.22 and parents or guardians who fail to meet 
this obligation may be subject to prosecution under Minn. Stat. § 120A.34;

4. That this notification serves as the notification required by Minn. Stat. § 120A.34;

5. That alternative educational programs and services may be available in the child’s 
enrolling or resident district;

6. That the parent or guardian has the right to meet with appropriate school personnel 
to discuss solutions to the child’s truancy;

7. That if the child continues to be truant, the parent and child may be subject to 
juvenile court proceedings under Minn. Stat. Ch. 260; 

8. That if the child is subject to juvenile court proceedings, the child may be subject 
to suspension, restriction, or delay of the child’s driving privilege pursuant to Minn. 
Stat. § 260C.201; and

9. That it is recommended that the parent or guardian accompany the child to school 
and attend classes with the child for one day.

C. Habitual Truant
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1. A habitual truant is a child under the age of 17 years who is absent from attendance 
at school without lawful excuse for seven school days per school year if the child 
is in elementary school or for one or more class periods on seven school days per 
school year if the child is in middle school, junior high school, or high school, or a 
child who is 17 years of age who is absent from attendance at school without lawful 
excuse for one or more class periods on seven school days per school year and who 
has not lawfully withdrawn from school.

2. A school district attendance officer shall refer a habitual truant child and the child’s 
parent or legal guardian to appropriate services and procedures, under Minn. Stat. 
Ch. 260A.  

Legal References: Minn. Stat. § 120A.05 (Definitions)
Minn. Stat. § 120A.22 (Compulsory Instruction)
Minn. Stat. § 120A.24 (Reporting)
Minn. Stat. § 120A.26 (Enforcement and Prosecution)
Minn. Stat. § 120A.34 (Violations; Penalties)
Minn. Stat. §§ 121A.40-121A.56 (Pupil Fair Dismissal Act)
Minn. Stat. § 260A.02 (Definitions)
Minn. Stat. § 260A.03 (Notice to Parent or Guardian When Child is a Continuing 
Truant)
Minn. Stat. § 260C.007, Subd. 19 (Habitual Truant Defined)
Minn. Stat. § 260C.201 (Dispositions; Children in Need of Protection or Services 
or Neglected and in Foster Care)
Goss v. Lopez, 419 U.S. 565, 95 S.Ct. 729 (1975)
Slocum v. Holton Board of Education, 429 N.W.2d 607 (Mich. App. Ct. 1988)
Campbell v. Board of Education of New Milford, 475 A.2d 289 (Conn. 1984)
Hamer v. Board of Education of Township High School District No. 113, 66 Ill. 
App.3d 7, 383 N.E.2d 231 (1978)
Gutierrez v. School District R-1, 585 P.2d 935 (Co. Ct. App. 1978)
Knight v. Board of Education, 38 Ill. App. 3d 603, 348 N.E.2d 299 (1976)
Dorsey v. Bale, 521 S.W.2d 76 (Ky. 1975)

Cross References: Policy 506 (Student Discipline)
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506 STUDENT DISCIPLINE

I. PURPOSE

The purpose of this policy is to ensure that students are aware of and comply with the school 
district’s expectations for student conduct.  Such compliance will enhance the school district’s 
ability to maintain discipline and ensure that there is no interference with the educational process.  
The school district will take appropriate disciplinary action when students fail to adhere to the 
Code of Student Conduct established by this policy.

II. GENERAL STATEMENT OF POLICY

The school board recognizes that individual responsibility and mutual respect are essential 
components of the educational process.  The school board further recognizes that nurturing the 
maturity of each student is of primary importance and is closely linked with the balance that must 
be maintained between authority and self-discipline as the individual progresses from a child’s 
dependence on authority to the more mature behavior of self-control.

All students are entitled to learn and develop in a setting which promotes respect of self, others, 
and property.  Proper positive discipline can only result from an environment which provides 
options and stresses student self-direction, decision-making, and responsibility.  Schools can 
function effectively only with internal discipline based on mutual understanding of rights and 
responsibilities.

Students must conduct themselves in an appropriate manner that maintains a climate in which 
learning can take place.  Overall decorum affects student attitudes and influences student behavior.  
Proper student conduct is necessary to facilitate the education process and to create an atmosphere 
conducive to high student achievement.

Although this policy emphasizes the development of self-discipline, it is recognized that there are 
instances when it will be necessary to administer disciplinary measures.  The position of the school 
district is that a fair and equitable district-wide student discipline policy will contribute to the 
quality of the student’s educational experience.  This discipline policy is adopted in accordance 
with and subject to the Minnesota Pupil Fair Dismissal Act, Minn. Stat. §§ 121A.40-121A.56.

In view of the foregoing and in accordance with Minn. Stat. § 121A.55, the school board, with the 
participation of school district administrators, teachers, employees, students, parents, community 
members, and such other individuals and organizations as appropriate, has developed this policy 
which governs student conduct and applies to all students of the school district.

Adopted: July 27, 2020

Rock Ridge Public 
Schools

411 5th Avenue 
South

Virginia, MN 55792
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III. AREAS OF RESPONSIBILITY

A. The School Board.  The school board holds all school personnel responsible for the 
maintenance of order within the school district and supports all personnel acting within the 
framework of this discipline policy.

B. Superintendent.  The superintendent shall establish guidelines and directives to carry out 
this policy, hold all school personnel, students, and parents responsible for conforming to 
this policy, and support all school personnel performing their duties within the framework 
of this policy.  The superintendent shall also establish guidelines and directives for using 
the services of appropriate agencies for assisting students and parents.  Any guidelines or 
directives established to implement this policy shall be submitted to the school board for 
approval and shall be attached as an addendum to this policy.

C. Principal.  The school principal is given the responsibility and authority to formulate 
building rules and regulations necessary to enforce this policy, subject to final school board 
approval.  The principal shall give direction and support to all school personnel performing 
their duties within the framework of this policy. The principal shall consult with parents of 
students conducting themselves in a manner contrary to the policy.  The principal shall also 
involve other professional employees in the disposition of behavior referrals and shall 
make use of those agencies appropriate for assisting students and parents.  A principal, in 
exercising his or her lawful authority, may use reasonable force when it is necessary under 
the circumstances to correct or restrain a student or prevent bodily harm or death to another.

D. Teachers.  All teachers shall be responsible for providing a well-planned teaching/learning 
environment and shall have primary responsibility for student conduct, with appropriate 
assistance from the administration.  All teachers shall enforce the Code of Student Conduct.  
In exercising the teacher’s lawful authority, a teacher may use reasonable force when it is 
necessary under the circumstances to correct or restrain a student or prevent bodily harm 
or death to another.

E. Other School District Personnel.  All school district personnel shall be responsible for 
contributing to the atmosphere of mutual respect within the school.  Their responsibilities 
relating to student behavior shall be as authorized and directed by the superintendent.  A 
school employee, school bus driver, or other agent of a school district, in exercising his or 
her lawful authority, may use reasonable force when it is necessary under the circumstances 
to restrain a student or prevent bodily harm or death to another.

F. Parents or Legal Guardians.  Parents and guardians shall be held responsible for the 
behavior of their children as determined by law and community practice.  They are 
expected to cooperate with school authorities and to participate regarding the behavior of 
their children.

G. Students.  All students shall be held individually responsible for their behavior and for 
knowing and obeying the Code of Student Conduct and this policy.
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H. Community Members.  Members of the community are expected to contribute to the 
establishment of an atmosphere in which rights and duties are effectively acknowledged 
and fulfilled.

IV. STUDENT RIGHTS

All students have the right to an education and the right to learn.

V. STUDENT RESPONSIBILITIES

All students have the responsibility:

A. For their behavior and for knowing and obeying all school rules, regulations, policies, and 
procedures;

B. To attend school daily, except when excused, and to be on time to all classes and other 
school functions;

C. To pursue and attempt to complete the courses of study prescribed by the state and local 
school authorities;

D. To make necessary arrangements for making up work when absent from school;

E. To assist the school staff in maintaining a safe school for all students;

F. To be aware of all school rules, regulations, policies, and procedures, including those in 
this policy, and to conduct themselves in accord with them;

G. To assume that until a rule or policy is waived, altered, or repealed, it is in full force and 
effect;

H. To be aware of and comply with federal, state, and local laws;

I. To volunteer information in disciplinary cases should they have any knowledge relating to 
such cases and to cooperate with school staff as appropriate;

J. To respect and maintain the school’s property and the property of others;

K. To dress and groom in a manner which meets standards of safety and health and common 
standards of decency and which is consistent with applicable school district policy;

L. To avoid inaccuracies in student newspapers or publications and refrain from indecent or 
obscene language;

M. To conduct themselves in an appropriate physical or verbal manner; and
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N. To recognize and respect the rights of others.

VI. CODE OF STUDENT CONDUCT

A. The following are examples of unacceptable behavior subject to disciplinary action by the 
school district. These examples are not intended to be an exclusive list.  Any student who 
engages in any of these activities shall be disciplined in accordance with this policy.  This 
policy applies to all school buildings, school grounds, and school property or property 
immediately adjacent to school grounds; school-sponsored activities or trips; school bus 
stops; school buses, school vehicles, school contracted vehicles, or any other vehicles 
approved for school district purposes; the area of entrance or departure from school 
premises or events; and all school-related functions, school-sponsored activities, events, or 
trips.  School district property also may mean a student’s walking route to or from school 
for purposes of attending school or school-related functions, activities, or events. While 
prohibiting unacceptable behavior subject to disciplinary action at these locations and 
events, the school district does not represent that it will provide supervision or assume 
liability at these locations and events.  This policy also applies to any student whose 
conduct at any time or in any place interferes with or obstructs the mission or operations 
of the school district or the safety or welfare of the student, other students, or employees.

1. Violations against property including, but not limited to, damage to or destruction 
of school property or the property of others, failure to compensate for damage or 
destruction of such property, arson, breaking and entering, theft, robbery, 
possession of stolen property, extortion, trespassing, unauthorized usage, or 
vandalism;

2. The use of profanity or obscene language, or the possession of obscene materials;

3. Gambling, including, but not limited to, playing a game of chance for stakes;

4. Violation of the school district’s Hazing Prohibition Policy;

5. Attendance problems including, but not limited to, truancy, absenteeism, tardiness, 
skipping classes, or leaving school grounds without permission;

6. Violation of the school district’s Student Attendance Policy;

7. Opposition to authority using physical force or violence;

8. Using, possessing, or distributing tobacco, tobacco-related devices, electronic 
cigarettes, or tobacco paraphernalia in violation of the school district’s Tobacco-
Free Environment; Possession and Use of Tobacco, Tobacco-Related Devices, and 
Electronic Delivery Devices Policy;
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9. Using, possessing, distributing, intending to distribute, making a request to another 
person for (solicitation), or being under the influence of alcohol or other 
intoxicating substances or look-alike substances;

10. Using, possessing, distributing, intending to distribute, making a request to another 
person for (solicitation), or being under the influence of narcotics, drugs, or other 
controlled substances (except as prescribed by a physician), or look-alike 
substances (these prohibitions include medical marijuana or medical cannabis, even 
when prescribed by a physician, and one student sharing prescription medication 
with another student);

11. Using, possessing, or distributing items or articles that are illegal or harmful to 
persons or property including, but not limited to, drug paraphernalia;

12. Using, possessing, or distributing weapons, or look-alike weapons or other 
dangerous objects;

13. Violation of the school district’s Weapons Policy;

14. Violation of the school district’s Violence Prevention Policy;

15. Possession of ammunition including, but not limited to, bullets or other projectiles 
designed to be used in or as a weapon;

16. Possession, use, or distribution of explosives or any compound or mixture, the 
primary or common purpose or intended use of which is to function as an explosive;

17. Possession, use, or distribution of fireworks or any substance or combination of 
substances or article prepared for the purpose of producing a visible or an audible 
effect by combustion, explosion, deflagration or detonation;

18. Using an ignition device, including a butane or disposable lighter or matches, inside 
an educational building and under circumstances where there is a risk of fire, except 
where the device is used in a manner authorized by the school;

19. Violation of any local, state, or federal law as appropriate;

20. Acts disruptive of the educational process, including, but not limited to, 
disobedience, disruptive or disrespectful behavior, defiance of authority, cheating, 
insolence, insubordination, failure to identify oneself, improper activation of fire 
alarms, or bomb threats;

21. Violation of the school district’s Internet Acceptable Use and Safety Policy;
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22. Possession of nuisance devices or objects which cause distractions and may 
facilitate cheating including, but not limited to, pagers, radios, and phones, 
including picture phones;

23. Violation of school bus or transportation rules or the school district’s Student 
Transportation Safety Policy;

24. Violation of parking or school traffic rules and regulations, including, but not 
limited to, driving on school property in such a manner as to endanger persons or 
property;

25. Violation of directives or guidelines relating to lockers or improperly gaining 
access to a school locker;

26. Violation of the school district’s Search of Student Lockers, Desks, Personal 
Possessions, and Student’s Person Policy;

27. Violation of the school district’s Student Use and Parking of Motor Vehicles; 
Patrols, Inspections, and Searches Policy;

28. Possession or distribution of slanderous, libelous, or pornographic materials;

29. Violation of the school district’ Bullying Prohibition Policy;

30. Student attire or personal grooming which creates a danger to health or safety or 
creates a disruption to the educational process, including clothing which bears a 
message which is lewd, vulgar, or obscene, apparel promoting products or activities 
that are illegal for use by minors, or clothing containing objectionable emblems, 
signs, words, objects, or pictures communicating a message that is racist, sexist, or 
otherwise derogatory to a protected minority group or which connotes gang 
membership;

31. Criminal activity;

32. Falsification of any records, documents, notes, or signatures;

33. Tampering with, changing, or altering records or documents of the school district 
by any method including, but not limited to, computer access or other electronic 
means;

34. Scholastic dishonesty which includes, but is not limited to, cheating on a school 
assignment or test, plagiarism, or collusion, including the use of picture phones or 
other technology to accomplish this end;

35. Impertinent or disrespectful words, symbols, acronyms, or language, whether oral 
or written, related to teachers or other school district personnel;
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36. Violation of the school district’s Harassment and Violence Policy;

37. Actions, including fighting or any other assaultive behavior, which causes or could 
cause injury to the student or other persons or which otherwise endangers the 
health, safety, or welfare of teachers, students, other school district personnel, or 
other persons;

38. Committing an act which inflicts great bodily harm upon another person, even 
though accidental or a result of poor judgment;

39. Violations against persons, including, but not limited to, assault or threatened 
assault, fighting, harassment, interference or obstruction, attack with a weapon, or 
look-alike weapon, sexual assault, illegal or inappropriate sexual conduct, or 
indecent exposure;

40. Verbal assaults or verbally abusive behavior including, but not limited to, use of 
words, symbols, acronyms, or language, whether oral or written, that are 
discriminatory, abusive, obscene, threatening, intimidating,  degrading to other 
people, or threatening to school property;

41. Physical or verbal threats including, but not limited to, the staging or reporting of 
dangerous or hazardous situations that do not exist;

42. Inappropriate, abusive, threatening, or demeaning actions based on race, color, 
creed, religion, sex, marital status, status with regard to public assistance, disability, 
national origin, or sexual orientation;

43. Violation of the school district’s Distribution of Nonschool-Sponsored Materials 
on School Premises by Students and Employees Policy;

44. Violation of the school district’s one-to-one device rules and regulations;

45. Violation of school rules, regulations, policies, or procedures, including, but not 
limited to, those policies specifically enumerated in this policy; 

46. Other acts, as determined by the school district, which are disruptive of the 
educational process or dangerous or detrimental to the student or other students, 
school district personnel or surrounding persons, or which violate the rights of 
others or which damage or endanger the property of the school, or which otherwise 
interferes with or obstruct the mission or operations of the school district or the 
safety or welfare of students or employees.

VII. DISCIPLINARY ACTION OPTIONS
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The general policy of the school district is to utilize progressive discipline to the extent reasonable 
and appropriate based upon the specific facts and circumstances of student misconduct.  The 
specific form of discipline chosen in a particular case is solely within the discretion of the school 
district.  At a minimum, violation of school district rules, regulations, policies, or procedures will 
result in discussion of the violation and a verbal warning.  The school district shall, however, 
impose more severe disciplinary sanctions for any violation, including exclusion or expulsion, if 
warranted by the student’s misconduct, as determined by the school district.  Disciplinary action 
may include, but is not limited to, one or more of the following:

A. Student conference with teacher, principal, counselor, or other school district personnel, 
and verbal warning;

B. Confiscation by school district personnel and/or by law enforcement of any item, article, 
object, or thing, prohibited by, or used in the violation of, any school district policy, rule, 
regulation, procedure, or state or federal law.  If confiscated by the school district, the 
confiscated item, article, object, or thing will be released only to the parent/guardian 
following the completion of any investigation or disciplinary action instituted or taken 
related to the violation.

C. Parent contact;

D. Parent conference;

E. Removal from class;

F. In-school suspension;

G. Suspension from extracurricular activities;

H. Detention or restriction of privileges;

I. Loss of school privileges;

J. In-school monitoring or revised class schedule;

K. Referral to in-school support services;

L. Referral to community resources or outside agency services;

M. Financial restitution;

N. Referral to police, other law enforcement agencies, or other appropriate authorities; 

O. A request for a petition to be filed in district court for juvenile delinquency adjudication;

P. Out-of-school suspension under the Pupil Fair Dismissal Act;
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Q. Preparation of an admission or readmission plan;

R. Saturday school;

S. Expulsion under the Pupil Fair Dismissal Act;

T. Exclusion under the Pupil Fair Dismissal Act; and/or

U. Other disciplinary action as deemed appropriate by the school district.

VIII. REMOVAL OF STUDENTS FROM CLASS

A. The teacher of record shall have the general control and government of the classroom.  
Teachers have the responsibility of attempting to modify disruptive student behavior by 
such means as conferring with the student, using positive reinforcement, assigning 
detention or other consequences, or contacting the student’s parents.  When such measures 
fail, or when the teacher determines it is otherwise appropriate based upon the student’s 
conduct, the teacher shall have the authority to remove the student from class pursuant to 
the procedures established by this discipline policy.  “Removal from class” and “removal” 
mean any actions taken by a teacher, principal, or other school district employee to prohibit 
a student from attending a class or activity period for a period of time not to exceed five 
(5) days, pursuant to this discipline policy.

Grounds for removal from class shall include any of the following:

1. Willful conduct that significantly disrupts the rights of others to an education, 
including conduct that interferes with a teacher’s ability to teach or communicate 
effectively with students in a class or with the ability of other students to learn;

2. Willful conduct that endangers surrounding persons, including school district 
employees, the student or other students, or the property of the school; 

3. Willful violation of any school rules, regulations, policies or procedures, including 
the Code of Student Conduct in this policy; or

4. Other conduct, which in the discretion of the teacher or administration, requires 
removal of the student from class.

Such removal shall be for at least one (1) activity period or class period of instruction for 
a given course of study and shall not exceed five (5) such periods.

A student must be removed from class immediately if the student engages in assault or 
violent behavior.  “Assault” is an act done with intent to cause fear in another of immediate 
bodily harm or death; or the intentional infliction of, or attempt to inflict, bodily harm upon 
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another.  The removal from class shall be for a period of time deemed appropriate by the 
principal, in consultation with the teacher.

B. If a student is removed from class more than ten (10) times an excessive number of times 
in a school year, the school district shall notify the parent or guardian of the student’s tenth 
removal from class and make reasonable attempts to convene a meeting with the student’s 
parent or guardian to discuss the problem that is causing the student to be removed from 
class.

C. Procedures for Removal of a Student From a Class.

1. Specify procedures to be followed by a teacher, administrator or other school 
district employee to remove a student from a class;

2. Specify required approvals necessary;

3. Specify paperwork and reporting procedures.

D. Responsibility for and Custody of a Student Removed From Class.

1. Designation of where student is to go when removed;

2. Designation of how student is to get to designated destination;

3. Whether student must be accompanied;

4. Statement of what student is to do when and while removed;

5. Designation of who has control over and responsibility for student after removal 
from class.

E. Procedures for Return of a Student to a Class From Which the Student Was Removed.

1. Specification of procedures;

2. Actions or approvals required such as notes, conferences, readmission plans.

F. Procedures for Notification.

1. Specify procedures for notifying students and parents/guardians of violations of the 
rules of conduct and resulting disciplinary action;

2. Actions or approvals required, such as notes, conferences, readmission plans.

G. Disabled Students; Special Provisions.
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1. Procedures for consideration of whether there is a need for further assessment;

2. Procedures for consideration of whether there is a need for a review of the 
adequacy of the current Individualized Education Program (IEP) of a disabled 
student who is removed from class or disciplined; and

3. Any procedures determined appropriate for referring students in need of special 
education services to those services.

H. Procedures for Detecting and Addressing Chemical Abuse Problems of Students While 
on School Premises.

1. Establishment of a chemical abuse preassessment team pursuant to Minn. Stat. § 
121A.26;

2. Establishment of teacher reporting procedures to the chemical abuse 
preassessment team pursuant to Minn. Stat. § 121A.29.

I. Procedures for Immediate and Appropriate Interventions Tied to Violations of the Code 
of Student Conduct.

J. Any Procedures Determined Appropriate for Encouraging Early Involvement of Parents 
or Guardians in Attempts to Improve a Student’s Behavior.

K. Any Procedures Determined Appropriate for Encouraging Early Detection of 
Behavioral Problems.

C. Procedures for removal of a student from a class

There are many reasons that a student may be removed from class.  They include 
but are not limited to rules violations or the potential of a dangerous situation.  

When a student is removed the first time, it will be documented by the teacher 
and the parent will be notified by the teacher.  The student may also receive 
additional disciplinary action.

If a second removal occurs, the parent will be notified and a meeting will be held 
within 48 hours with the student, teacher, parent, and administration. During this 
meeting the teacher will explain his/her expectations for behavior.  The student 
and parent will have the opportunity to ask any questions they may have with the 
goal being a solution to the behavioral problem.

If a third removal takes place, the student may be removed from the class, 
assigned study hall, and lose credit.  Other solutions may be a class change or 
alternative programming for the student. A parent meeting may also be held at the 
request of the teacher when removals have not occurred.
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If a student receiving special education services is removed from a class, the 
above procedures will apply. In addition, the IEP team may need to meet to 
consider the adequacy of the IEP.

Students serving administratively determined consequences in the  school 
suspension / intervention room / or other disciplinary locations will be ineligible 
from participating in after school activties, practices, and athletic contests. 

D. All students suspected of using/abusing chemicals will be referred to the building 
chemical abuse assessment team or appropriate team.

E. The building team will create procedures for early interventions tied to violations 
of the code of student conduct. These interventions will include parent 
involvement, where appropriate.

IX. DISMISSAL

A. “Dismissal” means the denial of the current educational program to any student, including 
exclusion, expulsion and suspension.  Dismissal does not include removal from class.

The school district shall not deny due process or equal protection of the law to any student 
involved in a dismissal proceeding which may result in suspension, exclusion or expulsion.

The school district shall not dismiss any student without attempting to provide alternative 
educational services before dismissal proceedings, except where it appears that the student 
will create an immediate and substantial danger to self or to surrounding persons or 
property.

B. Violations leading to suspension, based upon severity, may also be grounds for actions 
leading to expulsion, and/or exclusion.  A student may be dismissed on any of the following 
grounds:

1. Willful violation of any reasonable school board regulation, including those found 
in this policy;

2. Willful conduct that significantly disrupts the rights of others to an education, or 
the ability of school personnel to perform their duties, or school sponsored 
extracurricular activities; or

3. Willful conduct that endangers the student or other students, or surrounding 
persons, including school district employees, or property of the school.

C. Suspension Procedures
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1. “Suspension” means an action by the school administration, under rules 
promulgated by the School Board, prohibiting a student from attending school for 
a period of no more than ten (10) school days; provided, however, if a suspension 
is longer than five (5) school days, the suspending administrator shall provide the 
superintendent with a reason for the longer term of suspension.  This definition does 
not apply to dismissal for one (1) school day or less where a student with a disability 
does not receive regular or special education instruction during that dismissal 
period.

2. If a student’s total days of removal from school exceed ten (10) cumulative days in 
a school year, the school district shall make reasonable attempts to convene a 
meeting with the student and the student’s parent or guardian before subsequently 
removing the student from school and, with the permission of the parent or 
guardian, arrange for a mental health screening for the student at the parent or 
guardian’s expense.  The purpose of this meeting is to attempt to determine the 
student’s need for assessment or other services or whether the parent or guardian 
should have the student assessed or diagnosed to determine whether the student 
needs treatment for a mental health disorder.

3. Each suspension action may include a readmission plan.  The plan shall include, 
where appropriate, a provision for implementing alternative educational services 
upon readmission which must not be used to extend the current suspension.  A 
readmission plan must not obligate a parent or guardian to provide psychotropic 
drugs to their student as a condition of readmission.  School administration must 
not use the refusal of a parent or guardian to consent to the administration of 
psychotropic drugs to their student or to consent to a psychiatric evaluation, 
screening, or examination of the student as a ground, by itself, to prohibit the 
student from attending class or participating in a school-related activity, or as a 
basis of a charge of child abuse, child neglect, or medical or educational neglect.  
The school administration may not impose consecutive suspensions against the 
same student for the same course of conduct, or incident of misconduct, except 
where the student will create an immediate and substantial danger to self or to 
surrounding persons or property or where the school district is in the process of 
initiating an expulsion, in which case the school administration may extend the 
suspension to a total of fifteen (15) days.

4. A child with a disability may be suspended.  When a child with a disability has been 
suspended for more than five (5) consecutive days or ten (10) cumulative school 
days in the same year, and that suspension does not involve a recommendation for 
expulsion or exclusion or other change in placement under federal law, relevant 
members of the child’s IEP team, including at least one of the child’s teachers, shall 
meet and determine the extent to which the child needs services in order to continue 
to participate in the general education curriculum, although in another setting, and 
to progress toward meeting the goals in the child’s IEP.  That meeting must occur 
as soon as possible, but no more than ten (10) days after the sixth (6th) consecutive 
day of suspension or the tenth (10th) cumulative day of suspension has elapsed.
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5. The school administration shall implement alternative educational services when 
the suspension exceeds five (5) days.  Alternative educational services may include, 
but are not limited to, special tutoring, modified curriculum, modified instruction, 
other modifications or adaptations, instruction through electronic media, special 
education services as indicated by appropriate assessments, homebound instruction, 
supervised homework, or enrollment in another district or in an alternative learning 
center under Minn. Stat. § 123A.05 selected to allow the student to progress toward 
meeting graduation standards under Minn. Stat. § 120B.02, although in a different 
setting.

6. The school administration shall not suspend a student from school without an 
informal administrative conference with the student.  The informal administrative 
conference shall take place before the suspension, except where it appears that the 
student will create an immediate and substantial danger to self or to surrounding 
persons or property, in which case the conference shall take place as soon as 
practicable following the suspension.  At the informal administrative conference, a 
school administrator shall notify the student of the grounds for the suspension, 
provide an explanation of the evidence the authorities have, and the student may 
present the student’s version of the facts.  A separate administrative conference is 
required for each period of suspension.

7. After school administration notifies a student of the grounds for suspension, school 
administration may, instead of imposing the suspension, do one or more of the 
following:

a. strongly encourage a parent or guardian of the student to attend school with 
the student for one day;

b. assign the student to attend school on Saturday as supervised by the 
principal or the principal’s designee; and

c. petition the juvenile court that the student is in need of services under Minn. 
Stat. Ch. 260C.

8. A written notice containing the grounds for suspension, a brief statement of the 
facts, a description of the testimony, a readmission plan, and a copy of the 
Minnesota Pupil Fair Dismissal Act, Minn. Stat. §§ 121A.40-121A.56, shall be 
personally served upon the student at or before the time the suspension is to take 
effect, and upon the student’s parent or guardian by mail within forty-eight (48) 
hours of the conference.  (See attached sample Notice of Suspension.)

9. The school administration shall make reasonable efforts to notify the student’s 
parent or guardian of the suspension by telephone as soon as possible following 
suspension.
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10. In the event a student is suspended without an informal administrative conference 
on the grounds that the student will create an immediate and substantial danger to 
surrounding persons or property, the written notice shall be served upon the student 
and the student’s parent or guardian within forty-eight (48) hours of the suspension.  
Service by mail shall be complete upon mailing.

11. Notwithstanding the foregoing provisions, the student may be suspended pending 
the school board’s decision in an expulsion or exclusion proceeding, provided that 
alternative educational services are implemented to the extent that suspension 
exceeds five (5) days.

D. Expulsion and Exclusion Procedures

1. “Expulsion” means a school board action to prohibit an enrolled student from 
further attendance for up to twelve (12) months from the date the student is 
expelled.  The authority to expel rests with the school board.

2. “Exclusion” means an action taken by the school board to prevent enrollment or re-
enrollment of a student for a period that shall not extend beyond the school year.  
The authority to exclude rests with the school board.

3. All expulsion and exclusion proceedings will be held pursuant to and in accordance 
with the provisions of the Minnesota Pupil Fair Dismissal Act, Minn. Stat. 
§§121A.40-121A.56.

4. No expulsion or exclusion shall be imposed without a hearing, unless the right to a 
hearing is waived in writing by the student and parent or guardian.

5. The student and parent or guardian shall be provided written notice of the school 
district’s intent to initiate expulsion or exclusion proceedings.  This notice shall be 
served upon the student and his or her parent or guardian personally or by mail, and 
shall contain a complete statement of the facts; a list of the witnesses and a 
description of their testimony; state the date, time and place of hearing; be 
accompanied by a copy of the Pupil Fair Dismissal Act, Minn. Stat. §§ 121A.40-
121A.56; describe alternative educational services accorded the student in an 
attempt to avoid the expulsion proceedings; and inform the student and parent or 
guardian of their right to: (1) have a representative of the student’s own choosing, 
including legal counsel at the hearing; (2) examine the student’s records before the 
hearing; (3) present evidence; and (4) confront and cross-examine witnesses.  The 
school district shall advise the student’s parent or guardian that free or low-cost 
legal assistance may be available and that a legal assistance resource list is available 
from the Minnesota Department of Education (MDE).

6. The hearing shall be scheduled within ten (10) days of the service of the written 
notice unless an extension, not to exceed five (5) days, is requested for good cause 
by the school district, student, parent, or guardian. 
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7. All hearings shall be held at a time and place reasonably convenient to the student, 
parent, or guardian and shall be closed, unless the student, parent, or guardian 
requests an open hearing.

8. The school district shall record the hearing proceedings at district expense, and a 
party may obtain a transcript at its own expense.

9. The student shall have a right to a representative of the student’s own choosing, 
including legal counsel, at the student’s sole expense.  The school district shall 
advise the student’s parent or guardian that free or low-cost legal assistance may be 
available and that a legal assistance resource list is available from MDE.  The 
school board may appoint an attorney to represent the school district in any 
proceeding.

10. If the student designates a representative other than the parent or guardian, the 
representative must have a written authorization from the student and the parent or 
guardian providing them with access to and/or copies of the student’s records.

11. All expulsion or exclusion hearings shall take place before and be conducted by an 
independent hearing officer designated by the school district.  The hearing shall be 
conducted in a fair and impartial manner.  Testimony shall be given under oath and 
the hearing officer shall have the power to issue subpoenas and administer oaths.

12. At a reasonable time prior to the hearing, the student, parent or guardian, or 
authorized representative shall be given access to all school district records 
pertaining to the student, including any tests or reports upon which the proposed 
dismissal action may be based.

13. The student, parent or guardian, or authorized representative, shall have the right to 
compel the presence of any school district employee or agent or any other person 
who may have evidence upon which the proposed dismissal action may be based, 
and to confront and cross-examine any witnesses testifying for the school district.

14. The student, parent or guardian, or authorized representative, shall have the right to 
present evidence and testimony, including expert psychological or educational 
testimony.

15. The student cannot be compelled to testify in the dismissal proceedings.

16. The hearing officer shall prepare findings and a recommendation based solely upon 
substantial evidence presented at the hearing, which must be made to the school 
board and served upon the parties within two (2) days after the close of the hearing.

17. The school board shall base its decision upon the findings and recommendation of 
the hearing officer and shall render its decision at a meeting held within five (5) 
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days after receiving the findings and recommendation.  The school board may 
provide the parties with the opportunity to present exceptions and comments to the 
hearing officer’s findings and recommendation provided that neither party presents 
any evidence not admitted at the hearing.  The decision by the school board must 
be based on the record, must be in writing, and must state the controlling facts on 
which the decision is made in sufficient detail to apprise the parties and the 
Commissioner of Education (Commissioner) of the basis and reason for the 
decision.

18. A party to an expulsion or exclusion decision made by the school board may appeal 
the decision to the Commissioner within twenty-one (21) calendar days of school 
board action pursuant to Minn. Stat. § 121A.49.  The decision of the school board 
shall be implemented during the appeal to the Commissioner.

19. The school district shall report any suspension, expulsion or exclusion action taken 
to the appropriate public service agency, when the student is under the supervision 
of such agency.

20. The school district must report, through the MDE electronic reporting system, each 
expulsion or exclusion within thirty (30) days of the effective date of the action to 
the Commissioner. This report must include a statement of alternative educational 
services given the student and the reason for, the effective date, and the duration of 
the exclusion or expulsion.  The report must also include the student’s age, grade, 
gender, race, and special education status.  The dismissal report must include state 
student identification numbers of affected students.

21. Whenever a student fails to return to school within ten (10) school days of the 
termination of dismissal, a school administrator shall inform the student and his/her 
parent or guardian by mail of the student’s right to attend and to be reinstated in the 
school district.

X. ADMISSION OR READMISSION PLAN

A school administrator shall prepare and enforce an admission or readmission plan for any student 
who is excluded or expelled from school.  The plan may include measures to improve the student’s 
behavior, including completing a character education program consistent with Minn. Stat. § 
120B.232, Subd. 1, and require parental involvement in the admission or readmission process, and 
may indicate the consequences to the student of not improving the student’s behavior.  The 
readmission plan must not obligate parents to provide a sympathomimetic medication for their 
child as a condition of readmission.

XI. NOTIFICATION OF POLICY VIOLATIONS

Notification of any violation of this policy and resulting disciplinary action shall be as provided 
herein, or as otherwise provided by the Pupil Fair Dismissal Act or other applicable law.  The 
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teacher, principal or other school district official may provide additional notification as deemed 
appropriate.

In addition, the school district must report, through the MDE electronic reporting system, each 
physical assault of a school district employee by a student within thirty (30) days of the assault.  
This report must include a statement of the alternative educational services or other sanction, 
intervention, or resolution given to the student in response to the assault and the reason for, the 
effective date, and the duration of the exclusion or expulsion or other sanction, intervention, or 
resolution.  The report must also include the student’s age, grade, gender, race, and special 
education status.

XII. STUDENT DISCIPLINE RECORDS

The policy of the school district is that complete and accurate student discipline records be 
maintained.  The collection, dissemination, and maintenance of student discipline records shall be 
consistent with applicable school district policies and federal and state law, including the 
Minnesota Government Data Practices Act, Minn. Stat. Ch. 13.

XIII. DISABLED STUDENTS

Students who are currently identified as eligible under the IDEA or Section 504 will be subject to 
the provisions of this policy, unless the student’s IEP or 504 plan specifies a necessary 
modification.

Before initiating an expulsion or exclusion of a student with a disability, relevant members of the 
child’s IEP team and the child’s parent shall, consistent with federal law, conduct a manifestation 
determination and determine whether the child’s behavior was (i) caused by or had a direct and 
substantial relationship to the child’s disability and (ii) whether the child’s conduct was a direct 
result of a failure to implement the child’s IEP.  If the student’s educational program is appropriate 
and the behavior is not a manifestation of the student’s disability, the school district will proceed 
with discipline – up to and including expulsion – as if the student did not have a disability, unless 
the student’s educational program provides otherwise.  If the team determines that the behavior 
subject to discipline is a manifestation of the student’s disability, the team shall conduct a 
functional behavioral assessment and implement a behavioral intervention plan for such student 
provided that the school district had not conducted such assessment prior to the manifestation 
determination before the behavior that resulted in a change of placement.  Where a behavioral 
intervention plan previously has been developed, the team will review the behavioral intervention 
plan and modify it as necessary to address the behavior.

When a student who has an IEP is excluded or expelled for misbehavior that is not a manifestation 
of the student’s disability, the school district shall continue to provide special education and related 
services during the period of expulsion or exclusion.

XIV. OPEN ENROLLED STUDENTS
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The school district may terminate the enrollment of a nonresident student enrolled under an 
Enrollment Option Program (Minn. Stat. § 124D.03) or Enrollment in Nonresident District (Minn. 
Stat. § 124D.08) at the end of a school year if the student meets the definition of a habitual truant, 
the student has been provided appropriate services for truancy (Minn. Stat. Ch. 260A), and the 
student’s case has been referred to juvenile court.  The school district may also terminate the 
enrollment of a nonresident student over the age of seventeen (17) enrolled under an Enrollment 
Options Program if the student is absent without lawful excuse for one or more periods on fifteen 
(15) school days and has not lawfully withdrawn from school.

XV. DISTRIBUTION OF POLICY

The school district will notify students and parents of the existence and contents of this policy in 
such manner as it deems appropriate.  Copies of this discipline policy shall be made available to 
all students and parents at the commencement of each school year and to all new students and 
parents upon enrollment.  This policy shall also be available upon request in each principal’s office.

XVI. REVIEW OF POLICY

The principal and representatives of parents, students and staff in each school building shall confer 
at least annually to review this discipline policy, determine if the policy is working as intended, 
and to assess whether the discipline policy has been enforced.  Any recommended changes shall 
be submitted to the superintendent for consideration by the school board, which shall conduct an 
annual review of this policy.

Legal References: Minn. Stat. Ch. 13 (Minnesota Government Data Practices Act)
Minn. Stat. § 120B.02 (Educational Expectations for Minnesota Students)
Minn. Stat. § 120B.232 (Character Development Education)
Minn. Stat. § 121A.26 (School Preassessment Teams)
Minn. Stat. § 121A.29 (Reporting; Chemical Abuse)
Minn. Stat. §§ 121A.40-121A.56 (Pupil Fair Dismissal Act)
Minn. Stat. § 121A.575 (Alternatives to Pupil Suspension)
Minn. Stat. § 121A.582 (Reasonable Force)
Minn. Stat. §§ 121A.60-121A.61 (Removal from Class)
Minn. Stat. § 122A.42 (General Control of Schools)
Minn. Stat. § 123A.05 (Area Learning Center Organization)
Minn. Stat. § 124D.03 (Enrollment Options Program)
Minn. Stat. § 124D.08 (Enrollment in Nonresident District)
Minn. Stat. Ch.125A (Students with Disabilities)
Minn. Stat. § 152.22 (Medical Cannabis; Definitions)
Minn. Stat. § 152.23 (Medical Cannabis; Limitations)
Minn. Stat. Ch. 260A (Truancy)
Minn. Stat. Ch. 260C (Juvenile Court Act)
20 U.S.C. §§ 1400-1487 (Individuals with Disabilities Education Improvement Act 
of 2004)
29 U.S.C. § 794 et seq. (Rehabilitation Act of 1973, § 504)
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34 C.F.R. § 300.530(e)(1) (Manifestation Determination)

Cross References: Policy 413 (Harassment and Violence)
Policy 419 (Tobacco-Free Environment; Possession and Use of Tobacco, Tobacco-
Related Devices, and Electronic Delivery Devices)
Policy 501 (School Weapons)
Policy 502 (Search of Student Lockers, Desks, Personal Possessions, and Student’s 
Person)
Policy 503 (Student Attendance)
Policy 505 (Distribution of Nonschool-Sponsored
Materials on School Premises by Students and Employees)
Policy 514 (Bullying Prohibition Policy)
Policy 524 (Internet Acceptable Use and Safety Policy)
Policy 525 (Violence Prevention)
Policy 526 (Hazing Prohibition)
Policy 527 (Student Use and Parking of Motor Vehicles; Patrols, Inspections, and 
Searches)
Policy 610 (Field Trips)
Policy 709 (Student Transportation Safety Policy)
Policy 711 (Video Recording on School Buses)
Policy 712 (Video Surveillance Other Than on Buses)
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607 ORGANIZATION OF GRADE LEVELS

I. PURPOSE

The purpose of this policy is to address the grade level organization of schools within the school 
district.

II. GENERAL STATEMENT OF POLICY

A. The policy of the school district is to address the groupings of grade levels as recognized 
in Minn. Stat. § 120A.05, as follows:

Elementary: Grades prekindergarten through 6

Middle: Minimum of two consecutive grades above 4th but below 
10th

Secondary: (Grades 7 through 12)
   Junior High Grades ___ through ___
   Senior High Grades ___ through ___
  Vocational Grades 7 through 12]

B. The superintendent may seek school board approval to administer certain programs on a 
nongraded basis or a design different from that indicated.  Program proposals that seek 
school board approval must meet all state requirements and reflect the rationale for the 
modification.

III. DEFINITIONS

A. “Kindergarten” means a program designed for students five years of age on September 1 
of the calendar year in which the school year commences that prepares students to enter 
first grade the following school year.

B. “Prekindergarten” means a program designed for students younger than five years of age 
on September 1 of the calendar year in which the school year commences that prepares 
students to enter kindergarten the following school year.

Legal References: Minn. Stat. § 120A.05, Subds. 9, 10a, 11, 13, 17 (Public Schools) 
Minn. Stat. § 123B.02, Subd. 2 (General Powers of Independent School Districts)

Adopted: September 28, 2020

Rock Ridge Public 
Schools

411 5th Avenue 
South

Virginia, MN 55792
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Cross References:
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613 GRADUATION REQUIREMENTS

I. PURPOSE

The purpose of this policy is to set forth requirements for graduation from the school district. 

II. GENERAL STATEMENT OF POLICY

The policy of the school district is that all students entering grade 8 in the 2012-2013 school year 
and later must demonstrate, as determined by the school district, their satisfactory completion of 
the credit requirements and their understanding of academic standards.  The school district must 
adopt graduation requirements that meet or exceed state graduation requirements established in 
law or rule.

III. DEFINITIONS

A. “Academic standard” means: (1) a statewide adopted expectation for student learning in 
the content areas of language arts, mathematics, science, social studies, physical education, 
or the arts, or (2) a locally adopted expectation for student learning in health, the arts, career 
and technical education, or world languages.

B. “Credit” means a student’s successful completion of an academic year of study or a 
student’s mastery of the applicable subject matter, as determined by the school district.

C. “Section 504 Accommodation” means the defined appropriate accommodations or 
modifications that must be made in the school environment to address the needs of an 
individual student with disabilities.

D. “Individualized Education Program” or “IEP” means a written statement developed for a 
student eligible by law for special education and services.

E. “English language learners” or “ELL” student means an individual whose first language is 
not English and whose test performance may be negatively impacted by lack of English 
language proficiency.

IV. DISTRICT ASSESSMENT COORDINATOR

Tara Fierke shall be named the District Assessment Coordinator.  Said person shall be in charge 
of all test procedures and shall bring recommendations to the school board annually for approval.

Adopted: September 28, 2020

Rock Ridge Public 
Schools

411 5th Avenue 
South

Virginia, MN 55792
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V. GRADUATION ASSESSMENT REQUIREMENTS

For students enrolled in grade 8 in the 2012-2013 school year and later, students’ state graduation 
requirements, based on a longitudinal, systematic approach to student education and career 
planning, assessment, instructional support, and evaluation, include the following:

A. Achievement and career and college readiness in mathematics, reading, and writing, as 
measured against a continuum of empirically derived, clearly defined benchmarks focused 
on students’ attainment of knowledge and skills so that students, their parents, and teachers 
know how well students must perform to have a reasonable chance to succeed in a career 
or college without the need for postsecondary remediation and which facilitates the 
monitoring of students’ continuous development of and growth in requisite knowledge and 
skills;  analysis of students’ progress and performance levels, identification of students’ 
academic strengths and diagnosis of areas where students require curriculum or 
instructional adjustments, targeted interventions, or remediation; and determination of 
students’ learning and instructional needs and the instructional tools and best practices that 
support academic rigor for the student based on analysis of students’ progress and 
performance data; and

B. Consistent with this paragraph and Minn. Stat. § 120B.125 (see Policy 604, Section II.H.), 
age-appropriate exploration and planning activities and career assessments to encourage 
students to identify personally relevant career interests and aptitudes and help students and 
their families develop a regularly reexamined transition plan for postsecondary education 
or employment without need for postsecondary remediation.

C. Based on appropriate state guidelines, students with an IEP may satisfy state graduation 
requirements by achieving an individual score on the state-identified alternative 
assessments.

D. Students meeting the state graduation requirements under this section must receive 
targeted, relevant, academically rigorous, and resourced instruction which may include a 
targeted instruction and intervention plan focused on improving the student’s knowledge 
and skills in core subjects so that the student has a reasonable chance to succeed in a career 
or college without need for postsecondary remediation.

E. Students meeting the state graduation requirements under this section and who are students 
in grade 11 or 12 and who are identified as academically ready for a career or college are 
actively encouraged by the school district to participate in courses and programs awarding 
college credit to high school students.  Students are not required to achieve a specified 
score or level of proficiency on an assessment to graduate from high school.

F. A student’s progress toward career and college readiness must be recorded on the student’s 
high school transcript.

VI. GRADUATION CREDIT REQUIREMENTS
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Students beginning 8th grade in the 2012-2013 school year and later must successfully complete, 
as determined by the school district, the following high school level credits for graduation:

A. Four credits of language arts sufficient to satisfy all academic standards in English 
language arts;

B. Three credits of mathematics, including an algebra II credit or its equivalent, sufficient to 
satisfy all of the academic standards in mathematics;

C. An algebra I credit by the end of 8th grade sufficient to satisfy all of the 8th grade standards 
in mathematics;

D. Three credits of science, including at least: (a) one credit of biology; (b) one credit of 
chemistry or physics; and (c) one elective credit of science.  The combination of credits 
must be sufficient to satisfy (i) all of the academic standards in either chemistry or physics 
and (ii) all other academic standards in science;

E. Three and one-half credits of social studies, encompassing at least United States history, 
geography, government and citizenship, world history, and economics sufficient to satisfy 
all of the academic standards in social studies;

F. One credit in the arts sufficient to satisfy all of the state or local academic standards in the 
arts; and

G. A minimum of seven elective credits.

H. Credit equivalencies

1. A one-half credit of economics taught in a school’s agriculture education or 
business department may fulfill a one-half credit in social studies under Paragraph 
E., above, if the credit is sufficient to satisfy all of the academic standards in 
economics.

2. An agriculture science or career and technical education credit may fulfill the 
elective science credit required under Paragraph D., above, if the credit meets the 
state physical science, life science, earth and space science, chemistry, or physics 
academic standards or a combination of these academic standards as approved by 
the school district. An agriculture or career and technical education credit may 
fulfill the credit in chemistry or physics required under Paragraph D., above, if the 
credit meets the state chemistry or physics academic standards as approved by the 
school district. A student must satisfy either all of the chemistry or physics 
academic standards prior to graduation.  An agriculture science or career and 
technical education credit may not fulfill the required biology credit under 
Paragraph D., above.
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3. A career and technical education credit may fulfill a mathematics or arts credit 
requirement under Paragraph B. or Paragraph F., above.

4. A computer science credit may fulfill a mathematics credit requirement under 
Paragraph B., above, if the credit meets state academic standards in mathematics.

5. A Project Lead the Way credit may fulfill a mathematics or science credit 
requirement under Paragraph B. or Paragraph D., above, if the credit meets the state 
academic standards in mathematics or science.

VII. GRADUATION STANDARDS REQUIREMENTS

A. All students must demonstrate their understanding of the following academic standards:

1. School District Standards, Health (K-12);

2. School District Standards, Career and Technical Education (K-12); and

3. School District Standards, World Languages (K-12).

B. Academic standards in health, world languages, and career and technical education will be 
reviewed on an annual basis.  A school district must use the current world languages 
standards developed by the American Council on the Teaching of Foreign Languages.

C. All students must satisfactorily complete the following required Graduation Standards in 
accordance with the standards developed by the Minnesota Department of Education 
(MDE):

1. Minnesota Academic Standards, English Language Arts K-12;

2. Minnesota Academic Standards, Mathematics K-12;

3. Minnesota Academic Standards, Science K-12;

4. Minnesota Academic Standards, Social Studies K-12; and

5. Minnesota Academic Standards, Physical Education K-12.

D. State standards in the Arts K-12 are available, or school districts may choose to develop 
their own standards.

E. The academic standards for language arts, mathematics, and science apply to all students 
except the very few students with extreme cognitive or physical impairments for whom an 
IEP team has determined that the required academic standards are inappropriate.  An IEP 
team that makes this determination must establish alternative standards.
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VIII. EARLY GRADUATION

Students may be considered for early graduation, as provided for within Minn. Stat. § 120B.07, 
upon meeting the following conditions:

A. All course or standards and credit requirements must be met;

B. The principal or designee shall conduct an interview with the student and parent or 
guardian, familiarize the parties with opportunities available in post-secondary education, 
and arrive at a timely decision; and

C. The principal’s decision shall be in writing and may be subject to review by the 
superintendent and school board.

Legal References: Minn. Stat. § 120B.02 (Educational Expectations for Minnesota’s Students)
Minn. Stat. § 120B.018 (Definitions)
Minn. Stat. § 120B.021 (Required Academic Standards)
Minn. Stat. § 120B.023 (Benchmarks)
Minn. Stat. § 120B.024 (Graduation Requirements; Course Credits)
Minn. Stat. § 120B.07 (Early Graduation)
Minn. Stat. § 120B.11 (School District Process)
Minn. Stat. § 120B.125 (Planning for Students’ Successful Transition to 
Postsecondary Education and Employment; Involuntary Career Tracking 
Prohibited)
Minn. Stat. § 120B.30 (Statewide Testing and Reporting System)
Minn. Rules Parts 3501.0640-3501.0655 (Academic Standards for Language Arts)
Minn. Rules Parts 3501.0700-3501.0745 (Academic Standards for Mathematics)
Minn. Rules Parts 3501.0800-3501.0815 (Academic Standards for the Arts)
Minn. Rules Parts 3501.0900-3501.0955 (Academic Standards in Science)
Minn. Rules Parts 3501.1300-3501.1345 (Academic Standards for Social Studies)
Minn. Rules Parts 3501.1400-3501.1410 (Academic Standards for Physical 
Education)
20 U.S.C. § 6301, et seq. (Every Student Succeeds Act)

Cross References: Policy 104 (School District Mission Statement)
Policy 601 (School District Curriculum and Instruction Goals)
Policy 614 (School District Testing Plan and Procedure)
Policy 615 (Testing Accommodations, Modifications, and Exemptions for IEPs, 
Section 504 Plans, and LEP Students)
Policy 616 (School District System Accountability)
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616 SCHOOL DISTRICT SYSTEM ACCOUNTABILITY

I. PURPOSE

The purpose of this policy is to focus public education strategies on a process which promotes 
higher academic achievement for all students and ensures broad-based community participation in 
decisions regarding the implementation of the Minnesota Academic Standards and federal law.

II. GENERAL STATEMENT OF POLICY

Implementation of the Minnesota Academic Standards and federal law will require a new level of 
accountability for the school district.  The school district will establish a system to transition to the 
graduation requirements of the Minnesota Academic Standards.  The school district also will 
establish a system to review and improve instruction, curriculum, and assessment which will 
include substantial input by students, parents or guardians, and local community members.  The 
school district will be accountable to the public and the state through annual reporting.

III. DEFINITIONS

A. “Credit” means a student’s successful completion of an academic year of study or a 
student’s mastery of the applicable subject matter, as determined by the school district.

B. “Graduation Standards” means the credit requirements and locally adopted content 
standards or Minnesota Academic Standards that school districts must offer and certify that 
students complete to be eligible for a high school diploma.

C. “World’s best workforce” means striving to:  meet school readiness goals; have all third 
grade students achieve grade-level literacy; close the academic achievement gap among all 
racial and ethnic groups of students and between students living in poverty and students 
not living in poverty; have all students attain career and college readiness before graduating 
from high school; and have all students graduate from high school.

IV. ESTABLISHMENT OF GOALS; IMPLEMENTATION; EVALUATION AND 
REPORTING

A. School District Goals

1. The school board has established school district-wide goals which provide broad 
direction for the school district.  Incorporated in these goals are the graduation and 
education standards contained in the Minnesota Academic Standards and federal 

Adopted: July 27, 2020

Rock Ridge Public 
Schools

411 5th Avenue 
South

Virginia, MN 55792



Policy 616 2

law.  The broad goals shall be reviewed annually and approved by the school board.  
The school board shall adopt annual goals based on the recommendations of the 
school district’s Advisory Committee.

2. The Advisory Committee will be established by the school board to ensure active 
community participation in all phases of planning and improving the instruction 
and curriculum affecting state and district academic standards.

3. The school district-wide improvement goals should address recommendations 
identified through the Advisory Committee process.  The school district’s goal 
setting process will include consideration of individual site goals.  School district 
goals may also be developed through an education effectiveness program, an 
evaluation of student progress committee, or through some other locally determined 
process.

B. System for Reviewing All Instruction and Curriculum.  Incorporated in the process will be 
analysis of the school district’s progress toward implementation of the Minnesota 
Academic Standards.  Instruction and curriculum shall be reviewed and evaluated by taking 
into account strategies and best practices, student outcomes, principal evaluations under 
Minn. Stat. § 123B.147, Subd. 3, and teacher evaluations under Minn. Stat. § 122A.40, 
Subd. 8, or 122A.41, Subd. 5. All curricula are subject to review on a regular basis.

C. Implementation of Graduation Requirements

1. The Advisory Committee shall also advise the school board on implementation of 
the state and local graduation requirements, including K-12 curriculum, 
assessment, student learning opportunities, and other related issues.  
Recommendations of the Advisory Committee shall be published annually to the 
community.  The school board shall receive public input and comment and shall 
adopt or update this policy at least annually.

2. The school board shall annually review and determine if student achievement levels 
at each school site meet federal expectations.  If the school board determines that 
student achievement levels at a school site do not meet federal expectations and the 
site has not made adequate yearly progress for two consecutive school years, the 
Advisory Committee shall work with the school site to adopt a plan to raise student 
achievement levels to meet federal expectations. The Advisory Committee may 
seek assistance from the Commissioner of the Minnesota Department of Education 
(MDE) (Commissioner) in developing a plan which must include parental 
involvement components.

3. The educational assessment system component utilized by the school board to 
measure individual students’ educational progress must be based, to the extent 
annual tests are administered, on indicators of achievement growth that show an 
individual student’s prior achievement.  Indicators of achievement and prior 
achievement must be based on highly reliable statewide or districtwide 
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assessments.  The school board will utilize models developed by the Commissioner 
for measuring individual student progress.  The school board must coordinate with 
MDE in evaluating school sites and continuous improvement plans, consistent with 
best practices.

D. Comprehensive Continuous Improvement of Student Achievement

1. By      November 1     of each year, the Advisory Committee will meet to advise 
and assist the school district in the implementation of the school district system 
accountability and comprehensive continuous improvement process.

2. The Advisory Committee, working in cooperation with other committees of the 
school district [such as the Technology, Educational Effectiveness, Grade Level, 
Site Instruction, Curriculum and Assessment Committees, etc.], will provide active 
community participation in:

a. Reviewing the school district instructional and curriculum plan, with 
emphasis on implementing the Minnesota Academic Standards;

b. Identifying annual instruction and curriculum improvement goals for 
recommendation to the school board;

c. Making recommendations regarding the evaluation process that will be used 
to measure school district progress toward its goals;

d. Advising the school board about development of the annual budget.

3. The Advisory Committee shall meet the following criteria:

a. The Advisory Committee shall ensure active community participation in all 
planning for instruction and curriculum affecting Graduation Standards.

b. The Advisory Committee shall make recommendations to the school board 
on school district-wide standards, assessments, and program evaluation.

c. Building teams may be established as subcommittees to develop and 
implement an education effectiveness plan and to carry out methods to 
improve instruction, curriculum, and assessments as well as methods to use 
technology in meeting the school district improvement plan.

d. A local plan to evaluate student progress, using a local process, shall be 
used for developing a plan for assessment of student progress toward the 
Graduation Standards, as well as program evaluation data for use by the 
Advisory Committee in the instruction and curriculum review process.  This 
plan shall annually be approved by the school board.
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4. The Advisory Committee shall, when possible, be comprised of at least two-thirds 
community representatives and shall reflect the diversity of the community.  To the 
extent possible, the Advisory Committee shall reflect the diversity of the school 
district and its school sites and include teachers, parents, support staff, students, 
and other community residents.  Included in its membership should be:

a. The Director of Curriculum (or similar educational leader)

b. Principal

c. School Board Member

d. Student Representative

e. One teacher from each building or instructional level

f. Two parents from each building or instructional level

g. Two residents without school-aged children, non-representative of local 
business or industry

h. Two residents representative of local business or industry

i. District Assessment Coordinator (if different from “a.” above)

[Note:  This Advisory Committee composition is a model only.]

5. Translation services should be provided to the extent appropriate and practicable.

6. The Advisory Committee shall meet the following timeline each year:

Month: Organizational meeting of the Committee to review the authorizing 
legislation and the roles and responsibilities of the Committee as 
determined by the school board.

Month(s): Agree on the process to be used.  Become familiar with the instruction 
and curriculum of the cycle content area.

Month(s): Review evaluation results and prepare recommendations.

Month: Present recommendations to the school board for its input and approval.

E. Evaluation of Student Progress Committee.  A committee of professional staff shall 
develop a plan for assessment of student progress toward Literacy by Grade 3, the 
Graduation Standards, as well as program evaluation data for use by the Advisory 
Committee to review instruction and curriculum, cultural competencies, including cultural 
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awareness and cross-cultural communication, and student achievement at the school site.  
This plan shall annually be approved by the school board.

F. Reporting

1. Consistent with Minn. Stat. § 120B.36, Subd. 1, the school board shall publish a 
report in the local newspaper with the largest circulation in the district, by mail, or 
by electronic means on the school district website.  The school board shall hold an 
annual public meeting to review and revise, where appropriate, student 
achievement goals, local assessment outcomes, plans, strategies, and practices for 
improving curriculum and instruction and cultural competency and efforts to 
equitably distribute diverse, effective, experienced, and in-field teachers, and to 
review school district success in realizing the previously adopted student 
achievement goals and related benchmarks and the improvement plans leading to 
the world’s best workforce.  The school board must transmit an electronic summary 
of its report to the Commissioner in the form and manner the Commissioner 
determines.  The school district shall periodically survey affected constituencies in 
their native languages, where appropriate and practicable, about their connection to 
and level of satisfaction with school.  The school district shall include the results of 
this evaluation in its published reports and in its summary report to the 
Commissioner.

2. The school performance report for a school site and a school district must include 
performance reporting information and calculate proficiency rates as required by 
the most recently reauthorized Elementary and Secondary Education Act.

Legal References: Minn. Stat. § 120B.018 (Definitions)
Minn. Stat. § 120B.02 (Educational Expectations for Minnesota’s Students)
Minn. Stat. § 120B.11 (School District Process)
Minn. Stat. § 120B.35 (Student Achievement Levels)
Minn. Stat. § 120B.36 (School Accountability; Appeals Process)
Minn. Stat. § 122A.40, Subd. 8 (Employment; Contracts; Termination)
Minn. Stat. § 122A.41, Subd. 5 (Teacher Tenure Act; Cities of the First Class; 
Definitions)
Minn. Stat. § 123B.04 (Site Decision Making Agreement)
Minn. Stat. § 123B.147, Subd. 3 (Principals)
Minn. Rules Parts 3501.0640-3501.0655 (Academic Standards for Language Arts)
Minn. Rules Parts 3501.0700-3501.0745 (Academic Standards for Mathematics)
Minn. Rules Parts 3501.0800-3501.0815 (Academic Standards for the Arts)
Minn. Rules Parts 3501.0900-3501.0955 (Academic Standards in Science)
Minn. Rules Parts 3501.1300-3501.1345 (Academic Standards for Social Studies)
Minn. Rules Parts 3501.1400-3501.1410 (Academic Standards for Physical 
Education)
20 U.S.C. § 6301, et seq. (Every Student Succeeds Act)
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Cross References: Policy 104 (School District Mission Statement)
Policy 601 (School District Curriculum and Instruction Goals)
Policy 613 (Graduation Requirements)
Policy 614 (School District Testing Plan and Procedure)
Policy 615 (Testing Accommodations, Modifications, and Exemptions for IEPs, 
Section 504 Plans, and LEP Students)
Policy 617 (School District Ensurance of Preparatory and High School Standards)
Policy 618 (Assessment of Student Achievement)
Policy 619 (Staff Development for Standards)
Policy 620 (Credit for Learning)
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618 ASSESSMENT OF STUDENT ACHIEVEMENT

I. PURPOSE

The purpose of this policy is to institute a process for the establishment and revision of assessments 
to measure achievement toward meeting the Minnesota Academic Standards, track academic 
progress over time, and provide Minnesota graduates information related to career and college 
readiness.

II. GENERAL STATEMENT OF POLICY

The school district has established a procedure by which students shall complete  Graduation 
Requirements.  This procedure includes the adoption of performance assessment methods to be 
used in measuring student performance.  The school district strives to continually enhance student 
achievement of Graduation Requirements.

III. DEFINITIONS

A. “Above-grade level” test items contain subject area content that is above the grade level of 
the student taking the assessment and is considered aligned with state academic standards 
to the extent it is aligned with content represented in state academic standards above the 
grade level of the student taking the assessment. Notwithstanding the student’s grade level, 
administering above-grade level test items to a student does not violate the requirement 
that state assessments must be aligned with state standards.

B. “Academic standard” means a summary description of student learning in a required 
content area or elective content area.

C. “Below-grade level” test items contain subject area content that is below the grade level of 
the student taking the test and is considered aligned with state academic standards to the 
extent it is aligned with content represented in state academic standards below the student’s 
current grade level. Notwithstanding the student’s grade level, administering below-grade 
level test items to a student does not violate the requirement that state assessments must be 
aligned with state standards.

D. “Benchmark” means the specific knowledge or skill that a student must master to complete 
part of an academic standard by the end of the grade level or grade band.

E. “Career and college ready,” for purposes of statewide accountability, means a high school 
graduate has the knowledge, skills, and competencies to successfully pursue a career 

Adopted: September 28, 2020 

Rock Ridge Public 
Schools

411 5th Avenue 
South

Virginia, MN 55792



Policy 618 2

pathway, including postsecondary credit leading to a degree, diploma, certificate, or 
industry-recognized credential and employment. Students who are career and college ready 
are able to successfully complete credit-bearing coursework at a two- or four-year college 
or university or other credit-bearing postsecondary program without need for remediation.

F. “Computer-adaptive assessments” means fully adaptive assessments.

G. “Cultural competence,” for purposes of statewide accountability, means the ability and will 
to interact effectively with people of different cultures, native languages, and 
socioeconomic backgrounds.

H. “Elective standards” means a locally adopted expectation for student learning in career and 
technical education and world languages.

I. “Experiential learning” means learning for students that includes career exploration 
through a specific class or course or through work-based experiences such as job 
shadowing, mentoring, entrepreneurship, service learning, volunteering, internships, or 
other cooperative work experience, youth apprenticeship, or employment.

J. “Fully adaptive assessments” include on-grade level test items and items that may be above 
or below a student’s grade level. 

K. “On-grade level” test items contain subject area content that is aligned to state academic 
standards for the grade level of the student taking the assessment.

L. “Required standard” means a statewide adopted expectation for student learning in the 
content areas of English language arts, mathematics, science, social studies, physical 
education, and the arts, or a locally adopted expectation for student learning in health or 
the arts.

IV. ESTABLISHMENT OF CRITERIA FOR ASSESSMENT

A. The school board shall establish criteria by which student performance of local academic 
standards and elective standards are to be evaluated and approved.  The criteria will be 
submitted to the school board for approval.  Upon approval by the school board, the criteria 
shall be deemed part of this policy.

B. The superintendent shall ensure that students and parents or guardians are provided with 
notice of the process by which academic standards will be assessed.

C. Staff members will be expected to utilize staff development opportunities to the extent 
necessary to ensure effective implementation and continued improvement of the 
implementation of assessments under the Minnesota Academic Standards.  

V. STANDARDS FOR MINNESOTA ACADEMIC STANDARDS PERFORMANCE 
ASSESSMENTS
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A. Benchmarks

The school district will offer and students must achieve all benchmarks for an academic 
standard to satisfactorily complete that state standard. These benchmarks will be used by 
the school district and its staff in developing tests to measure student academic knowledge 
and skills.

B. Statewide Academic Standards Testing

1. The school district will utilize statewide assessments developed from and aligned 
with the state’s required academic standards as these tests become available to 
evaluate student progress toward career and college readiness in the context of the 
state’s academic standards.

2. The school district will administer annually, in accordance with the process 
determined by the Minnesota Department of Education, the state-constructed tests 
aligned with state standards to all students in grades 3 through 8 and at the high 
school level as follows:

a. computer-adaptive reading and mathematics assessments in grades 3 
through 8;

b. high school reading in grade 10, mathematics in grade 11, and a high school 
writing test, when it becomes available; and

c. science assessments in one grade in the grades 3 through 5 span, the grades 
6 through 8 span, and a life science assessment in the grades 9 through 12 
span (a passing score on high school science assessments is not a condition 
of receiving a diploma).

3. The school district will develop and administer locally constructed tests in social 
studies, health and physical education, and the arts to determine if a student has met 
the required academic standards in these areas.

4. The school district may use a student’s performance on a statewide assessment as 
one of the multiple criteria to determine grade promotion or retention.  The school 
district also may use a high school student’s performance on a statewide assessment 
as a percentage of the student’s final grade in a course, or place a student’s 
assessment score on the student’s transcript.

5. For students in grade 8 in the 2012-2013 school year and later, the school district 
must record on the high school transcript a student’s progress toward career and 
college readiness.  For other students, this record of progress must be made as soon 
as practicable. In addition, the school district may include a notation of high 
achievement on the high school diplomas of those graduating seniors who, 
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according to established school board criteria, demonstrate exemplary academic 
achievement during high school.

6. Students who do not meet or exceed the Minnesota Academic  Standards, as 
measured by the Minnesota Comprehensive Assessments administered in high 
school, must be informed that admission to a public school is free and available to 
any resident under 21 years of age.  The school district will determine how this 
notice is given.

C. Student Participation

1. The Commissioner of Education must create and publish a form for parents and 
guardians that:

a. explains the need for state academic standards;

b. identifies the state assessments that are aligned with state standards;

c. identifies the consequences, if any, the school or student may face if a 
student does not participate in state or locally required standardized 
assessments;

d. states that students who receive a college ready benchmark on the high 
school Minnesota Comprehensive Assessment are not required to take a 
remedial, noncredit course at a Minnesota state college or university in the 
corresponding subject area;

e. summarizes the provisions in Minn. Stat. § 120B.301(a) and (c); and

f. notifies a parent of the right to not have the parent’s child participate in the 
state and locally required assessments and asks a parent that chooses to not 
have a child participate in the assessments the basis for the decision.

2. The school district must post the form created by the Commissioner on the school 
district website and include it in the school district’s student handbook.

VI. RIGOROUS COURSE OF STUDY WAIVER

A. Upon receiving a student’s application signed by the student’s parent or guardian, the 
school district must declare that a student meets or exceeds a specific academic standard 
required for graduation if the school board determines that the student:

1. is participating in a course of study, including an advanced placement or 
international baccalaureate course or program; a learning opportunity outside the 
curriculum of the school district; or an approved preparatory program for 
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employment or post-secondary education that is equally or more rigorous than the 
corresponding state or local academic standard required by the school district;

2. would be precluded from participating in the rigorous course of study, learning 
opportunity, or preparatory employment or post-secondary education program if 
the student were required to achieve the academic standard to be waived; and

3. satisfactorily completes the requirements for the rigorous course of study, learning 
opportunity, or preparatory employment or post-secondary education program.

B. The school board also may formally determine other circumstances in which to declare that 
a student meets or exceeds a specific academic standard that the site requires for graduation 
under this section.

C. A student who satisfactorily completes a post-secondary enrollment options course or 
program or an advanced placement or international baccalaureate course or program is not 
required to complete other requirements of the academic standards corresponding to that 
specific rigorous course of study.

VII. CAREER EXPLORATION ASSESSMENT

A. Student assessments, in alignment with state academic standards, shall include clearly 
defined career and college readiness benchmarks and satisfy Minnesota’s postsecondary 
admissions requirements. Achievement and career and college readiness in mathematics, 
reading, and writing must also be assessed. When administering formative or summative 
assessments used to measure the academic progress, including the oral academic 
development, of English learners and inform their instruction, schools must ensure that the 
assessments are accessible to the students and students have the modifications and supports 
they need to sufficiently understand the assessments.

B. On an annual basis, the school district must use the career exploration elements in these 
assessments, beginning no later than grade 9, to help students and their families explore 
and plan for postsecondary education or careers based on the students’ interests, aptitudes, 
and aspirations.  The school district must use timely regional labor market information and 
partnerships, among other resources, to help students and their families successfully 
develop, pursue, review, and revise an individualized plan for postsecondary education or 
a career.  This process must help increase students’ engagement in and connection to 
school, improve students’ knowledge and skills, and deepen students’ understanding of 
career pathways as a sequence of academic and career courses that lead to an industry-
recognized credential, an associate’s degree, or a bachelor’s degree and are available to all 
students, whatever their interests and career goals.

C. All students, except those eligible for alternative assessments, will be encouraged to 
participate on a nationally normed college entrance exam in grade 11 or 12.  A student 
under this paragraph who demonstrates attainment of required state academic standards on 
these assessments, which include career and college readiness benchmarks, is academically 
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ready for a career or college and is encouraged to participate in courses awarding college 
credit to high school students.  Such courses and programs may include sequential courses 
of study within broad career areas and technical skill assessments that extend beyond 
course grades.

To the extent state funding for college entrance exam fees is available, the school district 
will pay the cost, one time, for an interested student in grade 11 or 12, who is eligible for 
a free or reduced-priced meal, to take a nationally recognized college entrance exam before 
graduating.  The school district may require a student who is not eligible for a free or 
reduced-priced meal to pay the cost of taking a nationally recognized college entrance 
exam.  The school district will waive the cost for a student who is unable to pay.

D. As appropriate, students through grade 12 must continue to participate in targeted 
instruction, intervention, or remediation and be encouraged to participate in courses 
awarding college credit to high school students.

E. In developing, supporting, and improving students’ academic readiness for a career or 
college, the school district must have a continuum of empirically derived, clearly defined 
benchmarks focused on students’ attainment of knowledge and skills so that students, their 
parents, and teachers know how well students must perform to have a reasonable chance 
to succeed in a career or college without need for postsecondary remediation.

Legal References: Minn. Stat. § 120B.018 (Definitions)
Minn. Stat. § 120B.02 (Educational Expectations for Minnesota’s Students)
Minn. Stat. § 120B.021 (Required Academic Standards)
Minn. Stat. § 120B.022 (Elective Standards)
Minn. Stat. § 120B.023 (Benchmarks)
Minn. Stat. § 120B.11 (School District Process)
Minn. Stat. § 120B.30 (Statewide Testing and Reporting System)
Minn. Stat. § 120B.31 (System Accountability and Statistical Adjustments)
Minn. Rules Parts 3501.0640-3501.0655 (Academic Standards for Language Arts)
Minn. Rules Parts 3501.0700-3501.0745 (Academic Standards for Mathematics)
Minn. Rules Parts 3501.0800-3501.0815 (Academic Standards for the Arts)
Minn. Rules Parts 3501.0900-3501.0955 (Academic Standards in Science)
Minn. Rules Parts 3501.1300-3501.1345 (Academic Standards for Social Studies)
Minn. Rules Parts 3501.1400-3501.1410 (Academic Standards for Physical 
Education)
20 U.S.C. § 6301, et seq. (Every Student Succeeds Act)

Cross References: Policy 104 (School District Mission Statement)
Policy 601 (School District Curriculum and Instruction Goals)
Policy 613 (Graduation Requirements)
Policy 614 (School District Testing Plan and Procedure)
Policy 615 (Testing Accommodations, Modifications, and Exemptions for IEPs, 
Section 504 Plans, and LEP Students)
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Policy 616 (School District System Accountability)
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620 CREDIT FOR LEARNING

I. PURPOSE

The purpose of this policy is to recognize student achievement which occurs in Post-Secondary 
Enrollment Options and other advanced enrichment programs.  The purpose of this policy also is 
to recognize student achievement which occurs in other schools, in alternative learning sites, and 
in out-of-school experiences such as community organizations, work-based learning, and other 
educational activities and opportunities.  The purpose of this policy also is to address the transfer 
of student credit from out-of-state, private, or home schools and online learning programs and to 
address how the school district will recognize student achievement obtained outside of the school 
district.

II. GENERAL STATEMENT OF POLICY

The policy of the school district is to provide a process for awarding students credit toward 
graduation requirements for credits and grades students complete in other schools, post-secondary 
or higher education institutions, other learning environments, and online courses and programs.

III. DEFINITIONS

A. “Accredited school” means a school that is accredited by an accrediting agency, recognized 
according to Minn. Stat. § 123B.445 or recognized by the Commissioner of the Minnesota 
Department of Education (MDE).

B. “Blended learning” is a form of digital learning that occurs when a student learns part time 
in a supervised physical setting and part time through digital delivery of instruction, or a 
student learns in a supervised physical setting where technology is used as a primary 
method to deliver instruction.

C. “Commissioner” means the Commissioner of MDE.

D. “Digital learning” is learning facilitated by technology that offers students an element of 
control over the time, place, path, or pace of their learning and includes blended and online 
learning.

E. “Eligible institution” means a Minnesota public post-secondary institution, a private, 
nonprofit two-year trade and technical school granting associate degrees, an opportunities 
industrialization center accredited by an accreditor recognized by the United States 
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Department of Education, or a private, residential, two-year or four-year, liberal arts, 
degree-granting college or university located in Minnesota.

F. “Nonpublic school” is a private school or home school in which a child is provided 
instruction in compliance with the Minnesota compulsory attendance laws. 

G. “Online learning” is a form of digital learning delivered by an approved online learning 
provider.

H. “Online learning provider” is a school district, an intermediate school district, an 
organization of two or more school districts operating under a joint powers agreement, or 
a charter school located in Minnesota that provides online learning to students and is 
approved by MDE to provide online learning courses.

I. “Weighted grade” is a letter or numerical grade that is assigned a numerical advantage 
when calculating the grade point average.

IV. TRANSFER OF CREDIT FROM OTHER SCHOOLS

A. Transfer of Academic Requirements from Other Minnesota Public Secondary Schools

1. The school district will accept and transfer secondary credits and grades awarded 
to a student from another Minnesota public secondary school upon presentation of 
a certified transcript from the transferring public secondary school evidencing the 
course taken and the grade and credit awarded.

2. Credits and grades awarded from another Minnesota public secondary school may 
be used to compute honor roll and/or class rank if a student has earned at least some 
credits from the school district.

B. Transfer of Academic Requirements from Other Schools

1. The school district will accept secondary credits and grades awarded to a student 
for courses successfully completed at a public school outside of Minnesota or an 
accredited nonpublic school upon presentation of a certified transcript from the 
transferring public school in another state or nonpublic school evidencing the 
course taken and the grade and credit awarded.

a. When a determination is made that the content of the course aligns directly 
with school district graduation requirements, the student will be awarded 
commensurate credits and grades.

b. Commensurate credits and grades awarded from an accredited nonpublic 
school or public school in another state may be used to compute honor roll 
and/or class rank if a student has earned at least [insert number] credits 
from the school district.
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c. In the event the content of a course taken at an accredited nonpublic school 
or public school in another state does not fully align with the content of the 
school district’s high school graduation requirements but is comparable to 
elective credits offered by the school district for graduation, the student may 
be provided elective credit applied toward graduation requirements.  Credit 
that does not fully align with the school district’s high school graduation 
requirements will not be used to compute honor roll and/or class rank.

d. If no comparable course is offered by the school district for which high 
school graduation credit would be provided, no credit will be provided to 
the student.

2. Students transferring from a non-accredited, nonpublic school shall receive credit 
from the school district upon presentation of a transcript or other documentation 
evidencing the course taken and grade and credit awarded.

a. Students will be required to provide copies of course descriptions, syllabi, 
or work samples for determination of appropriate credit.  In addition, 
students also may be asked to provide interviews/conferences with the 
student and/or student’s parent and/or former administrator or teacher; 
review of a record of the student’s entire curriculum at the nonpublic school; 
and review of the student’s complete record of academic achievement.

b. Where the school district determines that a course completed by a student 
at a non-accredited, nonpublic school is commensurate with school district 
graduation requirements, credit shall be awarded, but the grade shall be “P” 
(pass).

c. In the event the content of a course taken at an non-accredited, nonpublic 
school does not fully align with the content of the school district’s high 
school graduation requirements but is comparable to elective credits offered 
by the school district for graduation, the student may be provided elective 
credit applied toward graduation requirements.

d. If no comparable course is offered by the school district for which local high 
school graduation credit would be provided, no credit will be provided to 
the student.

e. Credit and grades earned from a non-accredited nonpublic school shall not 
be used to compute honor roll and/or class rank.

V. POST-SECONDARY ENROLLMENT CREDIT

A. A student who satisfactorily completes a post-secondary enrollment options course or 
program under Minn. Stat. § 124D.09 that has been approved as meeting the necessary 
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requirements is not required to complete other requirements of the Minnesota Academic 
Standards content standards corresponding to that specific rigorous course of study.

B. Secondary credits granted to a student through a post-secondary enrollment options course 
or program that meets or exceeds a graduation standard or requirement shall be counted 
toward the graduation and credit requirements of a student completing the Minnesota 
Academic Standards.

1. Course credit will be considered by the school district only upon presentation of a 
certified transcript from an eligible institution evidencing the course taken and the 
grade and credit awarded.

2. Seven quarter or four semester post-secondary credits shall equal at least one full 
year of high school credit.  Fewer post-secondary credits may be prorated.

3. When a determination is made that the content of the post-secondary course aligns 
directly with a required course for high school graduation, the commensurate credit 
and grade will be recorded on the student’s transcript as a course credit applied 
toward graduation requirements.

4. In the event the content of the post-secondary course does not fully align with the 
content of a high school course required for graduation but is comparable to elective 
credits offered by the school district for graduation, the school district may provide 
elective credit and the grade will be recorded on the student’s transcript as an 
elective course credit applied toward graduation requirements.

5. If no comparable course is offered by the school district for which high school 
graduation credit would be provided, the school district will notify the 
Commissioner, who shall determine the number of credits that shall be granted to 
a student.

6. When secondary credit is granted for post-secondary credits taken by a student, the 
school district will record those credits on the student’s transcript as credits earned 
at a post-secondary institution.

C. A list of the courses or programs meeting the necessary requirements may be obtained from 
the school district.

VI. CREDIT FROM ONLINE LEARNING COURSES

A. Secondary credits granted to a student through an online learning course or program that 
meets or exceeds a graduation standard or requirement shall be counted toward the 
graduation and credit requirements of a student completing the Minnesota Academic 
Standards.
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B. Course credit will be considered only upon official documentation from the online learning 
provider evidencing the course taken and the grade and credit awarded to the student.

C. When a student provides documentation from an online learning provider, the course credit 
and course grade shall be recorded and counted toward graduation credit requirements for 
all courses or programs that meet or exceed the school district’s graduation requirements 
in the same manner as credits are awarded for students transferring from another Minnesota 
public school as set forth in Section IV.A. above.

VII. ADVANCED ACADEMIC CREDIT

A. The school district will grant academic credit to a student attending an accelerated or 
advanced academic course offered by a higher education institution or a nonprofit public 
agency, other than the school district.

B. Course credit will be considered only upon official documentation from the higher 
education institution or nonprofit public agency that the student successfully completed the 
course attended and passed an examination approved by the school district.

C. When a determination is made that the content of the advanced academic course aligns 
directly with a required course for high school graduation, the commensurate credit and 
grade will be recorded on the student’s transcript as a course credit applied toward 
graduation requirements.

D. In the event the content of the advanced academic course does not fully align with the 
content of a high school course required for graduation but is comparable to elective credits 
offered by the school district for graduation, the school district may provide elective credit 
and the grade will be recorded on the student’s transcript as an elective course credit 
applied toward graduation requirements.

E. If no comparable course is offered by the school district for which high school graduation 
credit would be provided, the school district will notify the Commissioner and request a 
determination of the number of credits that shall be granted to a student.

VIII. WEIGHTED GRADES

A. The school district does not offer weighted grades.

[or]

A. The school district offers weighted grades for courses that are identified as more rigorous 
or academically challenging as follows:

1. A grade awarded in an Advanced Placement course will be multiplied by a factor 
of ____ (i.e., 1.07).
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2. A grade awarded in an Honors course will be multiplied by a factor of _____.

3. A grade awarded in a College In the Schools course will be multiplied by a factor 
of ____.

4. A grade awarded in a course taken through a Post-Secondary Enrollment Options 
program will be multiplied by a factor of _____.

5. A grade awarded in a course in a duel enrollment course will be multiplied by a 
factor of ____.

B. The school district will update its website prior to the beginning of each school year with 
a listing of the courses for which a student may earn a weighted grade.

IX. PROCESS FOR AWARDING CREDIT

A. The building principal will be responsible for carrying out the process to award credits and 
grades pursuant to this policy.  The building principal will notify students in writing of the 
decision as to how credits and grades will be awarded.

B. A student or the student’s parent or guardian may seek reconsideration of the decision by 
the building principal as to credits and/or grades awarded upon request of a student or the 
student’s parent or guardian if the request is made in writing to the superintendent within 
five school days of the date of the building principal’s decision.  The request should set 
forth the credit and/or grade requested and the reason(s) why credit(s)/grade(s) should be 
provided as requested.  Any pertinent documentation in support of the request should be 
submitted.

C. The decision of the superintendent as to the award of credits or grades shall be a final 
decision by the school district and shall not be appealable by the student or student’s parent 
or guardian except as set forth in Section IX.D. below.

D. If a student disputes the number of credits granted by the school district for a particular 
post-secondary enrollment course, online learning course, or advanced academic credit 
course, the student may appeal the school district’s decision to the Commissioner.  The 
decision of the Commissioner shall be final.

E. At any time during the process, the building principal or superintendent may ask for course 
descriptions, syllabi, or work samples from a course where content of the course is in 
question for purposes of determining alignment with graduation requirements or the 
number of credits to be granted.  Students will not be provided credit until requested 
documentation is available for review, if requested.

Legal References: Minn. Stat. § 120B.02 (Educational Expectations for Minnesota’s Students)
Minn. Stat. § 120B.021 (Required Academic Standards)
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Minn. Stat. § 120B.11 (School District Process)
Minn. Stat. § 120B.14 (Advanced Academic Credit)
Minn. Stat. § 123B.02 (General Powers of Independent School Districts)
Minn. Stat. § 123B.445 (Nonpublic Education Council)
Minn. Stat. § 124D.03, Subd. 9 (Enrollment Options Program)
Minn. Stat. § 124D.09 (Post-Secondary Enrollment Options Act)
Minn. Stat. § 124D.095 (Online Learning Option)
Minn. Rules Parts 3501.0640-3501.0655 (Academic Standards for Language Arts)
Minn. Rules Parts 3501.0700-3501.0745 (Academic Standards for Mathematics)
Minn. Rules Parts 3501.0800-3501.0815 (Academic Standards for the Arts)
Minn. Rules Parts 3501.0900-3501.0955 (Academic Standards in Science)
Minn. Rules Parts 3501.1000-3501.1190 (Graduation-Required Assessment for 
Diploma) (repealed Minn. L. 2013, Ch. 116, Art. 2, § 22)
Minn. Rules Parts 3501.1200-3501.1210 (Academic Standards for English 
Language Development)
Minn. Rules Parts 3501.1300-3501.1345 (Academic Standards for Social Studies)

Cross References: Policy 104 (School District Mission Statement)
Policy 601 (School District Curriculum and Instruction Goals)
Policy 613 (Graduation Requirements)
Policy 614 (School District Testing Plan and Procedure)
Policy 615 (Testing Accommodations, Modifications, and Exemptions for IEPs, 
Section 504 Plans, and LEP Students)
Policy 616 (School District System Accountability)
Policy 618 (Assessment of Student Achievement)
Policy 624 (Online Learning Options)
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623 MANDATORY SUMMER SCHOOL INSTRUCTION

I. PURPOSE

The purpose of this policy is to establish program parameters and student attendance guidelines 
and requirements for the school district relating to the provision of mandatory summer school 
educational services.

II. GENERAL STATEMENT OF POLICY

Summer school educational services and instruction shall be directed toward the fulfillment of the 
goals and objectives of the educational program and graduation standards of the school district.

III. PROCEDURES

A. The school district shall offer summer school instruction providing opportunities for 
students who are significantly behind:

1. Remedial instruction at the                 level(s);

2. Make-up and review courses at the                 level(s);

3. Special education instruction and services related to mandatory summer school 
instruction consistent with applicable state and federal authority for all qualified 
disabled children where appropriate to their educational needs;

4. Reading intervention programs or instruction for students who are at risk of not 
learning to read before the end of second grade; and

5. Other mandatory summer school programs as determined by the school district.

B. All services of the summer school program will be free to residents of the school district 
whose need for a summer program has been identified by teachers or the school principal 
and who are required to attend pursuant to established school district criteria and the 
provisions of this policy.

C. The summer school curriculum will be established in line with the needs of students and in 
accordance with rules of the Department of Education.  Remedial, make-up, and review 
courses shall provide opportunities for students to qualify for promotion and/or credit in 
areas and subjects where previous work has not met promotion/credit standards.  It shall 
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further be designed to assist students who have not passed one or more basic requirements 
tests and who are in need of remediation services relating to the school district’s graduation 
standards or who have been identified as at risk of not learning to read before the end of 
second grade.

D. Summer school provides the opportunity for students to improve basic skills, further their 
academic progress, and/or accelerate in designated academic areas.  The intent of the 
school district is to ensure that courses taught during the summer session are of the same 
level of instructional breadth and difficulty as provided during the regular school year.

IV. MANDATORY SUMMER SCHOOL INSTRUCTION

The school board will direct the administration to identify and develop specific criteria and 
standards for determining which students must receive summer school instruction.  These will be 
provided to the school board for review and approval on no less than an annual basis.  Following 
school board approval, the criteria and standards for mandatory summer school instruction will be 
included in this policy as Attachment A and incorporated herein by reference.

V. TRANSPORTATION SERVICES

A. The school district shall make available transportation services for all students required to 
receive instruction in the school district’s summer school program in accordance with 
Minn. Stat. § 120A.22, Subd. 5(b).  The school district recognizes that transportation is an 
essential part of the school district services to students and parents but further recognizes 
that transportation by school bus is a privilege and not a right for an eligible student.

B. The school board shall retain sole discretion, control, and management of scheduling 
routes, establishment of the location of bus stops, manner and method of transportation, 
control and discipline of school children, and any other matter relating to the provision of 
transportation services.

VI. SCHOOL BOARD REVIEW

The superintendent or designated representative shall report at least annually to the school board 
regarding the status and utilization of programs under this policy.  All summer school programs 
will be subject to annual review and approval by the school board.

Legal References: Minn. Stat. § 120A.20 (Admission to Public School)
Minn. Stat. § 120A.22 (Compulsory Instruction)
Minn. Stat. § 120B.12 (Reading Proficiently no Later than the End of Grade 3)
Minn. Stat. § 123B.02 (General Powers of Independent School Districts)
Minn. Stat. § 123B.09 (Boards of Independent School Districts)
Minn. Stat. § 123B.88 (Independent School Districts; Transportation)
Minn. Stat. § 125A.50 (Alternative Delivery of Specialized Instructional Services)
Minn. Rules Part 3501 (Graduation Standards)
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Cross References: Policy 603 (Curriculum Development)
Policy 604 (Instructional Curriculum)
Policy 605 (Alternative Programs)
Policy 707 (Transportation of Public School Students)
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714 FUND BALANCES

PURPOSE

The purpose of this policy is to create new fund balance classifications to allow for more useful 
fund balance reporting and for compliance with the reporting guidelines specified in Statement 
No. 54 of the Governmental Accounting Standards Board (GASB).

GENERAL STATEMENT OF POLICY

The policy of this school district is to comply with GASB Statement No. 54. To the extent a 
specific conflict occurs between this policy and the provisions of GASB Statement No. 54, the 
GASB Statement shall prevail.

DEFINITIONS

“Assigned” fund balance amounts are comprised of unrestricted funds constrained by the 
school district’s intent that they be used for specific purposes, but that do not meet the 
criteria to be classified as restricted or committed. In funds other than the general fund, 
the assigned fund balance represents the remaining amount that is not restricted or 
committed. The assigned fund balance category will cover the portion of a fund balance 
that reflects the school district’s intended use of those resources. The action to assign a 
fund balance may be taken after the end of the fiscal year. An assigned fund balance cannot 
be a negative number.

“Committed” fund balance amounts are comprised of unrestricted funds used for specific 
purposes pursuant to constraints imposed by formal action of the school board and that 
remain binding unless removed by the school board by subsequent formal action. The 
formal action to commit a fund balance must occur prior to fiscal year end; however, the 
specific amounts actually committed can be determined in the subsequent fiscal year. A 
committed fund balance cannot be a negative number.

“Enabling legislation” means legislation that authorizes a school district to assess, levy, 
charge, or otherwise mandate payment of resources from external providers and includes 
a legally enforceable requirement that those resources be used only for the specific 
purposes listed in the legislation.

“Fund balance” means the arithmetic difference between the assets and liabilities reported 
in a school district fund.
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“Nonspendable” fund balance amounts are comprised of funds that cannot be spent 
because they are either not in spendable form or are legally or contractually required to be 
maintained intact. They include items that are inherently unspendable, such as, but not 
limited to, inventories, prepaid items, long-term receivables, non-financial assets held for 
resale, or the permanent principal of endowment funds.

“Restricted” fund balance amounts are comprised of funds that have legally enforceable 
constraints placed on their use that either are externally imposed by resource providers or 
creditors (such as through debt covenants), grantors, contributors, voters, or laws or 
regulations of other governments, or are imposed by law through constitutional provisions 
or enabling legislation.

“Unassigned” fund balance amounts are the residual amounts in the general fund not 
reported in any other classification. Unassigned amounts in the general fund are 
technically available for expenditure for any purpose. The general fund is the only fund 
that can report a positive unassigned fund balance. Other funds would report a negative 
unassigned fund balance should the total of nonspendable, restricted, and committed fund 
balances exceed the total net resources of that fund.

“Unrestricted” fund balance is the amount of fund balance left after determining both 
nonspendable and restricted net resources. This amount can be determined by adding the 
committed, assigned, and unassigned fund balances.

CLASSIFICATION OF FUND BALANCES

The school district shall classify its fund balances in its various funds in one or more of the 
following five classifications: nonspendable, restricted, committed, assigned, and unassigned.

MINIMUM FUND BALANCE

The school district will strive to maintain a minimum unassigned general fund balance of  8%-
12% percent of the annual budget.

ORDER OF RESOURCE USE

If resources from more than one fund balance classification could be spent, the school district will 
strive to spend resources from fund balance classifications in the following order (first to last): 
restricted, committed, assigned, and unassigned. 

COMMITTING FUND BALANCE

A majority vote of the school board is required to commit a fund balance to a specific purpose 
and subsequently to remove or change any constraint so adopted by the board.

ASSIGNING FUND BALANCE
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The school board, by majority vote, may assign fund balances to be used for specific purposes 
when appropriate. The board also delegates the power to assign fund balances to the following: 
Superintendent and/or Business Manager. Assignments so made shall be reported to the school 
board on a monthly basis, either separately or as part of ongoing reporting by the assigning party 
if other than the school board. 

An appropriation of an existing fund balance to eliminate a projected budgetary deficit in the 
subsequent year’s budget in an amount no greater than the projected excess of expected 
expenditures over expected revenues satisfies the criteria to be classified as an assignment of fund 
balance.

STABILIZATION ARRANGEMENTS

REVIEW

The school board will conduct an annual review of the sufficiency of the minimum unassigned 
general fund balance level.

Legal References: Statement No. 54 of the Governmental Accounting Standards Board

Cross References: MSBA Service Manual, Chapter 7, Education Funding 
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