

BISD CAPITAL UPDATE

January 2026 Capital Update

Items

New JH Buildings	Building open Clean up grading will be ongoing 3 payments left on Pkg A and B from 2023 Bond Punchlist still to complete
West End Gym Package C	Restrooms open for use Jan 12, 2026 Punchlist still to complete
Package C	OBI Demo : June 2026 Intermediate School (Grade 3-5): Outdoor Learning Area Starting Spring 2026 Building Refresh (Paint, Floor Tile, Ceiling Tile) Spring 2026 <i>Intermediate School Move Summer 2026</i>





