

$\blacksquare AIA^{\circ}$ Document G701/CMa $^{\circ}$ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBI INITIATION DATE: 7/20/1		OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠	
TO CONTRACTOR (Name and address): FLR Sanders Inc. 3079 92 nd Avenue	PROJECT NUMBERS: 08 20213 CONTRACT DATE: 05/04		/ FIELD: ☐ OTHER: ⊠	
Princeton, MN 55371	CONTRACT FOR: General Construction	al	DECEINE	1
THE CONTRACT IS CHANGED AS FOLLOWS:			NOV 0 5 2012 U	
Item No. 001 - PCO 207 Installation of Underfloor Ventilation System and Bench \$11,900.00 I.S.D. #709				
Total Amount This Change Order \$11,900.00			FACILITIES MGMT	
The original Contract Sum was Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be			\$ 46,300.00 \$ -300.00 \$ 46,000.00 \$ 11,900.00 \$ 57,900.00)))
The Contract Time will be increased by Ze The date of Substantial Completion as of the contract time will be increased by Ze The date of Substantial Completion as of the contract time will be increased by Ze The Contract Time will be increased by The Contract Time will be increased by The Contract Time will be increased by		er therefore is 7/18/201	1.	
NOTE: This summary does not reflect chan authorized by Construction Change Direct		ontract Time or Guaran	teed Maximum Price which have been	
NOT VALID UNTIL SIGNED BY THE OWN	NER, CONSTRUCTION MAN	AGER, ARCHITECT AND	CONTRACTOR.	
Kraus-Anderson Construction Company		SJA Architects		_
CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duluth, MN 55807,		ARCHITECT (Firm name) 11 E. Superior Street, Ste. 340, Duluth, MN 55804		
ADDRESS	***************************************	ADDRESS	Stor. Stor, Burdell, Mary 55001	_
BY (Signature)		BY (Signature)	<u> </u>	_
Mike Dosan, Jr. 9	-1-12	Larry Turbes	3/7/12	
(Typed name) DATE:		(Typed name)	DATE:	
FLR Sanders, Inc.		Independent School I		
CONTRACTOR (Firm name) 3079 92 nd Avenue, Princeton, MN 55371		OWNER (Firm name)		
ADDRESS .		ADDRESS	East, Duluth, MN 55802	_
In A Hollist	Proj. Mgr.			
BY (Signature) Lan Hollister	7/25/12	BY (Signature)	Manuscon Ma	_
(Typed name) DATE:		(Typed name)	DATE:	