



Lamar CISD

Meeting Date: December 17, 2024

Meeting Type: Regular

Item Category: Consent Item

Primary Contact: Dr. Roosevelt Nivens

Presenter(s)/Add'l Contact(s): Greg Buchanan

Item Name: CONSIDER APPROVAL OF DEDUCTIVE CHANGE ORDER AND FINAL PAYMENT FOR CONSTRUCTION OF MELTON ELEMENTARY SCHOOL

Item Summary: Drymalla was the contractor for the construction of Willie Melton Elementary (#34). Substantial Completion was achieved on April 23, 2024.

Recommendation: Administration recommends that the Board of Trustees approve the deductive change order in the amount of \$345,863.00 and a final payment of \$1,477,531.85 to Drymalla for the construction of Melton Elementary School (#34) and allow the Superintendent and/or designee to execute the document.

Policy Reference: CV (Legal)

Leadership Definition Alignment: Plan for Success

Strategic Plan Alignment: Plan for Rapid Growth While Preserving District Culture

Currently Budgeted? Yes No No Budgetary Impact

Completion or Implementation Timeline: This project was completed on April 23, 2024.