

BOARD OF SCHOOL TRUSTEES

KELLER INDEPENDENT SCHOOL DISTRICT

<u>8C.</u>	Action	Date: March 10, 2008
SUBJECT:	APPROVAL OF CLOSE-OUT CHANGE ORDER FOR EAGLE RIDGE ELEMENTARY SCHOOL (NEW ELEMENTARY SCHOOL #19)	
BOARD GOAL:	Keller Independent School District facilities and services will be operated in a safe manner so that all students and employees may thrive in a secure and nurturing environment.	
	•	ler Independent School District will be d accountable in support of the district's
FISCAL NOTE:	2005 Bond Funds	

Background Information:

• The close-out Change Order is attached. This project was built using the Construction Manager at Risk method.

Administrative Considerations:

- The result of this change order is a credit back to the district of \$229,292.66.
- The reduction in the contract amount is a result of two items:
 - Savings through value added modifications by the architect, and efficiency by the Construction Manager at Risk.

The administration recommends the Board of Trustees approve the Close-Out Change Order for Eagle Ridge Elementary School as presented.

Respectfully submitted,

Mark A. Canterbury, AIA District Architect