SUBJECT:	Consideration and possible approval of Allowance Expenditure Authorization (AEA) No. 08 for the 2022 Bond New Parks Elementary School Replacement Project in the amount of \$53,603.
BACKGROUND:	On April 23, 2024, the 2022 Bond New Parks Elementary School Replacement Project contract was awarded to Drymalla Construction Company, LLC in the amount of \$37,630,182.
	AEA No. 08 consists of the following item:
	CPR No. 01: Revisions to Service Yard, Dumpster Enclosure and Primary Service Per CenterPoint Specifications: \$53,603
	• Revisions to the service yard were needed to provide more direct access for food delivery trucks. This required revisions to the masonry dumpster enclosure walls and relocation of the transformer pad to comply with
	CenterPoint clearances and access requirements.
FINANCIAL IMPLICATIONS:	CenterPoint clearances and access requirements.
FINANCIAL IMPLICATIONS: RECOMMENDATION:	CenterPoint clearances and access requirements. Total AEA No. 08: \$53,603 Funding in the amount of \$53,603 is provided by the Contract Owner's Contingency Allowance for the 2022 Bond New Parks Elementary School Replacement
	CenterPoint clearances and access requirements. Total AEA No. 08: \$53,603 Funding in the amount of \$53,603 is provided by the Contract Owner's Contingency Allowance for the 2022 Bond New Parks Elementary School Replacement Project. We recommend approval of Allowance Expenditure Authorization (AEA) No. 08 for the 2022 Bond New Parks Elementary School Replacement Project in the
RECOMMENDATION:	CenterPoint clearances and access requirements. Total AEA No. 08: \$53,603 Funding in the amount of \$53,603 is provided by the Contract Owner's Contingency Allowance for the 2022 Bond New Parks Elementary School Replacement Project. We recommend approval of Allowance Expenditure Authorization (AEA) No. 08 for the 2022 Bond New Parks Elementary School Replacement Project in the amount of \$53,603.