



River Trails

SCHOOL DISTRICT 26

**Construction Updates
6-Weeks**

Indian Grove Highlights

- Continued Demolition
- Framing
- New Walls
- Drywall/Paint
- Ceiling Grid/Lighting
- Underground Plumbing
- Roof

Euclid Highlights

- Cafeteria Flooring



RTSD26

Demolition

Door Frame Cut Outs



RTSD26

Demolition

Nurse's office, psych, social work, speech



Demolition

Nurse's office, psych, social work, speech (before and after)



Demolition

Cafe Ceiling, main office



Demolition

Boiler, Chimney



Framing



New Walls



New Walls

New Speech, Psych and Social Work Offices AND Drinking Fountain outside Art Room



Drywall



Drywall/Paint

C wing



RTSD26

Drywall/Paint

B wing; C wing



Ceiling Grid Installation

With lighting



Underground Plumbing

A bathroom; Art room



Underground Plumbing



Underground Plumbing



RTSD26

Roof



RTSD26

Euclid Highlights

Cafeteria Flooring

