

Agenda Item II-B: McKinley Addition and Renovation Project Change Order Totaling +\$2,075.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #2 with Precise Refrigeration & Heating in the amount of +\$2,075.00 to revise hydronic piping to split at receiving to allow penetrations that do not require storm shroud protection.

This project is funded with ALC Fund Balance, ESSER III funds and general fund dollars.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.