


Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: October 29, 2013

Re: Bid #1215, Bid Package #1 – Grant School – (Contract #0930/#0965) – Tile Work/Flooring and Carpet – Northland Flooring & Design, LLC – Change Order #6

Bid #1215, Contract #0930/0965 – Tile Work/Flooring and Carpet at Myers-Wilkins Elementary School was approved at the Special School Board meeting on July 24, 2012 with a base bid of \$363,500.00.

Change Order #6 to this bid is to provide entry floor finish resulting in an increase of \$33,200.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Contract #0930/#0965 – Tile Work/Flooring and Carpet at Myers-Wilkins Elementary School adding \$33,200.00 to the previously awarded base bid and change orders for a new contract total of \$435,607.00.

Attachments