

SUBJECT: Consideration and possible approval of Allowance Expenditure Authorization (AEA) No. 05 for the 2022 Bond New Jessup Elementary School Replacement Project in the amount of \$55,600.

BACKGROUND: On September 24, 2024, the 2022 Bond New Jessup Elementary School Replacement Project contract was awarded to Drymalla Construction Company, LLC in the amount of \$35,486,326.

AEA No. 05 consists of the following item:

CPR No. 013: Domestic Water Service: \$55,600

- The City of Houston plumbing inspector required the fire hydrants domestic water line to be separated from the main domestic water line service.

Total AEA No. 05: \$55,600

FINANCIAL IMPLICATIONS: Funding in the amount of \$55,600 is provided by the Contract Owner's Contingency Allowance for the 2022 Bond New Jessup Elementary School Replacement Project.

RECOMMENDATION: We recommend approval of Allowance Expenditure Authorization (AEA) No. 05 for the 2022 Bond New Jessup Elementary School Replacement Project in the amount of \$55,600.

CABINET MEMBER: Kevin Fornof

CONTACT PERSON: Shauna K. Gagneaux

BOARD MEETING DATE: May 27, 2025