

IX. NEW BUSINESS

Action

Change Order Number One (1) Church Street Elementary Window Restoration Project

Mrs. Julie Hinds

Change Order Number One (1) for the Church Street Elementary Window Restoration Project is presented for consideration for approval. The Change Order reconciles the latent conditions allowance in the project resulting in a deduction of \$16,357.60, which is reflected in a final contract amount of \$310,642.40.

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mr. Clayborne	()	()	()	()	()	()
Mrs. Heyer	()	()	()	()	()	()
Mr. Nail	()	()	()	()	()	()
Mr. Prather	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()

PASSED: Yes () No ()