Aledo ISD Board Update 2023 Bond Progress

September 19, 2023





TOTAL BOND PACKAGE:

Land (to include tracts for additional high school facilities)

\$59,800,00

\$20,200,00

\$5,000,000

\$4,500,000

\$17,800,000

\$5,000,000

\$6,500,000

\$5,000,000

\$123,800,000

	BOND Aledo Independent School District
Elementary School #	÷7



High School Addition/Repurpose

AHS/DNG Furniture

Transportation

Safety & Security

Facility Maintenance


Technology

McKinney Elementary School- ES#7

- Permitting Foundation permit
- Construction Earthwork 90%
 - Underground utilities 10%
 - Temporary bridge in place.
 - Piers 70%
 - Grade beams started in area



McKinney Elementary School- ES#7








AHS & DNG Furniture

- Creating room layouts and materials list.
- Installation planned for summer of 2024.
- Establishing standards for furniture.
- Library Charrette complete.



AHS & DNG Furniture



AHS Rep & AHS/AG Exp

- Design underway, Schematic Design (SD) presentation
 - Bid solicitation is complete.
 - Evaluating proposals.
 - Construction start scheduled for Spring 2024
 - Early packages for long lead items in planning
 - CMAR will help establish and procure.



Facility Maintenance

- Sidewalk at Stuard installed before start of school
- Prioritization of MEP items
- Stuard playground planning
- Coder playground assessment
- Roof repairs



Safety & Security

Facilities - Facilities and Tech compiled into one project.

- Assessment of facilities in November of 2022
- Installation scheduled strategically around campus schedules
- Final completion date dependent on technology equipment availability and delivery times
- Reviewing reports from Tech consultant this week.



Safety & Security

Technology

- Access control
 - Assessment Completed
 - District wide improvements
- Public Address Systems
 - Aledo Learning Center and Stuard Elementary APPROVED
- Security Cameras
 - Action at November Regular Board Meeting
- Final completion date dependent on technology equipment availability and delivery times



Technology

- Network Refresh APPROVED
 - Aledo High School
 - Aledo Learning Center
 - Daniel Ninth Grade
 - Early Childhood Academy
 - Vandagriff Elementary
 - Walsh Elementary
 - Administration, Auxiliary, Technology and Police
- Purchase equipment September 2023



Transportation

- At the June 19, 2023 Regular Board meeting, the Board of Trustees approved the following purchases:
 - 8,77-passenger buses
 - 3, 18-passenger buses with lifts (Special Education routes)
 - 3, 14-passenger buses without lifts (Special Education routes)

