



a **MORE**group brand

AMENDMENT TO AIA B101-2017, STANDARD FORM OF AGREEMENT

BETWEEN OWNER AND ARCHITECT

AMENDMENT NO. 1

This Amendment is made to the AIA B101-2017, Standard Form of Agreement between Owner and Architect, as amended, between the Midway ISD ("Owner") and Entity Name ("Architect"), dated October 15, 2019.

Project Name on Executed [AIA B101-2017]:

November 2019 Bond Program

Entity Name ORIGINAL Project Number: 01771-00-00

Entity Name NEW/AMENDMENT Project Number:

02022-06-01

Architect address:

Huckabee & Associates, Inc.
801 Cherry St., Suite 500
Fort Worth, TX 76102

The following modified terms and conditions are hereby part of the Agreement:

Add the following Projects on Page 1:

Midway High School Athletics Addition (02022-06-01)

ARTICLE 1.1.10 - Remove Mr. Steve Hafer and replace with Aubrey Moses, AIA as Architects representative.

The following adjustments shall be made to compensation and time:

Midway High School Athletics Addition will be billed at 6.5% of the Cost of the Work.

Estimated Project Cost: \$19,900,000

Estimated Construction Cost / Cost of Work (basis of fee): \$15,500,000

WE ARE **MORE**.


All other terms and conditions not amended above will remain in full force and effect.

This Agreement entered into as of the date executed below.

Midway ISD

Huckabee & Associates, Inc.

Dr. Chris Allen
Superintendent



Brian Green
Managing Principal

12/12/2025

Date

Date