

Consider approval of change order #2 for the construction materials testing contract at the Juan Alvarado Elementary.

1. Background:

The Southwest ISD Board of Trustees approved ECS Southwest, LLP as the Construction Materials Testing lab for the New Alvarado Elementary project at the November 2024 Board meeting,

2. Process:

ECS provided the District with a proposal for construction materials testing throughout the project. There was a requirement that was added by COSA for window testing. District staff reached out to ECS for a proposal for this added scope.

ECS has submitted a proposal for Change Order #2 for the not to exceed amount of \$9,800.

3. Recommendation:

It is recommended the Board approve Change Order #2 to ECS for the additional Construction Material testing for the New Alvarado Elementary project in the amount of \$9,800.

4. Fiscal Impact:

The amount for Change Order #2 will be \$9,800 and will be funded by the 2023 Bond funds.

5. Required:

Board action