

FACILITIES/CONSTRUCTION REPORT

AUGUST 2024

NAPI Reroof:

8-19 Calm, hot@82 degrees. CentiMark screw down treated 2x4's on parapet walls, install metal trim on parapet walls, 5 workers.

8-20 Calm, hot@76 degrees. CentiMark screw down treated 2x4's on parapet walls, install metal trim on parapet walls, 5 workers.

8-21 Calm, hot@74 degrees. CentiMark install metal trim on parapet walls, caulk around rubber boots, gaskets, and thresholds, 5 workers.

8-22 Calm, hot@74 degrees. CentiMark install metal trim on parapet walls, caulk around rubber boots, gaskets, and thresholds, 5 workers.

8-23 Calm, hot@80 degrees. CentiMark install metal trim on parapet walls, caulk around rubber boots, gaskets, and thresholds, 5 workers.

8-26 Calm, hot@74 degrees. CentiMark lay/screw down dense deck, glue down rubber membrane, tape/lap caulk seams, install metal trim over the cafeteria area, 5 workers.

8-27 Breezy, hot@74 degrees. CentiMark lay/screw down dense deck, glue down rubber membrane, tape/lap caulk seams, install metal trim over the football field restrooms, 5 workers.

8-29 Calm, hot@72 degrees. CentiMark lay/screw down dense deck, glue down rubber membrane, tape/lap caulk seams, install metal trim over the football field restrooms, 4 workers.