



## Faribault Public Schools Memo

---

Date: April 18, 2022  
From: Scott Gerdes, Director of Finance and Operations  
To: Finance Committee

Subject: Jefferson Neighborhood Project

Attached is the project estimate for the Jefferson Neighborhood Project. We are requesting authorization to bid this project as per Minnesota State Statute.

The project timeline that has been finalized with the city of Faribault and ISG is as follows:

Request board approval:	April 25, 2022
Site Survey	Week of April 18, 2022
City Submittal	May 3, 2022
90% CD Review	May 18, 2022
Out for Bids	May 25, 2022
City Council Approval	June 14, 2022
Open Bids	June 15, 2022
School Board Approval	ASAP
Substantially Complete	August 22, 2022