


BOND UPDATE

Sheridan School District 48J

December 2014



- ▶ Safety and Access Installed and we are working on programming expected to be functioning after Christmas break.
- ▶ R&W Engineering has been contracted with to do mechanical, engineering and architectural work.
- ▶ Network upgrades are continuing and nearing completion. Wireless access points will be installed over Christmas break.
- ▶ Need to run a new cable between the district office and FCS.

BOND UPDATE