

# **Technology Department**

**Board Report - May 21, 2025**

## **Updates**

### **Devices:**

- Tevoup Hydra 3D printer repaired and fully functional
- XYZprinting 3D printer parts arrived, repair in process

### **Grants**

- E-RATE CAT2: Awaiting ERATE review for purchase
- COPS Grant: Waiting for orders to arrive
- RUS-DLT Grant: Contract signed, awaiting order shipment

### **Powerschool:**

- Plan to implement School Messenger
- Plan to implement Power Hub
- Plan to implement Website migration through powerschool

### **Graduation:**

- Prep for streaming, student videos and presentation

### **Network:**

- Assembling and setting up VM server gear in prep for migration
- Testing VM migration before implementation

### **AI Server:**

- Discovered Amazon sent wrong motherboard, sent back for right one
- Most other parts have arrived and prepping for assembly
- 220V power installed in server room to accommodate AI server
- Testing models for selection to use with AI server

### **Misc:**

- Spring cleaning and organization
- Looking into Shutting off Google Chat (student issues)
- Responding to general technology issues
- Inspecting and repairing various devices
- Resetting passwords and authorizing web apps

**SISD Technology Director  
Everett Cook**