2024.10.02

AUDITORIUM RENOVATION

SCHEMATIC DESIGN PRESENTATION

ECTOR COUNTY ISD PERMIAN HS





"MUST HAVE"

ADDITION: 2-STORY SCENE SHOP

PIANO STORAGE

RENOVATED BACK-OF-STAGE; 2-STORY

STAGE MODIFICATIONS:

REPLACE MEZZANINE CATWALK

ADD STAGE APRON / ORCHETRA PIT

DRESSING ROOM FINISH UPGRADES

CORRIDOR FINISH UPGRADES

AUDITORIUM & DRAMA THEATER UPDATES

RENOVATED OFFICES

ADDED "LIGHT LOCK" VESTIBULES

TOTAL HARD COST ESTIMATE \$9,206,040

BUDGET \$9,300,000

DELTA \$93,960

"WANT TO HAVE"

ORCHESTRA SHELL


FLY-LOFT / RIGGING SYSTEM

RECESSED ORCHESTRA PIT

REPLACE HVAC SYSTEM

BLACK BOX THEATER


LED BACK-DROP





KEY PLAN

SUB-TOTAL:	\$21,082,660
+ "MUST HAVE" ITEMS	\$9,206,040
TOTAL HARD COST ESTIMATE	\$36,346,440
BUDGET	\$9,300,000
DELTA	(\$27,046,440)







































2024.10.02

JROTC FIRING RANGE

SCHEMATIC DESIGN PRESENTATION

ECTOR COUNTY ISD PERMIAN HS





"MUST HAVE"

FIRING STATIONS OFFICER AREA VIEWING RAMORY ARMORY RR ELEC.

6 FIRING LANES

SHOOTING ZONE

VEIWING GALLERY

ARMORY


RESTROOMS

HARD COST ESTIMATE \$1,050,198

BUDGET \$1,125,000

DELTA \$74,802

"WANT TO HAVE"



12 FIRING LANES

SHOOTING ZONE

VEIWING GALLERY

ARMORY

RESTROOMS

OFFICE

UNIFORM STO.

CLASSROOM

HARD COST ESTIMATE \$3,614,816

BUDGET \$1,125,000

DELTA (\$2,489,816)

