



# Lamar CISD

**Meeting Date:** May 16, 2023

**Meeting Type:** Regular

**Item Category:** Future Consent Item

**Primary Contact:** Dr. Roosevelt Nivens

**Presenter(s)/Add'l Contact(s):** Greg Buchanan

**Item Name:** DISCUSSION OF DEDUCTIVE CHANGE ORDER #1 AND FINAL PAYMENT TO ARGIO ROOFING AND CONSTRUCTION, LLC. FOR DICKINSON ELEMENTARY SCHOOL ROOF PROJECT

**Item Summary:** Argio Roofing and Construction, LLC. was the contractor for the Dickinson Elementary School re-roof. The construction budget for this project was \$1,800,000.00. Substantial completion was achieved on January 4, 2023.

**Recommendation:** The Administration recommends that the Board of Trustees approve the deductive change order #1 in the amount of \$100,000.00 and the final payment of \$61,837.50 to Argio Roofing and Construction, LLC. for the construction of the new roof at Dickinson Elementary School and allow the Superintendent or designee to execute the agreement.

**Policy Reference:** CV (Legal)

**Leadership Definition Alignment:** Plan for Success

**Strategic Plan Alignment:** Plan for Rapid Growth While Preserving District Culture

**Currently Budgeted?**  Yes  No  No Budgetary Impact

**Completion or Implementation Timeline:** This project was completed on January 4, 2023.