Facility Schedule

	2014												2015												2016												2017							
	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep

research and development phase

identify demographic information

interview staff, administration and others

investigate existing conditions

test facilities versus learning methods

create facility options

identify cost of each option

identify tax information

community discussion

review information

discuss options

recommendations

decision phase

board to discuss options

board resolution regarding project content and costs

referendum phase

produce state review and comment document

state review and comment

develop publicity committee

referendum information

community vote

design/drawing phase

bids for construction

construction phase

remodeling

move-in